
Foreword

INTRODUCTION

The Education and Sports Sector allocation for FY 2018/19 is Ushs.2,419.187bn against the current allocation of 
Ushs.2,501.12 bn. The decrease mainly arises out of funds for gratuity (Ushs.1.71bn) which has been withdrawn from 
the MTEF and the projected fall in the donor budget component. Of the allocated budget Ushs.1,474.17bn is for Wage, 
Ushs.480.17bn is Nonwage; Ushs.160.61bn is Domestic Development and Ushs.304.23bn is External Financing. 

The overall share of the Education Sector has reduced by 0.5% from 11.37% to 10.87% for FY 2018/19.

For FY 2017/18, the Education and Sports Sector has an overall approved budget of Ushs.2,501.12bn, of which 
Ushs.1,474.17bn is for Wage, Ushs.477.38bn for Nonwage; Ushs. 160.61bn for Domestic Development and 
Ushs.388.96bn for External Financing.

OVERVIEW OF PERFORMANCE DURING FY 2017/18

Primary Education: Disbursed Ushs.22.61bn for 7,188,036 UPE learners; Continued with the implementation of 
construction works in 54 P/Ss under UTSEP. Under the Karamoja Food Program, procured 5,000 tree seedlings for 50 
schools, 2,683 kgms vegetable seeds for 53 schools, pesticides and farming tools for 35 schools. Monitored and support 
supervised 90 schools in 5 districts in the Eastern region. 

Secondary Education:  Disbursed Ushs. 42.35bn for 1,018,109 USE/UPOLET learners and Ushs. 2.22bn for kick 
starting the construction of 12 seed schools in sub-counties without; Conducted training for 1,961 Science and Maths 
teachers in SESEMAT Zones; support supervised 42 USE and 26 Non USE Govt schools; 38 USE/UPOLET and 38 non 
USE/UPOLET private schools.

Higher Education: Supported 1,500 students under the HESFB and 100 students at Kisubi University. Under HEST, 
completed 02 workshops, a library, a teaching facility and a laboratory at KYU, continued with construction works at 7 
beneficiary institutions (MAK (80%), GU (62%), BU (80%), KYU (92%) UMI (6%) Muni University (70%) and MUST 
(80%)). UMI held 1 research seminar, provided research grants to 3 staff and developed 5 papers. KYU trained over 
24,000 students. MAK admitted 14,106 students for under graduate 46% were female. At graduate level, 2,767 students 
were admitted, 37% were female. MUBS admitted 7,020 undergraduate and 716 graduate students. MUST admitted 
1,179 (37% Females) students and conducted 2 Research studies. BU graduated 922 students (284 female, 638 male) 
and made 3 publications. Muni University registered 376 students (290 male, 86 Female) and Implemented 2 research 
projects.

BTVET: Paid capitation for 1,800 students, examination fees and industrial training fees for 2,400 students in 5 UTCs. Trained 178 
Item writers on new curriculum at Fisheries Training Institute. The examination boards, inspected examination centres for 
validation of provisional accreditation in preparation for Examinations. DIT developed 147 theory and 133 practical assessment 
instruments for Level I, II and III in 29 occupations; 197 theory and 133 practical assessment instruments for Modular in 35 
occupations. Continued with construction works at TIs (UTC Bushenyi (85%); UTC kichwamba (85%); UTC Kyema (100%); 
Ahmed Seguya TI (100%); Kibatsi TI (85%); Tororo TI (100%); and, Kalongo TI (90%)).

Quality and Standards: Disbursed capitation grants, teaching practice, exams and living out allowances for; 3,751 students from 
the 5 NTCs; 200 students in Abilonino NIC, 120 students in HTC and students in Nakawa and Jinja VTI; DES inspected 280 
secondary schools; and, conducted capacity building in Inspection Information System for 107 head teachers and 76 District 
Inspectors. NCDC reviewed the Nile English Course Book 5; established and oriented 3 Language Boards of IK, LebJonam and 
Kinubi in Bombo, Pakwach and Kabongo respectively; reviewed syllabus content for 20 subjects of the Lower Secondary 
Curriculum; and, developed draft syllabi and teacher guides for two diploma programmes in Catering and Records & Library 
Management. UNEB registered 646,067 PLE candidates (312,588 male, 333,479 female), 326,295 UCE candidates (165,458 males, 
160,840 female); and, 101,294 UACE candidates (59,353 males, 41,941 female). ESC: Appointed 36 Personnel (23 male, 13 
female); and, confirmed 117 Personnel (69 male, 48 female).

Education Budget Framework Paper FY 2018/19

Sector: Education



Physical Education and Sports: Facilitated the East Africa Secondary School Games; remitted subvention to NCS; completed 
casting of slab and columns for 2 floors of the Hostel block at the NHATC; and, commenced excavation for sports facilities.

Special Needs Education: Provided subvention grants for SNE learners in 100 schools. Completed 7 classrooms and a 4 unit 
instructors house.

Guidance and Counseling: Printed 2,000 copies of Guidance and Counseling Guidelines for Post Primary Institutions; and, carried 
out school based support supervision and talks in 21 Institutions.

Policy, Planning and Support Services:  Completed the Sector Strategic Plan 2017-2020; Validated the draft Issues Paper for 
review of the Government White Paper on Education; submitted 4 proposed sector projects to MoFPED; paid subvention to 
UNESCO; and conducted stakeholder consultations aimed at strengthening SWAP approach in the Sector.

KCCA: Renovated 19 Classrooms(7 at Kyaggwe Road PS; 6 at East Kololo P/S; and 6 at Kisaasi PS)
;constructed 24 biogas latrine stances (12 each at Kisaasi PS and Kitebi PS), and 24 water borne toilet stances (8 each at St. Jude 
P/S Naguru, Mbuya C.O.U P/S and Murchison Bay P/S). 

Notwithstanding, the decline in the resource envelope the Sector will remain steadfast in pursuing its commitments that are 
consistent with the global agenda as encapsulated in the SDG 4, NDP II, and NRM Manifesto, all focusing on realization of Vision 
2040.

To achieve this the Sector will implement the following key interventions;

Pre-Primary and Primary Education: Completion of civil works in 83 primary schools; installation of a lightning arrestor in each 
of  the 11 schools in the districts of Iganga, Kibaale, Kasese, Luuka, Busia, Pallisa, Hoima, Kole, Mubende and 15 schools in 
Butambala district; conduct community dialogues on school feeding;  procure 318,131 copies of P.4 Integrated Science Textbooks 
and 39,000 copies of Teachers Guide; rehabilitate some primary schools; conduct Gender pedagogy and menstrual hygiene 
management training in 8 districts. 

Secondary Education: Procure and distribute 19,060 textbooks to 238 UPOLET schools. Construction of 12 Seed Schools; 
Provision of infrastructural facilities in 5 schools. Construction of 2-unit science lab in 10 schools. Support supervise 432 schools of 
which 360 USE schools and 65 Non USE schools nationally. 

Higher Education: continue with the implementation of the HESF; provide additional infrastructure at UPIK; Plan the 
establishment of Karamoja Agricultural college; Conduct research in Public Universities; Complete ongoing civil works in the 
Public Universities under ADB V.

Universities plan to develop grant proposals, produce research publications, support SNE students, develop curricula, accredit 
academic programs and conduct public lectures. Pay Top-up allowances to 360 students on scholarship abroad. Transfer funds to 
the 4ACEs to undertake research and academic partnerships with regional universities.

BTVET: Construction of 9 TIs and rehabilitation of 8 existing TVET institutions; Continue rehabilitation, construction and 
equipping of TIs; enhance the implementation of competence Based Training curriculum; accredit BTVET institutions; conduct 
exams by UBTEB, UNMEB AND UAHEB; Undertake assessment by DIT; and Strengthen operations of the TVET council.

Quality and Standards: TIET will construct and rehabilitate NTCs, PTCs, Instructors Colleges and HTCs; rollout the ICT based 
inspection system; continue with the implementation of the Secondary Teacher Development Management Plan; and, facilitate 
teaching and learning in training institutions. DES will monitor learning achievements and intensify inspection at both LG and 
school levels. NCDC will develop 04 alternative syllabi and teacher guides for special interest groups; review assessment 
guidelines in the primary curriculum; print 1,300 copies of syllabi and teacher guides for 10 BTVET certificate courses; review the 
sub-math & sub-ICT curriculum material and guidelines; develop teachers resource book for supporting learners with special needs 
and, develop teacher support materials for lower secondary curriculum. UNEB will register and conduct exams for all PLE; UCE; 
and UACE candidates; Procure assistive devices and equipment for special needs candidates; Roll out Continuous Assessment. 
ESC: Appoint and confirm personnel; regularize appointments; and monitor adoption of ESC regulations and Teachers Code of 
Conduct.
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Physical Education and Sports: continue with the Construction of phase 1of the NHATC and Pay consultancy for the engineering 
designs for Akii-Bua Stadium.

Special Needs Education: Provide subvention grants to support SNE learners in 100 schools; continue with construction works at 
MSFD; renovate some inclusive centres; conduct functional assessment training and specialized training for teachers and staff in 
Mbale and Wakiso SFD; and, operationalize vocational wing in MSFD.

G&C: complete and disseminate the guidance and counseling policy; Carry out careers talks & talks on psychosocial issues in 
PPETIs; and, carryout placement exercise.
Planning and Support Services: Organize SWG meetings; Hold the ESSR and P&B Workshops; Prepare the BFP/MPS for FY 
2019/20; monitor Sector performance; Review the Government White Paper on Education; implement the LAB methodology and 
internal audit carried out. HRM will coordinate staff performance and management initiatives.

KCCA: Construction of classrooms and staff quarters; supply of desks to primary schools: and purchase land to Kalinabiri P/S. 
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V1: Vote Overview
(i) Snapshot of Medium Term Budget Allocations

(ii) Vote Strategic Objective

V2: Past Vote Performance and Medium Term Plans

Billion Uganda Shillings FY2016/17 FY2017/18 FY2018/19 MTEF Budget Projections

 Outturn Approved
Budget

Spent by 
End Sep

Proposed 
Budget

2019/20 2020/21 2021/22 2022/23

Recurrent Wage 12.358 12.993 2.246 12.993 14.292 15.007 15.757 16.545

Non Wage 131.140 140.136 27.189 143.705 175.320 201.618 241.942 290.330

Devt. GoU 64.854 75.931 2.962 75.931 92.636 111.164 111.164 111.164

Ext. Fin. 166.369 388.958 43.397 304.232 266.540 193.302 13.589 0.000

GoU Total 208.352 229.060 32.397 232.629 282.249 327.789 368.863 418.039

Total GoU+Ext Fin 
(MTEF)

374.721 618.017 75.794 536.861 548.788 521.091 382.451 418.039

A.I.A Total 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total 374.721 618.017 75.794 536.861 548.788 521.091 382.451 418.039

Table V1.1: Overview of Vote Expenditures 

Strategic Objectives

Achieve equitable access to relevant and quality education and training;

Ensure delivery of relevant and quality education and training;

Enhance efficiency and effectiveness of education and sports service delivery at all levels.

Performance for Previous Year FY 2016/17

Primary Education: Construction commenced in 54 primary schools spread in 6 districts (Ibanda, Isingiro, Kapchorwa, Bukwo, Arua 
and Alebtongo) with civil works at 30% by end of FY2016/17; Under the Presidential Pledges, out of the targeted 11 primary schools 
meant to be rehabilitated from the previous financial years, 5 were completed and commissioned. They include: Kongunga P.S 
(Bukedea), Otuboi P.S(Kabermaido), Bukatira P.S(Nakaseke), Mashongora P.S(Kabarole), Kanyamukara P.S(Ntoroko); A total of 
3,240 care givers were provided with Continuous Professional Development courses across 50 districts; A total of 3,706 P.2 teachers 
were trained in Early Grade Reading; A total of  505,409 pupil books (P1= 346,091, P2= 159,318), 36,120 local language dictionaries 
and 12,200 English dictionaries, 24,400 P1 and P2 wallpapers, 12,200 wall charts, 20,890 bilingual dictionaries and 61,000 Math 
work cards were procured; 13 districts were offered support supervision on sanitation and hygiene and 37 districts were offered 
support supervision on usage of instructional materials); Participated in 13 local government dialogues with school leadership; and, 
Funds totalling to UGX.32.5bn was transferred to local governments for the development of infrastructure under Consolidated 
Development Grant and Peace Recovery and Development programmes. 

Secondary Education: Civil works were completed in 6 secondary schools (Awara College Etori (Arua), Patongo Seed S.S 
(Agago), Laropi Seed S.S (Moyo); Bufunjo S.S (Kyenjojo), Onono Memorial S.S  (Gulu), Kifamba S.S (Kyotera)); Civil works were 
also completed in 3 seed schools under presidential pledges in Kamusenene S.S (Mubende), Karangua S.S (Kabarole) and Masese 
S.S (Jinja M.C); A total of 197 private schools were licensed while 127 private schools were registered; 40 computers were procured 
for 3 secondary schools for ICT integration in teaching and learning; Recruited and deployed a total of 420 teachers and 120 non-
teaching staff in the 20 newly grant aided schools;  Trained a total of 5,931 teachers in mathematics, science and digital science; A 
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total of 560 of proprietors, head teachers and Board of Governors were sensitized from Kayunga, Mukono, Wakiso and Kampala 
districts; A total of 314 Non- USE and 451 USE/UPLOET private schools in 18 districts were provided with support supervision; and 
Maintained Solar energy packages in 140 educational institutions 

BTVET: Provided funding for 7,817 non-formal programme beneficiaries from 303 training institutions; Completed civil works in 3 
Technical institutes (Ahmed Seguya T.I, Tororo T.I and Kalongo T.I); Three occupational profiles (welder technician, diary processor 
and  air conditioning and refrigeration technicians) were developed; 9 trades in the Diploma in Instructor Teacher Training and 
Education curricula were aligned with occupational profiles and practical learning tasks; Instructional materials (sand, iron sheets, 
simulators and medical equipment) were procured for a total of 11 BTVET institutions; A total of 200 institutions were inspected and 
accredited under UBTEB; A total of 305 instructors trained in Competence Based Education and Training; and, 2 labour market scans 
held for new occupations.

Higher Education: A total of 1,325 students benefited from the loan scheme in FY2016/17 up from 1,273 beneficiaries  in  FY 2015/16; 
A total of 87,102 students were enrolled in eight public universities  and one degree awarding institution; Provided scholarships for 
316 students (to China, India, Turkey, Egypt, Cuba, Thailand and Algeria); Completed and commissioned the new faculty of Business 
Computing in MUBS with a sitting capacity of 1,130 students; Completed the construction of the administration block at the Uganda 
Petroleum Institute Kigumba. Under NCHE, a total of 40 programs were developed and 5 accredited in various public universities; 3 
incubation centres (a management consultancy BIC at Uganda Management Institute;  an Information Technology  research Laboratory and 
Technology support centre at Muni University; and a bakery with a research component  at Kyambogo University) were operationalized; 
Partnered  with UMA in finding placement for students under HEST project; 896 in MUBS, 1,333 in Busitema University, 100 in Gulu 
University and 408 in Kabale University.

Teacher Education
3,705 primary two teachers trained in Early Grade Reading (EGR) methodology; 300 lecturers trained from (NTCs, Instructors’ 
colleges and HTC - Mulago) in active teaching and learning; Three ICT hubs established at Nakawa Vocational Training Institute, 
Shimoni Primary Teachers College, and Kyambogo University; Rehabilitated and equipped two National Teachers Colleges, (Kaliro 
and Muni NTCs), and the National Instructors College Abilonino.

Physical Education and Sports
317 primary school teachers were oriented  in Ball Games Skills and Kid’s Athletics; Ten  national education  institutions sports 
championships were organised and facilitated; 169 schools monitored  (74 primary; 78 secondary schools and  17 post primary 
institutions) in 40 districts in Eastern Uganda; Completed the 1st floor of the hostel block and excavation of the Athletics 
Track, Artificial Turf, Jogging Track and Parking Areas of the National High Altitude Training Centre in Teryet, Kapchorwa district; 
Hosted the IAAF World Cross Country Championships 2017.

Directorate of Education Standards
Inspected a total of 2,050 secondary schools, 646 BTVET, 5 NTCS, 35 PTCs and 60 nursery teacher training institutions on 
compliance to basic Requirements and Minimum Standards in 74  districts; Monitored Learning Achievement (MLA) for P.2 in a total 
of 12,000 government aided primary schools focusing on literacy; and, Conducted follow up inspection in 1,310 schools based on 
recommendations from inspection reports.

Guidance and Counselling
Disseminated 8,300 copies of information guide booklets for P.7 leavers; and 3,300 copies of career guidance handbooks; Conducted 
school-based vocational and careers talks in 236 secondary schools in the Northern, Western, Central, and Eastern regions.

Special Needs Education
Procured a total of 32 Perkins Braille Machines; 150 Cartons of Braille Paper; and 114 Braille Kits for learners with visual impairment 
during the period under review; and, Trained 209 teachers for the Deaf in basic sign language skills(65) and  functional assessment 
(144).

Performance as of BFP FY  2017/18  (Performance as of BFP)

Pre-Primary and Primary 

Held head teachers dialogues in 2LGs of Kiboga and Luuka where 186 and 176 head teachers and Deputies attended respectively. 
Coordinated and held one (01) Health/HIV Technical Working Group meeting.

Monitored the usage, accessibility and storage of instructional materials in 12 districts. Paid Fountain Publishers in respect of supply 
and delivery of P.1 and P.2 Local Languages books.
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Classroom Block at Muhindi P/S - Kasese
Completion of two 2-Classroom Blocks 
(Furnished), construction of a two 5-Stance lined 
latrine blocks & a 2-Stance lined latrine blocks at 
Nyakatooma II P/S – Bushenyi. Construction of 
two 2-Classroom Blocks (Furnished) at St. Marys 
P/S, Malungu – Luwero
Construction of 2- 2-Classroom Blocks & 2-5-
Stance Lined Latrine Block at Nansololo P/S-
Kaliro; Construction of a 2-Classroom Block, 
Rehabilitation of a 4-Classroom Block & a 2-
Classroom Block at Rugarama Central P/S - 
Ntungamo
Construction of a 2-Classroom Block with Office 
and Store and a 2-Classroom Block (Furnished) 
and   Two 5-Stance lined latrine blocks at 
Ngomanene P/School – Gomba
Construction of a 3-Classroom Block (Furnished) 
at Sam Iga Memorial P/School - Wakiso District; 
Lwala Boys Primary School – Kaberamaido; and 3 
classroom block & 2 stance latrine at Kiwumulo-
Kabira Primary School – Rakai.
Construction of a two 2-Classroom Blocks 
(Furnished) at Kikunyu Mixed C/U P/Sch- Luwero 
& Kinyansi Primary School - Sembabule 
Construction of two 2-Classroom Blocks 
(Furnished) and a 5-Stance lined latrine blocks at 
Ruharo Primary School – Bushenyi. Construction 
of two 2-Classroom Blocks (Furnished) at Kibibi 
C/U Primary School – Butambala
Construction of two 2-Classroom Blocks 
(Furnished) and two 5-Stance Lined Latrine Blocks 
with bathrooms/Urinals at Naama Primary School – 
Kiruhura,  Buyobo P/S – Sironko and St. Don 
Bosco P/S – Mityana
Construction of two 2-Classroom Blocks 
(Furnished) and two 5-Stance Lined Latrine Blocks 
with bathrooms/Urinals at Ngoro Primary School - 
Rubirizi  and at Kireka Army Primary School – 
Wakiso
Construction of two 2-Classroom Blocks 
(Furnished) and two 5-Stances Lined Latrine 
Blocks with bathrooms/Urinals at Ruzinga Primary 
School (Ruhaama) – Kiruhura.
Construction of two 2-Classroom Blocks 
(Furnished) at Bukonte CoU Primary School – 
Namutumba
Rehabilitation of a 7-Classroom Block with Offices 
and Store  and construction of a 2-Stance Lined 
Latrine Block at Kawolo C/U Primary School - 
Lugazi MC
Construction of two 2-Classroom Blocks 
(Furnished) at Nyakisoroza P/S – Rukungiri; 
Construction of two 2-Classroom Blocks 
(Furnished) and a 5-Stance lined latrine block at 
Kabaale P/S – Wakiso.
Rehabilitation of 4-Classrooms at Andibo Primary 
School – Nebbi;   Rehabilitation of a 3-Classroom 

Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil

P/S-Lyantonde, St. Don Bosco P/S-
Mityana, Naama P/S-Kiruhura and 
Ruharo P/S-Bushenyi
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Block and 2- classroom at Budhabangula Primary 
School - Luuka
Rehabilitation of 6 Classrooms  with Offices and 
Store at Bulogo P/S– Jinja; Rehabilitation of a 4-
Classroom Block & 2-5-Stance lined latrine blocks 
at Bugaya P/S– Buyende; & Completion of 8 
classrooms with office & store at St. Andrew 
Migadde P/S- Wakiso
Rehabilitation of a 2-Classroom Block with Office 
and Store and 2-Classroom Block, construction of 
two 5-Stance lined latrine blocks at Kyamugoran 
P/S – Mbarara
Rehabilitation of a 4-Classroom Block & 
construction of a 5-Stance Lined Latrine Block at 
Kasaka CU P/S Kalungu; Rehabilitation of the 
Main Hall Block & a 2-Classroom Block with 
Office & Store at Kitende P/sch Wakiso
Rehabilitation of a 4-Classroom Block & 
construction of a 5-Stance Lined Latrine Block at 
Kasaka CU P/S Kalungu; Rehabilitation of the 
Main Hall Block & a 2-Classroom Block with 
Ofiice & Store, construction of 2-5-Stance lined 
latrine blocks at Kitende P/
Rehabilitation of a 4-Classroom Block and two 5-
Stance lined latrine blocks at Kidera Primary 
School – Buyende. Completion of a 5-Classroom 
Block and Renovation of a 4-Classroom Block at 
Oget Primary School – Otuke
Rehabilitation of a 4-Classroom Block at Ngoma 
C/U P/S – Nakaseke &  Jjungo C/U P/S – Wakiso.
Completion of a 4-Classroom Block with office & 
store, Construction of a 3-Classroom Block 
(Furnished) and a 5-Stance Lined Latrine Block at 
Butiru Dem P/S-Mbale
Rehabilitation of a 4-Classroom Block including 
offices & store and construction of 2 5-Stance lined 
latrine blocks at Namulikya P/S – Buyende. 
Construction of two 2-Classroom Blocks 
(Furnished) & Two 5-Stance Lined Latrine Blocks 
at Butsibo P/S - Sheema
Rehabilitation of a 4-Classroom Block including 
offices and store and construction of 2- 5-Stance 
lined latrine blocks Syanyonja Primary School – 
Namayingo.
Rehabilitation of a 7-Classroom Block with Offices 
and Store and disposal of Asbestos sheets and 
construction of a 2-Stance Lined Latrine Block at 
Idoome Primary School – Jinja
Rehabilitation of a 7-Classroom Block with Offices 
and Store and disposal of Asbestos sheets and 
construction of a 2-Stance Lined Latrine Block at 
Kinuuka P/S – Lyantonde
Rehabilitation of a 7-Classroom Block with Offices 
and Store and disposal of Asbestos sheets and 
construction of a 2-Stance Lined Latrine Block at 
St. Matia Mulumba Naama RC P/S – Mityana
Rehabilitation of the 7 Classrooms & construction 
2-5-Stance lined latrine blocks at Murama P/S 
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Rukungiri; Rehabilitation of a 4-Classroom Block 
with Offices & Store and construction of a 5-Stance 
Lined Latrine Block at Gwase P/S – Buyende.
Rehabilitation of the 8 Classrooms and construction 
of a 5-Stance lined latrine blocks at Misanvu Dem. 
Primary School – Bukomansimbi
Renovation of a 5-Classroom Block  and a 2-
Classroom block with Office and Staffroom and 
Construction of a 5-Stance Latrine Block at 
Muterere Primary School – Bugiri
Rolled over construction works. Works monitored 
and appraised

Total Output Cost(Ushs 
Thousand):

9.889 0.008 9.839

Gou Dev’t:                    9.889 0.008 9.839

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 77 Purchase of Specialised Machinery and Equipment

Procurement and installation of 140 lightening 
arrestors for schools in the lightening corridor

Nil One lightning arrestor installed per school 
for 11 schools per district (lightening 
prone Lgs) in Iganga, Kibaale, Kasese, 
Luuka, Busia, Pallisa, Hoima, Kole, 
Mubende and 15 schools in Butambala 
district.

Total Output Cost(Ushs 
Thousand):

0.726 0.000 0.800

Gou Dev’t:                    0.726 0.000 0.800

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Programme : 02 Secondary Education

Project : 0897 Development of Secondary Education (0897)

Output: 80 Classroom construction and rehabilitation (Secondary) 
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Construction of 2 classrooms and a girls toilets at 
Kimuli SS; Completion of classrooms & stances at 
Lapono seed SS & St Kizito  Lorengedwat; 
Construction of a 2-latrine 5 stances at Lwamabara 
Seed SS & a Science laboratory at Bufunjo Seed 
SS; 
Construction of a classroom block at Bumasobo 
SS, rehabilitation of 3 classrooms at Kyayi Seed SS
Construction of a multipurpose science laboratory 
at St. Charles Lwanga SS Mulajje and completion 
of a laboratory at Busiiro SS
Construction of a multipurpose science room at 
Kwosir Girls SS; 4 classrooms, 5-5 toilet stances & 
multipurpose science laboratory at Kihanga Public 
SS; Rehabilitation of school facilities at MM 
Wairaka College (phase 1)
Construction of metallic/chain link (school in a 
national park) at Katunguru SS; Completion of a 
multipurpose laboratory at Kikatsi SS, St Marys 
Ediofe Girls & St Paul Kagongi Seed Sch
Construction of staff houses at City High Sch: 
Completition of storeyd library and ICT centre at 
St Balikuddembe Mitala Maria SS: Reconstruction 
of the  Administration block at Comboni College
Continue with the construction of a storeyed 
multipurpose science laboratory at Ntare school; 
Construct 4 classrooms at Mt. St. Marys College 
Namagunga, Kings College Buddo, Gayaza High 
Sch and Kibuli SS.
Renovation of classrooms at Namilyango 
College,Trinity College Nabbingo & Busoga 
College Mwiri; Renovation & equipping a 
multipurpose science laboratory at Makerere 
College
Start construction of science laboratory at Kasawo 
SS; Rehabilitation of science laboratory at 
Bukulula Girls’; Construction of 3 unit classrooms 
at Karungu Seed S.S & Busiiro SS; Start 
construction of a girls’ dormitory at Bulamu Seed. 
Support supervision and monitoring of construction 
works by Construction Management Unit

Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Nil
Provided funds to Engineering 
assistants for site inspections of 
secondary Schools to be 
constructed. 

Facilitated monitoring and 
supervision of construction works 
in secondary schools for FY 
2017/18 
  
Paid Engineering Assistants daily 
operational facilitation, office 
imprest and fuel refund.  

Construction of 1 block of 2 classrooms 
incl. furniture, multipurpose science 
laboratory, and 2 blocks of 5 stance 
latrine (1 for boys and 1 for girls incl 1 
stance each for SNE learners) Busoga HS- 
Kamuli.
Construction of 1 block of 2 classrooms, 
and 2 unit science lab Samson Kalibbala 
SS – Rakai. Construction of a 2 unit 
science lab with furniture at Bukalasi S.S 
Bududa.
Construction of 2 blocks of 2 classrooms 
incl. furniture, multipurpose science 
laboratory and 2 blocks of 5 stance latrine 
(1 for boys and 1 for girls incl 1 stance 
each for SNE learners) at Ryakasinga 
Center for High Education – Sheema; 
Construction of 2 blocks of 2 classrooms 
incl. furniture; multipurpose science lab 
and 2 blocks of 5 stance latrine (1 for 
boys and 1 for girls incl 1 stance each for 
SNE learners)at Lukome SS – Gulu.
Construction of 2 blocks of 2 classrooms 
incl. furniture; multipurpose science lab 
and 2 blocks of 5 stance latrine (1 for 
boys and 1 for girls incl 1 stance each for 
SNE learners)at Ongino SS – Kumi
Construction of 2 unit multipurpose 
science lab at Iguli Girls SS,Dokolo, 
Kadungulu SS,Serere, and Kaliro 
HS,Kaliro
Construction of 2 unit multipurpose 
science lab at Kamuronko SS,Kabale,  
Kasule Seed SS,Kyegegwa, St Thereza 
Girls SS Nyamigisa,Masindi, St Kizito 
Banda SS,Mityana, Kabukunge Muslim 
SS,Kalungu, St Anne SS 
Ntuusi,Ssembabule, Abongomola Seed 
SS,Apac, 
Construction of a 4-unit classroom block 
and a 5-stance latrine block for girls with 
washrooms at Buwambo Seed S.S and 
Kibuku S.S
Monitoring and supervision  of works by 
engineering assistants, contract managers 
and CMU staff.

Total Output Cost(Ushs 
Thousand):

6.979 0.185 6.657

Gou Dev’t:                    6.979 0.185 6.657

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000
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Output: 82 Teacher house construction and rehabilitation (Secondary)

Construction of 2 blocks of 4 unit staff 
houses at Ryakasinga Center for High 
Education – Sheema, Kyayi Seed SS- 
Gomba, Samson Kalibbala SS – Rakai, 
Lukome SS – Gulu and Ongino SS – 
Kumi.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 1.120

Gou Dev’t:                    0.000 0.000 1.120

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Programme : 04 Higher Education

Project : 1241 Development of Uganda Petroleum Institute Kigumba

Output: 80 Construction and Rehabilitation of facilities

Construction of 2 blocks of students 
accommodation, 2 classroom blocks, 2 workshop 
blocks, 1 library block, one computer laboratory 
and one dispensary

Nil Construction of one classroom block, two 
dormitory blocks, library block and a 
computer laboratory at Uganda Petroleum 
Institute Kigumba

Total Output Cost(Ushs 
Thousand):

7.000 0.300 7.000

Gou Dev’t:                    7.000 0.300 7.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Project : 1273 Support to Higher Education, Science & Technology

Output: 76 Purchase of Office and ICT Equipment, including  Software

ICT equipment procured for the 6 beneficiary 
institutions.
ICT equipment procured for the 6 beneficiary 
institutions.

Commenced delivery, installation 
and commissioning of first lot of 
assorted ICT equipment at six (06) 
Beneficiary Institutions.
Nil

3 laptops procured. Online learning 
supported for all the beneficiary 
institutions.

Total Output Cost(Ushs 
Thousand):

0.210 5.794 4.810

Gou Dev’t:                    0.010 0.010 0.010

Ext Fin:                                     0.200 5.784 4.800

A.I.A:                                     0.000 0.000 0.000

Output: 77 Purchase of Specialised Machinery & Equipment

Assorted equipment procured for Colleges and 
Departments for use in Laboratories and 
Workshops.
Assorted equipment procured for Colleges and 
Departments for use in Laboratories and 
Workshops.

Nil
Signed eleven (11) Contracts for 
the supply, delivery, installation 
and commissioning of assorted 
workshop and laboratory 
equipment to the Beneficiary 
institutions.

 workshop, incubation centre and 
laboratory equipment installed and 
commissioned in 8 beneficiary 
institutions.
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Total Output Cost(Ushs 
Thousand):

17.601 0.000 11.000

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     17.601 0.000 11.000

A.I.A:                                     0.000 0.000 0.000

Output: 78 Purchase of Office and Residential Furniture and Fittings

Office furniture, Polypropylene furniture 
for lecture rooms, libraries and 
laboratories, Compact laminate furniture, 
Hospital furniture and Furniture for 
auditoriums procured for the newly 
constructed structures in 7 beneficiary 
institutions.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 7.000

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     0.000 0.000 7.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and Rehabilitation of facilities

Completion of the construction/rehabilitation and 
expansion of facilities at 6 Institutions namely:  
Makerere, Gulu, Busitema, MUST, Muni and 
Kyambogo Universities.
Completion of the construction/rehabilitation and 
expansion of facilities at 6 Institutions namely:  
Makerere, Gulu, Busitema, MUST, Muni and 
Kyambogo Universities.

Handed over four (04) newly 
constructed buildings at Kyambogo 
University.

Continued with construction works 
at 7 beneficiary institutions and 
status of works is as follows: 
Makerere University: 80%; Gulu 
University: 62%; Busitema 
University: 80%; Kyambogo 
University: 92%; UMI: 6%; Muni 
University: 70%; and, MUST: 
80%.

Status of Construction of Business 
Incubation Centres is also as 
follows: Gulu University: 3%; 
MUBS: 19%; and, Kyambogo: 
35%.
Nil

3 levels health science block and Utility 
block completed at Muni University; 2 
levels laboratory for applied sciences, 3 
levels library, Business Incubation Centre 
and Hostel completed at MUBS;
Construction of (1) 4 and 1 (5) levels 
Central Teaching facility; & rehabilitation 
of a dairy value chain at Kabanyolo & 
Laboratories at Makerere University 
completed. Construction of an 
administration block at UMI completed.
Construction of 2 New blocks 3 level 
laboratory, lecture block, 3 levels library 
and computer block; & Rehabilitation of 
Workshop block at Busitema University 
completed.
Construction of 4 levels multipurpose 
research block, 2 levels library block, 3 
levels Agricultural block & a Business 
Incubation Centre at Gulu University 
completed. 
Construction of a 2 levels central teaching 
facility, a Business Incubation Centre, 3 
levels central library & 3 levels central 
multipurpose science laboratory; and 
Renovation of 8 faculty of Engineering 
workshops and labs at Kyambogo 
University completed
Construction works monitored, supervised 
and appraised.

Total Output Cost(Ushs 
Thousand):

28.877 11.798 28.280

Education Vote Budget Framework Paper FY 2018/19

Vote: Ministry of Education and Sports013



Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     28.877 11.798 28.280

A.I.A:                                     0.000 0.000 0.000

Programme : 05 Skills Development

Project : 0942 Development of BTVET

Output: 77 Purchase of Specialised Machinery & Equipment

Assorted  equipment procured for skills 
laboratories for Fortportal and Gulu School of 
Comprehensive Nursing
Assorted tools and equipment for engineering 
trades procured for UCC Soroti, UTC Kichwamba, 
UTC Lira, Kasodo T.I, Kyema UTC and Tororo 
Uganda cooperative College procured.

Nil
Nil

Assorted tools and equipment for UCC 
Soroti, Kasodo, UTC Elgon, UCC Kabale 
and UTC Kichwamba procured. 
Equipment for Bukooli T.S, Mbale C.P, 
Rutunku C.P and Apac T.S procured.

Total Output Cost(Ushs 
Thousand):

0.718 0.000 0.718

Gou Dev’t:                    0.718 0.000 0.718

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Construction of a storied classroom block at Hoima 
Schoolof nursing & Tororo cooperative college 
completed. Former Laroo P/S rehabilitated as part 
of Gulu School of Clinical Officers. Monitoring of  
construction works. Environment policy developed
Construction works at UTC Bushenyi, UTC 
Kichwamba, UCC Aduku, UCC Soroti,  
Bamunanika T.I, Epel T.I, Bukooli T.I, Kiruhura 
T.I,  and Kasodo T.I. On spot supervision at 
Dokolo Technical school, Madela,Kaliro T.I and 
Iganga T.I conducted.
Counterpart funding for construction of Amelo, 
Bukedea, Bukomero, Lyantonde and Nyamango 
Technical Institutions. Completion of rehabilitation 
and expansion works in Busheny, Kichwamba, 
Kyema UTCs and construction works for Ahmed 
Seguya, Tororo, Kalongo, Nakawa VTI  and 
Kibatsi TIs.

Nil
Paid a certificate for construction 
works under Phase 1 (i.e. 1 
multipurpose hall, 2 Classroom, 
Administration, 1-5 Stance VIP 
Latrines and 1-2 Stance VIP 
Latrine) at Epel Technical Institute.
Disbursed funds to facilitate 
completion of construction of 
learning facilities at UTC 
Bushenyi; UTC kichwamba; UTC 
Kyema; Ahmed Seguya; Kibatsi; 
Tororo; and, Kalongo Technical 
Institutions.

The current status of works is as 
follows: UTC Bushenyi - 85%; 
UTC kichwamba - 85%; UTC 
Kyema - 100%; Ahmed Seguya - 
100%; Kibatsi – 85%; Tororo – 
100%; and, Kalongo – 90%.

Completion of a storied classroom and 
administration Block at Bukooli 
Technical School.
Completion of Bamunanika T.I, Epel T.I, 
Kiruhura T.I, UCC Aduku and UTC 
Bushenyi
Draft policy of education environment in 
place.
Pay outstanding certificates of 
rehabilitation works at Gulu School of 
clinical Officers and a classroom block at 
Tororo co-operative college
Site meetings held. On going construction 
works monitored.

Total Output Cost(Ushs 
Thousand):

43.790 4.237 3.730

Gou Dev’t:                    4.901 1.053 3.730

Ext Fin:                                     38.888 3.184 0.000

A.I.A:                                     0.000 0.000 0.000
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Output: 82 Construction and rehabilitation of accommodation facilities (BTVET)

Construction of a boys hostel at Butabika School of 
psychiatric nursing, Arua and Kabale School of 
nursing completed.
Construction of a dormitory at St.Kizito Technical 
institute - Masaka. At procurement stage

Nil
Nil

Completion of a hostel at Arua School of 
Comprehensive nursing. Construction of a 
storied girls hostel at Hoima School of 
nursing.
Construction of a dormitory at Lake 
Katwe Technical Institute
Construction of a girls dormitory  at 
Rutunku CP and Apac Technical School 
each with a capacity of 150 students.

Total Output Cost(Ushs 
Thousand):

1.412 0.000 1.562

Gou Dev’t:                    1.412 0.000 1.562

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Project : 1310 Albertine Region Sustainable Development Project

Output: 77 Purchase of Specialised Machinery & Equipment

Machinery and Equipment procured for beneficiary 
institutions

Nil Assorted workshop machinery and 
equipment as prescribed by twinning 
institutions procured

Total Output Cost(Ushs 
Thousand):

1.238 0.000 18.900

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     1.238 0.000 18.900

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Construction works at the three institutions started. 
Project activities monitored
Demarcated institutional land at the Uganda 
Petroleum Institute Kigumba, UTC Kichwamba 
and Nwoya Institute

Nil
Nil

Engineering designs for Nwoya Technical 
Institute procured. Quarterly supervision 
reports for UPIK and UTC Kichwamba 
submitted. Completion of construction 
works at UPIK and UTC Kichwamba.

Total Output Cost(Ushs 
Thousand):

17.035 0.002 19.729

Gou Dev’t:                    0.079 0.002 0.000

Ext Fin:                                     16.956 0.000 19.729

A.I.A:                                     0.000 0.000 0.000

Project : 1338 Skills Development Project

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

8 pickups and 2 station wagons purchased to 
support project activities.

Nil

Total Output Cost(Ushs 
Thousand):

1.680 0.000 0.000

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     1.680 0.000 0.000
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A.I.A:                                     0.000 0.000 0.000

Output: 77 Purchase of Specialised Machinery & Equipment

Machinery and equipment procured for beneficiary 
institutions.

Nil Assorted workshop machinery and 
equipment as prescribed by twinning 
institutions procured.

Total Output Cost(Ushs 
Thousand):

6.300 0.000 12.825

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     6.300 0.000 12.825

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Project Activities Monitored and maintained in line 
with Project Objectives
Well secured and Documented Land at The 
targeted Institutions being Centers of Excellence 

Nil
Nil

Quarterly supervision reports submitted 
by the consultant. Construction works 
carried out in the 5 centres of excellency 
and vocational training institutions.

Total Output Cost(Ushs 
Thousand):

39.645 0.000 24.296

Gou Dev’t:                    0.250 0.000 0.000

Ext Fin:                                     39.395 0.000 24.296

A.I.A:                                     0.000 0.000 0.000

Project : 1368 John Kale Institute of Science and Technology (JKIST)

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Construction of department of tourism and 
hospitality and administration block for the new 
Institute of science and technology in Kisoro 
District started.

Nil Construction of 2 floors of the Tourism 
and Hotel Mgt faculty with provision for 
an admin office and library; and fencing 
of site in Kisoro District.
Quality of work – monthly supervision 
reports submitted by consultant.

Total Output Cost(Ushs 
Thousand):

1.097 0.000 1.001

Gou Dev’t:                    1.097 0.000 1.001

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Project : 1378 Support to the Implementation of Skilling Uganda Strategy (BTC)

Output: 77 Purchase of Specialised Machinery & Equipment

Procurement of equipment for  construction at 
Kyema UTC; M/V mechanics & technology at St 
Peters Simon VTI; Electrical & renewable energy 
at Kasese Youth Polytechnic; Machining & fittings 
at St Josephs Virika;& catering & hotel mgt at 
Millennium Business 

Delivered quick win tools and 
equipment. Awaiting installation.

Procurement, Installation and training of 
priority tools and equipment usage at the 
partner Vocational Training Institutions. 

Total Output Cost(Ushs 
Thousand):

0.518 0.000 1.174

Gou Dev’t:                    0.000 0.000 0.000
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Ext Fin:                                     0.518 0.000 1.174

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Construction tender initiated for master plans & 
infrastructure plans for the 5 beneficiary 
institutions (UTC Kyema, Kasese Youth 
Polytechnic, St. Simon Peters VTI, Millennium 
Business School and St. Joseph Virika VTI).
Facilities in the UTC Kyema, Kasese Youth 
Polytechnic, St. Simon Peters VTI, Millennium 
Business School and St. Joseph Virika VTI 
constructed
Monitoring of construction works in the 5 
beneficiary Institutions conducted

Presented preliminary designs to 
the VTIs and draft designs for Lot 
1&2 (Albertine) approved by SSU 
and MoES, with conditionality on 
environmental design.
Nil
Nil

Construction of facilities at 5 beneficiary 
institutions namely. UTC Kyema 
(Masindi), Kasese Youth Polytechnic 
(Kasese), St. Josephs Virika VTI (Fort 
portal), St. Simon Peter VTI & 
Millennium Business School (Hoima) 
commenced.

Total Output Cost(Ushs 
Thousand):

7.576 0.018 4.916

Gou Dev’t:                    0.100 0.018 0.100

Ext Fin:                                     7.476 0.000 4.816

A.I.A:                                     0.000 0.000 0.000

Project : 1412 The Technical Vocational Education and Training (TVET-LEAD)

Output: 77 Purchase of Specialised Machinery & Equipment

Procurement of tools and equipment for 
electricity workshop

Total Output Cost(Ushs 
Thousand):

0.000 0.000 1.629

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     0.000 0.000 1.629

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Motor vehicle workshop constructed Construction works for the Motor Vehicle 
workshop completed. Construction works 
for the Electricity workshop commenced.
Extra works for the dinning hall paid for. 
Engineering designs for the electricity 
workshop developed. Construction works 
monitored and supervised

Total Output Cost(Ushs 
Thousand):

3.911 0.032 2.111

Gou Dev’t:                    0.050 0.000 0.200

Ext Fin:                                     3.861 0.032 1.911

A.I.A:                                     0.000 0.000 0.000

Project : 1432 OFID Funded Vocational Project Phase II
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Output: 78 Purchase of Office and Residential Furniture and Fittings

Procurement of furniture for 9 technical 
institutions (Buhimba, Nakasongola, 
Kilak, Lokopio Hills, Namataba, 
Namutumba, Nawanyago, Ogolai & 
Lwengo T.I)

Total Output Cost(Ushs 
Thousand):

0.000 0.000 1.106

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     0.000 0.000 1.106

A.I.A:                                     0.000 0.000 0.000

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Construction of additional facilities in the 9 
Technical Institutes of Buhimba, Nawanyago, 
Lwengo, Namataba, Nakasongola, Namutumba, 
Ogolai, Lokopio Hills and Corner Kilak.

Nil Consultancy procured for designs, 
monitoring and supervision of works. Site 
meetings held. Facilitation of monitoring 
of works by PCU.
Expansion of 9 technical institutions 
(Buhimba T.I, Nakasongola T.I, Kilak 
T.I, Lokopio Hills T.I, Namataba T.I, 
Namutumba T.I, Nawanyago T.I, Ogolai 
T.I & Lwengo T.I)

Total Output Cost(Ushs 
Thousand):

5.047 0.000 36.929

Gou Dev’t:                    4.075 0.000 4.068

Ext Fin:                                     0.972 0.000 32.862

A.I.A:                                     0.000 0.000 0.000

Project : 1433 IDB funded Technical and Vocational Education and Training Phase II

Output: 80 Construction and rehabilitation of learning facilities (BTEVET)

Expansion & Rehabilitation of 8 Existing TVET 
Institutes Kisoro,Rwentanga,Kigumba Cooperative, 
Kisubi,Kakira,Kasodo,Kaberamaido and Pacer. 
Construction works monitored and appraised.

Nil Expansion & Rehabilitation of 8 existing 
TVET Institutes Kabale T.I, Kaabong T.I, 
Kitovu T.I, Kasodo T.I, and Pacer C.P. 
Construction works monitored and 
appraised.

Total Output Cost(Ushs 
Thousand):

3.792 4.093 4.973

Gou Dev’t:                    0.030 0.000 0.030

Ext Fin:                                     3.762 4.093 4.943

A.I.A:                                     0.000 0.000 0.000

Programme : 06 Quality and Standards

Project : 1340 Development of PTCs Phase II  
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Output: 72 Government Buildings and Administrative Infrastructure

Dormitory and Sanitation facilities constructed at 
Ibanda, Kabwangasi, Ngora,Jinja, Kitugum and 
Bikungu PTCs and a Semidetached Tutors house 
constructed at Ibanda, Kabwangasi, Ngora, Erepi 
and Bikungu PTCs. Fencing of Kitgum and Erepi 
PTCs.

Prepared documents and placed an 
advert made in the New Vision for 
call for firms to construct facilities 
at 
Ibanda, Erepi, Kabwangasi, Ngora, 
Jinja, Kitugum and Bikungu PTCs.

Construction of an administration block at 
Jinja, Bikungu and Kitgum PTCs. 
Construction of a 2 classroom block at 
Kabwangasi PTC
Construction works monitored and 
supervised.
The construction of a Dormitory and 
Sanitation facilities at Ibanda, 
Kabwangasi, Ngora, Jinja, Kitugum and 
Bikungu PTCs and a Semidetached Tutors 
house at Ibanda, Kabwangasi, Ngora, 
Erepi and Bikungu PTCs; and Fencing of 
Kitgum and Erepi PTCs continued.

Total Output Cost(Ushs 
Thousand):

5.265 0.008 5.137

Gou Dev’t:                    5.265 0.008 5.137

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Project : 1457 Improvement of Muni and Kaliro National Teachers Colleges

Output: 72 Government Buildings and Administrative Infrastructure

Commencement of infrastructure development at 
Kaliro and Muni PTCs
Technical designs for construction works 
developed

Nil
Signed contracts with 2 
consultancy firms to develop 
technical and engineering designs 
for the design works for NTC, 
Kaliro and Muni and also discussed 
2 inception reports submitted by 
the firms.

Construction of learning facilities and 
dormitories in Kaliro and Muni NTC

Total Output Cost(Ushs 
Thousand):

26.923 0.000 5.173

Gou Dev’t:                    0.031 0.000 0.046

Ext Fin:                                     26.893 0.000 5.128

A.I.A:                                     0.000 0.000 0.000

Project : 1458 Improvement of Secondary Teachers Education- Kabale and Mubende NTCs

Output: 72 Government Buildings and Administrative Infrastructure

Commencement of infrastructure development at 
Kabale and Mubende NTCs
Technical designs for construction works 
developed

Nil
Signed contracts with 2 
consultancy firms to develop 
technical and engineering designs 
for the design works for NTCs 
Mubende and Kabale. 

Discussed two (02) inception 
reports and two (02) draft Master 
plans presented by the consultant.

Rehabilitation and expansion of learning 
facilities in Kabale and Mubende NTCs.

Total Output Cost(Ushs 
Thousand):

13.729 0.000 6.232
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Gou Dev’t:                    0.031 0.000 0.046

Ext Fin:                                     13.698 0.000 6.186

A.I.A:                                     0.000 0.000 0.000

Programme : 07 Physical Education and Sports

Project : 1369 Akii Bua Olympic Stadium

Output: 72 Government Buildings and Administrative Infrastructure

Designs Consultancy for Stadium facilities 
procured;
Designs for Stadium facilities  completed.

Nil Engineering designs completed and 
submitted. 

Total Output Cost(Ushs 
Thousand):

0.730 0.000 0.508

Gou Dev’t:                    0.730 0.000 0.508

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Project : 1370 National High Altitude Training Centre (NHATC)

Output: 72 Government Buildings and Administrative Infrastructure

Construction of 3km Jogging Track,Artificial Turf 
Field, & 6 lanes Running Track,1 Hostel Block, 
Site Roads & Parking, Pump House &Water 
Reservoir, Gatehouse & Fencing, External Kitchen) 
continued.Site inspection, monitoring visits,12 
meetings facilitated

Completed casting of slab and 
columns for first floor of Hostel 
block. Completed casting of 
columns for 2nd floor. Raised 
external Kitchen up-to ring beam 
level. Commenced excavation for 
construction of sports facilities.

Conducted two (02) site meetings 
and one (01) site inspection.

Construction of phase 1of the stadium 
continued. (i.e. 3km Jogging Track, 
Artificial Turf Field& 6 lane Running 
Track, 1 Hostel Block, 300m Long Site 
Roads & Parking, Fencing, Pump House 
&Water Reservoir/Pond, Gatehouse and 
Fencing External Kitchen-Phase1
Monitoring and Supervision of on-going 
construction works undertaken. 24 site 
meetings held.

Total Output Cost(Ushs 
Thousand):

5.990 0.001 5.961

Gou Dev’t:                    5.990 0.001 5.961

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Programme : 10 Special Needs Education

Project : 1308 Development and Improvement of Special Needs Education (SNE)

Output: 72 Government Buildings and Administrative Infrastructure

 4 classes constructed, 2 teachers’ houses  &1 
dormitory constructed at Mbale School of deaf and 
ongoing works monitored and support supervised
4 classes constructed, 2 teachers’ houses  &1 
dormitory constructed at Mbale School of deaf and 
ongoing works monitored and support supervised

Nil
Nil

Construction of a perimeter wall , 2 
dormitories and 1 block teachers house of 
4 units at Mbale School for the deaf. 

Total Output Cost(Ushs 
Thousand):

0.833 0.000 0.695

Gou Dev’t:                    0.833 0.000 0.695
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V5: VOTE CHALLENGES FOR 2018/19 AND ADDITIONAL FUNDING REQUESTS

Additional requirements for funding and outputs in 2018/19 Justification of requirement for additional outputs and 
funding

Vote : 013 Ministry of Education and Sports

Programme :   01 Pre-Primary and Primary Education

Table V5.1: Additional Funding Requests

The major challenge to the vote include budgetary constraints. As a result, the Sector has the following unfunded areas:

Increase of capitation unit cost from 1800 - 3000 per student per day for 3,751 students for 250 days in 5 NTCs = 3,751 * 1200* 250 
resulting into Ushs. 1.69bn.

Construction of at least 100 Primary Schools in Parishes without any form of Primary school. The funding gap comes to Ushs 49.19bn.

Grant aiding of 100 Community Owned Primary schools. The cost of grant aiding the schools is Ushs 4.67bn.

Construction of at least 20 Sec Schs in sub counties without. Ushs 9.48bn is required to be able to bridge the gap

Grant Aiding of 100 Community Sec Schs. The funding gap is Ushs 28.39bn.

Ushs 18bn required for Recruitment of 2,000 Science Teachers at an entry level of Ushs 18bn per month. This is to address the crisis 
of the inadequacy of science teachers in schools in a phased manner.

Lower Secondary Curriculum Ushs 2.0bn is required for preliminary activities for roll out.

Raising staffing levels of public universities toward 50%. Ushs 10bn is required to improve on staffing levels in Makerere, Mbarara, 
Gulu, Makerere Business School, Busitema.

Ushs 0.5bn for a taskforce for establishing a Constituent Agricultural College of Gulu university in Karamoja region.

Increased support to National Teams an additional shs.1.5bn is required.

Ushs.3.3bn is required for the new Board under UNESCO.

Vote Challenges for FY 2018/19

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Programme : 49 Policy, Planning and Support Services

Project : 1435 Retooling and Capacity Development for Ministry of Education and Sports

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

4 vehicles (double cabin pick ups) procured
Tyres and batteries procured

Nil
Nil

Two station wagons procured.

Total Output Cost(Ushs 
Thousand):

0.696 0.000 0.500

Gou Dev’t:                    0.696 0.000 0.500

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000
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OutPut :   01  Policies, laws, guidelines, plans and strategies

Funding requirement UShs Bn : 0.800 This will improve the quality of teaching and access to 
preprimary education.

Programme :   02 Secondary Education

OutPut :   80  Classroom construction and rehabilitation (Secondary) 

Funding requirement UShs Bn : 9.476 Construction of secondary schools in sub counties without 
any government secondary school to improve access to 
secondary education.

Programme :   04 Higher Education

OutPut :   54  Monitoring/supervision and Quality assurance for Tertiary Institutions (AICAD, NCHE, JAB)

Funding requirement UShs Bn : 2.000 Funds to be allocated as subvention grant for National 
Council for Higher Education. This will enhance coordination 
and operations for improved monitoring and accreditation of 
higher education learning programmes and teaching.

Programme :   05 Skills Development

OutPut :   01  Policies, laws, guidelines plans and strategies

Funding requirement UShs Bn : 1.338 Recruitment of instructors to fill staffing gaps in the five 
Centres of Excellence.This is conditionality under the 
agreement with the donors funding the Albertine Region 
Sustainable Development Project and Uganda Skills 
Development Project. Funding this priority will positively 
contribute to the skilling Uganda Strategy.

OutPut :   51  Operational Support to UPPET  BTVET Institutions

Funding requirement UShs Bn : 1.323 To enable Departmental Training Institutions implement 
competence based training as an avenue towards skills 
development.

OutPut :   52  Assessment and Technical Support for Health Workers and Colleges

Funding requirement UShs Bn : 5.000 To enable the examination boards and the Directorate of 
Industrial Training cope with the growing number of trainees 
leading to the high cost of assessment 

OutPut :   81  Classroom construction and rehabilitation (BTVET) 

Funding requirement UShs Bn : 13.820 Funds required to fulfil the Government of Uganda 
commitments for the donor funded projects. 

Programme :   06 Quality and Standards

OutPut :   01  Policies, laws, guidelines, plans and strategies

Funding requirement UShs Bn : 1.274 Reinstatement of Non-Wage for DES as the funds were 
categorised as consumptive in FY 2017/18 general budget 
cut. Increased funding to inspection contributes to improved 
learning outcomes.

OutPut :   02  Curriculum Training of Teachers

Funding requirement UShs Bn : 2.016 This output contributes to improved learning outcomes for 
pupils including disadvantaged groups; and improved 
delivery of education service.

OutPut :   53  Training of Secondary Teachers and Instructors (NTCs)

Funding requirement UShs Bn : 1.130 Increase of capitation grants will improve the quality of 
teaching in  National Teachers Colleges.
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Programme :   07 Physical Education and Sports

OutPut :   52  Management Oversight for Sports Development (NCS)

Funding requirement UShs Bn : 4.913 Funds required to sponsor national teams for regional and 
international competitions. Sponsorship of national teams for 
regional and international competitions has often been done 
through supplementary funding. There is need to budget for 
these requirements to enable the sports teams, organisations 
concentrate on achieving better results.

OutPut :   72  Government Buildings and Administrative Infrastructure

Funding requirement UShs Bn : 4.970 To improve access and quality of sports services.

Programme :   11 Guidance and Counselling

OutPut :   51  Guidance and Conselling Services

Funding requirement UShs Bn : 0.100 For effective and enhanced placement of school leavers to 
enable transition of learners from one level to another.

Programme :   49 Policy, Planning and Support Services

OutPut :   02  Ministry Support Services

Funding requirement UShs Bn : 1.015 This is to generate deliberate and coherent processes to 
disseminate messages which will have a positive impact on 
the image and core activities of the Ministry especially 
sensitisation of all stakeholders for improved monitoring and 
implementation of the sector policies.

OutPut :   04  Education Data and Information Services

Funding requirement UShs Bn : 5.658 Funding of a comprehensive data collection framework will 
lead to improvement in availability and quality of data for 
better planning and policy direction in the sector.
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V1: Vote Overview
(i) Snapshot of Medium Term Budget Allocations

(ii) Vote Strategic Objective

V2: Past Vote Performance and Medium Term Plans

Billion Uganda Shillings FY2016/17 FY2017/18 FY2018/19 MTEF Budget Projections

 Outturn Approved
Budget

Spent by 
End Sep

Proposed 
Budget

2019/20 2020/21 2021/22 2022/23

Recurrent Wage 15.824 18.381 5.914 18.381 20.219 21.230 22.292 23.407

Non Wage 7.553 7.274 1.353 7.274 8.874 10.205 12.246 14.696

Devt. GoU 0.475 1.078 0.141 1.078 1.315 1.577 1.577 3.171

Ext. Fin. 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

GoU Total 23.852 26.733 7.408 26.733 30.408 33.013 36.116 41.273

Total GoU+Ext Fin 
(MTEF)

23.852 26.733 7.408 26.733 30.408 33.013 36.116 41.273

A.I.A Total 5.616 6.605 0.930 6.605 6.605 7.282 7.646 8.028

Grand Total 29.468 33.338 8.338 33.338 37.013 40.295 43.762 49.301

Table V1.1: Overview of Vote Expenditures 

Strategic Objectives
&bull; To create a conducive teaching and learning environment for nurturing students at the University 
&bull; To enhance production of hands-on skilled graduates, knowledge transformation and utilization of research and innovations
&bull; To enhance access to opportunities and meet the Higher Education requirements at national and international levels
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Performance for Previous Year FY 2016/17

3,225 students were taught and examined of which 31% were females and 69% were males, 1,034 
Graduated of which 31% were females and 69% were males, 1,333 students of 2nd and 3rd year 
attached to industries and supervised during the recess term, 363 first year students given 
vocational training during recess term, 3400 trees were planted around the boundaries of the 
University land at all campuses, 2 HIV/AIDS sensitization workshop for students and communities 
around the campuses was carried out, 240 farmers trained in best practices in Soroti and Serere 
districts and 2 prototypes developed tested with the community (Fruit processing and animal feeds 
mixture), 76 publications published by staff in different recognized journals, RUFORUM nurturing 
grant support project to Busitema University was awarded. Seventy two (72) University staffs were 
trained on Research methods, proposal writing project planning and implementation, research 
ethics, publications in referenced journals and outreach to increase research involvement in the 
University. 

Phase II construction of lecture complex block at Arapai was completed but not paid, a teaching 
tractor for Arapai Campus was  procured, two double cabin pickups were procured for the Faculty of 
Engineering and Faculty of Science Education,  redesigns for Mbale lecture complex was completed 
and 500 armrest student chairs. 

Performance as of BFP FY  2017/18  (Performance as of BFP)

922 students graduated with Masters, Degrees, Diplomas and Certificates of which 284 were female 
while 638 were male, one open digital institutional repository was developed to improve on 
publications, 3 publications were made, 3,342 (Not all are registered) students were taught and 
examined during the first quarter FY 2017/18. Exhibition was done at Busitema campus to mark 10 
years of existence and H.E the President recommended that some of the  porotypes be 
commercialized. 

FY 2018/19 Planned Outputs

3,804 students taught and examined for two semesters  of which 1,484 females and 2,320 males, 
1,500 students graduated of which 505 females and 995 males, 467 proposals and projects for final 
year students vetted and approved, 387 students given vocational Training of which 120 females 
and 267males, 704 students completed industrial Training of which 218 females and 486 males, 975
 students completed Community Training of which 303 females and 672 males, 300 students 
completed Teaching Practice of which 117 females and 183 males, 5 Programs Reviewed, 8 e-
resources access subscripted, 200 Books titles purchased, 30 course unit put on e-learning, 100 
publications published by staff in different Reviewed Journals, 1 repository updated, 6 research 
outputs (prototypes) and innovations successfully developed into socially useful and commercialized 
with the community, 4 Exhibitions done targeting the community and industry done, 1 model village 
established in Kamuli, 5 demonstration models developed and implemented with the community and 
industry, 1465 students counseled of which 392 females and 873 males, 16 trophies won by 
University Teams 16 teams supported at National level of which 7 are female teams and 8 students 
with Special Needs supported  

Education Vote Budget Framework Paper FY 2018/19

Vote: Busitema University111



Vote Controller :          

Programme :    51 Delivery of Tertiary Education and Research

Table V3.1: Programme Outcome and Outcome Indicators

The University will focus on training hand-on graduates,  research and outreach activities to 
improve on innovation. Commercialization of Innovations through public-private sector interface 
(Knowledge Transfer) through operationalization of University Technology, Business and 
Innovations Incubation Centre and demonstration farm to nurture innovative agro-technology based 
ideas into viable commercialized new technologies as stated in the NDPII. The University will 
establish the Postgraduate School, Establishment of model villages, demonstration centers in order 
to effectively collaborate with the private sector in research and development as per 
NRMManifesto  section 11 (i).  To expand physical facilities to enhance the capacity to teach 
Science, Technology and Innovation, the University will focus on construction of lecture rooms, 
construction and equipping laboratories and use of ICT in training through introduction of e-learning

Medium Term Plans

The University will focus on investment in ICT infrastructure to reduce the costs of managing a multi-
campus model University. This will also help in integrating ICT in learning through use of e-learning 
for some cross-cutting issues to address the future issues of staffing levels 

Efficiency of Vote Budget Allocations

Phase 3: Construction of a lecture block at Mbale School of Health Sciences at UGX.  480,000,000, 
Phase 3: Completion of phase 1of a lecture block at Arapai campus at UGX. 150,000,000, 
Construction lecturer complex at Namasagali Phase two UGX. 150,000,000, Construction lecturer 
block at Pallisa UGX. 120,000,000, Construction of one hall of residence for Nangongera UGX. 
136,000,000, Purchase of 200 lecture room chairs UGX. 31,000,000, Purchase of 50 computers 
100,000,000, Purchase of 6 clock-in-systems UGX. 62,479,998, Purchase of laboratory equipment 
and workshop at UGX. 257,000,000 for FoE, FHS and FSCE, one farming income generating project 
supported UGX.100,000,000 and Purchase of staff van for Arapai campus UGX.150,000,000

Vote Investment Plans

The University will continue to fund teaching and learning and research and outreach all geared 
towards value addition and competitiveness in critical national development priorities of human 
capital development and improved livelihood. The will in developing research outputs (prototypes) 
and innovations successfully into socially useful and commercialized with the community.   

Major Expenditure Allocations in the Vote for FY 2018/19

V3: PROGRAMME OUTCOMES, OUTCOME INDICATORS AND PROPOSED BUDGET ALLOCATION
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V4: SUBPROGRAMME PAST EXPENDITURE OUTTURNS AND PROPOSED BUDGET ALLOCATIONS

Programme Objective :
To create a conducive teaching and learning environment for nurturing students at the 
University and enhance access to opportunities and meet the Higher Education 
requirements at national and international levels through production of hands-on skilled 
graduates, knowledge transformation and utilization of research and innovations        

Responsible Officer: Matsiko Abert Mutugwire 

Programme Outcome: Increased competitive & employable graduates

Sector Outcomes contributed to by the Programme Outcome

1. Increased enrolment and access for male and female to education and sports.

Performance Targets

Programme Performance Indicators (Output) 2016/17 
Actual 

2017/18 
Target 

Base year Baseline 2018/19 
Target 

2019/20 
Target 

2020/21 
Target 

• Rate of equitable enrolment and graduation at 
tertiary level

0 5% 2% 2% 2%

•  Rate of research, Publication and innovations 
rolled out for implementation

0 5% 3% 5% 5%

• National, regional and Global Ranking 0 50 50 50 50

Billion Uganda shillings 2016/17 2017/18 2018-19 MTEF Budget Projections

 Outturn Approved 
Budget

Spent By 
End Q1

Proposed 
Budget

2019-20 2020-21 2021-22 2022-23

Vote :111 Busitema University

51 Delivery of Tertiary Education and Research 28.210 26.733 7.407 26.733 30.408 33.013 36.116 41.273

Total for the Vote 28.210 26.733 7.407 26.733 30.408 33.013 36.116 41.273

Table V3.2: Past Expenditure Outturns and Medium Term Projections by Programme

Billion Uganda shillings 2016/17 FY 2017/18 2018-19 Medium Term Projections

 Outturn
Approved 
Budget

Spent 
By 
End Sep

Proposed 
Budget

2019-20 2020-21 2021-22 2022-23

Programme: 51 Delivery of Tertiary Education and Research

01 Headquarters 27.735 25.655 7.267 25.655 29.094 31.436 34.538 38.102

1057 Busitema University Infrastructure Dev't 0.475 0.820 0.141 0.900 1.000 1.500 1.500 3.000

Total For the Programme : 51 28.210 26.733 7.407 26.733 30.408 33.013 36.116 41.273

Total for the Vote :111 28.210 26.733 7.407 26.733 30.408 33.013 36.116 41.273

Table V4.1: Past Expenditure Outturns and Medium Term Projections by SubProgramme

Major changes in resource allocation over and above the 
previous financial year

Justification for proposed  Changes in Expenditure and 
Outputs

Table V4.2: Key Changes in Vote Resource Allocation
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V5: VOTE CHALLENGES FOR 2018/19 AND ADDITIONAL FUNDING REQUESTS

Vote :111 Busitema University

Programme : 51 Busitema University

Output: 75  Purchase of Motor Vehicles and Other Transport Equipment

Change in Allocation (UShs Bn) :    0.080 This item is now planned and retooling project 

Output: 78  Purchase of Office and Residential Furniture and Fittings

Change in Allocation (UShs Bn) :    0.028 This item is now planned and retooling project

Vote Challenges for FY 2018/19

FY 2017/18 FY 2018/19

Appr. Budget and Planned Outputs Expenditures and Achievements 
by end Sep

Proposed Budget and Planned Outputs

Vote 111 Busitema University

Programme : 51 Delivery of Tertiary Education and Research

Project : 1057 Busitema University Infrastructure Dev't

Output: 80 Construction and rehabilitation of learning facilities (Universities)

1.  Construction of a lecture block and extension of 
an Anatomy laboratory at Mbale UGX.  
520,000,000
2. Construction of a lecture block at Arapai campus 
at UGX. 15,000,000
3. Construction lecturer complex at Namasagali 
Phase 1UGX. 150,000,000        

Preliminary designs were finalized 
for Mbale lecture block.

Payments were made to the 
construction of Arapai lecture 
complex

Construction of Phase 3: a lecture block at 
Mbale-FHS at UGX.  480m Phase 3: 
Completion of phase 1of a lecture block 
at Arapai UGX. 150,m, lecturer complex 
at Namasagali Phase two UGX. 150m and 
lecturer block at Pallisa UGX. 120m

Total Output Cost(Ushs 
Thousand):

0.820 0.211 0.900

Gou Dev’t:                    0.820 0.141 0.900

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.070 0.000

Table V4.3: Major Capital Investment (Capital Purchases outputs over 0.5Billion)
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Additional requirements for funding and outputs in 2018/19 Justification of requirement for additional outputs and 
funding

Vote : 111 Busitema University

Programme :   51 Delivery of Tertiary Education and Research

OutPut :   01  Teaching and Training

Funding requirement UShs Bn : 4.310 The University current staffing level is at 20% for Teaching 
staff (760 establishment and 167 in post) and 10% Non-
teaching staff (2,040 establishment and 268 in post) which 
hinders the capacity of the University to carry out its mandate 
of teaching& training, research & publication and  
innovations since most staff are overloaded with teaching. 
This issue is also highlighted in the ESSP (2017-2020) with a 
target of staffing Universities to at least 55%. 

OutPut :   02  Research, Consultancy and Publications

Funding requirement UShs Bn : 0.500  Operationalization of TBIIC is partly funded under ADB-
HEST with only UGX. 162 million in FY 2017/18. The 
Centre will nurture innovative agro-technology based ideas 
into viable commercialized new technologies. The centre will 
also will facilitate the creation of job opportunities for start-
ups and growing entrepreneurs. This is one of the key priority 
area under ESSP (2017-2020) strategic objective 2 (Vii)), 
NRMManifesto section 11 (i) 

OutPut :   05  Administration and Support Services

Table V5.1: Additional Funding Requests

a)      Understaffing of the University, the staffing level is at 20% for Teaching staff (760 establishment 
and 167 in post) and 10% Non-teaching staff (2,040 establishment and 268 in post) which is per 
below the ESSP (2017-2020) target of at least 55%.

b)      Lack of Quality Infrastructure to enhance Science Technology and Innovation (STI) facilities 
which requires heavy investment.  Since the opening of the University in 2007 when there were 
only two (2) Faculties, the University has been receiving Development funds amounting to UGX 
1.07 billion. Currently, the University has six (6) operational Faculties

c)      Unpaid Gratuity arrears of UGX. 1,800,000,000  

d)     Lack of funds to operationalization of University Technology, Business and Innovations 
Incubation Centre (TBIIC). The Centre will nurture innovative agro-technology based ideas into 
viable commercialized new technologies with the aim of increasing production and productivity in 
Agriculture and promoting industrialization. 

e)       Inadequate ICT infrastructure and internet connectivity since most of the campuses are not 
connected to the National Backbone Infrastructure (NBI). 
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Funding requirement UShs Bn : 1.800  The outstanding gratuity level which was verified by the 
Auditor General amounts to UGX. 3,148,480,000 and the 
Government paid UGX 1,348,480,000 during this 
FY2016/17, leaving a balance of over UGX. 1,800,000,000. 
The University is faced with threats of strikes and litigation 
over the matter. The University Staff are demotivated over 
delayed clearance of these arrears.

OutPut :   80  Construction and rehabilitation of learning facilities (Universities)

Funding requirement UShs Bn : 2.000 The University is science which requires heavy investment,   
but since the opening of the University in 2007 when there 
were only two (2) Faculties, the University has been 
receiving Development funds amounting to UGX 1.07 
billion. Currently, the University has six (6) operational 
Faculties with limited teaching facilities to  match the 
increasing enrolment and support STI as per NDPII section 
12.3 NRM Manifesto section 11 (F)) and ESSP (2017-2020) 
strategic objective 1 (Vii))
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V1: Vote Overview
(i) Snapshot of Medium Term Budget Allocations

(ii) Vote Strategic Objective

V2: Past Vote Performance and Medium Term Plans

Billion Uganda Shillings FY2016/17 FY2017/18 FY2018/19 MTEF Budget Projections

 Outturn Approved
Budget

Spent by 
End Sep

Proposed 
Budget

2019/20 2020/21 2021/22 2022/23

Recurrent Wage 24.798 26.093 4.825 26.093 28.702 30.137 31.644 33.226

Non Wage 7.549 6.072 2.007 6.072 7.408 8.520 10.223 12.268

Devt. GoU 2.672 2.672 1.388 2.672 3.260 3.912 3.912 3.912

Ext. Fin. 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

GoU Total 35.018 34.837 8.221 34.837 39.370 42.568 45.779 49.406

Total GoU+Ext Fin 
(MTEF)

35.018 34.837 8.221 34.837 39.370 42.568 45.779 49.406

A.I.A Total 2.938 3.122 0.814 2.959 3.322 3.622 3.722 3.792

Grand Total 37.956 37.958 9.035 37.795 42.691 46.190 49.500 53.197

Table V1.1: Overview of Vote Expenditures 
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Performance for Previous Year FY 2016/17

• Completed the renovation of a total of 40 classrooms in 3 schools (14 classrooms renovated at Kisaasi P/S, 24 classrooms at 
Buganda Road PS and 2 classrooms renovated at Nakivubo Settlement P/S). The classrooms at Buganda Road P/S were 
renovated with support from M/S World Living Church, renovations at Nakivubo Settlement were done with support from 
NSSF Hush Run and classrooms at Kisaasi were renovated with G.O.U funds.

• Completed the renovation of 3 staff housing units at Kisaasi Primary School.
• A total of 11 blocks of Water borne toilets, with 94 new stances were constructed in 5 schools with support of WaterAid/AEE. 

The beneficiary schools include, Bukasa P/S, Kyambogo P/S, Kalinabiri P/S, Ntinda P/S, St Jude P/S Naguru, and Mbuya 
C.O.U P/S.

• Completed the construction of a 12 stance biogas toilet at Kisaasi Primary School with support from the proceeds of the 2015 
MTN Marathon

• A total of 29,044 candidates were registered for the 2017 PLE by the end of the quarter. Out of these, 8,874 candidates were 
UPE candidates and 20,170 candidates were non UPE candidates.

• Out of 29,340 candidates who sat the PLE exams, 28,506 candidates passed representing a percentage overall pass of 
94.8%.

• A total of 766 schools were inspected for licensing and registration, compliance to set standards and support supervision.
• Deed plans for 4 schools have been processed and forwarded to ULC for titling. The schools in question, include the 

following: Ntinda P/S, Buganda Road P/S, Nakasero P/S, and Old Kampala P/S.
• Lease fees have been paid to Buganda Land Board in respect of 3 schools where lease offers were received from Buganda 

Land Board (BLB). These schools include Kitebi P/S, Busega Community P/S and Namungoona Kigobe P/S. A total of UGX 
277,512,317/- was paid in lease fees and we await the issuance of titles.

SPORTS

• Prepared the draft sports guidelines on the development of sports facilities in KCCA government aided schools which will be 
forwarded for approval by the Authority.

• Held 6 Club Executive Committee Meetings for Basketball, Boxing, Volleyball and Athletics to review performance and 
progress of the teams as well as strategic planning for the clubs.

• Held 2 Sports Governing Committee (SGC) meetings for the KCCA Sports Clubs Chairpersons
• KCCA staff took part in (3) outings of the on-going Corporate League competing against the 47 teams in the disciplines of 

Football, Volleyball, Wood ball and Athletics. 
• KCCA FC won the Uganda league and Cup double and participated in the group stages of the CAF Confederation Cup where 

they lost by 4:1 to Club African. The team is currently involved in pre-season training in preparation for the upcoming new 
season in National league.

• KCCA Basketball club won the Easter Cup and were 1st runners up in the Uganda Christian University Invitational 
Tournament. Both the Ladies and Men’s team are leading their League Tables

• Two (2) KCCA Netball club players were part of the National team- She Cranes who competed and won the Africa Netball 
Championships that was hosted by Uganda in June.

• KCCA Netball club competed and finished among the top 4 teams in the East Africa Netball Championships held in Nairobi, 
Kenya in April, 2017.

• KCCA Boxing club took part in the Dick Katende Memorial Tournament; KCCA finished 2nd overall;
• Three (3) boxers of KCCA were part of the National Team at the Africa Boxing Championships in Congo Brazzaville. Two of 

the KCCA boxers reached quarterfinals and one lost at second round. Uganda finished 3rd overall in the Championship with 3 
boxers qualifying for Common Wealth Games and World Boxing Championships.

Performance as of BFP FY  2017/18  (Performance as of BFP)

INFRASTRUCTURE 

19 Classrooms were renovated in the following schools;

• Renovation of 7 classrooms at Kyaggwe Road Primary School has been completed.
• The re-roofing of 6 classroom block at East Kololo P/S has been completed.
• Re-roofing of a 6 classroom block at Kisaasi Primary School has been completed.
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Staff Houses

• The construction of a 4 unit staff house at Kansanga Seed Secondary School has been completed.

48 stances of Sanitation facilities constructed with Support from MTN Uganda & WaterAid/AEE

• 24 stances of biogas toilets have been have been completed in 2 schools; 12 stances at Kisaasi Primary School and 12 
stances at Kitebi Primary School. The facilities were constructed with the support from the proceeds of the MTN Marathon.

• 24 stances of water borne toilet completed in 3 schools; St. Jude Primary School Naguru, Mbuya C.O.U P/S and Murchison 
Bay P/S and with support from WaterAid/AEE.

Allocation of stances in respect to gender

• Of the 48 newly constructed toilet stances, 20 were for male and 23 for female learners
• 5 stances were specifically for children with special learning needs (disabilities). 

6 rainwater harvesting Tanks installed.

• 2 water tanks were installed at Ntinda P/S. one tank of 5000 litres was funded by Housing Finance Bank and another tank of 
10,000 litres was installed with the support of WaterAid/ AEE.

• 4 water tanks each of 10,000 litres were installed at East Kololo Primary School. 

SALARIES

• 344 teachers for tertiary institutions of which 186 were males and 148 females were paid their salaries.
• 1,354 primary school teachers of which 490 were males while 864 were females were paid their salaries in time.
• 1,390 secondary school teachers paid their salaries

Capitation grants

• Transferred capitation Grants to 79 UPE primary schools worth 229,199,302
• Transferred capitation Grants to 22 USE schools worth 818,902,000
• Transferred grants to six Health Training Institutions worth 765,581,503
• Transferred grants to one tertiary Institutions worth 4,257,666.
• Transferred grants to one Teacher's college worth 175,924,333

  Library services

• The Kampala Adult Library served 1,359 patrons in the quarter July – September 2017. Of these, 945 were males and 414 
females. 153 new users registered for the library services. 259 patrons utilized the library computers for their personal works.

• 820 clients were served in Lubaga Division Urban Council Public Library. Of these, 596 were males and 224 females. Of the 
total visits during the quarter, 49 new library users were registered; and 71 patrons utilized the library’s ICT facilities 
(computers) for their personal work.

• The Children’s Library located at Nakasero Primary School served 10,050 pupils (5,117 boys & 4,933 girls) during the quarter. 
Of the total, 9,995 users were pupils from Nakasero P/S. 55 users were children from outside Nakasero P/S who utilized the 
library services especially during the Saturdays and holidays, as brought in by their parents/guardians.

• UGX 1,134,000/= was collected from the library services daily usage fees in the quarter. 

TOURISM

World Tourism Day 2017  

• Took part and showcased Kampala achievements during Uganda’s World Tourism Day events in Ssese Islands. Participated 
in the Buganda Tourism expo 2017 at Lubiri grounds - Mengo from 28th August to 3rd September 2017.

 Launch of the Gorilla and Impala Monument Project

• KCCA in partnership with Uganda Wildlife Authority successfully launched the Gorilla and Impala monument project on 4th 
September, 2017. The monuments are intended to promote awareness to the visitors in the city since the Impala represents 
Kampala.
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Launch of the Kampala Tourism Web Portal & Application

• The Tourism Unit launched the official KCCA tourism web portal and application for providing tourism information to both 
domestic and international visitors.

Janan Luwum Monument Project

• The principles of the Memorandum of Understanding between KCCA and Church of Uganda – Kampala Diocese were 
presented to top management and were accordingly approved. The evaluation of the bids for the technical company for the 
Project was concluded and a draft report has been prepared.

Vote Controller :          

Programme :    08 Education and Social Services

Programme Objective : Fostering a learning and productive community as well as developing  tourism in the City.

Responsible Officer: Director Education and Social Services

Programme Outcome: we seek to increase enrollment and retention of male and female learners in ECD Primary, 
secondary and BTVET sub-sectors.

Sector Outcomes contributed to by the Programme Outcome

Table V3.1: Programme Outcome and Outcome Indicators

FY 2018/19 Planned Outputs

• Improved access to primary level education
• Improved provision of quality education services in the city
• Improved  education infrastructure

 

• Preparing the Kampala Education Master Plan.
• Establishment of model schools in the City.
• Decongesting of education services from CBD 
• Promote Library services.
• Sports development and sports facilities construction

 

Medium Term Plans

The directorate was allocated 37.96 Bn for the different activities.

Efficiency of Vote Budget Allocations

• Construction/renovation of class rooms and staff quarters ,Supply of Desks to Primary Schools (UGX 2.6 billion).
• Purchase of land for Kalinabiri P/S at UGX1.3Bn

Vote Investment Plans

• Payment of salaries for teachers(24.82Bn)

Major Expenditure Allocations in the Vote for FY 2018/19

V3: PROGRAMME OUTCOMES, OUTCOME INDICATORS AND PROPOSED BUDGET ALLOCATION
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V4: SUBPROGRAMME PAST EXPENDITURE OUTTURNS AND PROPOSED BUDGET ALLOCATIONS

1. Increased enrolment for boys and girls

Performance Targets

Programme Performance Indicators (Output) 2016/17 
Actual 

2017/18 
Target 

Base year Baseline 2018/19 
Target 

2019/20 
Target 

2020/21 
Target 

N / A

Billion Uganda shillings 2016/17 2017/18 2018-19 MTEF Budget Projections

 Outturn Approved 
Budget

Spent By 
End Q1

Proposed 
Budget

2019-20 2020-21 2021-22 2022-23

Vote :122 Kampala Capital City Authority

08 Education and Social Services 35.018 34.837 8.221 34.837 39.370 42.568 45.779 49.406

Total for the Vote 35.018 34.837 8.221 34.837 39.370 42.568 45.779 49.406

Table V3.2: Past Expenditure Outturns and Medium Term Projections by Programme

Billion Uganda shillings 2016/17 FY 2017/18 2018-19 Medium Term Projections

 Outturn
Approved 
Budget

Spent 
By 
End Sep

Proposed 
Budget

2019-20 2020-21 2021-22 2022-23

Programme: 08 Education and Social Services

0115 LGMSD (former LGDP) 1.367 1.367 1.367 1.367 3.260 3.912 3.912 3.912

0423 Schools' Facilities Grant 1.305 1.305 0.021 1.305 0.000 0.000 0.000 0.000

11 Education and Social Services 32.346 32.165 6.833 32.165 36.110 38.656 41.867 45.494

Total For the Programme : 08 35.018 34.837 8.221 34.837 39.370 42.568 45.779 49.406

Total for the Vote :122 35.018 34.837 8.221 34.837 39.370 42.568 45.779 49.406

Table V4.1: Past Expenditure Outturns and Medium Term Projections by SubProgramme

N / A

FY 2017/18 FY 2018/19

Appr. Budget and Planned Outputs Expenditures and Achievements 
by end Sep

Proposed Budget and Planned Outputs

Vote 122 Kampala Capital City Authority

Programme : 08 Education and Social Services

Project : 0115 LGMSD (former LGDP)

Table V4.3: Major Capital Investment (Capital Purchases outputs over 0.5Billion)

Education Vote Budget Framework Paper FY 2018/19
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Output: 80 Primary education infrastructure construction

Construction of Education infrastructure.in primary 
and secondary schools.

19 Classrooms were renovated in 
the following schools;
• Renovation of 7 classrooms at 
Kyaggwe Road Primary School has 
been completed.
• The re-roofing of 6 classroom 
block at East Kololo P/S has been 
completed.
• Re-roofing of a 6 classroom block 
at Kisaasi Primary School has been 
completed.

Staff Houses
• The construction of a 4 unit staff 
house at Kansanga Seed Secondary 
School has been completed.
48 stances of Sanitation facilities 
constructed with Support from 
MTN Uganda & WaterAid/AEE
• 24 stances of biogas toilets have 
been have been completed in 2 
schools; 12 stances at Kisaasi 
Primary School and 12 stances at 
Kitebi Primary School. The 
facilities were constructed with the 
support from the proceeds of the 
MTN Marathon.
• 24 stances of water borne toilet 
completed in 3 schools; St. Jude 
Primary School Naguru, Mbuya 
C.O.U P/S and Murchison Bay P/S 
and with support from 
WaterAid/AEE.
Allocation of stances in respect to 
gender
• Of the 48 newly constructed toilet 
stances, 20 were for male and 23 
for female learners
• 5 stances were specifically for 
children with special learning needs 
(disabilities). 
6 rainwater harvesting Tanks 
installed.
• 2 water tanks were installed at 
Ntinda P/S. one tank of 5000 litres 
was funded by Housing Finance 
Bank and another tank of 10,000 
litres was installed with the support 
of WaterAid/ AEE.
• 4 water tanks each of 10,000 litres 
were installed at East Kololo 
Primary School. 

3rd Part Payment towards the purchase of 
Kalinaabiri  Primary School.

Total Output Cost(Ushs 
Thousand):

1.367 1.367 1.367

Education Vote Budget Framework Paper FY 2018/19

Vote: Kampala Capital City Authority122



V5: VOTE CHALLENGES FOR 2018/19 AND ADDITIONAL FUNDING REQUESTS

Additional requirements for funding and outputs in 2018/19 Justification of requirement for additional outputs and 
funding

Vote : 122 Kampala Capital City Authority

Programme :   08 Education and Social Services

OutPut :   80  Primary education infrastructure construction

Funding requirement UShs Bn : 5.000 This will improve the quality of education for the pupils of 
the urban poor in Kampala City and reduce on equity gap of 
education between private and Government Aided schools 
services levels.

OutPut :   83  Primary education infrastructure rehabilitation

Funding requirement UShs Bn : 0.800 This will improve the quality of education for the pupils of 
the urban poor in Kampala City and reduce on equity gap of 
education between private and Government Aided schools 
services levels.

Table V5.1: Additional Funding Requests

• In adequate financial resources especially for infrastructural projects
• Insecure land tenure for schools 
• Inadequate staffing in GOU schools.

Vote Challenges for FY 2018/19

Gou Dev’t:                    1.367 1.367 1.367

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Project : 0423 Schools' Facilities Grant

Output: 81 Secondary education infrastructure construction

Construction and renovating secondary school 
infrastructure.

• The construction of a 4 unit staff 
house at Kansanga Seed Secondary 
School has been completed.

Renovation & Construction of residential 
and Non- residential infrastructure.

Total Output Cost(Ushs 
Thousand):

0.850 0.021 0.850

Gou Dev’t:                    0.850 0.021 0.850

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000
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