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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

*   Donor expenditure information available

Table V1.1: Overview of Vote Expenditures  (UShs Billion)

This section provides an overview of Vote expenditure 

V1: Summary of Issues in Budget Execution

**  Non VAT on capital expenditure

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

Table V1.2: Releases and Expenditure by Vote Function*

*   Excluding Taxes and Arrears

(i) Snapshot of Vote Releases and Expenditures

Table V1.1 below summarises cumulative releases and expenditures by the end of the quarter:

The table below shows cumulative releases and expenditures to the Vote by Vote Function :

(ii) Matters to note in budget execution

Implementation of sector activities continues to be affected by delays in the release of funds as well as budget 

cuts.  Therefore, some planned activities cannot be implemented within the intended time because funds have to 

be cumulated before activities can commence. This is especially true for construction works.

Wage

Non Wage

GoU

Ext Fin.

GoU Total

Total GoU+Ext Fin. (MTEF)

Development

Recurrent

Taxes** 12.804 2.548 66.5%

Total Budget 237.535 219.343 55.9%

(ii) Arrears 

and Taxes

Arrears 0.642 0.553 100.0%

(i) Excluding Arrears, Taxes

95.9%9.015 8.648 80.4% 77.1%

96.4%108.844 104.885 82.9% 79.9%

87.6%28.424 24.904 45.7% 40.0%

100.0%77.806 77.806 38.8% 38.8%

94.6%146.283 138.436 71.5% 67.6%

96.5%224.089 216.242 55.3% 53.4%

 % Releases 

Spent

Spent by 

End Mar

Released 

by End 

% Budget 

Released

% Budget 

Spent

19.258

425.050

0.642

11.218

131.229

62.227

200.477

204.674

405.150

Approved 

Budget

86.1% 86.1%

13.2% 19.9%

51.6% 92.3%

N/A

159.728

N/A

9.015

109.486

41.228

N/A

159.728

N/A

Cashlimits

 by End 

(i) Major unpsent balances

Policy, Planning and Support Services0749VF:

Programs , Projects and Items

Billion Uganda Shillings
% Budget

Released

% Budget

Spent

%  

Releases 

Spent

Approved

 Budget

Released Spent

VF:0701 Pre-Primary and Primary Education 117.64 48.17 39.8%46.81 40.9% 97.2%

VF:0702 Secondary Education 11.56 5.82 48.3%5.58 50.4% 95.9%

VF:0703 Special Needs Education, Guidance and Counselling 0.00 0.00 N/A0.00 N/A N/A

VF:0704 Higher Education 46.83 33.75 70.0%32.79 72.1% 97.2%

VF:0705 Skills Development 150.22 85.47 55.9%83.94 56.9% 98.2%

VF:0706 Quality and Standards 42.56 21.04 48.4%20.60 49.5% 97.9%

VF:0707 Physical Education and Sports 12.10 6.36 46.2%5.60 52.5% 88.0%

VF:0710 Special Needs Education 3.18 1.85 40.1%1.28 58.0% 69.1%

VF:0711 Guidance and Counselling 1.06 0.67 60.4%0.64 63.1% 95.6%

VF:0749 Policy, Planning and Support Services 19.99 20.96 95.1%19.00 104.9% 90.6%

Total For Vote 405.15 224.09 53.4%216.24 55.3% 96.5%
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

V2: Performance Highlights

Table V2.1: Key Vote Output Indicators and Expenditures*

This section provides highlights of output performance, focusing on key outputs and actions impelemented to 

improve section performance.

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Vote Function: 0701 Pre-Primary and Primary Education

Instructional Materials for Primary Schools070102Output: 

Description of Performance:39,000 wall charts, 330,000 

English text books, 39,000 song 

books procured and distributed 

for primary 5 to 7.Assorted 

instructional materials for 

Primary 1 and Primary 2 plus 

SNE procured and distributed.

Procured 337,414 Primary 5 

and Primary 7 English Course 

books and 92,800 Primary 5 

and Primary 7 English Teachers 

óGuides Books from St. Bernard 

Publishers Ltd. Contract No. 

PR.MOES/SUPPLS/11-

12/00138/CO855.

Paid M/S Longhorn Publishers 

Uganda Limited for the Supply 

and Delivery of Textbooks P5-

P7 to the MOESTS vide 

Contract NO. MOES/2011-

12/SUPPL/0013/CO709

Made part payment (50% of the 

contract price) to MK 

Publishers following the 

presentation of shipping 

documents for Contract NO. 

MOES/SUPPLS/2011-

12/000138/C/0854 for the 

supply and delivery of  96,860 

Primary 5,6 and 7 Local 

Language sets of readers (1,2,3) 

books for Luo Acholi, 

Runyankore-Rukiga, Madi, 

The extra instructional materials 

(over and above the target) are 

as a result of roll over of 

contracts from FY 2014/15

(ii) Expenditures in excess of the original approved budget

*   Excluding Taxes and Arrears

Bn Shs HeadquarterProgramme/Project:

 

01

Verification of claims was on going

2.15

Reason:

Items

Bn Shs Pension for General Civil ServiceItem: 212102

Verification of claims was on going

1.73

Reason:

Bn Shs HeadquarterProgramme/Project: 01

Policy, Planning and Support Services0749VF:

Verification of claims was on going

14.16

Reason:

Programs and Projects

Items

Bn Shs Pension for General Civil ServiceItem: 212102

Verification of claims was on going

7.18

Reason:
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Luganda and Lusoga, 19,742 

Local Language Pupilsô Books 

for Madi, Runyoro-Rutoro and 

Luo- Acholi and 1,268 Local 

Language Teachersô Guides for 

Madi, Runyoro-Rutoro and 

Luo- Acholi.

Procured 800 cartons of Braille 

Papers Materials 

Procured 5 pieces of Embossers 

for St. Francis P/S School for 

the Blind Madera, Salaam 

School for the blind, Arua 

Demonstration School (Unit), 

St. Hellenôs P/S (Unit) and 

Gulu Primary School (Unit)

Suppliers of assorted 

instructional materials were pre-

qualified pending signing of 

contracts

33.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 48.379 16.408

Performance Indicators:

No. of text books procured 

and distributed *

330,000  434274

No. of curriculum materials 

procured*

78,000 112542

Monitoring and Supervision of Primary Schools070103Output: 

Description of Performance:P1-P3 classes in 20 private 

schools monitored.  Nursery  in 

20 schools monitored; Under 

TRACE, 300 nursery 

teachers/caregivers trained on 

the use of the learning 

framework in 3 districts; 60 

nursery schools /ECD centres 

and 120 primary schools 

supervised and  monitored 

focusing on sanitation, hygiene 

and girls education. 1,053 

school. Monitoring visits 

carried out by WFP to support 

of school Gardening and 

Agroforestry through 

identifying schools with access 

to arable land and Sensitizing 

pupils and communities on 

importance of food self-

sufficiency

Supported members of Early 

Childhood Development (ECD) 

to monitor 35 ECD centers and 

nursery schools in Lira, Kitgum, 

Hoima, Kibaale, Ntungamo, 

Jinja and Mbarara

By the end of Q3, monitoring of 

schools under WFP was still 

ongoing.

1.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 17.966 0.286

Performance Indicators:

No. Monitoring Visits done 1573 590
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Support to war affected children in Northern Uganda070105Output: 

Description of Performance: Paid 4 members of staff to offer 

support supervision to Laroo 

School

Funds for Laroo School are 

being utilized for restructuring 

the school. However, part of the 

funds are being used to settle 

accrued debts.

66.5%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.303 0.202

Primary Teacher Development (PTC's)070153Output: 

Description of Performance:NIL Paid capitation grants in 45 

PTCs for 16,239 students.

No variation

69.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 5.250 3.670

Performance Indicators:

No. of students enrolled in 

PTC's

0 16239

Classroom construction and rehabilitation (Primary) 070180Output: 

Description of Performance:construct and rehabilitate 20 

primary schools under the 

Emergency Construction project 

i.e Gayaza C/U P/S -Wakiso, St. 

Mary's Mubende P/S - 

Mubende, Bundibugyo P/S -

Bundibugyo, Road Barrier P/S - 

Kasese, Kapyani P/S - Kibuku, 

Kasenge R.C P/S - Mukono, 

Rwengobe P/S - Kamwenge, 

Sam Iga Memorial - Wakiso, St. 

Joseph's Katojo P/S -Rukungiri, 

Napyanga P/S - Kaberamaido, 

Nakisenye P/S - Budaka, 

Kisanja P/S -Masindi, Wikus 

P/S - Tororo, Bugoola P/S - 

Budaka, Mityebiri SDA P/S - 

Luweero, Makamba - Wakiso, 

Kiwawu C/U P/S - Mityana, 

Barocok - Otuke, Buwere P/S - 

Mpigi, Katosi C/U ï Mukono.

The procurement of contractors 

to undertake civil works and 

provision of supplies (desks, 

tables and chairs) is still 

ongoing for the following 

schools:

Gayaza P/S (A 2-Classroom 

Block with Office and Store, 5-

Stance VIP Latrine Block, 36 

three-seater desks, 4 Teacherôs 

Tables and 4 Teacherôs Chairs).

Bugoola P/S (A 2-Classroom 

Block, 5-Stance VIP Latrine 

Block, 2-Stance VIP Latrine 

Block, 48 three-seater desks, 2 

Teacherôs Tables and 2 

Teacherôs Chairs).

Makamba Memorial P/S (A 2-

Classroom Block, 5-Stance VIP 

Latrine Block, 61 three-seater 

desks, 2 Teacherôs Tables, 2 

Teacherôs Chairs.

Advanced funds to the 

following schools to pay for the 

construction of schools: 

Mityebiri SDA P/S (A 2-

Classroom Block, 5-Stance VIP 

Latrine Block, 61 three-seater 

desks, 2 Teacherôs Tables, 2 

Teacherôs Chairs.

The schools earmarked to 

benefit in FY 2015/16 

experienced delays in 

commencement of works 

because of rollover contracts 

from FY 2014/15 which were 

still being paid. As a result, 

some the targeted schools for 

the current financial year only 

begun receiving funds in Q3 

while others will benefit in Q4.

Performance Indicators:

No. of rehabilitated primary  

schools established**

13 0

No. of classrooms 20 0

Page 5



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 39.8%117.638 46.812UShs Bn: UShs Bn:Vote Function Cost

2.1%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 10.601 0.221

constructed (primary)**

Vote Function: 0702 Secondary Education

Instructional Materials for Secondary Schools070202Output: 

Description of Performance:300 government schools that 

were provided with computers 

by UCC, provided with 

software. Funds for the 6th 

cycle of 50 government 

secondary schools under the 

digital science project 

paid.1,080 textbooks for 28 

seed schools procured.

Science kits, chemical kits and 

reagents for 28 seed schools 

procured.

Textbooks for UPOLET 

schools, Books for sesmat 

training, Lockable cupboards 

procured

Vision 2040 and national 

constitution disseminated 

.

Nil Funds were transferred from 

this item to item 070204 to train 

Science and Mathematics 

teachers.

Funds will be sent to the 28 

seed schools (with guidelines) 

in Q4 to procure key items in 

the science and chemical kit

	Funds will also be sent to 

Government UPOLET schools 

with guidelines to procure key 

science text books 

(Mathematics, Chemistry, 

Biology and physics).

52.7%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.500 0.791

Performance Indicators:

No. of Science kits provided 

to Secondary Schools**

28 0

No. of Instructional 

Materials procured

1080 0

Monitoring and Supervision of Secondary Schools070203Output: 

Description of Performance:Provided support supervision to 

145 government USE secondary 

schools and administrative 

support to 150 USE schools. 

600 Non USE private schools 

monitored and support 

supervised.

400 USE/UPOLET private 

schools monitored and support 

supervised.

Provided administrative and 

support supervision to: Naama 

SS, Trinity College Nabbingo, 

Makerere College School, 

Kololo High School, Atutur 

Seed SS, Okapel SS, St 

Catherine, St. Acquinas 

Kashaki, Hornbay SS, 

Kamuronko SS, Kyogo SS, 

Kamwezi, SS, Rwamanyonyi 

SS, St. Pauls SS Rushoka, 

Nayakyera SS, Bubangari SS, 

Kashenyi SS, Rwabukoba SS, 

Mvara SS, Kololo SS, Baale 

SS, Galiraya Seed SS, Ndeeba 

SS, Kangulumira Public S S, St. 

Kalemba SS Nazigo, Jinja 

College, PMM Girls SS, Iganga 

High Sch, Iganga SS, Kisiki 

College, Busembatya SS 

Bukoyo SS, Kawanga Parents 

SS, Lwemiyaga SS, Mateete 

Comp SS, Mawogola HS, 

Facilitated office secretaries and 

messengers to collect staff lists, 

sort & deliver letters for 

Government secondary schools 

Facilitated officers who 

travelled to Chemanga SS in 

Kapchorwa to investigate issues 

of mismanagement 

Facilitated the task force for the 

implementation of ESC minutes 

for Assistant Education Officers 

Facilitated purchase of tyres for 

Vehicle Reg. No.2120C
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Ssembabule CoU SS, St. Annôs 

SS Ntuusi, St. Charles Lwanga 

Lwebitakuli, St. Barnads SS 

Manya ïRakai district, 

Kyambogo College School, 

Kololo HS, Kalinabiri SS, 

Nabisunsa Girls SS,Entebbe SS, 

Kitende SS, Namilyango 

college, Kira SS, MM Wairaka, 

Jinja SS, St Paul SS Nasuuti, 

Budini SS, Wanyange Girls, 

Busoga College Mwiri, Mother 

Kelvin, Karugutu SS 

inïNtoroko District, Kololo SS, 

Nyakasura School, St. Leoôs 

College Kyegobe, Arua Public, 

Vurra SS, Bwera SS, Kitante 

Hill Sch and Nyakiyumbu SS

47.4%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.217 0.103

Performance Indicators:

No.of schools  Monitored 1,295 426

Training of Secondary Teachers070204Output: 

Description of Performance:Induction training for 256 

newly appointed members of 

BOGs, 166 newly promoted 

head teachers and 44 newly 

promoted deputy head teachers 

conducted. Implementation of 

national INSET training of 

science and mathematics 2,800 

teachers at Kololo SS. Lesson 

study/observations in 150 

secondary school facilitated.

Facilitated classroom 

observation in the following 

schools:

SEBEI ïBUGISHU 

SUBREGION: Bududa S.S, 

Kapchorwa S.S,  Buwagogo 

S.S, Sebei College Tegeres, 

Bubolo Girls S.S, Sironko 

Progressive S.S, Sironko High 

Sch. 

TESO SUBREGION: Teso 

College Aloet, Halycon High 

School, St.Theresa S.S 

Okunguro and Bukedea S.S.  

LANGO SUBREGION: Lango 

college, Bright Light College, 

Akolo S.S, Aduku S.S, Lira 

Town College, St.Katherine 

S.S, Kwera Girls Sch, Agwata 

S.S and Dr.Obote College

IGANGA: Iganga High School, 

Iganga Progressive, Victoria 

High School, Sula High School 

and Nkuutu Memorial.

 BUGIRI: -Bugiri High School, 

Bukholi College and Cranes 

High School

MAYUGE: Mayuge Hill S.S, 

Bunya S.S, Sarah Ntiro H/S, 

Mayuge Globla College and Joy 

Dominion Academy 

KAMULI:  Kamuli Central 

College, Kamuli Progressive, 

Monitored the renewal of the 

tenure of Boards of Governors 

in 66 secondary schools: 

Namilyango  College, Ofua 

Seed SS, Chemanga Seed SS, 

Namisindwa SS, Bulunguli 

Seed SS, Apo Seed S.S, St. 

Theresa Girls SS Alanyi, Nyai 

Secondary School, Nakyenyi 

SS, Rwesasi SS, Katakwi  High 

School, Kisowera SS, St. 

Kagwa High School, Kasule 

Seed S.S, Kitagata SS, Bukulula 

SSS, Kyebambe Girls SS, St. 

Kizito SSS Lorengedwat, 

Karera Seed SS, Moroto High 

School, Nyakinoni SS, Ngora 

Girls SS, Morungatuny Seed 

SS, St. Gonzaga SS Kijjukizo, 

Kagadi SS, Buheesi SS, 

Bukanga SS, Nyakayojo SS, 

Nabbongo SS, Aisha Girls High 

School, Mt. St. Maryôs College 

Namagunga, St. Maryôs College 

Kisubi, Nyakyera SS, Munteme 

Fatima College, Lyama Seed 

SS, Nyakishojwa SS, Bubulo  

Girls High School, Bufumbo 

SS, Ntungu SS, Buyamba SS, 

Ndejje SS, Mbarara High 

School, Bukaasa SS, St. Charles 

Lwanga SS Lwebitakuli, St. 

Andrewôs SS Lotome, Buswale 
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QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

St. John, Bosco S.S, Kamuli 

Girlsô College and Standard 

College Buwagi.  

JINJA: Kiira College Butiki and 

St.James Model School. 

TORORO: Butaleja Modern 

High S, Mulagi Girls, Butaleja 

S.S, Busolwe S.S, Nabiganda 

S.S, Hasahya S.S and Bukedi 

College Kachonga. 

MBALE: Dabani S.S, Dabani 

Girls, St.Elizabeth S.S , 

Batangasi,  Church of Christ 

High Sch, Lumino High School, 

Masaba College, Rabongi S.S, 

Apopong Seed S.S, Palisa Town 

College, Victory S.S, St. 

Stephens College Pallis, Kasodo 

S.S, Pal & Lisa School,  Bright 

Light College, Kimu High 

School, Budaka Universal 

School, Rainbow high School, 

Budaka S.S, Kaderuna S.S, 

Ngoma S.S, Lyama Seed S.S, 

Bugweri High School, Nabiswa 

S.S, Wanale S.S, Bumboi 

Secondary School, Mulatsi Sec 

Sch and Nabumali High 

School.  

BUDAKA:  Rainbow high 

School and Budaka 

S.S.                                             

                                                  

Facilitated training for 1,904 

Science and Mathematics 

Teachers Trained science and 

mathematics teachers in the 

Mid-West and South West 

SESEMAT regions

SS, Kiyuya Seed SS,  

Sekanyonyi SS, Bujubi SS, 

Baale SS, St. Charles Lwanga 

SSS Muko, Kobwin Seed SS, 

Abongomola Seed SS, Fatima 

Aloi Comp. Girls SS, Agweng 

SS, Kyayi Seed SS, Naama SS, 

Dabani Girls SS, Bwambara SS, 

Amuria SS, Mpeefu Seed SS, 

St. Anthonny SS Kayunga, 

Agwingiri Girls SS, Trinity 

College Nabbingo, Mutanywana 

SS and Bukomero SS. This 

included attending inauguration 

ceremonies.

Monitored SESEMAT Regional 

Based Activities (SARB) 

activates in the Mid-West & 

South- West SESEMAT Zones 

in the following schools: 

HOIMA - Masindi High 

School, Kibanda S.S, Ikoba 

Girls, Kiryandongo S.S, -Anaka 

S.S, Nyamarwa S.S, Naigana 

S.S and Buyaga Progressive 

MBARARA: Booma 

International, Cream land S.S, 

Global High School, Rugando 

College and Ntare School 

KALUNGU: Victoria College, 

Mapeera S.S, Crested High 

School, Bexhill High School 

and King David High Sch. 

BUSHENYI: Muzira S.S, 

St.Clever High Sch, Sheema 

Girls,  Kyeibanga High Sch, 

Nganwa High Sch, Kateete 

High Sch, Kabwohe S.S, -

uhinda S.S, Kins S.S and 

Ruyonza S.S 

KIGEZI: St. Anthony of Padua, 

Rukungiri High Sch, Katurika 

S.S, Kagunga S.S, Bwanga 

High School, St.Andrews 

Academy,  Kisoro High 

School,  Trinity S.S, Rushoroza 

Seed and Makiro High Girls. 

NTUNGAMO: Standard 

College, Ruyonza seed sch, 

Rubaare S.S, Kyamate S.S, 

Kagamba S.S, Muriisa S.S. 

RAKAI Mawogola High Sch, 

Mutesa II Royal College, 

Kalisizo seed sch, Sserinya S.S 

and Homeland College.

 RWENZORI SUBREGION: 
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QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 48.3%11.564 5.582UShs Bn: UShs Bn:Vote Function Cost

Kamengo S.S, Kibiito girls S.S, 

Ibaale S.S, Kakuka High Sch, 

Bubandi S.S and Bumadu Seed 

Sch

Paid balance of salary arrears 

for science, ICT and 

mathematics Korean teachers in 

Army Secondary Schools for 

1st, 2nd & 3rd quarters.

19.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.403 0.471

Performance Indicators:

No. of Secondary School 

Teachers Trained (science 

and mathematics)**

2,800 1904

No. of Head teachers 

trained**

210 0

USE Tuition Support070251Output: 

Description of Performance:Head Count Exercise and 

Validation done East African 

essay competitions carried out

Facilitated the adjudication of 

the 2015 East African Essay 

Competitions

 Funds for national adjudication 

for the East African essay 

competition were transferred to 

facilitate monitoring and 

supervision of secondary schools

49.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.040 0.020

Classroom construction and rehabilitation (Secondary) 070280Output: 

Description of Performance:Complete construction of Kisozi 

seed school

Bufunjo seed school in kyenjojo 

and katunguru seed in Rubirizi

The procurement of contractors 

is at the last stages for Patongo 

SS in Agago, Laropi SS in 

Moyo and Awara College in 

Arua.

Works are at walling stage for 

Bufunjo Seed and Finishes at 

Katungulu S.S

Funds were provided for 

completion of Bukabooli Seed 

SS (Mayuge)

The planned 15 secondary 

schools have already been 

completed. Construction of 

more new secondary schools is 

being planned for under the 

proposed secondary project  

expected to commence in FY 

2016/17

50% Accumulated tenancy 

arrears for Masaka SS paid

51.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.433 1.761

Performance Indicators:

No. of secondary school 

classrooms targeted for 

rehabilitation**

0 0

No. of secondary school 

classrooms targeted for 

completion**

0 0

No. of new secondary 

schools constructed**

15 0

No. of new secondary 

classrooms constructed**

6 0

Page 9



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16
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QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent:

Vote Function: 0703 Special Needs Education, Guidance and Counselling

N/A0.000 0.000UShs Bn: UShs Bn:Vote Function Cost

% Budget Spent:

Vote Function: 0704 Higher Education

70.0%46.834 32.793UShs Bn: UShs Bn:Vote Function Cost

Support establishment of constituent colleges and Public Universities070451Output: 

Description of Performance:Disburse recurrent subvention 

to run Uganda Petroleum 

Institute Kigumba (UPIK)

Funds disbursed to UPIK to 

fund:

The training activities for the 

3rd semester of the 3rd Intake 

started on the 5th Oct 2015

Construction of a Firefighting 

yard which is under way

Construction of Rain Water 

Harvesting system which is 

under Defect liability period

Construction of Eco san Toilets 

at the Prefabricated Campus is 

at defects liability period

Waste water treatment plant is 

under design by the consultant

Construction of the 

Administration Block is also on 

going.

No variation

67.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.000 1.352

Monitoring/supervision and Quality assurance for Tertiary Institutions (AICAD, NCHE, JAB)070454Output: 

Description of Performance:Subvention paid to NCHE to 

support its programmes. 

JAB intake capacities monitored

District Quota activities 

monitored and reviewed

completion, survival, dropout 

rates monitored

Turn-up of 1st year students at 

Other Tertiary Institutions 

monitored

NCHE supported to maintain 

quality in higher education

JAB meeting allowances paid

AICAD supported

Assorted stationery for JAB 

activities procured

5600 students admitted by JAB 

to 37 OTIs

No variation

66.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.940 1.968

Vote Function: 0705 Skills Development

Training and Capacity Building of BTVET Institutions070502Output: 

Description of Performance:Training of Instructors in using 

continuous assessment tools for 

CBET Curriculum

Provided bursaries to 10 Deputy 

Principals in Technical 

Institutes to do Higher 

Diplomas in UTCs. 

122 technical teachers trained in 

using continuous assessment 

tools at UTC Bushenyi

The sector recognised the need 

to train more technical teachers 

over and above the planned 

number

Performance Indicators:
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

1.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 14.159 0.142

No. of tutor/ facilitators 

trained 

100 122

Operational Support to UPPET  BTVET Institutions070551Output: 

Description of Performance: Capitation grants disbursed for: 

examination and industrial 

training fees for 1,896  students 

in 08 departmental training 

institutions (i.e. UCC Kigumba; 

Tororo Coop. College; NVTI; 

Jinja Voc. Training Institute; 

Lugogo Voc. Training Centre; 

National Meteorological 

Training Centre, Institute of 

Survey and Land Management 

and Nsamizi Social 

Development Institute)

Interviews and verification of 

nurses conducted

97.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.637 2.567

Assessment and Technical Support for Health Workers and Colleges070552Output: 

Description of Performance:Disbursed funds for effective

operation of Uganda Nurses and

Midwives Examination Board

(UNMEB)  and for effective

operation of Uganda Allied

Health Examinations Board

(UAHEB)

Conducted examinations for 

3325 students including four 

national exams and two regular 

examinations (UNMEB)

Examinations conducted for 

4,459 students (UAHEB)

UNMEB and UAHEB conduct 

exams in two cycles (Oct/Nov 

& May/Jun). Therefore, the 

targeted number of students has 

not yet been attained.

74.8%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 11.535 8.626

Performance Indicators:

No. of students assessed by 

UNMEB

7,000 3325

No. of students assessed by 

UAHEB

5,000 4459

Construction and rehabilitation of learning facilities (BTEVET)070580Output: 

Description of Performance:Completion of construction of 

workshops at Bukoli T.S ï 

Bugiri, Katakwi T.S ï 

Katakwi,Namisindwa T.S, 

Lutunku C.P ïSembabule and 

Olio C.P

IDB Phase one:

Construction works in 2 out of 

the 3 Sites under IDB Phase 

have been completed and 

handed over (These are UTC 

Lira and NTC Unyama). 

OPEC:

Construction works at 7 of the 9 

Institutions under OPEC are 

complete and have since been 

handed over to the Ministry and 

respective Districts (These are 

Sasiira Technical Institute-

Nakasongola, Buhimba 

Technical Institute-Hoima, 

Lwengo Technical-Lwengo, 

Over performance of 

construction works is on 

account of roll over contracts 

from previous FYs.
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013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Namataba Technical Institute-

Mukono, Ogolai Technical 

Institute-Amuria, Kilak Corner 

Technical Institute-Pader.

Construction works at 2 of the 

sites are still ongoing (These are 

Lokopio Hills in Yumbe and 

Basoga Nsadhu Memorial 

Technical Institute-

(Namutumba)

SAUDI:

Construction works in 2 of the 

Sites under SAUDI are 

complete and have been hand 

handed over (These are 

Nawanyango Technical Institute-

Kyenjojo and Lyantonde 

Technical Institute-Lyantonde). 

Construction works are yet to be 

completed at Amelo Technical 

Institute-Adjumani, Bukomero 

Technical-Kiboga, and Bukedea 

Technical-Bukedea)

IDB Phase II:

Construction works under IDB 

Phase two was awarded and 

works are ongoing at the 

following institutions, UTC-

Kyema, UTC-Kichwamba and 

UTC-Bushenyi).

Kuwait:

Contract works under Kuwait 

funding were awarded and 

construction works have 

commenced at all four sites 

(Ahmed Seguya Memorial 

Technical, Tororo Technical-

Tororo, Kalongo Technical and 

Kibatsi Technical Institute-

Ntungamo)

KOICA:

The contract for Ntinda 

Vocational Training Institute 

stalled because the Contractor 

abandoned the site.

Construction works at Epel 

Memorial Technical Institute 

have stalled because the 

contractor withdrew and asked 

for contract termination citing 

delays in payments
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 55.9%150.222 83.938UShs Bn: UShs Bn:Vote Function Cost

Construction of workshops at 

Bukhooli TS Bugiri, Katakwi 

TS Katakwi, Namisindwa TS, 

Lutunku CP Sembabule and 

Olio have not yet been 

completed.

7.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 74.647 5.905

Performance Indicators:

No.of libraries Constructed 0 11

No. of workshops constructed 2 13

No. of New BTVET 

established**

5 11

Construction and rehabilitation of accommodation facilities (BTVET)070582Output: 

Description of Performance:construction of boys hostel at 

Kabale school of Nursing and a 

girls hostel at Butabika school 

of nursing

A ground breaking ceremony 

for the construction of boysô 

hostel at Kabale school of 

Nursing was held (The guest of 

honor was the Right Honorable 

Prime Minister- Dr. Ruhakana 

Rugunda)

Contract  for construction a 

girlsô hostel at Butabika school 

of nursing was awarded

Over performance of 

construction works is on 

account of roll over contracts 

from previous FYs.

26.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.607 0.158

Performance Indicators:

No. of accomodation 

facilities (hostels/dorms) 

constructed in BTVET 

institutions

4 10

Vote Function: 0706 Quality and Standards

Curriculum Training of Teachers070602Output: 

Description of Performance:Pay capitation Grants to 5 NTCs 

for 3751 students; Abilonino 

CPIC for 175 students, Health 

Tutors College for 120 students 

and 45 PTCs for 16239 students.

Paid capitation Grants to 5 

NTCs for 3751 students; 

Abilonino CPIC for 175 

students, Health Tutors College 

for 120 students and 45 PTCs 

for 16239 students.

No variation

11.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.515 0.058

Performance Indicators:

No. of student teachers 

enrolled in NTCs

3,751 3751

Training and Capacity Building of Inspectors and Education Managers070604Output: 

Description of Performance:Train 296 education managers 

and inspectors inland and 4 

abroad

Nil The training of one (1) 

education manager abroad has 

been delayed due to inadequate 

funds, however, this will now 

be done in Q4.

53.8%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.089 1.664

Training of Secondary Teachers and Instructors (NTCs)070653Output: 
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QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Description of Performance:Pay capitation Grants to 5 NTCs 

for 3751 students; Abilonino 

CPIC for 175 students, Health 

Tutors College for 120 students 

and 45 PTCs for 16239 students.

Paid capitation grant to 3751 

NTC Students, 175 CPIC 

Students and 120 HTC Students

No variation

100.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.922 2.922

Curriculum Development and Training (NCDC)070654Output: 

Description of Performance:10,000 copies of the thematic 

song book printed

The thematic curriculum for the 

blind Brailled

ECD curriculum for parenting 

Education designed

Research findings from the 

study of thematic curriculum 

disseminated

Modernization of the library 

and subscription for e resources

Situational Analysis of the 

current A- level in our schools 

conducted

The reformed lower secondary 

curriculum to the current A 

level syllabus Aligned

Modularized competence based 

curricula for six technical 

institutes courses (by use of the 

DACUM approach) that 

incorporates industrial training 

developed

Modularized competence based 

curricula for four technical 

institutes courses (by use of the 

DACUM approach) that 

incorporates industrial training 

developed

Printed 14,414 copies of the 

thematic songbook

Held dissemination workshop 

for research findings from the 

study of thematic curriculum for 

the Northern Region.

Draft Assessment framework for 

the lower secondary curriculum 

was developed

Designed and developed the 

Teachers Guide for four 

Business programmes

Paid all staff salaries and 

remitted statutory deduction for 

the period Jan-March 2016

Paid subscription for 

membership 

All staff salaries and statutory 

deductions paid

Fine-tuned the P.4-P.7 Braille

Developed the draft ECD 

parenting manual.

Printed and dissemination 

messages on research findings 

from the study on the Thematic 

Curriculum in the central region 

of the country. 

Paid all utility costs and some 

operational costs

Translated the Thematic 

curriculum for the blind from 

print to Braille (i.e for P.1-P.7 

and fine-tuned that for P.1-P.3)

Developed Assessment 

Guidelines for 4 National 

Certificates.

Developed an orientation 

The primary was curriculum 

was reviewed and has under 

implementation from the year 

2008. The next review is 

anticipated to take place in 

2018. Therefore, these 

inidcators on curriiculum 

review and implementation are 

redundant.
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Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 48.4%42.556 20.602UShs Bn: UShs Bn:Vote Function Cost

manual for orienting Instructors 

on the four technical 

programmes.

Draft syllabi developed for the 

following Diploma 

programmes: Records and 

Information management, 

Cosmetology, Hotel and 

institutional catering and 

Secretarial and office 

administration

Hired 2 technical assistants.

Trained writers (74) in text 

book writing for 5 days at TAL 

cottages.

Developed 22 draft prototype 

text books for S1.

63.4%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 8.536 5.414

Performance Indicators:

No. of primary curricula 

reviewed**

0 0

No. of cirricular 

implemented (Primary)**

0 0

Vote Function: 0707 Physical Education and Sports

Management Oversight for Sports Development (NCS)070752Output: 

Description of Performance:50 sports functions attended

500  teachers oriented in PE 

teaching and Kids Athletics

Community based training 

programmes for coaches 

conducted

Trained 300 Primary schools 

teachers in Kids Athletics, 

Volleyball and 

Handball.                                    

      

12 sports functions attended as 

below:

Facilitated PES officers to 

coordinate and attend 2 

Education Institutions Sports 

Championships (i.e. Primary 

schools National Kids and SNE 

Athletics Championship and 

Secondary Schools National 

Ball Games 2016)

Facilitated Pre-Games 

inspection for Ball Games 1 

Championship 2016 to be held 

at Kabalega S.S

Facilitated Pre-Games 

inspection for Primary Schools 

National Kids and SNE 

Athletics host districts 

Facilitated preparatory and 

No variation
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QUARTER 3: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 46.2%12.100 5.596UShs Bn: UShs Bn:Vote Function Cost

coordination meetings for 

Tertiary Institutions Games 

2016 

Facilitated Hon. MS/S and 

C/PES to the 11th All Africa 

Games held from 5th -21st 

September 2015 in Congo 

Brazzaville

Facilitated PES staff to 

coordinate the Health Training 

Institutions National Games 

2015, Hoima District.

Organized and coordinated 

Primary schools and Special 

Needs Learners National Ball 

Games hosted at St. Maryôs 

Boarding Primary School in 

Mubende District, 26th Augustï 

7th September 2015 attended by 

51 districts, and 2,300 Pupils. 

Organized and coordinated the 

3rd Edition of the PTC and 

Technical Institutions Games 

hosted by St. Kizito Technical 

Institutes in Masaka, 11th ï 

23rd August 2015 attended by 

900 Students from 8 sports 

regions. 

Facilitated PES staff to 

coordinate Primary schools 

sports festivals in Bundibugyo, 

Kasese, Kyenjojo, Hoima and 

Mubende districts.

Facilitated One (1) MoESTS 

official to accompany the 

National Netball Team the ñShe 

Cranesò to Netball World Cup, 

Sydney Australia in August 

2015.

Facilitated attendance of Sports 

Days in Kingô College Budo, 

St. Jude Secondary School and 

Dokolo Technical Institute

Conducted Pre-Games 

Inspection for Primary Schools 

National Ball Games and 

Technical Institutes National 

Games 2015.

73.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.329 2.450

Vote Function: 0710 Special Needs Education
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QUARTER 3: Highlights of Vote Performance

Funds for the proposed works are released on a quarterly basis. This affects timely procurement and

consequently the implementation processes. This largely explains especially why the construction works are way

behind the expected schedule.

*   Excluding Taxes and Arrears

Table V2.2: Implementing Actions to Improve Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 40.1%3.183 1.276UShs Bn: UShs Bn:Vote Function Cost

% Budget Spent:

Vote Function: 0711 Guidance and Counselling

60.4%1.064 0.642UShs Bn: UShs Bn:Vote Function Cost

% Budget Spent:

Vote Function: 0749 Policy, Planning and Support Services

95.1%19.989 19.001UShs Bn: UShs Bn:Vote Function Cost

% Budget Spent:UShs Bn: UShs Bn: 53.4%Cost of Vote Services: 405.150 216.242

Planned Actions: Reasons for VariationActual Actions:

Ministry of Education, Science, Technology and Sports013Vote:

Pre-Primary and Primary Education0107Vote Function:

Procure and distribute 39,000 wall charts, 

330,000 English text books, 39,000 song 

books for primary 5 to 7. Procure and 

distribute assorted instructional materials 

for Primary 1, Primary 2 and SNE.

IMU together with the Internal Audit 

Department conducted an exercise to 

verify the delivery of instructional 

materials by St. Benard. This involved the 

random selection  of 10 sampled schools 

in each of the following districts: Oyam , 

Kole, Lira, Dokolo, Alebtong, 

Kaberamaido, Soroti, Amuria, Katakwi, 

Serere, Ngora, Bukedea, Mbale, Budaka, 

Bulambuli, Kibuku, Namutumba, Bugiri, 

Iganga, Tororo, Butaleja, Kamuli, Kaliro, 

Buyende, Namayingo, Buikwe, Mukono, 

Wakiso, Butambala, Kalungu, Masaka, 

Mityana, Mubende, Kabarole, Ntoroko, 

Bundibugyo, Kasese, Mbarara, Bushenyi, 

Sheema, Mitooma, Ntungamo, Insingiro, 

Ibanda, Zombo, Yumbe, Adjumani, 

Lamwo and Moyo.

Monitored UPE primary schools to 

ascertain the state and management of 

Instructional Materials.

Verified the delivery of instructional 

materials to 45 PTCs

Procured 337,414 Primary 5 and 

Primary 7 English Course books and 

92,800 Primary 5 and Primary 7 

English Teachers óGuides Books from 

St. Bernard Publishers Ltd. Contract 

No. PR.MOES/SUPPLS/11-

12/00138/CO855.

Paid M/S Longhorn Publishers Uganda 

Limited for the Supply and Delivery of 

Textbooks P5-P7 to the MOESTS vide 

Contract NO. MOES/2011-

12/SUPPL/0013/CO709

Made part payment (50% of the 

contract price) to MK Publishers 

following the presentation of shipping 

documents for Contract NO. 

MOES/SUPPLS/2011-

12/000138/C/0854 for the supply and 

delivery of  96,860 Primary 5,6 and 7 

Local Language sets of readers (1,2,3) 

books for Luo Acholi, Runyankore-

Rukiga, Madi, Luganda and Lusoga, 

19,742 Local Language Pupilsô Books 

for Madi, Runyoro-Rutoro and Luo- 

Acholi and 1,268 Local Language 

Teachersô Guides for Madi, Runyoro-

Rutoro and Luo- Acholi.

Procured 800 cartons of Braille Papers 

Materials 

Procured 5 pieces of Embossers for St. 

Francis P/S School for the Blind 

Madera, Salaam School for the blind, 

Arua Demonstration School (Unit), St. 

Hellenôs P/S (Unit) and Gulu Primary 
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Planned Actions: Reasons for VariationActual Actions:

School (Unit)

Suppliers of assorted instructional 

materials were pre-qualified pending 

signing of contracts

Secondary Education0207Vote Function:

Provide soft ware acquisition for 300 

government schools that were provided 

with computers by UCC.

Pay for the 6th cycle of 50 government 

secondary schools under the digital 

science project.

No variationProvided funds to Energy for Rural 

Transformation Project to cover the 

maintenance of solar equipment in 125 

government secondary schools

Higher Education0407Vote Function:

Under HEST project the ministry is 

partnering with Uganda Manufacturers 

association to find placement for students 

for interniship in their membership 

companies. The Ministry plans to amend 

the universities and other tertiary 

institutions' act.

No progressNil

Skills Development0507Vote Function:

Training of 100 Instructors in using 

continuous assessment tools for CBET 

Curriculum

The sector recognised the need to train 

more technical teachers over and above 

the targeted number.

122 technical teachers trained in using 

continuous assessment tools at UTC 

Bushenyi

Quality and Standards0607Vote Function:

Pay certificates for ongoing works at 10 

sites of Kisoro, Rukungiri, Rakai, 

Kabukunge, Christ the King, Erepi, 

Busuubizi, Kabale, Bukinda, Kabwangasi 

and Kaliro. Kick start construction works 

at 5 sites of Kitgum, Busikho, Buhungiro, 

Jinja and Ibanda.

Penultimate Certificate No.3 for 

Kabwangasi prepared but not paid.

Construction works at the 5 sites of 

Kitgum, Busikho, Buhungiro, Jinja and 

Ibanda have not yet started

Fully paid for Certificates No.1 for 

Kisoro, Rukungiri, Rakai, Kabukunge, 

Erepi, Busuubizi, Kabale, Bukinda, 

Kabwangasi and Kaliro paid. 

Made part payments for certificate No.2 

for the PTCs of Kisoro, Rukungiri, 

Kabale, Bukinda, Kabwangasi 

Kabukunge, and Kaliro. Fully paid 

Certificates No. 2 for Kabwangasi PTC.

Physical Education and Sports0707Vote Function:

Continue sensitization and increased 

mobilization of districts/ schools on sports 

policy.the sector plans to draft the 

physical Activity and Sports bill.Capacity 

building programmes for 500 Games and 

Sports Teachers, coaches and officiating 

officials

No variationFunded the Retreat of the Taskforce to 

draft the Physical Activity and Sports 

(PAS) Bill 

2015                                                            

                                                          

Trained 300 Primary schools teachers in 

Kids Athletics, Volleyball and Handball.

Ministry of Education, Science, Technology and Sports013Vote:

Secondary Education0207Vote Function:

Continue construction of Katungulu seed 

in Rubirizi and Bufunjo seed in Kyenjojo. 

Complete the construction of Kisozi seed 

in Gomba.        A proposal seeking 

funding for the construction of secondary 

schools in 292 sub counties without 

secondary schools.

50% Accumulated tenancy arrears for 

Masaka SS paid

Works are at walling stage for Bufunjo 

Seed and Finishes at Katungulu 

S.S                                                              

                                                           The 

proposal tofund construction of 

secondary schools in 292 sub counties 

without secondary schools has been 

accepted by World Bank and the 

project is expected to commence in FY 

2016/17
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Planned Actions: Reasons for VariationActual Actions:

Higher Education0407Vote Function:

Disburse funds for construction in UPIK 

and Soroti University. Under the HEST 

project, purchase specialized equipment; 

procure office furniture for the MUBS and 

MUST. procure 4 Design and Supervision 

consultancy firms.

No variationUnder UPIK:

The draft designs for construction of a 

water treatment plant were received 

and reviewed. The UPIK technical team 

is awaiting the final documentation 

from the consultant.

The contract for Phase One road 

network is at practical completions. 

However drainage channels need to be 

constructed on either sides of the road 

to control the flow of runoff

Approximately 8km of high grade 

murram road constructed

Detailed design of water supply and 

sewerage system completed

Under HEST:

Bid documents for the supply furniture 

have been prepared but not yet 

submitted to MCC for approval.

4 Design and Consultancy works were 

signed with the Consultants currently 

deployed on site supervising ongoing 

works. They are: KK Partnership in 

charge of supervising works at Gulu 

University, Kyambogo University and 

Muni University  

 

Under Soroti University:

Paid for verified certificate for the 

ongoing construction of Soroti 

University 

Paid salaries of Soroti University 

Taskforce; including the support staff 

as well as for utilities

Skills Development0507Vote Function:

Capitations grants for UPPET institutions 

maintained due to inadequate funds

The capitation grants were maintained due 

to inadequate funding

Nil

Ministry of Education, Science, Technology and Sports013Vote:

Pre-Primary and Primary Education0107Vote Function:

Provide facilitation to DEOs and 

inspectors to intensify their monitoring, 

supervision and inspection activities 

respectively.

No variationProvided facilitation to DEOs and 

inspectors (Q1,Q2&Q3) to intensify 

their monitoring, supervision and 

inspection activities respectively.

Skills Development0507Vote Function:

Continue providing Instructional 

Materials to BTVET Institutions to a tune 

of Ugshs 1,647,000,000/=. Under the 

skills development project the sector will 

Most of the procurements could not be 

undertaken due to inadequate funding.

Instruction materials were provided to 

Nakawa VTI, Kaberamaido TI, Jinja 

School of Nursing, UTC Kyema, UTC 

Kicwamba, Karera TI, Rwampara 
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This section provides a comprehensive summary of the outputs delivered by the Vote and further details of Vote 

expenditures by Vote Function and Expenditure Item.

V3: Details of Releases and Expenditure

Table V3.1: GoU Releases and Expenditure by Output*

Planned Actions: Reasons for VariationActual Actions:

conduct baseline data assessment for skills.Farm Institute and Namasale Technical 

School

Quality and Standards0607Vote Function:

2,000 secondary; 300 BTVET institutions, 

10 NTCs and 20 PTCs inspected; Follow 

up inspection conducted in 300 schools. 

Inspection of 30 nursery teacher training 

institutions. 296 education managers and 

inspectors trained inland and 4 trained 

abroad

Follow up inspection of the 75 secondary 

schools will be done in Q4.

The training of one (1) education manager 

abroad has been delayed due to inadequate 

funds, however, this will now be done in 

Q4

nspected 150 BTVET institutions

Inspected 35 ECD institutions in Lira, 

Kitgum, Hoima, Kibaale, Ntungamo, 

Jinja and Mbarara

Inspected 643 secondary schools in the 

districts of Serere, Kaberamaido, 

Amuria, Katakwi, Kanungu, Kiboga, 

Luweero, Kamuli, Namayingo, 

Namutumba, Bugiri, Buyende, Iganga, 

Jinja, Kaliro, Kamuli, Luuka, Mayuge, 

Bushenyi, Ibanda, Kabale, Kiruhura, 

Rubirizi, Masindi, Alebtong, Dokolo, 

Kole, Otuke, Oyam, Lamwo, Nwoya, 

Agago, Amuru for compliance to the 

Basic Requirement and Minimum 

Standards. 

Inspection and monitoring of 540 

secondary schools for compliance to the 

school calendar conducted.

Policy, Planning and Support Services4907Vote Function:

Proposal for construction of new office 

under the private partnership arrangement

NilNil

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

VF:0701 Pre-Primary and Primary Education 29.30 24.52 79.0%23.16 83.7% 94.5%

Class:Outputs Provided 21.19 19.09 88.2%18.70 90.1% 97.9%

3.47 1.86 51.9%1.80 53.8% 96.6%Policies, laws, guidelines, plans and strategies070101

16.84 16.70 97.5%16.41 99.2% 98.3%Instructional Materials for Primary Schools070102

0.58 0.33 49.6%0.29 57.3% 86.5%Monitoring and Supervision of Primary Schools070103

0.30 0.20 66.5%0.20 66.5% 100.0%Support to war affected children in Northern Uganda070105

Class:Outputs Funded 5.25 3.67 69.9%3.67 69.9% 100.0%

5.25 3.67 69.9%3.67 69.9% 100.0%Primary Teacher Development (PTC's)070153

Class:Capital Purchases 2.87 1.75 27.8%0.80 61.2% 45.5%

1.75 0.79 32.9%0.58 45.3% 72.6%Government Buildings and Administrative Infrastructure070172

0.73 0.73 0.0%0.00 100.0% 0.0%Purchase of Motor Vehicles and Other Transport Equipment070175

0.38 0.23 58.3%0.22 59.9% 97.2%Classroom construction and rehabilitation (Primary) 070180

VF:0702 Secondary Education 9.82 5.63 54.9%5.39 57.3% 95.7%

Class:Outputs Provided 6.05 3.78 59.7%3.61 62.5% 95.4%

3.07 2.09 64.2%1.97 68.2% 94.0%Policies, laws, guidelines plans and strategies070201

1.50 0.82 52.7%0.79 54.6% 96.5%Instructional Materials for Secondary Schools070202

0.22 0.10 47.4%0.10 46.7% 101.5%Monitoring and Supervision of Secondary Schools070203

0.66 0.48 71.5%0.47 72.2% 99.0%Training of Secondary Teachers070204
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0.60 0.29 45.4%0.27 48.0% 94.6%Monitoring USE Placements in Private Schools070205

Class:Outputs Funded 0.04 0.02 49.3%0.02 57.3% 86.2%

0.04 0.02 49.3%0.02 57.3% 86.2%USE Tuition Support070251

Class:Capital Purchases 3.73 1.83 47.2%1.76 48.9% 96.4%

0.30 0.06 0.0%0.00 21.0% 0.0%Purchase of Office and ICT Equipment, including  Software070276

3.43 1.76 51.3%1.76 51.4% 99.8%Classroom construction and rehabilitation (Secondary) 070280

VF:0704 Higher Education 43.86 28.50 62.8%27.54 65.0% 96.6%

Class:Outputs Provided 4.47 2.59 52.1%2.33 57.9% 90.1%

0.46 0.30 45.6%0.21 64.3% 71.0%Policies, guidelines to universities and other tertiary institutions070401

4.01 2.29 52.9%2.12 57.1% 92.5%Operational Support for Private Universities070402

Class:Outputs Funded 30.50 23.19 72.2%22.01 76.0% 94.9%

2.00 1.20 67.6%1.35 60.0% 112.6%Support establishment of constituent colleges and Public 

Universities

070451

1.65 1.18 41.6%0.68 71.9% 57.8%Support to Research Institutions in Public Universities070452

12.97 10.16 75.8%9.83 78.3% 96.8%Sponsorship Scheme and Staff Development for Masters and 

Phds

070453

2.94 2.07 66.9%1.97 70.5% 94.9%Monitoring/supervision and Quality assurance for Tertiary 

Institutions (AICAD, NCHE, JAB)

070454

10.95 8.58 74.7%8.17 78.3% 95.3%Operational Support for Public and Private Universities070455

Class:Capital Purchases 8.89 2.73 36.1%3.21 30.7% 117.6%

0.05 0.01 31.0%0.01 31.0% 100.0%Purchase of Office and ICT Equipment, including  Software070476

0.07 0.02 30.9%0.02 31.0% 99.7%Purchase of Office and Residential Furniture and Fittings070478

8.78 2.69 36.1%3.17 30.7% 117.8%Construction and Rehabilitation of facilities070480

VF:0705 Skills Development 58.25 39.99 66.0%38.46 68.7% 96.2%

Class:Outputs Provided 7.66 5.11 59.4%4.55 66.7% 89.0%

7.18 4.85 60.1%4.32 67.6% 89.0%Policies, laws, guidelines plans and strategies070501

0.30 0.16 47.5%0.14 54.3% 87.3%Training and Capacity Building of BTVET Institutions070502

0.18 0.10 52.1%0.09 54.3% 96.0%Monitoring and Supervision of BTVET Institutions070503

Class:Outputs Funded 32.99 27.26 82.4%27.19 82.6% 99.7%

2.64 2.64 97.3%2.57 100.0% 97.3%Operational Support to UPPET  BTVET Institutions070551

11.54 8.63 74.8%8.63 74.8% 100.0%Assessment and Technical Support for Health Workers and 

Colleges

070552

1.95 1.37 70.3%1.37 70.3% 100.0%Assessment and Profiling of Industrial Skills (DIT, Industrial 

Training Council)

070553

16.87 14.62 86.7%14.62 86.7% 100.0%Operational Support to Government Technical Colleges070554

Class:Capital Purchases 17.60 7.62 38.2%6.72 43.3% 88.2%

0.50 0.26 51.6%0.26 51.7% 99.9%Acquisition of Land by Government070571

0.07 0.03 0.0%0.00 38.1% 0.0%Government Buildings and Administrative Infrastructure070572

0.24 0.24 0.0%0.00 100.0% 0.0%Purchase of Motor Vehicles and Other Transport Equipment070575

1.24 0.50 30.9%0.38 40.6% 76.2%Purchase of Specialised Machinery & Equipment070577

0.06 0.02 31.0%0.02 31.0% 100.0%Purchase of Office and Residential Furniture and Fittings070578

14.88 6.38 39.7%5.90 42.9% 92.6%Construction and rehabilitation of learning facilities (BTEVET)070580

0.61 0.19 26.0%0.16 31.4% 82.6%Construction and rehabilitation of Accomodation facilities 

(BTVET)

070582

VF:0706 Quality and Standards 27.10 17.81 64.1%17.36 65.7% 97.5%

Class:Outputs Provided 8.38 5.38 62.1%5.20 64.2% 96.6%

5.19 3.52 67.1%3.48 67.8% 99.0%Policies, laws, guidelines, plans and strategies070601

0.11 0.06 54.9%0.06 56.4% 97.3%Curriculum Training of Teachers070602

3.09 1.81 53.8%1.66 58.5% 92.1%Training and Capacity Building of Inspectors and Education 

Managers

070604

Class:Outputs Funded 13.14 10.15 76.2%10.01 77.3% 98.7%

1.68 1.68 100.0%1.68 100.0% 100.0%Teacher Training in Multi Disciplinary Areas070652

2.92 2.92 100.0%2.92 100.0% 100.0%Training of Secondary Teachers and Instructors (NTCs)070653

8.54 5.55 63.4%5.41 65.0% 97.5%Curriculum Development and Training (NCDC)070654

Class:Capital Purchases 5.58 2.27 38.5%2.15 40.7% 94.5%

5.58 2.27 38.5%2.15 40.7% 94.5%Government Buildings and Administrative Infrastructure070672

VF:0707 Physical Education and Sports 12.10 6.36 46.2%5.60 52.5% 88.0%

Page 21



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Highlights of Vote Performance

Table V3.2: 2016/17 GoU Expenditure by Item

*   Excluding Taxes and Arrears

Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

Output Class: Outputs Provided 70.75 58.58 54.76 82.8% 77.4% 93.5%

10.77 8.68 8.32 80.6% 77.3% 95.9%211101  General Staff Salaries

4.28 3.21 2.93 75.0% 68.5% 91.3%211102  Contract Staff Salaries (Incl. Casuals, Temporary)

8.35 4.82 4.46 57.7% 53.4% 92.5%211103  Allowances

3.25 12.16 10.43 374.0% 320.7% 85.7%212102  Pension for General Civil Service

0.02 0.01 0.01 36.7% 36.4% 99.2%213001  Medical expenses (To employees)

0.81 0.81 0.66 100.0% 81.2% 81.2%213004  Gratuity Expenses

0.50 0.20 0.13 40.6% 26.4% 65.1%221001  Advertising and Public Relations

1.95 1.22 1.21 62.8% 62.1% 99.0%221002  Workshops and Seminars

Class:Outputs Provided 2.01 1.01 42.9%0.86 50.2% 85.5%

0.62 0.33 33.9%0.21 53.5% 63.5%Policies, Laws, Guidelines and Strategies070701

0.90 0.43 49.8%0.45 48.0% 103.7%Support to National Sports Organisations/Bodies for PES 

activities

070702

0.50 0.25 41.5%0.21 50.0% 83.0%Sports Management and Capacity Development070704

Class:Outputs Funded 3.68 2.57 68.0%2.50 69.8% 97.3%

0.35 0.12 14.7%0.05 34.3% 42.8%Membership to International Sports Associations070751

3.33 2.45 73.6%2.45 73.6% 100.0%Management Oversight for Sports Development (NCS)070752

Class:Capital Purchases 6.41 2.78 34.8%2.23 43.4% 80.3%

6.39 2.76 34.9%2.23 43.2% 80.8%Government Buildings and Administrative Infrastructure070772

0.02 0.02 12.5%0.00 100.0% 12.5%Purchase of Motor Vehicles and Other Transport Equipment070775

VF:0710 Special Needs Education 3.18 1.85 40.1%1.28 58.0% 69.1%

Class:Outputs Provided 1.58 0.89 48.9%0.77 56.4% 86.6%

0.74 0.33 33.4%0.25 44.9% 74.4%Policies, laws, guidelines, plans and strategies071001

0.70 0.47 63.2%0.44 66.5% 95.0%Training071002

0.14 0.09 58.7%0.08 66.3% 88.5%Monitoring and Supervision of Special Needs Facilities071003

Class:Outputs Funded 0.64 0.49 74.8%0.48 75.6% 98.9%

0.64 0.49 74.8%0.48 75.6% 98.9%Special Needs Education Services071051

Class:Capital Purchases 0.96 0.47 2.3%0.02 48.9% 4.7%

0.70 0.39 3.2%0.02 55.5% 5.7%Government Buildings and Administrative Infrastructure071072

0.20 0.06 0.0%0.00 31.0% 0.0%Purchase of Specialised Machinery & Equipment071077

0.06 0.02 0.0%0.00 31.0% 0.0%Purchase of Office and Residential Furniture and Fittings071078

VF:0711 Guidance and Counselling 1.06 0.67 60.4%0.64 63.1% 95.6%

Class:Outputs Provided 0.65 0.34 47.4%0.31 52.7% 90.0%

0.43 0.22 45.0%0.19 52.5% 85.9%Policies, laws, guidelines, plans and strategies071101

0.22 0.12 52.1%0.11 53.1% 98.0%Advocacy,Sensitisation and Information Dissemmination071102

Class:Outputs Funded 0.42 0.33 80.4%0.34 79.3% 101.4%

0.42 0.33 80.4%0.34 79.3% 101.4%Guidance and Conselling Services071151

VF:0749 Policy, Planning and Support Services 19.99 20.96 95.1%19.00 104.9% 90.6%

Class:Outputs Provided 18.76 20.38 98.2%18.42 108.6% 90.4%

5.43 13.69 217.0%11.78 252.2% 86.1%Policy, consultation, planning and monitoring services074901

3.94 2.41 59.8%2.35 61.2% 97.7%Ministry Support Services074902

5.27 2.69 51.0%2.69 51.1% 99.9%Ministerial and Top Management Services074903

2.35 0.62 26.3%0.62 26.3% 99.9%Education Data and Information Services074904

0.45 0.16 35.7%0.16 36.0% 99.3%Financial Management and Accounting Services074905

1.33 0.81 61.6%0.82 60.9% 101.2%Education Sector Co-ordination and Planning074906

Class:Outputs Funded 1.23 0.58 47.2%0.58 47.2% 99.9%

1.21 0.57 47.1%0.57 47.1% 100.0%Support to National Commission for UNESCO Secretariat and 

other organisations

074951

0.02 0.01 53.0%0.01 55.2% 96.0%Memebership to Accounting Institutions (ACCA)074952

Total For Vote 204.67 146.28 67.6%138.44 71.5% 94.6%
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Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

3.83 2.07 2.01 54.1% 52.5% 97.0%221003  Staff Training

0.11 0.05 0.03 43.6% 25.9% 59.5%221006  Commissions and related charges

18.54 17.53 17.19 94.6% 92.8% 98.1%221007  Books, Periodicals & Newspapers

0.27 0.11 0.09 39.8% 33.8% 85.1%221008  Computer supplies and Information Technology (IT

0.13 0.06 0.06 44.6% 42.5% 95.4%221009  Welfare and Entertainment

1.08 0.44 0.41 41.1% 37.9% 92.2%221011  Printing, Stationery, Photocopying and Binding

0.13 0.07 0.04 53.9% 29.5% 54.8%221012  Small Office Equipment

0.07 0.02 0.02 36.7% 34.8% 94.7%221016  IFMS Recurrent costs

0.15 0.04 0.04 25.0% 25.0% 100.0%221017  Subscriptions

0.03 0.01 0.01 36.7% 36.6% 99.6%221020  IPPS Recurrent Costs

0.16 0.06 0.06 39.0% 35.7% 91.6%222001  Telecommunications

0.02 0.00 0.00 29.0% 23.9% 82.3%222002  Postage and Courier

0.65 0.29 0.28 45.2% 43.4% 96.1%222003  Information and communications technology (ICT)

0.37 0.11 0.10 31.3% 27.8% 89.0%223002  Rates

0.21 0.08 0.08 36.7% 37.5% 102.1%223003  Rent ï (Produced Assets) to private entities

0.16 0.09 0.09 57.5% 57.5% 100.0%223004  Guard and Security services

0.21 0.08 0.08 36.5% 36.5% 100.0%223005  Electricity

0.03 0.01 0.01 36.0% 31.5% 87.5%223006  Water

2.50 1.51 1.50 60.3% 60.1% 99.7%223901  Rent ï (Produced Assets) to other govt. units

0.30 0.20 0.20 66.5% 66.5% 100.0%224001  Medical and Agricultural supplies

0.59 0.29 0.29 48.0% 48.0% 100.0%224006  Agricultural Supplies

2.51 0.70 0.65 27.7% 25.8% 92.9%225001  Consultancy Services- Short term

0.14 0.04 0.04 31.0% 30.6% 98.9%225002  Consultancy Services- Long-term

0.02 0.00 0.00 25.0% 24.7% 98.8%226001  Insurances

4.56 1.93 1.84 42.4% 40.5% 95.5%227001  Travel inland

0.57 0.33 0.27 57.9% 47.0% 81.1%227002  Travel abroad

0.30 0.13 0.13 42.6% 42.6% 100.0%227004  Fuel, Lubricants and Oils

0.06 0.02 0.02 36.7% 36.7% 100.0%228001  Maintenance - Civil

0.17 0.06 0.05 37.7% 30.1% 79.9%228002  Maintenance - Vehicles

0.20 0.08 0.08 40.4% 38.1% 94.2%228003  Maintenance ï Machinery, Equipment & Furniture

2.11 0.74 0.73 35.0% 34.7% 99.1%228004  Maintenance ï Other

0.61 0.29 0.19 47.3% 31.0% 65.5%282103  Scholarships and related costs

0.05 0.02 0.02 36.7% 36.4% 99.3%282104  Compensation to 3rd Parties

Output Class: Outputs Funded 87.89 68.26 66.79 77.7% 76.0% 97.9%

1.27 0.62 0.61 48.4% 47.9% 98.9%262101  Contributions to International Organisations (Curre

82.65 65.06 63.45 78.7% 76.8% 97.5%263106  Other Current grants (Current)

3.95 2.57 2.72 65.1% 68.9% 105.9%264101  Contributions to Autonomous Institutions

0.01 0.01 0.01 75.0% 74.8% 99.7%264102  Contributions to Autonomous Institutions (Wage S

Output Class: Capital Purchases 65.29 32.25 19.43 49.4% 29.8% 60.3%

0.45 0.24 0.27 53.3% 60.0% 112.5%281503  Engineering and Design Studies & Plans for capital

1.63 1.09 1.00 66.8% 60.9% 91.3%281504  Monitoring, Supervision & Appraisal of capital wor

0.50 0.26 0.26 51.7% 51.6% 99.9%311101  Land

39.98 16.00 14.77 40.0% 36.9% 92.3%312101  Non-Residential Buildings 

0.50 0.16 0.16 31.5% 31.5% 100.0%312102  Residential Buildings 

0.30 0.06 0.00 21.0% 0.0% 0.0%312104  Other Structures

16.96 11.28 1.60 66.5% 9.4% 14.2%312105  Taxes on Buildings & Structures

1.00 1.00 0.00 100.0% 0.3% 0.3%312201  Transport Equipment

1.49 0.58 0.40 39.0% 26.8% 68.6%312202  Machinery and Equipment

0.19 0.06 0.04 31.0% 20.9% 67.4%312203  Furniture & Fixtures

2.30 1.53 0.95 66.5% 41.5% 62.4%312204  Taxes on Machinery, Furniture & Vehicles
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Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

VF:0701 Pre-Primary and Primary Education 29.30 24.52 79.0%23.16 83.7% 94.5%

Recurrent Programmes

24.28 21.52 87.3%21.18 88.6% 98.5%Basic Education02

Development Projects

1.10 0.50 47.6%0.52 45.0% 105.8%Karamoja Primary Education Project1232

2.06 1.66 40.5%0.84 80.7% 50.2%Uganda Teacher and School Effectiveness Project1296

1.86 0.84 33.2%0.62 45.1% 73.6%Emergency Construction of Primary Schools Phase II  1339

VF:0702 Secondary Education 9.82 5.63 54.9%5.39 57.3% 95.7%

Recurrent Programmes

1.49 1.03 68.4%1.02 69.1% 99.0%Secondary Education03

0.98 0.55 48.8%0.48 55.6% 87.9%Private Schools Department14

Development Projects

7.35 4.06 53.0%3.89 55.2% 95.9%Development of Secondary Education (0897)0897

VF:0704 Higher Education 43.86 28.50 62.8%27.54 65.0% 96.6%

Recurrent Programmes

30.96 23.48 71.8%22.22 75.8% 94.6%Higher Education07

Development Projects

8.00 2.38 35.8%2.86 29.8% 120.2%Development of Uganda Petroleum Institute Kigumba1241

4.90 2.64 50.3%2.47 53.8% 93.5%Support to Higher Education, Science & Technology1273

VF:0705 Skills Development 58.25 39.99 66.0%38.46 68.7% 96.2%

Recurrent Programmes

21.45 18.19 84.7%18.18 84.8% 99.9%BTVET05

11.59 8.66 74.7%8.65 74.7% 99.9%NHSTC10

3.38 3.20 90.0%3.04 94.7% 95.0%Dept. Training Institutions11

Development Projects

13.80 5.94 39.8%5.50 43.0% 92.6%Development of BTVET0942

1.10 0.55 43.2%0.48 49.8% 86.6%Development of TVET P7 Graduate0971

0.70 0.32 45.9%0.32 45.9% 100.0%Nakawa Vocational Training Institute (1093)1093

2.85 1.34 40.1%1.14 47.1% 85.0%Support to National Health & Departmental Training Institutions1270

2.37 1.30 34.5%0.82 55.0% 62.8%Albertine Region Sustainable Development Project1310

0.30 0.12 28.5%0.09 41.0% 69.6%Skills Development Project1338

0.61 0.31 37.2%0.23 50.6% 73.5%John Kale Institute of Science and Technology (JKIST)1368

0.10 0.06 28.2%0.03 56.0% 50.3%Support to the Implementation of Skilling Uganda Strategy (BTC)1378

VF:0706 Quality and Standards 27.10 17.81 64.1%17.36 65.7% 97.5%

Recurrent Programmes

16.86 12.93 75.8%12.78 76.7% 98.9%Teacher Education04

4.02 2.49 58.3%2.34 62.1% 94.0%Education Standards Agency09

Development Projects

0.64 0.20 16.6%0.11 31.0% 53.5%Relocation of Shimoni PTC (0984)0984

0.20 0.11 47.3%0.10 53.8% 87.9%Improving the Training of BTVET Technical Instructors, Health 

Tutors & Secondary Teachers in Uganda

1233

5.38 2.08 37.9%2.04 38.6% 98.2%Development of PTCs Phase II  1340

VF:0707 Physical Education and Sports 12.10 6.36 46.2%5.60 52.5% 88.0%

Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

Output Class: Arrears 0.64 0.64 0.55 100.0% 86.1% 86.1%

0.14 0.14 0.05 100.0% 37.0% 37.0%321612  Water arrears(Budgeting)

0.50 0.50 0.50 100.0% 100.0% 100.0%321614  Electricity arrears (Budgeting)

224.57 159.73 141.54 71.1% 63.0% 88.6%Grand Total:

204.67 146.28 138.44 71.5% 67.6% 94.6%Total Excluding Taxes and Arrears:
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Table V3.4: External Financing Releases and Expenditure by Project and Programme*

*   Excluding Taxes and Arrears

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

VF:0701 Pre-Primary and Primary Education 88.34 23.65 26.8%23.65 26.8% 100.0%

Development Projects

88.34 23.65 26.8%23.65 26.8% 100.0%Uganda Teacher and School Effectiveness Project1296

VF:0702 Secondary Education 1.74 0.19 11.1%0.19 11.1% 100.0%

Development Projects

1.74 0.19 11.1%0.19 11.1% 100.0%Development of Secondary Education (0897)0897

VF:0704 Higher Education 2.97 5.25 176.5%5.25 176.5% 100.0%

Development Projects

2.97 5.25 176.5%5.25 176.5% 100.0%Support to Higher Education, Science & Technology1273

VF:0705 Skills Development 91.97 45.48 49.4%45.48 49.4% 100.0%

Development Projects

59.40 45.48 76.6%45.48 76.6% 100.0%Development of BTVET0942

9.82 0.00 0.0%0.00 0.0% N/AAlbertine Region Sustainable Development Project1310

19.63 0.00 0.0%0.00 0.0% N/ASkills Development Project1338

3.13 0.00 0.0%0.00 0.0% 100.0%Support to the Implementation of Skilling Uganda Strategy (BTC)1378

VF:0706 Quality and Standards 15.45 3.24 21.0%3.24 21.0% 100.0%

Development Projects

15.45 3.24 21.0%3.24 21.0% 100.0%Improving the Training of BTVET Technical Instructors, Health 

Tutors & Secondary Teachers in Uganda

1233

Total For Vote 200.48 77.81 38.8%77.81 38.8% 100.0%

Recurrent Programmes

5.27 3.40 61.9%3.26 64.4% 96.1%Sports and PE12

Development Projects

1.00 0.51 53.5%0.53 51.3% 104.3%Akii Bua Olympic Stadium1369

5.83 2.45 30.8%1.80 42.0% 73.4%National High Altitude Training Centre (NHATC)1370

VF:0710 Special Needs Education 3.18 1.85 40.1%1.28 58.0% 69.1%

Recurrent Programmes

1.12 0.79 66.1%0.74 70.2% 94.2%Special Needs Education and Career Guidance06

Development Projects

2.06 1.06 25.9%0.53 51.4% 50.4%Development and Improvement of Special Needs Education (SNE)1308

VF:0711 Guidance and Counselling 1.06 0.67 60.4%0.64 63.1% 95.6%

Recurrent Programmes

1.06 0.67 60.4%0.64 63.1% 95.6%Guidance and Counselling15

VF:0749 Policy, Planning and Support Services 19.99 20.96 95.1%19.00 104.9% 90.6%

Recurrent Programmes

13.06 18.14 124.4%16.25 138.9% 89.6%Headquarter01

6.39 2.58 39.7%2.54 40.4% 98.3%Planning08

0.53 0.23 39.0%0.21 43.6% 89.5%Internal  Audit13

Total For Vote 204.67 146.28 67.6%138.44 71.5% 94.6%
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Outputs Funded

Teachers benefit from the teachers 

SACCO

District Service Commissions 

facilitated to recruit

Verified head teachers, Deputy head 

teachers and teachers staffing gaps in 

districts throughout the country.

The President directed MoESTS to 

transfer the teachersô SACCO money 

to UNATU Apex without any further 

delay and or conditions.

Primary Teacher Development (PTC's)530107

Wage Recurrent

Non Wage Recurrent

Total

0

3,669,650

0

3,669,650

Output:

NTR

The Management of the Teachers' SACCO money is under the management 

of the UNATU Apex body

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 3,669,650

Outputs Provided

Staff salaries for 14 members paid

Office Imprest

Lunch and consolidated allowances for 

14 staff members paid.

 Staff facilitated to attend to official 

duties outside the country.

Support supervision to enhance 

provision of quality UPE provided.

Support and monitor MDD activities 

at national and regional levels 

provided.

Assorted stationery, toner, 

photocopying papers and newspapers 

procured

Fuel lubricants and oils for C/BE's and 

motor vehicles serviced

Officials to represent the sector abroad 

under Global Partnership Education 

Project facilitated 

WFP Contract staff salaries to 22 

persons (5% up on previous year) 3 

Lunch and consolidated allowances 

paid to 13 members of staff for Q1, Q2 

& Q3

Provided office imprest to C/BE and 

D/BSE in Q1, Q2 & Q3

Purchased newspapers for Basic 

Education department in Q1, Q2 & Q3

Purchased stationary for the Basic 

Education Department in Q1, Q2 & Q3

Serviced and maintained the vehicle of 

C/BE 

Dispatched funds for monitoring and 

support supervision of selected UPE 

schools 

Departments were guided and engaged 

by the Gender Unit of MoESTS during 

the planning and budgeting processes 

to ensure the development of gender 

and equity responsive budgets.

The Gender Unit:

Conducted training on gender 

mentoring targeting Senior Women 

and Male teachers, Center 

Coordinating Tutors and District 

Policies, laws, guidelines, plans and strategies010107Output:

Item Spent

211101 General Staff Salaries 68,612

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

73,014

211103 Allowances 135,328

221001 Advertising and Public Relations 20,555

221011 Printing, Stationery, Photocopying and 

Binding

7,152

222001 Telecommunications 5,421

224006 Agricultural Supplies 285,224

225001 Consultancy Services- Short term 20,942

227001 Travel inland 76,159

227002 Travel abroad 1,440

227004 Fuel, Lubricants and Oils 5,760

228002 Maintenance - Vehicles 4,310

228004 Maintenance ï Other7,200
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

each at Kampala & Kotido; 

5  at Moroto office; 2 each at 

Nakapiripirit & Labwor; 1 each at 

Matheniko, Bokora, Pokot, Chekwii, 

Dodoth, Jie, Pian and Kaabong paid.

Sustainable food self-sufficiency 

promoted & Environment protection 

encouraged in 35 schools in all 7 

districts

Participate in 8 LG education 

dialogues (baraza's) 

Gender Unit: 

Technical support provided at MoES 

Hqtrs and at LG as dialogues, trainings 

and dissemination 

workshops/meetings.

Staff facilitated to participate in 

international and national conferences 

on the gender engagements.

Indicators to track enrolment of female 

students in BTVET institutions 

developed

Indicators to track recruitment and 

deployment of female teachers in 

schools developed.

Indicators to track drop out due to 

teenage pregnancy and early marriages 

developed and adopted

Menstrual hygiene supported and 

promoted in schools

Office expenses i.e. assorted 

stationery; internet services; repairs 

and servicing small office equipment 

provided.

Under HIV/AIDS Unit: 

HIV/AIDS activities in schools 

monitored;

Working group and coordination 

meetings held;

Draft HIV strategic plan developed

Officers. Seventy (77) people from 

Kasese district participated in the 

training (33F, 44M), Mubende district 

had 62 participants (31F, 31M). 

Training on making of local- reusable 

pads and menstrual hygiene 

management in the district of Luweero 

was also done.

Disseminated the Menstrual Hygiene 

reader to the districts of Kiboga, 

Kyankwanzi, Kasese, Mubende and 

Luweero all the above districts within 

the stated period and in total 300 

schools (50 schools per district) have 

benefited from the dissemination.

32 schools from eight (8) selected 

districts (Arua, Adjumani, Zombo, 

Yumbe, Maracha, Koboko, Moyo and 

Nebbi) trained in: making local 

sanitary towels, menstrual Hygiene 

management, making of re-usable pads 

and gender mentoring sessions. Four 

(4) schools were further trained and 

mentored in each of the 8 districts. 

Additionally, each of the 32 schools in 

the 8 districts received materials which 

the senior woman and male teacher 

used to continue demonstrating to the 

pupils on making reusable sanitary 

pads.

150 senior women and male teachers 

and CCTs mentored and trained in 

making local sanitary towels and 

menstrual Hygiene management and 

each received materials to go back and 

train the girls in their schools on 

making reusable sanitary pads.

Technical assistance provided by the 

Gender Unit to MoESTS head quarter 

and in Local Governments by 

supporting the districts to finalize the 

action plan on the initiatives to end the 

vices to ensure all children stay in 

school and complete the full cycle of 

education. Support to implement the 

plans will be done during the 3rd 

quarter 2016.

Departments were engaged during the 

planning processes and budgeting 

meetings to ensure presentation of 

gender and equitable budgets.

The Gender unit has spear headed the 

process of developing a national 

menstrual hygiene training manual. 
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

The terms of reference for the 

development of the national Menstrual 

Hygiene Management manual were 

presented to the Monitoring and 

Evaluation Working Group Meeting 

and were approved. The unit is now in 

the process of procuring a consultant. 

 The unit is in the process of 

developing indicators for tracking 

gender mainstreaming in the education 

sector. A draft report had been shared 

and the indicators pretested in six 

regions.

 Final compendium of indicators is 

being developed.

The unit during the reporting period 

has conducted district dialogues with 

district leaders, Political heads, 

religious and cultural leaders, DEOs, 

CCTs, Head teachers, SMC 

representatives, Senior women and 

male teachers in Luweero district so as 

to develop strategies to tackle the vices 

of early/forced marriages, child 

mothers and teenage pregnancy issues.

World Food Program:

Paid salary for all the 24 contract staff 

based in Karamoja in Q1, Q2 & Q3

Procured 210 seedlings for each 

category (i.e assorted shade tree 

seedlings, assorted fruit seedlings), 

1855 Kgs of Cow Peas seeds, 15 spray 

pumps and 110 hand hoes.

Procured 2,000 assorted Shade Tree 

seedlings, 1,500 Assorted Fruits 

seedlings, 1,470 Gobe seeds, 3,535 kgs 

Cow peace seeds, 4,240kgms maize 

seeds, 1,684 kgm beans seeds in Q3.

In February 2016, the Ministry of 

Education, Science, Technology and 

Sports, HIV Coordination Unit jointly 

with the HIV Focal Point Officers 

(FPOs) of the respective departments 

conducted a joint monitoring and 

support supervision exercise in the 

North, Eastern and Western Region  to 

ascertain whether the sexuality 

education/ HIV activities are being  

implemented and integrated into all the 

school activities and that the learner 

who is the primary beneficiary of this 

program is reached with appropriately 

services and information
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Wage Recurrent

Non Wage Recurrent

Total

141,626

569,492

0

711,117

NTR

Gender Unit:

The Gender unit is yet to finalize the development of the National Menstrual 

Hygiene Training Manual. Progress has been made with the Terms of 

Reference for the development of the National Menstrual Hygiene 

Management Manual being presented to and being approved by the 

Monitoring and Evaluation Working Group Meeting and were approved.

 

Primary 4 to primary 7 pupils were mentored by district role models on the 

need to stay in school and complete the school cycle in the 5 selected 

schools in each of the 8 districts of West Nile region

World Food Program: 

Contract Staff salary under WFP revised up wards over and above the budget

20 Reams of papers, 3 assorted toners,  6 pkts of paper clips, 20 notes books 

assorted and 3LPOs procured under WFP

Provided airtime cards to 2 Operations Managers and 7 Field Assistants 

under the World Food Program

Paid perdiem of 20 days to 7 Field Assistants under the World Food Program

Paid perdiem to 22 officers from the basic education department for 6 days 

under the World Food Program

Fuel deposits made at 3 petrol stations i.e Moroto, Kampala and Kotido 

under the World Food Program

Paid for the repair and service of three M/Vehicles and seven motor cycles; 

including fueling under the World Food Program

Paid utility bills (water and electricity) under the World Food Program

Paid salaries of five watchmen under the World Food Program

Paid allowances for five contracts committee sittings under the World Food 

Program

Reasons for Variation in performance

Instructional Materials for Primary Schools020107Output:
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

39,000 wall charts, 330,000 English 

text books, 39,000 song books 

procured and distributed for primary 5 

to 7.

Assorted instructional materials for 

Primary 1 and Primary 2 plus SNE 

procured and distributed.

Delivery, storage and usage of 

instructional materials in schools 

monitored.

Awareness of stake holders on 

Instruction materials in schools.

IMU together with the Internal Audit 

Department conducted an exercise to 

verify the delivery of instructional 

materials by St. Benard. This involved 

the random selection  of 10 sampled 

schools in each of the following 

districts: Oyam , Kole, Lira, Dokolo, 

Alebtong, Kaberamaido, Soroti, 

Amuria, Katakwi, Serere, Ngora, 

Bukedea, Mbale, Budaka, Bulambuli, 

Kibuku, Namutumba, Bugiri, Iganga, 

Tororo, Butaleja, Kamuli, Kaliro, 

Buyende, Namayingo, Buikwe, 

Mukono, Wakiso, Butambala, 

Kalungu, Masaka, Mityana, Mubende, 

Kabarole, Ntoroko, Bundibugyo, 

Kasese, Mbarara, Bushenyi, Sheema, 

Mitooma, Ntungamo, Insingiro, 

Ibanda, Zombo, Yumbe, Adjumani, 

Lamwo and Moyo.

Paid M/S Longhorn Publishers Uganda 

Limited for the Supply and Delivery of 

Textbooks P5-P7 to the MOESTS vide 

Contract NO. MOES/2011-

12/SUPPL/0013/CO709

Made part payment (50% of the 

contract price) to MK Publishers 

following the presentation of shipping 

documents for Contract NO. 

MOES/SUPPLS/2011-

12/000138/C/0854 for the supply and 

delivery of  96,860 Primary 5,6 and 7 

Local Language sets of readers (1,2,3) 

books for Luo Acholi, Runyankore-

Rukiga, Madi, Luganda and Lusoga, 

19,742 Local Language Pupilsô Books 

for Madi, Runyoro-Rutoro and Luo- 

Acholi and 1,268 Local Language 

Teachersô Guides for Madi, Runyoro-

Rutoro and Luo- Acholi.

Procured 337,414 Primary 5 and 

Primary 7 English Course books and 

92,800 Primary 5 and Primary 7 

English Teachers óGuides Books from 

St. Bernard Publishers Ltd. Contract 

No. PR.MOES/SUPPLS/11-

12/00138/CO855.

Procured 800 cartons of Braille Papers 

Materials 

Procured 5 pieces of Embossers for St. 

Francis P/S School for the Blind 

Madera, Salaam School for the blind, 

Arua Demonstration School (Unit), St. 

Hellenôs P/S (Unit) and Gulu Primary 

School (Unit)

Item Spent

211103 Allowances 1,946

221007 Books, Periodicals & Newspapers 16,291,543

221011 Printing, Stationery, Photocopying and 

Binding

15,592

221012 Small Office Equipment 3,800

222001 Telecommunications 3,840

227001 Travel inland 88,725
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Monitored UPE primary schools to 

ascertain the state and management of 

Instructional Materials.

Suppliers of assorted instructional 

materials were pre-qualified pending 

signing of contracts 

Verified the delivery of instructional 

materials to 45 PTCs

Wage Recurrent

Non Wage Recurrent

Total

0

16,408,141

0

16,408,141

NTR

Although suppliers were pre-qualified (pending signing of contracts) for the 

provision of assorted instructional materials for Primary 1 and Primary 2. 

Limited resources cannot enable the procurement process to proceed. The 

books will be procured in FY 2016/17.

The final payment (30% of the contract sum) to St. Bernard Publishers Ltd 

will be effected upon the completion of the monitoring report on the 

comprehensive verification of delivery of instructional materials.  

Due to limited resources the Unit did not conduct awareness raising among 

the stakeholders. It will now be done in FY 2016/17.

Paid Messrs Vision Group Contract No. MOES/SUPPLS/2014-

2015/00084/C0887 for printing of Primary Teachersô Education Curriculum 

Support Modules under TIET Department

Reasons for Variation in performance

P1-P3 classes in 20 private schools 

monitored

Nursery in 20 schools monitored

Under TRACE: 

300 nursery teachers/caregivers trained 

on the use of the learning framework 

in 3 districts 

60 nursery schools /ECD centres and 

120 primary schools supervised and 

monitored focusing on sanitation, 

hygiene and girls education

Office imprest, stationery and small 

office equipment procured; fuel, 

vehicle maintenance and servicing.

1,053 school Monitoring visits carried 

out by WFP

Paid 12 members of staff to 

monitor/provide support to schools 

through support supervision

Supported members of Early 

Childhood Development (ECD) to 

monitor 35 ECD centers and nursery 

schools in Lira, Kitgum, Hoima, 

Kibaale, Ntungamo, Jinja and Mbarara

Monitoring and Supervision of Primary Schools030107Output:

Item Spent

211103 Allowances 23,810

227001 Travel inland 170,441
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Motor vehicles serviced and 

maintained

DEO and DIS conference facilitated

Wage Recurrent

Non Wage Recurrent

Total

0

194,251

0

194,251

NTR

There were no monitoring exercises conducted in Q3

Reasons for Variation in performance

Grants for support of 540 pupils 

provided

Supervision and monitoring of Laroo 

supported

Paid 4 members of staff to offer 

support supervision to Laroo school

Support to war affected children in Northern Uganda050107

Wage Recurrent

Non Wage Recurrent

Total

0

201,726

0

201,726

Output:

NTR

Funds earmarked for Laroo School are being utilized for consultations 

aimed at coming up with what best fits the needs of the community 

associated with the school.

Reasons for Variation in performance

Development Projects

Project  1232 Karamoja Primary Education Project

Outputs Provided

Education Policy reviewed and 

updated.

Education Strategic Plan reviewed and 

updated. 

Procurement of assorted stationery, 

small office equipment.

Office equipment, furniture 

maintained and serviced.

Facilitate the activities of Senior 

Presidential Education Advisor.

The draft road map for review of the 

Government White Paper (GWP) was 

presented to M&E WG meeting for 

appraisal. The meeting recommended 

the draft roadmap for presentation to 

the Top Management Meeting of the 

Ministry for approval.

 The Request For Proposals to review 

the Education Sector Strategic Plan 

was issued to all the shortlisted 

consultants. The process has now 

moved to the evaluation of bids. 

Policies, laws, guidelines, plans and strategies010107Output:

Item Spent

221002 Workshops and Seminars 144,305

221011 Printing, Stationery, Photocopying and 

Binding

41,462

225001 Consultancy Services- Short term 274,434

228003 Maintenance ï Machinery, Equipment & 

Furniture

16,418
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1232 Karamoja Primary Education Project

Inspection, Site and Steering 

committee meetings attended.

Office imprest for the Project 

Coordinator provided.

Procured assorted stationery, small 

office equipment.

Office equipment, furniture 

maintained and serviced.

Facilitated the activities of Senior 

Presidential Education Advisor.

Steering committee meetings attended.

Office imprest for the Project 

Coordinator provided.

GoU Development

External Financing

Total

487,325

0

0

487,325

NTR

The review of the Education Strategic Plan is being funded by Uganda 

Teacher and School Effectiveness Project (UTSEP).

Reasons for Variation in performance

Primary Schools under construction 

monitored and supervised.

Monthly site meetings with the 

contractors attend

Nil

Monitoring and Supervision of Primary Schools030107

GoU Development

External Financing

Total

36,610

0

0

36,610

Output:

NTR

Construction works were fully completed in all the 21 beneficiary schools. 

These sites have since been handed over.

Reasons for Variation in performance

Item Spent

227001 Travel inland 36,610

Project  1296 Uganda Teacher and School Effectiveness Project

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment750107Output:
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

7 Motorvehicles and 185 motorcycles 

procured

Three vehicles were procured and 

supplied.

Procurement of two station wagons for 

the PS/ESTS and CEPPA is ongoing.

(GOU Counterpart)

Contract for the supply of 185 

motorcycles was signed. Awaiting 

delivery by end of April, 2016.

GoU Development

External Financing

Total

0

1,346,400

0

1,346,400

NTR

No variation from the quarterly work plan

Reasons for Variation in performance

Item Spent

231004 Transport equipment 1,346,400

Computers, laptops and printers 

procured

Procurement of assorted equipment for 

UNEB, DES, and PCU is on-going.

Purchase of Office and ICT Equipment, including  Software760107

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No variation from the quarterly work plan

Reasons for Variation in performance

Construction sites identified 293 beneficiary schools under SFG 

were identified. 

Conducted sensitization workshops on 

procurement of civil works 

implementation with local 

governments at sites that included; 

Arua PTC, Biship Willis PTC, 

Nakaseke PTC and Ibanda PTC from 

5th -16th February, 2016.

Invitation to bids for central 

procurement of contractors to 

construct facilities in selected primary 

Classroom construction and rehabilitation (Primary) 800107Output:

Item Spent

231001 Non Residential buildings (Depreciation) 1,117,185

281504 Monitoring, Supervision & Appraisal of 

capital works

221,368
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

schools was issued in the print media 

and bids are expected to be returned on 

14th April, 2016. 

Conducted an assessment of 

compliance to Environmental and 

Social Safeguard at 293 beneficiary 

schools.

Conducted sensitization workshops for 

districts that are to procure contractors 

centrally at Shimoni core PTC in 

November 2015 and regional 

workshops in December 2015 for 

districts that are to procure contracts at 

the district level at sites that included; 

Arua PTC, Nyondo PTC, Kabulasoke 

PTC and Ibanda PTC.

GoU Development

External Financing

Total

221,368

1,117,185

0

1,338,552

NTR

No variation from the work plan

Reasons for Variation in performance

Outputs Provided

Contract staff salaries paid for 12 staff.

Training conducted for Head teachers 

and P1-P3 teachers.

Early grade reading assessment 

conducted.

Rollout of CCCP (Improving 

Competencies of Early Childhood 

Education (ECE) providers for 

improved readiness to Primary 

Education among learners)

Development of early Childhood 

Education Instructors Proficiency 

program.

Roll out of the C-TEP.

Paid salaries for 10 contract staff 

inclusive of 10% NSSF employer 

contribution.

Paid salaries for 8 contract support 

staff inclusive of 10% NSSF employer 

contribution.

A total of 3,893 P1 teachers were 

trained in Early Grade Reading 

methodology from 3rd to 10th January 

2016 at 20 Primary Teachersô Colleges 

across the country.

A total of 2,635 head teachers were 

trained in Early Grade Reading at 16 

Primary Teachersô Colleges from the 

23rd- 29th August, 2015. Training 

started with training of 30 Master 

Trainers and 148 Trainers of Trainers 

at Nakaseke PTC from the 9-15th and 

16th -22nd August 2015 respectively.

A total of 15,655 copies that included 

Primers, Teacher Guides and 

Orthography were printed in 11 

different languages and distributed to 

Policies, laws, guidelines, plans and strategies010107Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,582,135

211103 Allowances 17,042

221003 Staff Training 12,692,237

221011 Printing, Stationery, Photocopying and 

Binding

5,501

223002 Rates 6,934

225002 Consultancy Services- Long-term 579,323
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Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

participants during training. Materials 

for Runyankore/Rukiga had to be 

printed because areas of Kibaale and 

Kamwege were found to have native 

speakers of Runyankore.

It was agreed during the Effectiveness 

Mission in March 2015, that the 

baseline for EGRA would be 

undertaken in February 2016. 

However, preparatory activities 

including development of the Test 

Frameworks, competencies, item 

specifications, construction of 

instruments, paneling items, pre-

testing of instruments was done.

Early Grade Reading Assessment is to 

be conducted in April, 2016. 

Preparatory activities including 

development of the Test Frameworks, 

competencies, item specifications, 

construction of instruments, paneling 

items, pre-testing of instruments was 

done.

Request for Proposals for development 

of Early Childhood Education 

Instructors Proficiency program were 

issued to the shortlisted firms. To be 

returned on 29th April, 2016. 

Request for Proposals for the Roll out 

of the C-TEP were issued to the 

shortlisted firms. To be returned on 

29th April, 2016. 

The Ministry signed a contract with 

M/S Price Water Coopers on 2nd 

March, 2016 for disbursement linked 

indicators (DRAs) started. Contract 

implementation is on-going.

It was agreed that a firm to review the 

ECD Policy will also develop the ECD 

Instructors Proficiency. 

Press releases on the project activities 

were placed in the print media, TVs 

and Radios. Placed adverts in the print 

media for the various procurements to 

be undertaken.

Conducted Audience Building sessions 

in a sample of 40 districts to publicize 

the project activities. 

Facilitated the GPE secretariat meeting 

at Serena from 1st -4th December 

2015 and the courtesy cultural dinner 

for 80 delegates at Ndere Centre, 

Ntinda on the 3rd December, 2015.
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Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

Facilitated main stream officers for 

supporting preparations and 

implementation of the project

Training of 40 Master Trainers, 273 

Trainers of Trainers conducted at 

Nakaseke PTC from the 6th -13th and 

14th -21st December, 2015 

respectively.

Procurement of a consultancy firm to 

undertake the assignment is on-going. 

Awaiting return of RFP by 23rd 

October, 2015.

GoU Development

External Financing

Total

558,695

15,324,476

0

15,883,171

NTR

Rollout of CCCP (Improving Competencies of Early Childhood Education 

(ECE) providers for improved readiness to Primary Education among 

learners) was not a planned activity

Facilitated a team of seven officers to travel to Paris, France to attend an 

International Seminar of National Education Accounts. 

Facilitated officers to undertake a verification exercise on the funds 

disbursed to Primary Teachers Colleges. 

Paid sitting allowance for officers who participated in the recruitment of 

project staff (Social and Environmental Specialist) 

A Ministry delegation comprising of seven officers led by the Minister of 

State for Sports travelled to Singapore to benchmark the teacher training 

and support systems and record good practices that can be adopted or 

adapted to Ugandaôs education system for improved performance.

Rent for the months of Jan-Feb 2015 still being processed.

Reasons for Variation in performance

Provision of instructional materials 

and equipment to CCS and PTCS (ICT 

equipment)

Contracts for the supply of 4,720,041 

copies of textbooks for grades 1-7 in 

literacy and numeracy were signed on 

2nd March, 2016 and contract 

implementation is on-going.

Procurement of 67,497 TIET 

instructional materials for PTCs and 

CCs is on-going.

Printed 36,973 copies of training 

materials that included; Primers, 

Teacher Guides and Orthography for 

P1 teachers.

Instructional Materials for Primary Schools020107Output:
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

Evaluation for the supply of 

instructional materials was completed 

on 30th September, 2015. The 

evaluation report was to be finalized 

by 12th October, 2015.

GoU Development

External Financing

Total

0

2,529,423

0

2,529,423

NTR

No variation

Reasons for Variation in performance

Enhancing teacher supervision.

Enhancing School leadership, 

Management and Accountability.

Support Supervision by CCTS and 

DPO's

The ministry signed a contract with 

Ms. Impiger Technologies Private Ltd 

to develop an ICT based Inspection 

system on 5th January, 2016. Contract 

implementation is on-going.

Developed a second training manual 

on School Internal Based Evaluation.

Head teachers and deputies from 191 

government primary schools in the 1st 

batch were trained in School 

Leadership and Accountability. The 

schools were from the following 

districts;   Soroti (80), Amuria (108), 

Serere (2) and Ngora (1). Training of 

head teachers and deputies from 275 

government primary schools in the 2nd 

batch commenced on the 23rd 

November, 2015 and is on-going until 

23rd April, 2016. The districts 

involved include; Bukedea, Bulambili, 

Manafwa, Sironko, Nakapiripirit. 

Facilitated a team of Internal Auditors 

to 15 Core Primary Teachers Colleges 

for verification of EGR training 

materials procured and distributed. 

Training of 260 Trainers of Trainers 

was done at four different PTCs that 

included Bishop Willis, Kabulasoke, 

Bushenyi and Gulu from the 27th Sept 

to 3rd Oct. 2015.

The first batch training commenced on 

8-August-2015 at Soroti S.S and 

Amuria S.S and concluded on the 6th 

December, 2015.

Conducted a baseline survey in 332 

selected primary schools selected from 

Monitoring and Supervision of Primary Schools030107Output:

Item Spent

211103 Allowances 55,065

221002 Workshops and Seminars 503,524

221003 Staff Training 653,918

227001 Travel inland 2,173,300
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

80 districts.

Conducted an assessment of selected 

23 Coordinating Centres to be 

provided with ICT equipment under 

the project.

Conducted field work at Soroti S.S and 

Nyondo CPTC to monitor training of 

head teachers in Leadership, ECD 

caregivers respectively and meetings 

during the bi-annual technical review 

for UTSEP in November 2015

Visited a sample of 10 primary schools 

with 80 delegates from the GPE 

secretariat.

Alignment of Inspection guidelines 

and piloting of the training manual for 

inspectors and Associate Assessors 

was done. The activity was phased 

starting with Master Trainers in 

September and Trainers of Trainers 

until the last week of October 2015 at 

four different regional sites.

A sensitization workshop was held in 

Amuria and Soroti to inform the Local 

Governments including Ngora and 

Serere and the beneficiary schools 

about the training in school leadership 

and management.

Spot checks conducted at 32 selected 

primary schools.

Verification of field appraisals 

conducted at 293 schools to be 

provided with facilities.

Monitored training of 2,635 head 

teachers at 16 PTCs across the country.

GoU Development

External Financing

Total

55,065

3,330,743

0

3,385,808

NTR

No variation

Reasons for Variation in performance

Project  1339 Emergency Construction of Primary Schools Phase II  

Capital Purchases

Government Buildings and Administrative Infrastructure720107Output:
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1339 Emergency Construction of Primary Schools Phase II  

Construction & rehabilitation in 21 

primary schools carried out  i.e Gayaza 

C/U p/s in Wakiso, St. Mary's 

Mubende P/S Mubende, Bundibugyo 

P/S in Bundibugyo, Rwere P/S Kabale; 

Road Barrier P/S in Kasese, Kapyani 

P/S in Kibuku, Kasenge R.C P/S in 

Mukono, Rwengobe P/S in 

Kamwenge, Sam Iga Memorial in 

Wakiso, St. Joseph's Katojo P/S in 

Rukungiri, Napyanga P/S in 

Kaberamaido, Nakisenye P/S in 

Budaka, Kisanja P/S in Masindi, 

Wikus P/S in Tororo, Bugoola P/S in 

Budaka, Mityebiri SDA P/S in 

Luweero, Makamba in Wakiso, 

Kiwawu C/U p/s in Mityana, Barocok 

in Otuke, Buwere P/S in Mpigi, Katosi 

C/U in Mukono.

Still in the process of procuring 

contractors for the construction of 

facilities and provision of supplies 

(desks, tables and chairs) for the 

following schools:

Gayaza P/S (A 2-Classroom Block 

with Office and Store, 5-Stance VIP 

Latrine Block, 36 three-seater desks, 4 

Teacherôs Tables and 4 Teacherôs 

Chairs).

Bugoola P/S (A 2-Classroom Block, 5-

Stance VIP Latrine Block, 2-Stance 

VIP Latrine Block, 48 three-seater 

desks, 2 Teacherôs Tables and 2 

Teacherôs Chairs).

Makamba Memorial P/S (A 2-

Classroom Block, 5-Stance VIP 

Latrine Block, 61 three-seater desks, 2 

Teacherôs Tables, 2 Teacherôs Chairs.

Advanced funds to the following 

schools to pay for the construction of 

schools: 

Mityebiri SDA P/S (A 2-Classroom 

Block, 5-Stance VIP Latrine Block, 61 

three-seater desks, 2 Teacherôs Tables, 

2 Teacherôs Chairs.

GoU Development

External Financing

Total

576,190

0

0

576,190

NTR

The schools earmarked to benefit in FY 2015/16 experienced delays in 

commencement of works because of rollover contracts from FY 2014/15 

which were still being paid. As a result, some the targeted schools for the 

current financial year only begun receiving funds in Q3 while others will 

benefit in Q4.

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 576,190

Outputs Provided

Policies, laws, guidelines, plans and strategies010107Output:
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Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1339 Emergency Construction of Primary Schools Phase II  

Schools under construction & 

rehabilitation supported and monitored

Staff facilitated with welfare items

Office infrastructure maintained.

Office stationery purchased

Schools under construction & 

rehabilitation supported and monitored

Staff facilitated with welfare items

Office stationery purchased

GoU Development

External Financing

Total

43,242

0

0

43,242

NTR

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 41,952

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

Outputs Funded

East African essay competitions 

carried out

Facilitated the adjudication of the 

2015 East African Essay Competitions 

in Q2

USE Tuition Support510207

Wage Recurrent

Non Wage Recurrent

Total

0

19,909

0

19,909

Output:

NTR

 Funds for national adjudication for the East African essay competition 

was           transferred to vote function 070203 - monitoring and supervision 

of secondary schools  to enhance Governance and Management to Improve 

the Sub Sector Service Delivery

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 19,909

Outputs Provided

Policies, laws, guidelines plans and strategies010207Output:
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Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

Paid Salaries for 20 Departmental staff 

paid, lunch allowance and kilometrage.

Assorted office stationery and office 

chairs and other services procured.

Paid Allowances for the Korean 

teachers.

Facilitated officers to attend training 

on Disaster Management.

Facilitated East African Games

Paid Kilometerage and consolidated 

lunch allowance for 14 staff for 

secondary department 

Provided Office Imprest for the 

months of July 2015 ï March 2016

Provided 4 sets of News Papers to the 

office of GSS & DBSE (January to 

March)

Paid allowances for compiling & 

processing of transfer letters for the 

year 2016.

Paid Allowances for the Korean 

teachers 

Procured assorted stationary for the 

department 

Effected partial payment of salaries for 

the Korean teachers for April ï June 

2015 in Q2.

Facilitated secondary schools music, 

dance and drama in Q2.

Facilitated the East African Games in 

Q2

Wage Recurrent

Non Wage Recurrent

Total

83,226

810,251

0

893,478

NTR

Funds were transferred to vote function 070203 (monitoring and 

supervision of secondary schools)  to enhance Governance and Management 

to Improve the Sub Sector Service Delivery

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 83,226

211103 Allowances 798,897

221001 Advertising and Public Relations 11,354

Provided support supervision to 145 

government USE secondary schools 

and administrative support to 150 USE 

schools provided.

One staff facilitated to travel within 

the East African Region

Facilitated office secretaries and 

messengers to collect staff lists, sort & 

deliver letters for Government 

secondary schools 

Facilitated officers who travelled to 

Chemanga SS in Kapchorwa to 

investigate issues of mismanagement 

Facilitated officers to attend the 

sensitization/induction workshops of 

Head teachers and newly appointed 

Monitoring and Supervision of Secondary Schools030207Output:

Item Spent

227001 Travel inland 99,423

227004 Fuel, Lubricants and Oils 2,520
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Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

BoG members in 46 secondary 

schools. 

Provided administrative and support 

supervision to: Naama SS, Trinity 

College Nabbingo, 

Makerere College School, Kololo High 

School, Atutur Seed SS, Okapel SS, St 

Catherine, St. Acquinas Kashaki, 

Hornbay SS, Kamuronko SS, Kyogo 

SS, Kamwezi, SS, Rwamanyonyi SS, 

St. Pauls SS Rushoka, Nayakyera SS, 

Bubangari SS, Kashenyi SS, 

Rwabukoba SS, Mvara SS, Kololo SS, 

Baale SS, Galiraya Seed SS, Ndeeba 

SS, Kangulumira Public S S, St. 

Kalemba SS Nazigo, Jinja College, 

PMM Girls SS, Iganga High Sch, 

Iganga SS, Kisiki College, 

Busembatya SS Bukoyo SS, Kawanga 

Parents SS, Lwemiyaga SS, Mateete 

Comp SS, Mawogola HS, Ssembabule 

CoU SS, St. Annôs SS Ntuusi, St. 

Charles Lwanga Lwebitakuli, St. 

Barnads SS Manya ïRakai district, 

Kyambogo College School, Kololo HS, 

Kalinabiri SS, Nabisunsa Girls 

SS,Entebbe SS, Kitende SS, 

Namilyango college, Kira SS, MM 

Wairaka, PMM Girls SS, Jinja SS, 

Jinja College, Iganga HS, Iganga HS, 

St Paul SS Nasuuti, Budini SS, 

Wanyange Girls, Busoga College 

Mwiri, Mother Kelvin, Karugutu SS 

inïNtoroko District, Kololo SS, 

Makerere College School, Nyakasura 

School, St. Leoôs College Kyegobe, 

Arua Public, Vurra SS Mvara S S, 

Bwera SS, Kitante Hill Sch and 

Nyakiyumbu SS

Facilitated purchase of tyres for 

Vehicle Reg. No.2120C ï

Facilitated the task force for the 

implementation of ESC minutes for 

Assistant Education Officers

Wage Recurrent

Non Wage Recurrent

Total

0

103,047

0

103,047

NTR

Purchased 2 batteries of motor vehicle Reg, No, UG 2106E. The vehicle 

was also serviced

Reasons for Variation in performance
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Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  14 Private Schools Department

Outputs Provided

Salaries for staff, lunch and 

kilometrage paid to 14 officers; Lunch 

allowances paid to 4 support staff.

National workshop held to sensitize 

proprietors, head teachers and BOGs 

on the Education Act, 2008 and proper 

management of educational 

institutions for quality service delivery.

Guidelines for Licensing & 

Registration of Private schools and 

revised guidelines for USE/UPOLET 

implementation disseminated.

Office imprest paid;

Procurement of assorted office 

stationery and tonners; workshop 

materials; 2 desktop computer, 3 

tables, 3 chairs for the new officers.

Photocopier repaired and serviced

Monitored, support supervised and 

registered foreign students.

Science and agriculture fairs, music, 

dance, drama and post primary sports 

championships conducted.

License booklets and USE/UPOLET 

guidelines printed

One workshop held in Mbarara district 

to disseminate revised guidelines for 

licensing and registration of private 

schools

Lunch and Kilometerage allowance 

paid 

Office imprest provided

One workshop held in Masaka district 

to disseminate revised guidelines for 

USE/UPOLET implementation in Q2.

2 workshops were held in Mbale and 

Lira respectively

Policies, laws, guidelines plans and strategies010207Output:

The department has one staffing gap which is yet to be filled. 

Allowances were paid to staff who participated in the processing of BoG 

files

Initiated the procurement tonners and stationary 

Funds for the Science and agriculture fairs, music, dance, drama and post 

primary sports championships were given to the secondary schools 

department.

Spent additional funds on the workshop which was occasioned by 

inflationary pressures.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 80,233

211103 Allowances 109,843

221008 Computer supplies and Information 

Technology (IT)

16,473
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Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  14 Private Schools Department

Wage Recurrent

Non Wage Recurrent

Total

80,233

126,315

0

206,548

NTR

600 Non USE private schools 

monitored and support supervised.

400 USE/UPOLET private schools 

monitored and support supervised.

Departmental staff facilitated to travel 

abroad on official duties (study tour to 

Rwanda and Kenya)

Monitored and provided support 

supervision to 297 non- USE schools 

Monitored and provided support 

supervision to 106 USE/UPOLET 

schools

Monitoring USE Placements in Private Schools050207

Wage Recurrent

Non Wage Recurrent

Total

0

272,646

0

272,646

Output:

NTR

A carpet combing method was used to cover all USE/UPOLET schools and 

then some non-USE schools. There were only 94 schools in these districts. 

86.6M was spent on the activities and the balance of 7.9M was spent on 

Mbarara workshop.

Reasons for Variation in performance

Item Spent

227001 Travel inland 265,087

227004 Fuel, Lubricants and Oils 5,039

Development Projects

Project  0897 Development of Secondary Education (0897)

Capital Purchases

Provided funds for the second batch 

soft ware acquisition for 300 

government schools that were provided 

with computers by UCC.

Funds for the 6th cycle of 50 

government secondary schools under 

the digital science project paid.

Nil

Purchase of Office and ICT Equipment, including  Software760207

GoU Development

Total

0

0

Output:

The releases up to Q3 have been inadequate. Therefore the planned 

activities could not be implemented

Reasons for Variation in performance
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

External Financing 0

0NTR

Completion of incomplete sites under 

APL1 project in Patongo SS in Agago, 

Laropi SS in Moyo and Awara College 

in Arua. 

Completion of Administration Block 

at Bukandula Mixed SS in Gomba

Katungulu seed in Rubirizi, Bufunjo 

seed and Kyenjojo S.S in Kyenjojo 

constructed.

 Tenancy arrears for Masaka SS to 

Agkan Foundation paid

50 Engineering assistants facilitated to 

monitor works in Local Governments

The procurement of contractors is at 

the last stages for Patongo SS in 

Agago, Laropi SS in Moyo and Awara 

College in Arua.

Works are at walling stage for Bufunjo 

Seed and Finishes at Katungulu S.S

50% Accumulated tenancy arrears for 

Masaka SS paid

Classroom construction and rehabilitation (Secondary) 800207

GoU Development

External Financing

Total

1,761,150

0

0

1,761,150

Output:

NTR

Funds were transferred from this item to item 70204 (Training of Science 

and Mathematics teachers) to pay Science, ICT and Mathematics Korean 

teachers in fulfilment of the Bilateral agreement with North Korea

Paid Duty allowance to Engineering Assistants & fuel for October ï 

December 2016  

Facilitated Engineering Site inspection for secondary schools  

Tenancy arrears for Masaka SS to Agkan Foundation was paid in Q1

Facilitated construction of classrooms at Kyogo S.S in Kabale district.

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

485,409

312101 Non-Residential Buildings 1,275,741

Outputs Provided

Paid contract staff salaries and 

allowances for 50 Engineering 

assistants 

Electricity and Water bills paid

Paid salaries and allowances to 24 

SESEMAT staff

Paid Electricity Bills for SESEMAT 

office 

Provided Office imprest for 

SESEMAT National staff 

Paid Lunch allowance & transport 

allowance for SESEMAT National 

Trainers 

Facilitated purchase of office 

stationery  

Policies, laws, guidelines plans and strategies010207Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

533,409

211103 Allowances 25,713

221002 Workshops and Seminars 46,298

223005 Electricity 2,480

228004 Maintenance ï Other262,167
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

Paid office imprest for the SESEMAT 

centre

Paid Lunch allowances and 

kilometrage to 24 SESEMAT National 

trainers.

200 student leaders trained on 

leadership and peaceful conflict 

resolutions

Maintenance of solar energy packages 

in 560 post primary schools conducted

Transferred funds to the ERT Vote to 

facilitate the maintenance of solar 

equipment in 125 government 

secondary schools 

Paid allowances and fuel refund to 50 

engineering assistants for monitoring 

construction works 

Provided support supervision to 

student leaders on leadership and 

peaceful conflict resolutions in the 

Northern and Western Regions 

Provided support supervision to 

student leaders on leadership and 

peaceful conflict resolutions in the 

Northern and Western Regions

GoU Development

External Financing

Total

870,067

0

0

870,067

NTR

The training of student leaders on leadership and peaceful conflict 

resolutions was done in Q1.

Reasons for Variation in performance

1,080 textbooks for 28 seed schools 

procured.

Science kits, chemical kits and 

reagents for 28 seed schools procured.

Textbooks for UPOLET schools, 

Books for sesmat training, Lockable 

cupboards procured

Committed funds for procurement of 

Senior One & Senior two Chemistry 

practical science manuals and 

Teachersô guides

Instructional Materials for Secondary Schools020207

GoU Development

Total

790,980

790,980

Output:

Funds were transferred from this item to item 070204 to train Science and 

Mathematics teachers.

The plan in Q4 is to:

i.	Funds will sent to the 28 seed schools (with guidelines) in Q4 to procure 

key items in the science and chemical kits

ii.	Funds will also be sent to Government UPOLET schools with guidelines 

to procure key science text books (Mathematics, Chemistry, Biology and 

physics). 

Due to the inadequate releases in the 1st three Quarters, the procurements 

could not go ahead.

Reasons for Variation in performance

Item Spent

221007 Books, Periodicals & Newspapers 790,980
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

External Financing 0

0NTR

Induction training for 256 newly 

appointed members of BOGs, 166 

newly promoted head teachers and 44 

newly promoted deputy head teachers 

conducted.

Facilitated implementation of national 

INSET training of science and 

mathematics teachers at Kololo SS. A 

total of 2,800 were trained.

Facilitated lesson study/observations in 

150 secondary school

Monitored SESEMAT Regional Based 

Activities (SARB) activates in the Mid-

West & South- West SESEMAT Zones 

in the following schools: HOIMA - 

Masindi High School, Kibanda S.S, 

Ikoba Girls, Kiryandongo S.S, -Anaka 

S.S, Nyamarwa S.S, Naigana S.S and 

Buyaga Progressive 

MBARARA: Booma International, 

Cream land S.S, Global High School, 

Rugando College and Ntare School 

KALUNGU: Victoria College, 

Mapeera S.S, Crested High School, 

Bexhill High School and King David 

High Sch. 

BUSHENYI: Muzira S.S, St.Clever 

High Sch, Sheema Girls,  Kyeibanga 

High Sch, Nganwa High Sch, Kateete 

High Sch, Kabwohe S.S, -uhinda S.S, 

Kins S.S and Ruyonza S.S 

KIGEZI: St. Anthony of Padua, 

Rukungiri High Sch, Katurika S.S, 

Kagunga S.S, Bwanga High School, 

St.Andrews Academy,  Kisoro High 

School,  Trinity S.S, Rushoroza Seed 

and Makiro High Girls. 

NTUNGAMO: Standard College, 

Ruyonza seed sch, Rubaare S.S, 

Kyamate S.S, Kagamba S.S, Muriisa 

S.S. 

RAKAI Mawogola High Sch, Mutesa 

II Royal College, Kalisizo seed sch, 

Sserinya S.S and Homeland College.

 RWENZORI SUBREGION: Kamengo 

S.S, Kibiito girls S.S, Ibaale S.S, 

Kakuka High Sch, Bubandi S.S and 

Bumadu Seed Sch

Facilitated classroom observation in 

the following schools:

SEBEI ïBUGISHU SUBREGION: 

Bududa S.S, Kapchorwa S.S,  

Buwagogo S.S, Sebei College Tegeres, 

Bubolo Girls S.S, Sironko Progressive 

S.S, Sironko High Sch. TESO 

SUBREGION: Teso college Aloet, 

Halycon High School, St.Theresa S.S 

Okunguro and Bukedea S.S. 

LANGO SUBREGION: Lango college, 

Bright Light College, Akolo S.S, 

Aduku S.S, Lira Town College, 

St.Katherine S.S, Kwera Girls Sch, 

Agwata S.S and Dr.Obote College

IGANGA: Iganga High School, Iganga 

Progressive, Victoria High School, 

Training of Secondary Teachers040207Output:

Item Spent

211103 Allowances 110,995

221002 Workshops and Seminars 119,957

221003 Staff Training 433,659
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

Sula High School and Nkuutu 

Memorial.

 BUGIRI: -Bugiri High School, 

Bukholi College and Cranes High 

School

MAYUGE: Mayuge Hill S.S, Bunya 

S.S, Sarah Ntiro H/S, Mayuge Globla 

College and Joy Dominion Academy 

KAMULI:  Kamuli Central College, 

Kamuli Progressive, St. John, Bosco 

S.S, Kamuli Girlsô College and 

Standard College Buwagi.  

JINJA: Kiira College Butiki and 

St.James Model School. 

TORORO: Butaleja Modern High S, 

Mulagi Girls, Butaleja S.S, Busolwe 

S.S, Nabiganda S.S, Hasahya S.S and 

Bukedi College Kachonga. 

MBALE: Dabani S.S, Dabani Girls, 

St.Elizabeth S.S , Batangasi,  Church 

of Christ High Sch, Lumino High 

School, Masaba College, Rabongi S.S, 

Apopong Seed S.S, Palisa Town 

College, Victory S.S, St. Stephens 

College Pallis, Kasodo S.S, Pal & Lisa 

School,  Bright Light College, Kimu 

High School, Budaka Universal 

School, Rainbow high School, Budaka 

S.S, Kaderuna S.S, Ngoma S.S, Lyama 

Seed S.S, Bugweri High School, 

Nabiswa S.S, Wanale S.S, Bumboi 

Secondary School, Mulatsi Sec Sch 

and Nabumali High School. 

BUDAKA:  Rainbow high School and 

Budaka S.S.

Monitored SESEMAT Regional Based 

Activities (SARB) activates in 36 

secondary schools in Western and 

South Western SESEMAT zones 

(Bushenyi-Kitagata S S, Bishop Ogez, 

Kitabi Seminary. Hoima- St. Andrea 

Kaahwaôs College, Ikoba Girls SS, 

Masindi Army, Masindi Academy, 

Masindi SS, Kabalega SS, Kalungu-  

Bexhill HS,  St. Michael Butende

Kasese - Kitothu SS, Karamba SS, 

Kigezi - St.Maryôs College Rushoroza, 

Mutolere SS, St. Peterôs SS, Kabindi 

SS . MBARARA -  Kinoni Girls S S, 

Cleverland H S, Nyakayojo S S, 

Rugando H S, Mbarara Modern, 

Kinoni  HS, Mbarara Army SS, 

Rwampara Comp. SS- Ntungamo ï 

Ihunga Mugyera SS, Standard College 

Rakai - St. James S S, Matale C/U, 

Nile Citizen S S, Christ the King 

Kalisizo, Kalisizo Seed Rwenzori - 

Nyakasura School, Kahinju S S, St. 
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

Leoôs College in Q2

Supported the renewal of the tenure of 

Boards of Governors in 66 secondary 

schools: Namilyango  College, Ofua 

Seed SS, Chemanga Seed SS, 

Namisindwa SS, Bulunguli Seed SS, 

Apo Seed S.S, St. Theresa Girls SS 

Alanyi, Nyai Secondary School, 

Nakyenyi SS, Rwesasi SS, Katakwi  

High School, Kisowera SS, St. Kagwa 

High School, Kasule Seed S.S, 

Kitagata SS, Bukulula SSS, Kyebambe 

Girls SS, St. Kizito SSS Lorengedwat, 

Karera Seed SS, Moroto High School, 

Nyakinoni SS, Ngora Girls SS, 

Morungatuny Seed SS, St. Gonzaga SS 

Kijjukizo, Kagadi SS, Buheesi SS, 

Bukanga SS, Nyakayojo SS, 

Nabbongo SS, Aisha Girls High 

School, Mt. St. Maryôs College 

Namagunga, St. Maryôs College 

Kisubi, Nyakyera SS, Munteme 

Fatima College, Lyama Seed SS, 

Nyakishojwa SS, Bubulo  Girls High 

School, Bufumbo SS, Ntungu SS, 

Buyamba SS, Ndejje SS, Mbarara 

High School, Bukaasa SS, St. Charles 

Lwanga SS Lwebitakuli, St. Andrewôs 

SS Lotome, Buswale SS, Kiyuya Seed 

SS,  Sekanyonyi SS, Bujubi SS, Baale 

SS, St. Charles Lwanga SSS Muko, 

Kobwin Seed SS, Abongomola Seed 

SS, Fatima Aloi Comp. Girls SS, 

Agweng SS, Kyayi Seed SS, Naama 

SS, Dabani Girls SS, Bwambara SS, 

Amuria SS, Mpeefu Seed SS, St. 

Anthonny SS Kayunga, Agwingiri 

Girls SS, Trinity College Nabbingo, 

Mutanywana SS and Bukomero SS. 

This included attending inauguration 

ceremonies.

Paid balance of salary arrears for 

science, ICT and mathematics Korean 

teachers in Army Secondary Schools 

for 1st, 2nd & 3rd quarters.  

Facilitated the sharing workshop for 

implementation of SESEMAT 

Regional Based Activities (SARB) in 

Q2

Facilitated election of SESEMAT 

Regional Management Committees in 

Q2

Facilitated training for 1,904 Science 

and Mathematics Teachers in the Mid-

West and South West SESEMAT 

regions in Q1
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

GoU Development

External Financing

Total

471,471

193,139

0

664,611

NTR

Facilitated C/GSE to attend JICA Regional Conference on Science and 

Mathematics in Nairobi  

Paid in arrears for Catering Services & accommodation incurred in Quarter 

1 for  the In-Service Training of 1,807 science & mathematics teachers  at 

Kololo S S S 

Facilitated a one day Technical Curriculum Task force workshop  

Facilitated preparation of Wage Bill 

Paid for monitoring with the purpose of providing administrative support 

supervision in the Northern region of the country.

Reasons for Variation in performance

Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Outputs Funded

Recurrent subvention to run Uganda 

Petroleum Institute Kigumba (UPIK) 

disbursed.

Funds disbursed to UPIK to fund:

The training activities for the 3rd 

semester of the 3rd Intake started on 

the 5th Oct 2015

Construction of a Firefighting yard 

which is under way

Construction of Rain Water Harvesting 

system which is under Defect liability 

period

Construction of Eco san Toilets at the 

Prefabricated Campus is at defects 

liability period

Waste water treatment plant is under 

design by the consultant

Construction of the Administration 

Block is also on going.

Support establishment of constituent colleges and Public Universities510407

Total 1,351,555

Output:

No variation

Reasons for Variation in performance

Item Spent

264101 Contributions to Autonomous Institutions 1,351,555
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Wage Recurrent

Non Wage Recurrent

0

1,351,555

0NTR

10 research projects funded at Public 

Universities.

Students in Cuba supported; top-up 

allowances to 400 students abroad.

Air ticket paid for studentsô 

scholarship abroad.

Uganda Commonwealth Scheme 

supported.

Top-up allowances to students on 

scholarship abroad paid to 371 (China 

47, India 52, Turkey 14, Egypt 42, 

Cuba 6, Thailand 5 and Algeria 205)

Paid contribution to Common Wealth 

Scheme

Supported a research conference at 

Uganda Management Institute

Support to Research Institutions in Public Universities520407

Wage Recurrent

Non Wage Recurrent

Total

0

684,403

0

684,403

Output:

NTR

Funds were inadequate to support research in Public Universities

Reasons for Variation in performance

At least 20 candidates for Masters and 

PhDs as annually selected by NCHE at 

an average cost of UGX 10M per 

annum sponsored.

Ugandaôs Education Attach® in India 

and Algeria supported.

Student Loan Scheme Facilitated.

Airline tickets for at least 10 students 

returning home from Cuba at an 

average cost of US$4000 per ticket 

paid for.

Repatriation cost of students who fall 

sick or asked to leave the country 

offering a scholarship paid for.

Supervisory visits to students abroad 

facilitated.

Education Attaché in India

Processing of funds for two masters 

students and two PhD students

Ugandaôs Attach® in Algeria supported

Under the Higher Education Studentsô 

Financing Board:

Staff salaries and other benefits for the 

quarter paid

Consultative meetings held in 

Busitema University, Gulu University 

and Kampala international University

6 contracts committee meetings held

 

1 lap top and 1 air conditioner 

procured during the quarter

Part payment made for the Integrated 

Loan Management System

Security provided at office and 

Executive Directorôs Residence

Stationery procured and office utilities 

paid during the quarter

Sponsorship Scheme and Staff Development for Masters and Phds530407Output:

Item Spent

263106 Other Current grants (Current) 9,828,971
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Staff facilitated to travel to universities 

for monitoring

Sensitization exercise conducted in the 

various universities and other tertiary 

institutions

3 staff (Internal auditor, procurement 

officer and Manager Finance) 

supported to attend short training 

workshops

Printed 100 copies of frequently asked 

questions and 100 copies of loan 

award report

Participated in the round table 

discussion on the transfer of 

Commonwealth scholarships to the 

Board. Three key people were 

facilitated to travel to London UK 

including the Minister of Education, 

Science Technology and Sports, the 

Director for Higher Education and the 

HESFB Manager legal affairs to attend 

the meeting.

Supported the Executive Director and 

the Manager Finance and 

Administration to attend the 2015 

annual General meeting of the 

Association of African Higher 

Education Financing Board 

(AAHEFA). The Annual General 

meeting was held in Ghana under the 

Theme ñFinancing Africaôs Human 

Resource Capital as a catalysts for 

Accelerated Development.

Printed and distributed 100 copies of 

the Loan award report. This report has 

also been shared with members of 

Parliament on the education committee 

and other stakeholder.

Conducted a cleanup exercise of 

studentôs data in the integrated Loan 

Management System (ILMIS). During 

the quarter it was noted that some data 

about students particulars was not 

adequate and in some cases not 

accurate. The Board embarked on the 

data clean up exercise so as to have 

similar data in the integrated loan 

management information system.

Conducted Radio talk show on capital 

radio and also supported radio spot 

messages, DJ mentions in the four 

regions of the country as a way of 

sensitizing and disseminating 
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

information about the activities of the 

Board. In addition publication was 

made in the print media the Monitor 

during commemoration of Ugandaôs 

independence.

Conducted follow up visits to Higher 

Education Institutions to review the 

progress and performance of students 

supported by the Board. During the 

visits new staff members including the 

Manager Finance and Administration 

and the Internal Auditor were 

introduced to the relevant authorities 

in the Higher Education Institutions.

Supported two staff members to attend 

short courses training. The Office 

Assistant attended a two week training 

in Customer care and public relations, 

while the Data Administrator attended 

a month long training in Data Base 

Management.

The Board carried out shortlisting and 

pre-qualification exercise for service 

providers based on guidelines from the 

PPDA for the financial years up to 

2017/18. 

Operationalized the Integrated Loan 

Management Information System 

(ILMIS). The loan application module 

and selection and award module are 

now working. Additional payment to 

reduce on this obligation and enable 

the consultant to develop the two 

modules was made in Q2.

Held one meeting each for the Board, 

Finance Committee, loans and 

scholarship committee in Q2. The 

meetings were held at the HESFB 

Secretariat.

HESFB participated in the Budget 

sector review meetings for the Ministry 

of Education Science, Technology and 

Sports. Draft budget estimates for the 

year 2016/17 were submitted in Q2.

Payment for Office rent for period up 

to May 2016 made

Fuel entitlement for staff and for pool 

cars for the quarter paid 

Vehicles serviced
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

1 full Board meeting held

1 Finance committee meeting held

1 Loans and scholarship committee 

meeting held

Board Retainer for the period paid

Facilitated to visit some of the 

participating universities 

Paid first semester fees for 1,918 and 

second semester fees for 1,140 student

Wage Recurrent

Non Wage Recurrent

Total

0

9,828,971

0

9,828,971

NTR

Printing of 100 copies of frequently asked questions and 100 copies of loan 

award report  by HESFB to be undertaken in Q4.

Reasons for Variation in performance

AICAD Supported.

Subvention to NCHE to support its 

programmes.

Embark on 2nd phase of NCHE Home 

provided.

JAB intake capacities monitored.

District Quota activities monitored and 

reviewed.

Completion, survival and dropout rates 

monitored.

Organize JAB Admission exercises.

Turn-up of 1st year students at Other 

Tertiary Institutions monitored

NCHE supported to maintain quality 

in higher education

JAB meeting allowances paid

AICAD supported

Assorted stationery for JAB activities 

procured

5600 students admitted by JAB to 37 

OTIs

Monitoring/supervision and Quality assurance for Tertiary Institutions (AICAD, NCHE, JAB)540407Output:

NCHE supported to maintain quality in higher education

JAB meeting allowances paid

AICAD supported

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 1,968,055
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Wage Recurrent

Non Wage Recurrent

Total

0

1,968,055

0

1,968,055

NTR

Assorted stationery for JAB activities procured

5600 students admitted by JAB to 37 OTIs

Funds to support establishment of 

Soroti University provided.

Funds to support 100 science 

education students at Kisubi Brothersô 

University College provided.

Support to Bishop Stuart, Kabale 

University, Mt of the moon University, 

Ndejje University, Kumi University 

and Nkumba University provided.

Paid for  verified certificate for the 

ongoing construction of Soroti 

University 

paid salaries of Soroti University 

Taskforce; including the support staff 

as well as for utilities

150 Science Education students 

supported at Kisubi Brothers 

University

Operational Support for Public and Private Universities550407

Wage Recurrent

Non Wage Recurrent

Total

0

8,174,313

0

8,174,313

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 8,174,313

Outputs Provided

Salaries and lunch allowances paid to 

16 staff members.

Central scholarship committee 

facilitated.

Advertisements made in print media 

for scholarship offers, scholarship 

correspondences postage/courier 

services and newspapers, telephone 

airtime procured.

One staff on PHD programme and two 

on short courses supported.

Salaries and consolidated allowances 

to 12 staff paid

Office imprest paid

Advertisement made in print media

Newspapers procured for 

Commissioner and Assistant 

commissioners

Telephone airtime procured

Postage and courier

Monitoring visits made to public and 

private universities

Central scholarship committee 

Policies, guidelines to universities and other tertiary institutions010407Output:

Item Spent

211101 General Staff Salaries 100,048

211103 Allowances 24,863

221001 Advertising and Public Relations 11,994

221003 Staff Training 3,150

221006 Commissions and related charges 16,814

221007 Books, Periodicals & Newspapers 2,666

221011 Printing, Stationery, Photocopying and 

Binding

6,435

222001 Telecommunications 1,574

227001 Travel inland 38,087

227004 Fuel, Lubricants and Oils 2,304

228002 Maintenance - Vehicles 460
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Assorted stationery and tonners 

procured.

25 Support supervision and monitoring 

visits to institutions of higher learning 

conducted.

Staff facilitated to travel abroad on 

official duties.

facilitated

Wage Recurrent

Non Wage Recurrent

Total

100,048

110,352

0

210,400

NTR

No variation

Reasons for Variation in performance

Development Projects

Project  1241 Development of Uganda Petroleum Institute Kigumba

Capital Purchases

Road network and parking 

Constructed.

Non-teaching staff duplexes 

Constructed.

Library and information centre 

Constructed.

Waste water treatment plant 

Constructed.

Local staff houses Constructed.

International staff houses Constructed.

The draft designs for construction of a 

water treatment plant were received 

and reviewed. The UPIK technical 

team is awaiting the final 

documentation from the consultant.

The contract for Phase One road 

network is at practical completions. 

However drainage channels need to be 

constructed on either sides of the road 

to control the flow of runoff

Approximately 8km of high grade 

murram road constructed

Detailed design of water supply and 

sewerage system completed

Construction and Rehabilitation of facilities800407Output:

Local and international staff houses were completed in FY2014/15. 

Consequently, these are not part of the Work Plan for FY 2015/16

Failure to receive funds in time (both recurrent and development) on UPIK 

account, virtually caused UPIK Management to put some activities on hold 

(including crucial Physical Infrastructure Development).

Construction of a Firefighting yard is under way.

The contract for construction of an Administration Block was awarded and 

construction works are underway

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 2,860,000
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Higher EducationVote Function: 0704

Development Projects

Project  1241 Development of Uganda Petroleum Institute Kigumba

GoU Development

External Financing

Total

2,860,000

0

0

2,860,000

NTR

Project  1273 Support to Higher Education, Science & Technology

Capital Purchases

10 desktops computers, 4 laptops and 

5 desktop printers procured for the 

PCU and high education department

Nil

Purchase of Office and ICT Equipment, including  Software760407

GoU Development

External Financing

Total

13,950

0

0

13,950

Output:

NTR

M/S Appliance World Supplied and installed 7 new AC Units and repaired 

3 existing AC Units at the PCU. The supplier has not yet been paid for the 

supplies and installations

The procurement of 10 desktops computers, 4 laptops and 5 desktop 

printers procured for the PCU and high education department has not been 

initiated

Reasons for Variation in performance

Item Spent

312202 Machinery and Equipment 13,950

Office furniture for the PCU and 

higher education department Procured

Furniture for MUBS and MUST 

procured

Bid documents for the supply furniture 

have been prepared but not yet 

submitted to MCC for approval.

Purchase of Office and Residential Furniture and Fittings780407

GoU Development

External Financing

Total

20,082

0

0

20,082

Output:

NTR

Funds earmarked for the supply of furniture have not yet been released.

Reasons for Variation in performance

Item Spent

312203 Furniture & Fixtures 20,082

Construction and Rehabilitation of facilities800407Output:
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

4 design and supervision consultancy 

firms procured 

Construction, rehabilitation and 

expansion of facilities at 6 Public 

Universities namely:  Makerere 

University, Kyambogo University, 

Gulu University, Busitema University, 

Muni University, MUST and 2 degress 

awarding Institutions namely Uganda 

Management Institute and Makerere 

University Business School (MUBS) 

Completion of multi purpose complex 

at UMI and construction of new 

faculty of Business Computing at 

MUBS

96 site meetings attended (1 site 

meetings per month for 8 Institutions)

4 Design and Consultancy works were 

signed with the Consultants currently 

deployed on site supervising ongoing 

works. They are: KK Partnership in 

charge of supervising works at Gulu 

University, Kyambogo University and 

Muni University  

 

Status of civil works at each of the 8 

Beneficiary Institutions is as follows: 

i)	At MUBS works are estimated at 6% 

overall physical completion level

ii)	At MUK was handed over on 2nd 

February. Contractor is fully mobilized 

on site and works have commenced

iii)	At Gulu Univ, site was handed over 

on 3rd February. Contractor is fully 

mobilized on site and works have just 

commenced

iv)	At BU, site was handed over on 5th 

February 2016. Contractor is fully 

mobilized on site and works have just 

commenced

v)	At KYU, site was handed over on 1st 

February. Contractor is fully mobilized 

on site and works have just commenced

vi)	 At UMI, tendering process is still 

ongoing

vii)	At MU, Tendering process still 

ongoing. Ministry is awaiting Bankôs 

No-objection to for the MCC 

recommendation to the contract award 

viii)	At MUST, Tendering process still 

ongoing. Ministry is awaiting Bankôs 

No-objection to for the MCC 

recommendation to the contract award.

Construction, of the new faculty of 

Business Computing at MUBS is 

ongoing and the physical rate of 

implementation is estimated at 34% as 

at the Technical Inspection that was 

held on 18th December 2015.

GoU Development

External Financing

Total

312,032

845,483

0

1,157,515

NTR

No variation

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 1,157,515
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

Outputs Provided

9 project technical staff employer 

NSSF contribution and PAYE 

payments made.

6 project Administrative staff salaries, 

employer NSSF contribution and 1 

month annual gratuity paid.

An assortment of stationery and toners 

procured

Photocopying and binding services 

provided.

Imprest for the PCU provided. 

Partitioning of the PCU office to create 

space for additional staff.

Office equipment serviced and 

repaired.

Office premises cleaned and 

maintained

Maintenance of the LAN 

10 adverts for tenders published in two 

local and one regional news paper 

One Newsletter profiling the HEST 

achievements in the FY printed

Four Project Steering committee 

meetings held  (ii) Three Supervision 

missions held and 3 aide memoires 

prepared (iii) Project accounts audited 

and audit report finalised 

Venues for evaluation of Bids for 

various procurements procured and 

evaluation report produced.

 Four consultative workshops 

organised for the coordinators of 

Project activities at the beneficiary 

Institutions on the Project 

Implementation Progress

Airtime to facilitate smooth running of 

the PCU and regular communication 

with all stakeholders provided

An assortment of domestic and 

international mail dispatched

Rent and other utility bills paid 

NSSF employer contribution and 

PAYE for 9 project technical staff paid.

Salaries, NSSF employer contribution 

and 3 month annual gratuity for 5 

project Support staff paid. Annual 

gratuity for project Coordinator 

processed and paid

 

Assorted stationery and toners 

procured.

Photocopying and binding services 

provided.

Imprest for the PCU, provided.

Office equipment serviced and 

repaired.

Office premises cleaned and 

maintained.

1 advert inviting tenders for the 

supply, delivery and installation of ICT 

equipment to the BIs was published in 

one (1) local newspaper (The Daily 

Monitor) and one (1) regional 

newspaper (The East African).

1 PSC meeting was held on 23rd 

March 2016.

Airtime to facilitate smooth running of 

the PCU and regular communication 

with all stakeholders provided.

An assortment of domestic and 

international mail dispatched.

The first (1st) site meetings (1 meeting 

at each institution) were attended at 

the following institutions: Gulu 

University, Busitema University, 

Kyambogo and Makerere University. 

Also attended 2nd Site meeting at 

MUBS 

Fuel for monitoring the on-going 

project activities and for day to day 

running of the Project provided.

Project vehicles and 2 PCU vehicles 

serviced and repaired. 4 tyres procured 

and fixed on project vehicles.

Operational Support for Private Universities020407Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

1,341,317

211103 Allowances 45,045

221001 Advertising and Public Relations 29,397

221003 Staff Training 2,295,027

221011 Printing, Stationery, Photocopying and 

Binding

21,495

222002 Postage and Courier 2,461

222003 Information and communications technology 

(ICT)

7,828

227001 Travel inland 57,739

227004 Fuel, Lubricants and Oils 27,860

228002 Maintenance - Vehicles 6,793

228004 Maintenance ï Other25,410

282103 Scholarships and related costs 2,622,049
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

Comprehensive vehicle insurance and 

third party for the two vehicles 

provided 

Regular monitoring and evaluation of 

ongoing project activities at the 8 

beneficiary Institutions and the 3 

delegated management Agencies that 

is CIAT, PSFU and UMA and 

monitoring and supervision reports 

prepared (ii) site meetings attended at 

the 8 beneficiary institutions ( ii)Carry 

out spot check visits 

Fuel for monitoring the ongoing 

project activities provided (ii) Fuel for 

day to day running to the Project 

provided.

2 Project vehicles and 2 higher 

education department vehicles 

serviced and repaired. 16 tyres 

procured and fixed on the vehicles 

Internet services provided and paid 

90 University academic  staff and 24 

University management staff enrolled 

for PHDs and MSC Courses in their 

areas of specialization (ii) 475 of 1 

year Science and Technology 

Innovations (STI) scholarships 

awarded to the gifted and needy 

students (iii) 10 post graduate 

scholarships awarded in areas relevant 

to improving agriculture under the 

supervision of Centre for International 

Tropical Agriculture (CIAT) (iv) 8 

incubation centres established in the 

beneficiary institutions under the 

Private Sector Foundation

Disbursed funds to 7 Beneficiary 

Institutions for the fees students 

benefitting under staff development 

Training scholarship. The no of 

students under staff development 

under the category of academic staff is 

121. Note that the studies will roll over 

into the subsequent FYs.  

Disbursed funds to National Council 

for Higher Education fees and student 

stipends for 2 staff benefitting under 

Development 

 Funds to cover two (2) academic years 

for merit-based scholarship 

beneficiaries for KyU, BU, MUST, 

MUBS and MaK were released to the 

Institutions in Q3

Held various meetings at the PCU 

Offices with beneficiary Institutions to 

discuss issues pertaining to project 

implementation 

LAN maintained.

1 Supervision Mission was held from 

20th to 25th November 2015 and 1 

Aide Memoire prepared.

The HEST Project accounts were 

audited and the audit report was sent 

to the Bank within the statutory 

deadline of 31st December 2015.

Rent and other utility bills paid.

Regular monitoring and evaluation of 

on-going project activities at the 8 BIs 

and the 3 DMAs that is CIAT, PSFU 

and UMA and monitoring and 

supervision reports prepared.

2 Technical Inspections (23rd October 

2015 and 18th December 2015) and 1 

site meeting (27th November 2015) 

were held at 1 BI namely MUBS.

Contracts were signed in December 

2015 for the civil works contractors for 

Mak, KyU, GU and BU. Site meetings 

will start as soon as the review, design 

and supervision consultants come on 

board next quarter.

The MoESTS informed UMI in its 

letter dated 15th December 2015 of the 

Banks Objection to its request to 

change in the procurement mode for 
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

civil works at UMI from NCB to 

Direct Contracting. The Bank 

proposed that the MoESTS should 

initiate a procurement process for a 

new facility in a new location or 

completion of the multipurpose 

complex (Office/classroom block) at 

UMI. The MoESTS and UMI 

immediately held a meeting to forge a 

way forward. The meeting agreed that 

UMI should provide a soft copy of the 

Blank Bills of Quantities (BoQs) and 

drawings so that the Bidding 

Documents are compiled in 

preparation of Tendering out the 

works. The MoESTS is still waiting for 

UMIôs response.

2 Project vehicles and 2 HE 

Department vehicles serviced and 

repaired. 8 tyres procured and fixed on 

project vehicles in Q2

Provided funds to Busitema University 

to cater for their Staff Development 

activities under the HEST Project in Q2

GoU Development

External Financing

Total

2,119,257

4,404,063

0

6,523,320

NTR

For management staff, no students have so far been enrolled as Universities 

are still in consultations. They will be enrolled next FY

Evaluated Bids for the tender for the Supply, Delivery and Installation of 

ICT Equipment at the Beneficiary Institutions. Evaluation report is being 

prepared

Internet services provided are yet to be paid for.

Reasons for Variation in performance

Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

Outputs Funded

Assessment and Profiling of Industrial Skills (DIT, Industrial Training Council)530507Output:

Page 62



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

12 certified facilitators, 30 certified 

test item developers and 550 certified 

assessors trained.

25 ATP's developed in 5 occupations

4 TI development sessions and 

homework assignments for developers 

established;

Centres in 9 UGPRIV VI regions 

inspected and candidates registered in 

both full occupational and modular 

assessment.

Assessment instruments printed for 

8000 candidates and assessment 

conducted twice a year;

10 occupations assessed for UVQF; 

modular assessment conducted for non-

formal training programmes for 18,000 

candidates;

occupational assessments conducted 

for BTVET instructors and manager 

qualification i.e.300 candidates for 

CVTI, 150 for DVTI and 150 for 

DTIM;

Procurement of certificate and 

transcript materials; Print certificates, 

transcripts and workers PAS booklets.

Facilitate meetings and a workshop to 

sensitize the public about the DIT 

reforms and the BTVET Act, 2008

25 occupational profiles produced and 

5 occupational training module and 

test items produced.

Labour market surveys conducted; 

salaries for 19 staff members, PAYE 

and NSSF for contract staff paid.

Run adverts in the local newspapers, 

talk shows, print brochures,fliers and 

other print materials.

20 staff members facilitated to attend 

short courses and refresher courses 

held.

Staff welfare, office imprest, telephone 

airtime, internet services, assorted 

stationery and toners; 5 coloured 

printers procured.

Utility services paid, small office 

equipment serviced, repaired.

Vehicles and motorcycles 

420 DITTE instructors assessed and 

certified with UVQF level III 

occupational competence awards. 

CBET Programmes running at Nakawa 

VTI, Jinja VTI and Abilonino 

Instructors College.

60 DTIM managers assessed and 

certified with UVQF level V awards. 

Conducted a review and research in 

ATP User guide in the Regions of 

West, Central, West Nile

Registration conducted for candidates 

and their registers prepared. In total, 

5,362 Candidates were assessed under 

the BTVET non-formal programme, 

20 candidates for Level 1, 20 

candidates for Level 2, 7 Candidates 

for Level 3 assessed. Flexible 

programme candidates were also 

assessed

11,570 Candidates results assessed, 

marked and results released

12,000 Certificate materials procured. 

Modular transcripts and Workersô PAS 

booklets printed

1 set of training module / Test Item 

produced.

One (1) advert run in the newspapers 

for the new ITC

1000 wall calendars and 500 desk 

calendars produced

Tuition fees paid for one staff and 

conducted training on accounting 

software for Accounting staff, 

procurement and stores. 

Stationery procured

Airtime procured

Internet subscription fees and bills paid

Binding & Printing services provided

Paid water bills   

 

Paid for Electricity bills 

Provided break tea including other 

refreshments and water

7 Vehicles repaired and serviced

Training modules for up holsters, Auto 

mobile spray, painter and florist were 

conducted in Q2

Test Item Development and 

moderation of occupational 

instruments. A total of 24 occupations 

were handled. Six sets of instruments 

were moderated for each occupation, 

this include performance (practical) 

Item Spent

264101 Contributions to Autonomous Institutions 1,370,428
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

maintenance, repair,fuel and servicing 

paid.

and written instrument.

4003 BTVET candidates were 

assessed in Q2

4 Regional Awareness seminars on the 

Vocational Qualifications in the Road 

Sector

9,521 certificates printed and 

distributed to the candidates in Q2 

5 occupational profiles developed in 

Q2

Conducted two Industrial Council 

Meetings in Q2

Conducted three (3) Sector Council 

meetings in Q2

Wage Recurrent

Non Wage Recurrent

Total

0

1,370,428

0

1,370,428

NTR

Committed towards occupational Assessment for managers/ instructor 

trainees ongoing in Nakawa, VTI, Jinja VTI, Abilonino, kabale and KAL 

Institute of Technical teacher education to be conducted in May, 2016

A balance of 217 Million is yet to be paid to DIT to cover costs related to 

the assessment of Non-Formal Learners.

The balance of funds to pay for the assessment of results for 11,570 

candidates will be paid in Q4.

Inadequate funds released to cater for the procurement of 12,000 certificate 

materials and printing of workers PAS booklets.

Balance of funds from the review and research in the ATP User guide 

reallocated to the provision of stationary

Part payment was made for calendars with the balance to be paid in 4 quarter

Salaries of 17 contract staff processed and paid

Part payments made towards the accounting software and tuition fees for 

one staff member

Reallocated funds from staff development to clear Arrears on welfare items 

including refreshments and water

Reallocation made from General goods and services to clear outstanding 

debts for stationary 

Leaking roof for the assessment building repaired

Made payments to  creditors for repairs made to the  leaking roof

Held 3 meetings for contract evaluation

Reasons for Variation in performance
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

Capitation grants for 1,600 students in 

5 UTCs, 1600 students in 5 UCCs paid 

Industrial training fees paid

Capitation grants for non formal 

trainees paid.

Instructional Materials for BTVET 

institutions provided.

Examination fees for TSs, CPs, 

UGAPRIV, Tis, UCCs, UTCs and 

Agric. Insts. Paid

Competence Based Educ and Training 

enhanced in UTCs.

Skilling Uganda -Reform Taskforce 

facilitated

Effective CBET implementation, 200 

Institutions and issue exam guidelines 

to accredit centres inspected. 

Needs assessment on CBET 

application in institutions conducted, 

i.	Enhanced the Management and 

conduct for 2 semesterised 

examinations (Nov/Dec 2015 and 

May/June 2016 series) for about 

70,000 students in about 310 

institutions and Examiners trained on 

CBET examination methodologies. 61 

Staff salaries paid. Institutions 

Inspection for Accreditation, Review 

of the UBTEB strategic plan, 1 Needs 

Assessments survey, and 1Feedback 

workshop for about 180 participants, 1 

Monitoring and Evaluation, and 

analysis of reports conducted, 4 staff 

trained to enhance their job 

performance, Development of Budget 

Manual.

Improved collaboration and awareness 

with stakeholders through Public 

Relations 

6 staff trained in various fields, 10 

Staff and 4 Board members travel for 

national and International Conferences 

to benchmark countries with model 

practices in the Educational 

Assessments.

Improve working Environment and 

Support routine operations of the 

Board: Purchase of 8 Computers, 

Furniture for new 12 staff, about 3 

Capitation grants Paid for 320 students 

in each of the following UCCs: Aduku, 

UCC Pakwach, UCC Soroti, UCC 

Kabale and Tororo.

Capitation grants Paid 320 students in 

each of the following UTCs: Elgon, 

Lira, Bushenyi, Kyema, and 

Kichwamba. 

Instruction materials were provided to 

Nakawa VTI, Kaberamaido TI, Jinja 

School of Nursing, UTC Kyema, UTC 

Kicwamba, Karera TI and Rwampara 

Farm Institute.

Industrial training fees paid for 320 

students in each of the following 

UTCs: Elgon, Lira, Bushenyi, Kyema 

and Kichwamba. 

Living out allowances for students in 

the UCCs of: Aduku, UCC Pakwach, 

UCC Soroti, UCC Kabale and Tororo.

Skilling Uganda Reform Taskforce 

was facilitated and achieved the 

following: 

Conducted 2 Action Planning 

workshop for Sector Skills Councils 

Held a stakeholder mapping exercise 

in Rwenzori, Albertine and Eastern 

sub-regions 

Carried out a validation workshop for 

Gender Mainstreaming Strategy which 

was held at Hotel Africana

Conducted consultations with various 

stakeholders on Skills Development 

Procured office equipment and 

furniture for RTF Secretariat procured 

(2 Laptops, 4 desks, 1 colored printer, 

1 camera and projector

Partitioned of RTF offices 

Conducted Sector Skills Council 

meetings 

Harmonized the roles of different actors

Designed principles, mandate, 

functions and responsibilities of the 

Operational Support to Government Technical Colleges540507Output:

Item Spent

263106 Other Current grants (Current) 14,621,070
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

acres of land and construction of 

warehouse for storage commenced, 1 

Motor vehicle, Rent for office space 

paid, Electricity bills paid, Water and 

Cleaning services paid, Office 

supplies, Assorted stationery, 61 Staff 

Welfare, Airtime for 5 Phone lines, 

Postage and courier, Installation of 

server and Internet for 12 months.

Assorted stationery and other office 

supplies, newspapers procured; welfare 

for staff facilitated.

Computers, 2 Motor vehicles, 

Furniture, Generator, printery machine 

and land procured and commence 

construction of a ware house.

Maintenance of 5 vehicles, Equipment 

and Machinery, Fire Extinguishers and 

fire Detectors

Staff field visits to institutions with 

model practices in the educational 

Assessments.

Pay rent for 2 offices, electricity and 

water bills, cleaning services; Printing 

of Diaries, calendars and corporate 

wear; internet services for 12 months; 

telecommunication bills; postage & 

courier costs.

Skills Development Authority.

Hired a legal officer from Ministry of 

Justice who has since been attached to 

RTF to review the legal framework

Established and operationalize 

manufacturing and Agriculture Sector 

Skills Councils 

Developed a gender mainstreaming 

strategy. This was developed and 

available

Developed a Website for Skilling 

Uganda 

Developed a draft Communication and 

Marketing Strategy for Skilling Uganda

Incorporated AVSI budget into RTF 

consolidated budget

Developed a consolidated budget and 

work plan for Oil and Gas SSC in place

Disseminated tools to selected 

stakeholders

Carried out a Stakeholder mapping 

carried out in Lango Sub-region

Wage Recurrent

Non Wage Recurrent

Total

0

14,621,070

0

14,621,070

NTR

Interviews for learners seeking to up graders in UTCs conducted

All the planned activities could not be conducted due to the inadequate 

funds released to the department for each of the Quarters (including Q3).

A boysô dormitory was constructed by the students of UTC Kyema using the 

instructional materials that were provided by the ministry, this structure is 

complete and was commissioned by PS/ESTS

Reasons for Variation in performance

Outputs Provided

Policies, laws, guidelines plans and strategies010507Output:
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

2,500 staff at headquarter and in the 

field paid salaries.

BTVET staff at headquarter facilitated.

Allowances paid for 11 BTVET staff 

at headquarter in Q!, Q2 & Q3

Paid  salaries for 2,500 staff at 

headquarter and in the field for 

January February and march

Wage Recurrent

Non Wage Recurrent

Total

2,157,121

14,291

0

2,171,412

NTR

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 2,157,121

211103 Allowances 14,291

Monitoring of BTVET institutions 

conducted;

Facilitation for 12 officers to travel 

abroad paid.

Vehicle servicing and maintainance, 

fueling procured

4 vehicles serviced, maintained and 

fuel procured in Q1, Q2 & Q3

6 officers facilitated to travel abroad 

between Q1 and Q3.

7 BTVET institutions monitored (Jinja 

School of Nursing, Masaka School of 

comprehensive Nursing, UTC Kyema, 

UTC Bushenyi, UCC Soroti, Arua 

SCN and Mbale SOCCO in Q3

2 officers facilitated to travel abroad

Monitoring and Supervision of BTVET Institutions030507

Wage Recurrent

Non Wage Recurrent

Total

0

14,808

0

14,808

Output:

NTR

The budget could not accommodate all the three (3) officers who were to 

travel abroad.

Reasons for Variation in performance

Item Spent

227001 Travel inland 6,337

227002 Travel abroad 5,789

227004 Fuel, Lubricants and Oils 2,304

Programme  10 NHSTC

Outputs Funded

Assessment and Technical Support for Health Workers and Colleges520507Output:
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  10 NHSTC

UNMEB:

Effective operation of Uganda Nurses 

and Midwives Examination Board 

(UNMEB) activities.

UAHEBs;

Examinations for students conducted

Supervisory visits conducted.

New examination centers approved 

and schools. 

The exercise of  registration of 

students facilitated.

Consultative meetings with Principals 

and Registrars and  Principal's Annual 

Conference held

Funds disbursed to Hoima nursing 

school

Capitation grants paid to Hoima 

school of Nursing

Made part payment for the Principals 

Annual Conference to be  held in 

Mbarara

Conducted examinations for 3325 

students including four national exams 

and two regular examinations 

(UNMEB)

Examinations conducted for 4,459 

students (UAHEB)

Wage Recurrent

Non Wage Recurrent

Total

0

8,626,387

0

8,626,387

NTR

Principals Annual Conference to be  held in Mbarara after receiving the 

entire release since it is a one off activity

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 8,626,387

Outputs Provided

Staff allowances in 28 Health Training 

Institutions paid

Paid staff allowances in 28 Health 

Training Institutions in Q1, Q2 & Q3

Policies, laws, guidelines plans and strategies010507

Wage Recurrent

Non Wage Recurrent

Total

0

23,496

0

23,496

Output:

NTR

There was no variation from the work plan

Reasons for Variation in performance

Item Spent

211103 Allowances 23,496

Programme  11 Dept. Training Institutions

Outputs Funded

Operational Support to UPPET  BTVET Institutions510507Output:

Page 68



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  11 Dept. Training Institutions

Capitation grants disbursed for: 

examination and industrial training 

fees for 1,896  students in 08 

departmental training institutions (i.e. 

UCC Kigumba; Tororo Coop. College; 

NVTI; Jinja Voc. Training Institute; 

Lugogo Voc. Training Centre; 

National Meteorological Training 

Centre, Institute of Survey and Land 

Management and Nsamizi Social 

Development Institute

Intervews and verification of nurses 

conducted

360 trainees trained in various CBET 

activities in Nakawa VTI

Capitation grants disbursed for: 

examination and industrial training 

fees for 1,896  students in 08 

departmental training institutions (i.e. 

UCC Kigumba; Tororo Coop. College; 

NVTI; Jinja Voc. Training Institute; 

Lugogo Voc. Training Centre; 

National Meteorological Training 

Centre, Institute of Survey and Land 

Management and Nsamizi Social 

Development Institute)

Interviews and verification of nurses 

conducted

Wage Recurrent

Non Wage Recurrent

Total

0

2,567,441

0

2,567,441

NTR

Interviews for extensors conducted and selection completed for students to 

start school at Jinja, Soroti, Mulago, Kabale, Lira, Arua, Masaka and Public 

Health Nurses College

A verification exercise was conducted in 27 health training Institutions 

country wide. This culminated with the registration of students with 

UNMEB

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 2,567,441

Outputs Provided

167 BTVET staff  in 08  Departmental 

Training  Institutions paid salaries.

8 departmental training institutions 

monitored and supervised.

167 BTVET staff in 08 Departmental 

Training Institutions paid salaries.

Policies, laws, guidelines plans and strategies010507

Wage Recurrent

Total

445,462

468,730

Output:

Salaries for staff are not paid by the department. This is a function of the 

Human Resource Department. 

The funds released were inadequate to enable monitoring of departmental 

training institutions

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 445,462

211103 Allowances 23,268
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  11 Dept. Training Institutions

Non Wage Recurrent 23,268

0NTR

Development Projects

Project  0942 Development of BTVET

Capital Purchases

Payment for Land Compensation at 

Ahmed Seguya memorial techinacl 

institute continued

Paid compensation for squatters on 

land belonging to Ahmed Seguya T.I 

to enable the Kuwait project to start

Acquisition of Land by Government710507

GoU Development

External Financing

Total

258,000

0

0

258,000

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

311101 Land 258,000

 2 motor vehicle procured 2 Motor vehicles procured.

Purchase of Motor Vehicles and Other Transport Equipment750507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Tools & equipment procured Procured assorted tools and equipment 

for UTC Kyema, UCC Tororo, 

Kabasanda T.I, Kalera T.I, 

St.Kizito Masaka, UCC Pakwach and 

L.Katwe T.I

Purchase of Specialised Machinery & Equipment770507

GoU Development

Total

155,000

6,927,495

Output:

No variation from the work plan

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 6,772,495

312202 Machinery and Equipment 155,000
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Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

External Financing 6,772,495

0NTR

IBD SAUDI South Korea OPEC and 

KUWAIT: 

Expansion of UTC Elgon, and UTC lira

Rehabilitation & expansion of Unyama 

NTC

Construction of Basoga Nsadhu Mem 

Technical Institute - Namutumba 

District, Sasiira Technical Institute - 

Nakasongola District, Lokopio Hills 

Technical Institute - Yumbe District, 

Buhimba Technical Institute - Hoima 

District, Lwengo Technical Institute - 

Lwengo District, NamatabaTechnical 

institute - Mukono District, Ogolai 

Technical Institute - Amuria District, 

Kilak Corner Technical Institute - 

Pader District

Civil works at 4 to sites

Development of BTVET:

Establishment Epel Technical Insitute

Establishment Kiruhura Technical 

Insitute

Establishment Bamunanika Technical 

Insitute

Construction of an Administration 

block at UCC Aduku

Construction of an Administration 

block at UTC Bushenyi

Counter part funding to KOICA 

provided

Completion of construction of 

workshops at Bukoli T.S  Bugiri, 

Katakwi T.S Katakwi,Namisindwa 

T.S, Lutunku C.P Sembabule and Olio 

C.P

IDB Phase one:

Construction works in 2 out of the 3 

Sites Under IDB Phase have been 

completed and handed over (These are 

UTC Lira and NTC Unyama). 

OPEC:

Construction works at 7 of the 9 

Institutions under OPEC are complete 

and have since been handed over to the 

Ministry and respective Districts 

(These are Sasiira Technical Institute-

Nakasongola, Buhimba Technical 

Institute-Hoima, Lwengo Technical-

Lwengo, Namataba Technical Institute-

Mukono, Ogolai Technical Institute-

Amuria, Kilak Corner Technical 

Institute-Pader.

Construction works at 2 of the sites are 

still ongoing (These are Lokopio Hills 

in Yumbe and Basoga Nsadhu 

Memorial Technical Institute-

(Namutumba)

SAUDI:

Construction works in 2 of the Sites 

under SAUDI are complete and have 

been hand handed over (These are 

Nawanyango Technical Institute-

Kyenjojo and Lyantonde Technical 

Institute-Lyantonde). Construction 

works are yet to be completed at 

Amelo Technical Institute-Adjumani, 

Bukomero Technical-Kiboga, and 

Bukedea Technical-Bukedea)

IDB Phase II:

Construction works under IDB Phase 

two was awarded and works are 

ongoing at the following institutions, 

UTC-Kyema, UTC-Kichwamba and 

UTC-Bushenyi).

Kuwait:

Contract works under Kuwait funding 

were awarded and construction works 

have commenced at all four sites 

(Ahmed Seguya Memorial Technical, 

Tororo Technical-Tororo, Kalongo 

Technical and Kibatsi Technical 

Institute-Ntungamo)

BADEA:

Under BADEA, Nakaseke Technical 

has been completed and contractor is 

Construction and rehabilitation of learning facilities (BTEVET)800507Output:

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

90,755

312101 Non-Residential Buildings 42,704,687
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Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

carrying out snagging works.

Construction Kiruhura Technical 

Institute commenced and ongoing.

Construction works at Bamunanika 

Technical is ongoing.

Construction of Administration block 

at UCC Aduku Ongoing

Progress towards the construction of 

an administration block at UTC 

Bushenyi is at stage of design and 

documentation by the College 

Consultants, construction works have 

not commenced. 

Provided funds as payment for 

counterpart funding for construction of 

a technical Institute at Uganda Matrys 

way in Ntinda

GoU Development

External Financing

Total

4,371,185

38,424,257

0

42,795,442

NTR

KOICA:

The contract for Ntinda Vocational Training Institute stalled because the 

Contractor abandoned the site.

Construction works at Epel Memorial Technical Institute have stalled 

because the contractor withdrew and asked for contract termination citing 

delays in payments

Construction of workshops at 

Bukhooli TS Bugiri, Katakwi TS Katakwi, Namisindwa TS, Lutunku CP 

Sembabule and Olio have not yet been completed.

Conducted monitoring activities in the Technical Institutes of Kiruhura, 

Epel, Bamunanika, Barlonyo, Elgon, and UTC Bushenyi

Reasons for Variation in performance

Construction of a dormitory at 

St.Kizito Technical

institute - Masaka

The construction works have not yet 

kick started

Construction and rehabilitation of Accomodation facilities (BTVET)820507Output:

Contract for construction works at St. Kizito Technical Institute-Masaka has 

not been awarded due to inadequate funding to the Institute

Reasons for Variation in performance
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Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

GoU Development

External Financing

Total

0

0

0

0

NTR

Outputs Provided

Remuneration for 3 GOU-financed 

staff, Gratuity for 14 members of staff, 

plus the income tax component and 

relevant insurance for 11 Donor-

financed staff paid.

Assorted office stationery, printing & 

related services/supplies, assorted 

small office equipment procured

Mobile internet services for 10 

modems; telephone & Fax costs; 

postage & courier costs paid

Office equipment & furniture serviced 

and maintained

Vehicles repaired & serviced

Paid salary for 3 GOU-financed staff, 

Gratuity for 14 members of staff, 

including income tax and relevant 

insurance for 11 Donor-financed staff 

Assorted office stationery, printing & 

related services/supplies, assorted 

small office equipment procured

Mobile internet services for 10 

modems; telephone & Fax costs; 

postage & courier costs paid

Office equipment & furniture serviced 

and maintained

Vehicles repaired & serviced

Policies, laws, guidelines plans and strategies010507

GoU Development

External Financing

Total

572,068

279,140

0

851,207

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

827,714

221011 Printing, Stationery, Photocopying and 

Binding

9,980

221012 Small Office Equipment 2,864

222001 Telecommunications 2,800

228002 Maintenance - Vehicles 5,600

Instructors trained in using continous

 assessment tools for CBET curriculum

Provided bursaries to 10 Deputy 

Principals in Technical Institutes to do 

Higher Diplomas in UTCs. 

122 technical teachers trained in using 

continuous assessment tools at UTC 

Bushenyi

Training and Capacity Building of BTVET Institutions020507Output:

No variation from the work plan

Reasons for Variation in performance

Item Spent

221003 Staff Training 142,351
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Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

GoU Development

External Financing

Total

142,351

0

0

142,351

NTR

Project  0971 Development of TVET P7 Graduate

Capital Purchases

Equipment and machinery for Mbale 

CP in Mbale, Namisingo technical 

school in Manafwa, Bukooli technical 

school in Bugiri, Namasale Technical 

school in Amolatar, Apac Technical 

school in Apac, Katakwi Technical 

school in Katakwi, Olio CP in Serere, 

Kakiika Technical School in Mbarara 

and St Joseph Kyarubingo in 

Kamwenge procured

A tractor was procured for Namasale 

Technical School

Purchase of Specialised Machinery & Equipment770507

GoU Development

External Financing

Total

150,000

0

0

150,000

Output:

NTR

Most of the procurements could not be undertaken due to inadequate 

funding.

Reasons for Variation in performance

Item Spent

312202 Machinery and Equipment 150,000

Completition of a storied building at 

bukooli technical school in bugiri and 

a classroom block namisingo in 

manafwa.

Procured consultants to prepare the 

Designs for the storeyed block at 

Bukooli TS.  The bid documents are 

ready and in place

Construction of the workshop at 

Namisindwa TS is at 80% and to be 

completed in quarter 4.

Construction and rehabilitation of learning facilities (BTEVET)800507

GoU Development

External Financing

Total

325,000

0

0

325,000

Output:

NTR

There was an error of entry when capturing the work plans hence the 

construction works are in namisindwa (for a workshop) and not namisingo 

(for a classroom block).

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 325,000
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1093 Nakawa Vocational Training Institute (1093)

Capital Purchases

Expansion and refurbishment of the 

existing Dining Hall to accommodate 

2000 trainees continued.

6,000M2 of workshops surface 

rescreaded

Kitchen furnished and equipped

Procurement of consultancy services 

on going.

Procurement of consultancy service in 

late stages and works to begin by May 

2016.

Equipment and furniture will be 

acquired after dining hall expansion.

Construction and rehabilitation of learning facilities (BTEVET)800507

GoU Development

External Financing

Total

322,200

0

0

322,200

Output:

NTR

The construction works have been delayed by the lengthy yet mandatory 

procurement processes

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 322,200

Project  1270 Support to National Health & Departmental Training Institutions

Capital Purchases

Assorted equipment and machinery 

procured for the medical training 

institutions

Procured equipment for Fort portal 

SOCCO and National Metrology 

School in Q3

Disbursed funds to Gulu SOCO, Fort 

Portal SOCO, Mbale SOCO and Jinja 

MLT for procurement of laboratory 

equipment for medical training in Q2

Purchase of Specialised Machinery & Equipment770507

GoU Development

External Financing

Total

78,400

0

0

78,400

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

312202 Machinery and Equipment 78,400

Purchase of Office and Residential Furniture and Fittings780507Output:
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1270 Support to National Health & Departmental Training Institutions

Procurement of classroom and office 

furniture for the Metrology Training 

Institute

Nil

GoU Development

External Financing

Total

18,600

0

0

18,600

NTR

Funds were inadequate to enable the  procurement of classroom and office 

furniture for the Metrology Training Institute

Reasons for Variation in performance

Construction , a classroom block at 

Nsamizi institute, a classroom block at 

Tororo Cooperative College,  an 

administration block at Mbale school 

of clinical Officers, and a medical 

laboratory at Mulago Paramedical 

school.

Carriedout monitoring and supervision 

of ongoing works.

Environmental activities monitored in 

20 schools and institutions

The 4 storeyed multipurpose 

laboratory block at Mulago 

Paramedical School was 

commissioned by the Right Honorable 

Prime Minister

Construction of a dinning and Kitchen 

at Butabika PCO is at 95% completion 

level

Monitored Kabale SCN, Butabika 

PCO, Butabika School of Nursing, 

Nsamizi and Tororo Coop College

Monitored schools in sironko, manafa 

and Kapchorwa

Construction and rehabilitation of learning facilities (BTEVET)800507

GoU Development

External Financing

Total

886,173

0

0

886,173

Output:

NTR

The release was inadequate to enable the construction of a classroom block 

at Nsamizi institute of Social Development and Tororo Cooperative College 

respectively.

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

54,308

Construction of boys hostel at Kabale 

school of Nursing and a girls hostel at 

Butabika school of nursing

A ground breaking ceremony for the 

construction of boysô hostel at Kabale 

school of Nursing was held (The guest 

of honor was the Right Honorable 

Prime Minister- Dr. Ruhakana 

Rugunda)

Contract  for construction a girlsô 

Construction and rehabilitation of Accomodation facilities (BTVET)820507Output:
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1270 Support to National Health & Departmental Training Institutions

hostel at Butabika school of nursing 

was awarded

GoU Development

External Financing

Total

157,617

0

0

157,617

NTR

No variation from the work plan

Reasons for Variation in performance

Project  1310 Albertine Region Sustainable Development Project

Capital Purchases

2 Motor Vehicles procured Nil

Purchase of Motor Vehicles and Other Transport Equipment750507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Conference table and chairs procured.

Office furniture and fittings for 5 staff 

procured

Nil

Purchase of Office and Residential Furniture and Fittings780507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Construction and rehabilitation of learning facilities (BTEVET)800507Output:
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1310 Albertine Region Sustainable Development Project

Constuctional works at UPIK and 

Kichwamba Technical Institute started

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Outputs Provided

Salaries to 9 officers paid

Needs assessment for skills under the 

Albertine region in the projects 

beneficiary institutions conducted.

12 site meetings and visits conducted 

in all project sites

Consultancy for design and 

supervision, review of curriculum 

training of instructor and technical 

support to UPIK and UTC Kichwamba 

procured

No progress registered in this regard

Policies, laws, guidelines plans and strategies010507

GoU Development

External Financing

Total

740,577

0

0

740,577

Output:

NTR

Sitting allowance paid to the Bursary Scheme Task Force. 

Office imprest was provided

PCUôs airtime was paid

5 modems and 3 routers purchased 

Conference table with 10 Chairs, 2 office desks, 6 office chairs, 2 lock 

metallic cabin, 1Desktop, 1 Fridge have been cleared by PDU

VTI selection committee paid

sensitization of stakeholders and project training institutions completed

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

224,476

211103 Allowances 11,906

221001 Advertising and Public Relations 11,600

221003 Staff Training 127,069

221011 Printing, Stationery, Photocopying and 

Binding

2,998

221012 Small Office Equipment 10,035

222003 Information and communications technology 

(ICT)

2,460

223002 Rates 61,000

227001 Travel inland 83,052

228002 Maintenance - Vehicles 4,000

282103 Scholarships and related costs 189,657
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1310 Albertine Region Sustainable Development Project

Monitoring and supervision reports 

prepared

Nil

Monitoring and Supervision of BTVET Institutions030507

GoU Development

External Financing

Total

78,400

0

0

78,400

Output:

NTR

There were no funds for the monitoring exercises

Reasons for Variation in performance

Item Spent

227001 Travel inland 78,400

Project  1338 Skills Development Project

Capital Purchases

2 motor Vehicle for site supervision 

procured

Nil

Purchase of Motor Vehicles and Other Transport Equipment750507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Office furniture and fittings purchased Nil

Purchase of Office and Residential Furniture and Fittings780507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Construction and rehabilitation of learning facilities (BTEVET)800507Output:
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1338 Skills Development Project

Call & evaluation of EOI, Evaluation 

of OE infrastructure and equipment 

needs, Equipment supply tendering 

process, Civil works construction 

tendering process carried.

Preparation of design for and 

supervision refurbishment for lot-UTC 

Lira, UTC Elgon, UTC Bushenyi, 

BAC and 12 VTIs

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Outputs Provided

Assorted stationery, toners, photocopy 

paper procured

office imprest for PCU provided

SSCs, communication and marketing, 

MIS and SDA established

3 vehicles for coordination office 

maintained and atleast 5 others 

maintained during fieldwork

Internet services provided

All the Four  Colleges and 12 VTIs 

visited, supervised and reviewed

Salaries paid to 14 Staff inclusive of 

taxes

Nil

Policies, laws, guidelines plans and strategies010507

GoU Development

External Financing

Total

85,612

0

0

85,612

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Training and Capacity Building of BTVET Institutions020507Output:
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1338 Skills Development Project

Train 7 PCU staff, Training of 

lecturers and management at CoEs and 

VTIs

International twinning institutions to 

all colleges acquired

4 workshops on centres of excellence  

conducted

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Tracer studies and placements 

conducted

Needs assessment for 12 VTIs to 

attached to Colleges conducted

Baseline data assessment for skills 

under USDP conducted

Nil

Monitoring and Supervision of BTVET Institutions030507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Project  1368 John Kale Institute of Science and Technology (JKIST)

Outputs Provided

Needs assesment conducted and 

prepared architectural designs, 

technical drawings, site layout plan 

and master plan.

Technical support officer paid

Office stationery procured

Consultant, M/S Arch Design Ltd 

secured on 2nd March 2016 to 

undertake the exercise, which will last 

for 6 months. So far, inception report 

has been submitted, and approved by 

the MoESTS M&E WG meeting on 

7th April 2016. Exercise ongoing.

One technical officer fully paid.

Policies, laws, guidelines plans and strategies010507Output:

Item Spent

221009 Welfare and Entertainment 6,500

225001 Consultancy Services- Short term 198,147

227001 Travel inland 20,538
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1368 John Kale Institute of Science and Technology (JKIST)

Projects meetings facilitated 1 per 

month Office stationery procured.

Project meetings held.

GoU Development

External Financing

Total

228,185

0

0

228,185

NTR

Commencement of the exercise (Needs assessment) was delayed by the 

procurement exercise to secure a Consultant. However, the exercise is now 

on track and the consequent payments will be effected in the planned time. 

Required printer tonner wasnôt on the market. To be got in Quarter 4.

Reasons for Variation in performance

Project  1378 Support to the Implementation of Skilling Uganda Strategy (BTC)

Capital Purchases

Engineering designs developed for the 

6 BTVET institutions of Kyema in 

Masindi, Kasese Youth Polytechnic in 

Kasese, St. Joseph VTI in Fortportal, 

St. Simon VTI in Hoima and 

Kichwamba in Fortportal.

Preparatory worksfor renovation, 

construction and external works in the 

6 BTVET institutions conducted.

Monitoring and appraisal conducted.

Terms of Reference for Consultancy 

Services for Designs, Documentation 

and Supervision of Works and 

Supplies in Five BTVET Training 

Providers (Uganda Technical College 

Kyema- Masindi, Kasese Youth 

Polytechnic ïKasese, St-Joseph 

Vocational Training Institute- Fort 

Portal, St-Simon Vocational Training 

Institute-Hoima and Millennium 

Business Training Centre- Hoima were 

cleared by the M&E WG meeting of 

MoESTS.

.

A monitoring exercise was organized 

and carried out targeting institutions 

benefitting under the project (Uganda 

Technical College Kyema- Masindi, 

Kasese Youth Polytechnic ïKasese, St-

Joseph Vocational Training Institute- 

Fort Portal, St-Simon Vocational 

Training Institute-Hoima and 

Millennium Business Training Centre- 

Hoima).

Government Buildings and Administrative Infrastructure720507Output:

Facilitated staff from the Reform Task Force to attend training by the 

International Labour organization in Italy. 

Some staff have been recruitmewith further gaps still being filled

Reasons for Variation in performance
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1378 Support to the Implementation of Skilling Uganda Strategy (BTC)

GoU Development

External Financing

Total

0

0

0

0

NTR

Outputs Provided

Project cordination unit facilitated The project Office was set- up and is 

now operational. All the requisite 

support was expended to the office

Policies, laws, guidelines plans and strategies010507

GoU Development

External Financing

Total

28,165

713

0

28,878

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 28,165

221003 Staff Training 593

221004 Recruitment Expenses 60

221008 Computer supplies and Information 

Technology (IT)

60

Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Outputs Funded

Teaching practice exams and living 

out allowances for 3751 students in 

NTCs, 175 students in Abilonino 

CPIC, and 120 students in Health 

Tutors College paid

Instructor Teacher, Vocation 

Education Training (ITVET) and Jinja 

VTI facilitated to provide stationery 

for students, living out allowances to 

students and supervision allowances to 

instructors during industrial training.

Paid school practice fees for 3751 

students of Kaliro, Kabale, Muni, 

Unyama and Mubende NTCs Q1, Q2 

& Q3

Paid for teaching practice exams of 

200 students of Abilonino Q1, Q2 & 

Q3

Paid living out allowances for 120 

students of HTC Mulago Q1, Q2 & Q3

Paid allowances for students of 

Nakawa VTI & Jinja VTI Q1, Q2 & Q3

Teacher Training in Multi Disciplinary Areas520607Output:

No variation from the plan

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 1,678,997
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Wage Recurrent

Non Wage Recurrent

Total

0

1,678,997

0

1,678,997

NTR

Capitation Grants to 5 NTCs for 3751 

students; Abilonino CPIC for 175 

students, Health Tutors College for 

120 students and 45 PTCs for 16239 

students paid.

Disbursed Capitation Grants for  3751 

students (Kabale, Kaliro, Mubende, 

Muni and Unyama NTCs), 200 

students of Abilonino CPIC instructors 

College and  120 students of Mulago 

Health Tutors College in Q1, Q2 & Q3

Training of Secondary Teachers and Instructors (NTCs)530607

Wage Recurrent

Non Wage Recurrent

Total

0

2,921,502

0

2,921,502

Output:

NTR

No variation from the plan

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 2,921,502

10,000 copies of the thematic song 

book printed.

The thematic curriculum for the blind 

Brailed.

ECD curriculum for parenting 

Education designed.

Research findings from the study of 

thematic curriculum disseminated.

Modernization of the library and 

subscription for resources

Situational Analysis of the current A- 

level in our schools.

The reformed lower secondary 

curriculum to the current A level 

syllabus Aligned.

Stakeholders meeting with the regional 

Head teachers associations held.

Modularized competence based 

curricula for six technical institutes 

courses (by use of the DACUM 

approach) that incorporates industrial 

training developed.

All staff salaries and statutory 

deductions paid

Fine-tuned the P.4-P.7 Braille

Developed the draft ECD parenting 

manual.

Printed and dissemination messages on 

research findings from the study on the 

Thematic Curriculum in the central 

region of the country. 

Paid all utility costs and some 

operational costs

Translated the Thematic curriculum 

for the blind from print to Braille (i.e 

for P.1-P.7 and fine-tuned that for P.1-

P.3)

Developed Assessment Guidelines for 

4 National Certificates.

Developed an orientation manual for 

orienting Instructors on the four 

technical programmes.

Draft syllabi developed for the 

Curriculum Development and Training (NCDC)540607Output:

Item Spent

263106 Other Current grants (Current) 5,414,112
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Modularized competence based 

curricula for four technical institutes 

courses (by use of the DACUM 

approach) that incorporates industrial 

training developed.

Salaries and statutory deductions paid.

Maintenance of buildings and utilities 

and other operational costs paid

Draft Protype text books for the eight 

learning areas developed.

Text book specifications for the eight 

learning areas developed

60 curriculum writers trained on 

development of assessment procedures.

Development of syllabi and teachersô 

guides for the programmes in 

Cosmetology, Records Management, 

Secretarial studies, catering.

following Diploma programmes: 

Records and Information management, 

Cosmetology, Hotel and institutional 

catering and Secretarial and office 

administration

Hired 2 technical assistants.

Trained writers (74) in text book 

writing for 5 days at TAL cottages.

Developed 22 draft prototype text 

books for S1.

Wage Recurrent

Non Wage Recurrent

Total

0

5,414,112

0

5,414,112

NTR

Nil

Reasons for Variation in performance

Outputs Provided

Salaries for 21 TIETstaff paid; 

Salaries and wages for 21 Mulago 

Health Tutors College Staff; 51 

Abilonino CPIC staff; 422 NTC staff 

paid.

Paid Lunch and kilomileage 

allowances to 21 TIET staff

Paid Lunch and kilo mileage 

allowances to 18 TIET staff in Q1, Q2 

& Q3

Policies, laws, guidelines, plans and strategies010607Output:

There is  a staffing gap of 3 places

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 2,731,825

211103 Allowances 18,424
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Wage Recurrent

Non Wage Recurrent

Total

2,731,825

18,424

0

2,750,249

NTR

Welfare to TIET Staff provided.

Monitored and support supervised 

TIET institutions to enhance quality in 

teacher education.

 

TIET vehicles fuelled, serviced, 

repaired and maintained

Welfare to TIET was provided to 18 

staff of the department in Q1, Q2 & Q3

Provided fuel for one vehicle and one 

motorcycle Q1, Q2 & Q3

Curriculum Training of Teachers020607

Wage Recurrent

Non Wage Recurrent

Total

0

14,337

0

14,337

Output:

NTR

Support supervision was not provided to TIET institutions (Abilonino 

Instructorsô College and Health Tutorsô college Mulago and Coordinating 

centres) due to inadequate funding.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 2,811

227001 Travel inland 3,015

227004 Fuel, Lubricants and Oils 7,711

228002 Maintenance - Vehicles 800

Programme  09 Education Standards Agency

Outputs Provided

Salaries for 60 DES staff paid Paid salary for 54 members of staff

Policies, laws, guidelines, plans and strategies010607

Wage Recurrent

Non Wage Recurrent

Total

679,687

0

0

679,687

Output:

NTR

There exist six (6) vacant positions at the Directorate which are yet to be 

filled.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 679,687

Training and Capacity Building of Inspectors and Education Managers040607Output:
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  09 Education Standards Agency

2,000 secondary; 300 BTVET 

institutions, 10 NTCs and 20 PTCs 

inspected;

Learning Achievements in Primary 

schools monitored

Follow up inspection conducted in 300 

schools

134 Local Governments Activities 

monitored and support to education 

managers provided

296 education managers and 

inspectors trained inland and 4 trained 

abroad

office management for DES HQs , 

Mbale, Gulu , Mbarara & Mpigi 

Regional Offices

inspection of 30 nursery teacher 

training institutions

Office management for DES HQs , 

Mbale, Gulu , Mbarara & Mpigi 

Regional Offices facilitated including 

cleaning and jonitorial services, staff 

welfare and utilities, media adverts

1 LCD projector, stationery, tonner, 15 

office chairs, 15 shelves procured; 

vehicles maintained, services and 

repaired, office equipment repaired 

and serviced.

20,000 copies of basic requirement 

and minimum standards  and 100 

feedback carbonated booklets printed 

and disserminated.

4 Regional offices renovated in Gulu, 

Mbale, Mbarara and Mpigi

Provided funds to cover cleaning and 

janitorial services, staff welfare, 

utilities and media adverts at the DES 

Head Quarter office and regional 

offices (Mbale, Gulu, Mbarara 

andMpigi).  

Disseminated MLA results for P.4 and 

P.6 in all Local Governments.

Inspected 150 BTVET institutions

Inspected 35 ECD institutions in Lira, 

Kitgum, Hoima, Kibaale, Ntungamo, 

Jinja and Mbarara

Inspected 643 secondary schools in the 

districts of Serere, Kaberamaido, 

Amuria, Katakwi, Kanungu, Kiboga, 

Luweero, Kamuli, Namayingo, 

Namutumba, Bugiri, Buyende, Iganga, 

Jinja, Kaliro, Kamuli, Luuka, Mayuge, 

Bushenyi, Ibanda, Kabale, Kiruhura, 

Rubirizi, Masindi, Alebtong, Dokolo, 

Kole, Otuke, Oyam, Lamwo, Nwoya, 

Agago, Amuru for compliance to the 

Basic Requirement and Minimum 

Standards. 

Under took monitoring of 112 Local 

Governments and the compliance to 

the school calendar in Primary Schools.

Inspection and monitoring of 540 

secondary schools for compliance to 

the school calendar conducted.

Released funds to conduct district 

conferences in all LGs to disseminate 

P.4 and P.6 results and to come up 

with the District Improvement Plans. 

This was done after the conclusion of 

PLE exams.

Procured 100 carbonated feedback 

booklets.

Maintained, serviced and repaired 

vehicles and office equipment.

Monitoring of Learning Achievements will be done in second term of the 

current academic year which happens to fall in Q4 of FY 2015/16.

Funds for the inspection of 500 secondary schools, 75 BTVET institutions 

and 10 NTCs were received when these schools and institutions were on 

holiday. However, inspection is now on-going for 1000 secondary schools, 

150 BTVET and 20 PTCs and Monitoring of 112 Local Governments.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,663,628

Page 87



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  09 Education Standards Agency

Wage Recurrent

Non Wage Recurrent

Total

0

1,663,628

0

1,663,628

NTR

Follow up inspection ofthe 75 secondary schools will be done in Q4.

The training of one (1) education manager abroad has been delayed due to 

inadequate funds, however, this will now be done in Q4. 

The procurement of one (1) LCD projector, stationery, tonner, 15 office 

chairs and 15 shelves to be done in Q4.

Maintenance, servicing and repair of vehicles and office equipment to be 

done in Q4.

Development Projects

Project  0984 Relocation of Shimoni PTC (0984)

Capital Purchases

A firm to construct Shimoni 

Demonstration School procured.

Construction works for Shimoni 

Demonstration School re-kick started.

Stationery, a desktop computer and 

iPad procured.

12 site meetings held and 24 

monitoring visits conducted

A firm procured to construct Shimoni 

Demonstration School 

Prepared an evaluation report on the 

bids for a firm to carry out 

construction works at the institution. 

This was done in Q2

Government Buildings and Administrative Infrastructure720607

GoU Development

External Financing

Total

106,567

0

0

106,567

Output:

NTR

The planned site meetings did not take place as the construction work is yet 

to be started.

Procurement of Stationery, a desktop computer and i-pad has not 

commenced due to inadequate funds.

Reasons for Variation in performance

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

Capital Purchases

Government Buildings and Administrative Infrastructure720607Output:
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Quality and StandardsVote Function: 0706

Development Projects

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

Monitoring project activities in the 

colleges.

Rehabilitation and construction of four 

colleges and their practice schools 

including transport means.

Completed all construction works in 

Mulago HTC by October 2015 and 

Muni NTC by April 2016. The 

institutions are now being equipped.

GoU Development

External Financing

Total

39,226

2,565,559

0

2,604,785

NTR

It is expected that works at NTC Kaliro will be completed by June 2016 

while works at NIC Abilonino are expected to be complete by August 2016

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 2,565,559

281504 Monitoring, Supervision & Appraisal of 

capital works

39,226

312204 Taxes on Machinery, Furniture & Vehicles 0

Outputs Provided

Salaries and allowances for staff paid.

Project activities monitored.

Small office equipment procured.

The education system for secondary 

and BTVET is strengthened in relation 

to the colleges in the areas of 

communication, support supervision 

and visitation, strategic management 

and lecturers qualifications.

Salaries and allowances for staff paid.

Project activities monitored

Small office equipment procured

Policies, laws, guidelines, plans and strategies010607

GoU Development

External Financing

Total

13,262

265,464

0

278,726

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 3,140

221002 Workshops and Seminars 265,464

221011 Printing, Stationery, Photocopying and 

Binding

6,520

221012 Small Office Equipment 3,602

The quality of teaching and learning in 

the supported colleges is improved.

Three companies were short listed to 

provide ICT packages to the training 

institutions. The Thematic Team is yet 

to prepare technical specifications to 

permit the shortlisted companies to 

submit technical and financial 

proposals. 

Curriculum Training of Teachers020607Output:

Item Spent

221002 Workshops and Seminars 450,649
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Quality and StandardsVote Function: 0706

Development Projects

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

Curriculum harmonization:   TIETôs 

proposal to develop a road map for the 

harmonization of the NTCs curriculum 

with the CURASSE one was approved 

for funding by the Belgian Embassy 

.The TORs for this consultancy were 

prepared and published by TIET, the 

bids were evaluated and the contract 

was awarded to Uganda Technology 

and Management University 

(UTAMU). 

Training on effective management was 

provided for 16 College Managers 

(Principal, Deputy Principal, 

Academic Registrar and Bursar of the 

4 project-supported colleges). 

CIDE was been awarded the contract 

for maintenance and assets 

management and implementation 

started in November 2015.

Janda Consult has successfully 

finalized 3 business plans for each 

college.  

A 2 day workshop was conducted on 

business plan development in each 

college 

The design and delivery of the ATL 

training package was completed in 

November 2015.

The pedagogic projects implemented 

during the last academic year were 

evaluated by the BTVET Sector 

advisor and the JA Behavioral Change 

in NTC Kaliro (28-29/09/2015), NICA 

and NTC Muni (12/10/2015-

16/102015).    

Thematic team workshops and 

activities were conducted.

Supported TIET in the implementation 

of the TIET strategic plan.

The international sector expert for 

Abilonino and Mulago was recruited.

Finalized the ATL training package 

and training of national experts.

Participated in conferences

Training on library management was 

done.

Reference visits done to all the four 

colleges

No variation

Reasons for Variation in performance

Page 90



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Quality and StandardsVote Function: 0706

Development Projects

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

GoU Development

External Financing

Total

43,407

407,242

0

450,649

NTR

Project  1340 Development of PTCs Phase II  

Capital Purchases

Certificates for ongoing works at 10 

sites of Kisoro, Rukungiri, Rakai, 

Kabukunge, Christ the King, Erepi, 

Busuubizi, Kabale, Bukinda, 

Kabwangasi and Kaliro paid.

Construction works at 5 sites of 

Kitgum, Busikho, Buhungiro, Jinja 

and Ibanda kick started

40 site meetings and monitoring visits 

at construction works paid

Fully paid for Certificates No.1 for 

Kisoro, Rukungiri, Rakai, Kabukunge, 

Erepi, Busuubizi, Kabale, Bukinda, 

Kabwangasi and Kaliro paid. 

Made part payments for certificate 

No.2 for the PTCs of Kisoro, 

Rukungiri, Kabale, Bukinda, 

Kabwangasi Kabukunge, and Kaliro. 

Fully paid Certificates No. 2 for 

Kabwangasi PTC.

Site inspection and meetings held in 

all 10 sites in Q1, Q2 and Q3.

Government Buildings and Administrative Infrastructure720607

GoU Development

External Financing

Total

2,001,200

0

0

2,001,200

Output:

NTR

Penultimate Certificate No.3 for Kabwangasi prepared but not paid.

Construction works at the 5 sites of Kitgum, Busikho, Buhungiro, Jinja and 

Ibanda have not yet started

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

43,924

312101 Non-Residential Buildings 1,957,276

Outputs Provided

Photocopying services and stationery 

to facilitate documentation of the 

project procured

Small office equipment and furniture 

for the project procured

Two sets of office furniture procured

Policies, laws, guidelines, plans and strategies010607Output:

Small office equipment and furniture for the project is yet to be procured

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short term 37,950
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Quality and StandardsVote Function: 0706

Development Projects

Project  1340 Development of PTCs Phase II  

GoU Development

External Financing

Total

37,950

0

0

37,950

NTR

Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Outputs Funded

Subscription fees/Participation fees to 

WADA, AUSC, FEASSA and related 

expenses

Paid subscription arrears to African 

Union Sports Council to enable Team 

Uganda participation in All Africa 

Games which were taking place from 

the 5th-21st of September 2015 in 

Congo Brazzaville.

Remitted to Uganda Athletics 

Federation funds to facilitate their 

programmes.

Membership to International Sports Associations510707

Wage Recurrent

Non Wage Recurrent

Total

0

51,674

0

51,674

Output:

NTR

Facilitated 2 officers to travel to Eldoret, Kenya to inspect facilities for 

hosting East Africa Secondary Schools Games 2016

Facilitated PES officers to  coordinate and attend Technical Schools and 

Community Polytechnics Games

Contributed funds to support the  association of Uganda University Sports

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

41,274

263106 Other Current grants (Current) 10,400

52 National Sports Associationsô 

activities supported

Operations and administration 

activities of the NCS supported

District sports councils reconstituted

The NCS statutory instrument 2014, to 

improve sports management practices 

implemented

National teams supported to world 

championships

Paid NCS staff salaries

Cleared outstanding debts accrued 

during All Africa Games

Supported 10 National Sports 

Associations

Paid NCS Operational Expenses 

(NCSô Council meetings, committee 

meetings, Refreshments, travel and 

transport expenses inland and abroad 

were facilitated)

Facilitated one (01) District Sports 

Management Oversight for Sports Development (NCS)520707Output:

Item Spent

263106 Other Current grants (Current) 2,449,725
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Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Construction works at NCS office 

completed

Talent identification and development 

supported

Officersô Workshop

Paid Administration expenses 

(postage, books periodical, 

newspapers, fuel, bank charges)

Supported NCS Manpower 

Development

Supported other Educational 

Institutions Sports Programmes

Procured Sports equipment

Purchased Computers, Office 

Equipment

 Refurbished the NCS Administration 

Block. The Renovated Administration 

Block of the NCS was commissioned 

by the Minister of State for Sports, 

Hon. Charles Bakkabulindi in October 

2015.

Provided funds as support towards All 

Africa Games, Congo Brazzaville 

where Team Uganda won four (04) 

Medals at the 11th African Games, 

Congo Brazzaville in September 2015.

Provided funds as support the She 

Cranes at the Netball World Cup in 

Sydney Australia during which the 

Team emerged 8th overall.

Provided funds as support towards 

National Sports Federations 

/Associations and Teams which 

enabled Uganda to register 

achievements in the sports sub-sector 

as highlighted below;

	

i.	Team Uganda won FOUR (04) 

Medals at the 5th Commonwealth 

Youth Games in Samoa.

ii.	Solomon Mutai won a Bronze medal 

at the 15th IAAF World Athletics 

Championships, in Beijing, China.

iii.	The National Boxing Team won 

FIVE (5) Bronze Medals at the Africa 

Boxing Championships in Casablanca, 

Morocco.

iv.	Rebecca Ssengonzi won a Silver 

Medal at the Africa Junior Swimming 

Championships, in Cairo, Egypt.

v.	Ivan Byekwaso won a Gold Medal at 

the IBNA/PNBA World Cup in San 

Diego-California, USA
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Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

vi.	Gloria Namakula (Golf) won a 

Silver Medal for Team Uganda at the 

6th CISM World Military Games in 

Mungyeong, South Korea.

Wage Recurrent

Non Wage Recurrent

Total

0

2,449,725

0

2,449,725

NTR

No variation

Reasons for Variation in performance

Outputs Provided

PES staff salaries paid.

Lunch and Kilometerage allowances 

for PES staff paid.

Office Imprest & retreats.

 Consultative/Activity 

preparatory/review meetings organised.

Newspapers to PES staff provided.

Run newspaper adverts and hold radio 

talkshows.

Small office equipment and assorted 

stationery procured.

ICT equipment procured, serviced and 

maintained.

Physical Activity and Sports bill 

drafted.

Paid Salaries for fourteen (14) PES 

staff PES staff in Q1, Q2 & Q3.

Paid Kilometerage and lunch 

allowance to fourteen (14) PES staff in 

Q1, Q2 & Q3

Provided office Imprest for PES 

department in Q1, Q2 & Q3

Procured Newspapers for PES 

department in Q1, Q2 & Q3

Held four (04) preparatory meetings 

for the National Tertiary Institutions 

Sports Championships

Facilitated one (1) PESWG meeting 

held on 29th September 2015 at IPS, 

MoESTS Board room

Policies, Laws, Guidelines and Strategies010707

Wage Recurrent

Non Wage Recurrent

Total

53,108

53,691

0

106,799

Output:

NTR

Facilitated the inspection exercise for Tertiary Institutions Games of 2016 

(Technical Schools and Community Polytechnics)

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 53,108

211103 Allowances 37,691

Support to National Sports Organisations/Bodies for PES activities020707Output:
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Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

20 Educational Institutions Sports 

Championships supported

Monitor and support supervise 

exercises the teaching of PE in 

primary, secondary schools and 

teacher training institutions.

500 Games and Sports Teachers, 

coaches and officiating officials 

sensitisation and capacity building 

programmes conducted.

MoES staff team facilitated to 

participate in PAS gala, MTN and 

Healthy training activities.

Supported Secondary Schools National 

Ball Games 2016 hosted by St. 

Josephôs College Layibi

Trained 300 Primary schools teachers 

in Kids Athletics, Volleyball and 

Handball.

Wage Recurrent

Non Wage Recurrent

Total

0

447,863

0

447,863

NTR

There was variation from the work plan because the department had:

Facilitated preparatory and coordination meetings for Tertiary Institutions 

Games 2016 

Facilitated attendance of the inter-collegiate (UCCs, UTCs, NTCs) Tertiary 

Institutions National Games at UCC Soroti

Supported organization of Primary schools National Kids and SNE Athletics 

Championship

Reasons for Variation in performance

Item Spent

211103 Allowances 148,634

228004 Maintenance ï Other299,229

50 sports functions attended.

500 teachers oriented in PE teaching 

and Kids Athletics.

Community based training 

programmes for coaches conducted.

Regional and International Sports 

Conferences Attended.

Regional and International Sports 

Trainings attended.

International Sports Championships 

attended.

Duo curricular to sports schools 

developed.

Facilitated PES officers to coordinate 

and attend 2 Education Institutions 

Sports Championships (i.e. Primary 

schools National Kids and SNE 

Athletics Championship and 

Secondary Schools National Ball 

Games 2016)

Facilitated Pre-Games inspection for 

Ball Games 1 Championship 2016 to 

be held at Kabalega S.S

Facilitated Pre-Games inspection for 

Primary Schools National Kids and 

SNE Athletics host districts 

Facilitated preparatory and 

coordination meetings for Tertiary 

Institutions Games 2016 

Facilitated Hon. MS/S and C/PES to 

the 11th All Africa Games held from 

Sports Management and Capacity Development040707Output:

Item Spent

211103 Allowances 79,988

221002 Workshops and Seminars 63,493

227001 Travel inland 47,242

227004 Fuel, Lubricants and Oils 4,608

228002 Maintenance - Vehicles 2,160
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Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

5th -21st September 2015 in Congo 

Brazzaville

Monitored the teaching of Physical 

Education in Schools and Training 

Institutions in Northern and West Nile 

region;

Funded the Retreat of the Taskforce to 

draft the Physical Activity and Sports 

(PAS) Bill 2015;

Supported organization of Health 

Training Institutions National Games 

2015 held in Hoima District;

Facilitated PES staff to coordinate the 

Health Training Institutions National 

Games 2015, Hoima District.

Supported Secondary Schools National 

Ball Games II and National Athletics 

2015 hosted by St. Josephôs College 

Layibi.

Organized and coordinated Primary 

schools and Special Needs Learners 

National Ball Games hosted at St. 

Maryôs Boarding Primary School in 

Mubende District, 26th Augustï 7th 

September 2015 attended by 51 

districts, and 2,300 Pupils. 

Organized and coordinated the 3rd 

Edition of the PTC and Technical 

Institutions Games hosted by St. Kizito 

Technical Institutes in Masaka, 11th ï 

23rd August 2015 attended by 900 

Students from 8 sports regions. 

Facilitated PES staff to coordinate 

Primary schools sports festivals in 

Bundibugyo, Kasese, Kyenjojo, Hoima 

and Mubende districts.

Conducted Sports Schools (Sports 

Centres of Excellence) Baseline survey 

in 32 Secondary Schools.

Facilitated One (1) MoESTS official to 

accompany the National Netball Team 

the ñShe Cranesò to Netball World 

Cup, Sydney Australia in August 2015.

Facilitated attendance of Sports Days 

in Kingô College Budo, St. Jude 

Secondary School and Dokolo 

Technical Institute

Conducted Pre-Games Inspection for 

Primary Schools National Ball Games 

and Technical Institutes National 

Games 2015.
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Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Wage Recurrent

Non Wage Recurrent

Total

0

206,211

0

206,211

NTR

Facilitated data analysis of data collected during the sports schools (Centers 

of Excellence) Baseline Survey Exercise 

Two (2) staff are being supported to obtain post graduate training at Uganda 

Management Institute 

Supported procurement of FEASSSA General Team Uniform for E.A 

Games 2015, Huye- Rwanda for 955 participants.

Reasons for Variation in performance

Development Projects

Project  1369 Akii Bua Olympic Stadium

Capital Purchases

Perimeter fencing constructed to 

secure the stadium land

Commenced preliminary project 

activities (opening of boundaries, 

access roads, reclaiming of swamp, 

leveling and planting of grass

Government Buildings and Administrative Infrastructure720707

GoU Development

External Financing

Total

509,910

0

0

509,910

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

281503 Engineering and Design Studies & Plans for 

capital works

270,033

312101 Non-Residential Buildings 239,877

Outputs Provided

1 Staff paid salary

4 steering committee and 8 

consultative meetings held

Facilitated one (01) site visit to the 

project site in Lira for Needs 

Assessment for developing ToRs for 

designs 

Held Stakeholders meeting on 6th  

November 2015 for Needs Assessment 

at project site in Lira

Policies, Laws, Guidelines and Strategies010707Output:

Facilitated handover of Akii-Bua Olympic Stadium by Lira DLG to 

MoESTS

Reasons for Variation in performance

Item Spent

211103 Allowances 25,043

Page 97



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Physical Education and SportsVote Function: 0707

Development Projects

Project  1369 Akii Bua Olympic Stadium

GoU Development

External Financing

Total

25,043

0

0

25,043

NTR

Project  1370 National High Altitude Training Centre (NHATC)

Capital Purchases

Construction works for the NHATC 

started (Athletics track, jogging track, 

artificial tuff/ natural grass fields, 

practice field and athletes dormitory)

Project monitoring activities facilitated

Secured Tender Documents from 

Consultant M/S Infrastructure Design 

Forum and commenced procurement 

process for Contractor

Government Buildings and Administrative Infrastructure720707

GoU Development

External Financing

Total

1,717,997

0

0

1,717,997

Output:

NTR

Run adverts for the construction of NHATC on 18th March 2016 

Completed construction of water treatment plant for the NHATC water 

treatment plant 

Facilitated Hon. MESTS and Project visit to Kapchorwa and Lira from14th- 

16th April 2016

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

32,276

312101 Non-Residential Buildings 1,685,721

2 Motor cycle procured. Nil

Purchase of Motor Vehicles and Other Transport Equipment750707

GoU Development

External Financing

Total

2,500

0

0

2,500

Output:

NTR

Bid evaluation on-going for supply of 2 motorcycles. Procurement process 

to be completed by end of May 2016

Reasons for Variation in performance
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Physical Education and SportsVote Function: 0707

Development Projects

Project  1370 National High Altitude Training Centre (NHATC)

Outputs Provided

3 staff paid salaries.

Steering, site and consultative 

meetings held.

Supervision component of earlier 

design consultancies facilitated

Paid salaries for  three (03) Contract 

Staff for January-February 2016

Facilitated (02) monitoring and 

evaluation site visits to the NHATC 

project site

Policies, Laws, Guidelines and Strategies010707

GoU Development

External Financing

Total

77,831

0

0

77,831

Output:

NTR

Paid Office Imprest for Quarter 3

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,720

211103 Allowances 28,347

225001 Consultancy Services- Short term 42,764

Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

Outputs Funded

Transferred Subvention grants to 100 

institutions supporting learners with 

special needs (5000 learners 

benefitted).

Transferred Subvention grants to 100 

institutions (Aber P/S, Agola P/S, 

Agururu P/S, Amanang P/S, Alemere 

P/A, Angal Girls P/S, Angwencibange, 

Arua Primary School, Arua  

demonstration P/S, Balitta Lwogi P/S, 

Bishop  Rwakaikara SNE Unit, Bishop 

Stuart Demonstration P/S, Bishop 

West P/S Mukono, Bishop Willis 

Demonstration school, Brim P/S, 

Budadiri Girls P/S, Bukwo P/S, 

Bumbo P/S, Bushenyi Centre for 

Disabled Children, Buwologoma P/S, 

Canon Apollo Dem. P/S, Cheboi P/S, 

Chemuron P/S, Ediofe Girls P/S, 

Entebbe Children Welfare Unit, Eruba 

P/S, Good Samaritan school for the 

Deaf Kitengesa, Goodwill Special 

Needs Demonstration Academy, 

Kireka, Gulu High school, Gulu P/S 

for Blind Annex, Gulu Prisons P/S, 

Hassan Tourabi Education Centre, 

Hornby Junior School, Iganga 

Secondary School, IkweraNegri P/S, 

Ikwera P/S, Ishekye Unit for the 

Handicapped, Kalasa Mixed and 

Boarding P/S, Kamet P/S, Kamurasi 

Dem. School, Kapkoros P/S, 

Special Needs Education Services511007Output:

Item Spent

263106 Other Current grants (Current) 481,741
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Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

Kasambya Unit for the Blind, Kashwa 

P/S, KateeraBiikira P/S, Kavule 

Parents school for the Deaf, 

KatikamuSebamala  P/S, Kinyamaseke 

P/S, Kinyinya P/S, Kireka Home, 

Kisoro Dem. P/S, Kiteezi  Centre for 

the Disabled, Kortek P/S, Kyambogo 

Primary School, Luteete Mixed P/S, 

Luwero Boys P/S, Magale Girls' 

Boarding, Manjiya P/S, Martin 

Nkoyoyo  Inclusive P/S, Masindi 

Centre for the Handicapped, Mbale 

School for the deaf, MM Wanyange 

P/S, Moyo P/S Annex for the Blind, 

Mukono Bishop West P/S, Mulago 

School for the Deaf, Nancy 

Comprehensive S.S, Ngora High 

School, Ngora School for the Deaf, 

Nsawo C/U Primary School, Nyabyeya 

P/S, Nyakibale Lower, Pajobi P/S, 

Rugazi Central P/S, Rukoki Model 

P/S, Rustya P/S, Rwera Mixed P/S, 

SAAD Memorial Secondary school, 

Salaama School for the Blind, Seeta 

C/U P/S, Shimoni Demonstration 

School, Sir Apollo Kagwa S.S. Nazigo, 

Special Needs Education Centre 

Kitanga, Spire Road P/S, St. 

Bernadetteôs Parents P/S, St. Francis 

P/S. for the Blind Madera, St. Hellen's 

P/S, St. Johnôs  SS.S Nyabwina, St. 

Ludovicoôs Kitana P/S, St. Mark VII 

school for the Deaf, Bwanda, St. Mary 

GorretiNgetta Girls, St. Peter and St. 

Paul P/S, St. TherezaBujuni P/S, St. 

Ursula  Day Care Centre, Suam P/S, 

Teremunga P/S, Tukore Invalids P/S, 

Uganda School for the Deaf, Ntinda, 

Walukuba West P/S, Waluwerere P/S, 

Wandegeya Moslem P/S, Wigua P/S). 

5,000 learners benefited from this fund 

and scholarship for 1 student with 

visual impairment in Iganga S.S. for 

his senior 3 second term tuition.

Wage Recurrent

Non Wage Recurrent

Total

0

481,741

0

481,741

NTR

No variation

Reasons for Variation in performance

Outputs Provided
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Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

14 SNE staff members paid salary and 

allowances

Office imprest for staff 

paid.

Paid salaries and allowances for 9  

staff members 

Provided refreshments  to 9 staff 

members

Policies, laws, guidelines, plans and strategies011007

Wage Recurrent

Non Wage Recurrent

Total

64,482

12,279

0

76,761

Output:

NTR

The department is yet to fill the 5 existing staffing gaps

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 64,482

211103 Allowances 11,246

221009 Welfare and Entertainment 1,033

1,500 teachers trained in 6 CPTCs of 

Moroto, Nakaseke, Arua, Busubizi, 

Bulera and Kibuli.

NFE teacher 

trainers (CCTs) oriented on the 

utilisation of Yr. 2 training 

manuals.

Yr.1 NFE teacher trainees 

registered, examinations set, 

administered and marked.

Newspapers for SNE department 

purchased and delivered

Procured assorted stationery in Q3

Training021007

Wage Recurrent

Non Wage Recurrent

Total

0

141,645

0

141,645

Output:

NTR

Kyambogo University Senate is yet to approve the  NFE Reformatted 

curriculum

There were no funds to:

i.	Train 375 teachers in 6 CPTCs of Moroto, Nakaseke, Arua, Busubizi, 

Bulera and Kibuli

ii.Undertake NFE Teacher Trainers (CCTs) orientation on the utilization of 

Yr. curriculum

iii. Carry out Yr.1 NFE teacher traineesô registration, examinations set, 

administered and marked.

Reasons for Variation in performance

Item Spent

221003 Staff Training 70,790

221007 Books, Periodicals & Newspapers 70,855

Monitoring and Supervision of Special Needs Facilities031007Output:

Page 101



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter  

Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

School based field visits covering 60 

schools to offer support supervision 

conducted.

NFE face-to-face 

training in 6 CPTCs 

monitored.

Participation in 

International day for Persons with 

Disabilities and White Cane day.

Monitored 44 schools at both Primary 

and Secondary levels: Arua Dem P/S 

in Arua, Gulu P/S in Gulu, St. Francis 

P/S for the Blind in Soroti, Salaama 

school for the Blind, St. Hellens P/S in 

Mbarara, Muhokya S.S, Saad 

Memorial S.S,Mutanyana S.S in 

Kasese; Namasagali, P/S in Kamuli; 

Nauyo P/S in Mbale;  St. 

AngellaMagale P/S in Manafa; 

BalittaLwogi P/S in Luwero, St. 

TherezaBujuni P/S, Kasambya  Unit 

for the Blind in Mubende;  Lima P/S 

in Koboko, St. Bernadette Parents P/S 

in Hoima; Moyo Girls P/S in Moyo;  

Angal Girls P/S and Pajobi P/S in 

Nebbi; Gulu High and  Gulu P/S in 

Gulu; Ikwera P/S in Apac, St. Mary 

GorettiNgetta girls P/S in Lira; Aber 

P/S in Oyam; Sir Apollo Kagwa S.S, 

Martin Nkoyoyo Inclusive P/S and  

Salaama School for the Blind in 

Mukono; Katukuru S.S, Bushenyi 

Centre for the Disabled in Shema; 

Namunye in Kanungu, Kangole girls 

P/S in Moroto; Abim P/S in  Abim; 

Lomukura P/S in Kotido; St. Francis 

S.S  for the Blind in Soroti;  Arua Dem 

P/S in Arua, Hornby Junior and 

Hornby High  school in Kabale; Kisoro 

Dem. in Kisoro; Kateera Bikira P/S in 

Kiboga; Kamurasi Dem in Masindi; 

Waluwerere P/S in Bugiri; Bishop 

Willis Dem and Bishop Willis PTC in 

Iganga; Spire Road P/S in Jinja in Q3

Distributed Braille embossers to Arua 

Dem P/S in Arua, Gulu P/S in Gulu, 

St. Francis P/S for the Blind in Soroti, 

Salaama School for the Blind and St. 

Hellens P/S in Mbarara in Q3

Distributed Braille papers to St. 

Bernadette Parents P/S in Hoima; 

Moyo Girls P/S in Moyo;  Angal Girls 

P/S; Gulu P/S in Gulu; Ikwera P/S in 

Apac, St. Mary Goretti Ngetta girls P/S 

in Lira; Aber P/S in Oyam; Sir Apollo 

Kagwa S.S, Martin Nkoyoyo Inclusive 

P/S and  Salaama School for the Blind 

in Mukono; Katukuru S.S, St. Hellens 

P/S in Mbarara; Bushenyi Centre for 

the Disabled in Shema; Kangole girls 

P/S in Moroto; Abim P/S in  Abim; 

Lomukura P/S in Kotido; St. Francis 

P/S for the Blind and St. Francis S.S  

for the Blind in Soroti;  Arua Dem P/S 

in Arua, Hornby Junior and Hornby 

High  school in Kabale; Kisoro Dem. 

in Kisoro; Kateera Bikira P/S in 

Kiboga; Kamurasi Dem in Masindi; 

Waluwerere P/S in Bugiri; Bishop 

Item Spent

227001 Travel inland 35,421

227002 Travel abroad 4,207

227004 Fuel, Lubricants and Oils 2,304
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Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

Willis Dem and Bishop Willis PTC in 

Iganga; Spire Road P/S in Jinja in Q3

Monitored 10 schools that are 

supporting learners with special needs. 

These schools are: Masindi Centre for 

the handicapped in Masindi, St. 

Ludovicoôs P/S Kitana and St. 

Bernadetta Parents P/S in Hoima, 

Moyo Girls P/S in Moyo, Arua Dem 

P/S in Arua, Angal Girls P/S in Nebbi, 

Angencebang P/S in Dokolo, Gulu P/S 

in Gulu, Alemere P/S in Amolatar, St. 

Francis P/S for the blind in Soroti and 

St. Hellenôs P/S in Mbarara in Q2

Monitored NFE trained teachers under 

the 4 CPTCs of Nakaseke, Arua, 

Bulera and Kibuli in Q2

Monitored NFE trained teachers under 

the 4 CPTCs of Nakaseke, Arua, 

Bulera and Kibuli.

Wage Recurrent

Non Wage Recurrent

Total

0

41,932

0

41,932

NTR

Funds were inadequate to facilitate NFE face-to-face training in 6 CPTCs 

monitored

Reasons for Variation in performance

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

Capital Purchases

13 primary SNE schools/units 

rehabilitated

Monitor and supervise 

on going works in SNE institutions

Paid 2nd Certificate of construction at 

Mbale S.S for the Deaf (2 Classroom 

block, VIP latrines and Workshop). All 

the works are now at roofing level with 

shutter frames being fixed. 

Conducted Support Supervision for 

teachers of Mbale and Wakiso SSFD 

who had received training Sign 

Language.

Paid 1st certificate for civil works at 

Mbale school for the deaf (3 classroom 

blocks, 2 vocational workshops 

carpentry and motor vehicle and staff 

houses.

Government Buildings and Administrative Infrastructure721007Output:

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

22,125
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Special Needs EducationVote Function: 0710

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

3 Power Phase electricity installed for 

Mbale secondary school for the deaf

GoU Development

External Financing

Total

22,125

0

0

22,125

NTR

Renovation of accommodation facilities for children with disabilities could 

not be done due to resource constraints.

Reasons for Variation in performance

Equipment procured for Home 

economics classes, Art and Design and 

Workshops.

Nil

Purchase of Specialised Machinery & Equipment771007

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Home Economics Classes and Art& design workshops still under 

construction

Reasons for Variation in performance

Furniture procured SNE schools Nil

Purchase of Office and Residential Furniture and Fittings781007

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Inadequate funds could not enable the procurement process.

Reasons for Variation in performance

Outputs Provided

Policies, laws, guidelines, plans and strategies011007Output:
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Special Needs EducationVote Function: 0710

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

8 project steering committee meetings 

conducted.

8 project site meetings 

conducted.

Print media adverts for 

renovation works in 13 schools 

run.

Refine materials to be printed 

and photocopied for training and 

adverts.

Provide office imprest for 

the pro

Conducted one (1) project site meeting 

in February, 2016 at Mbale Secondary 

School for the Deaf.

Facilitated two inspection/supervision 

visits conducted by CMU, Accounts, 

Audit and user department. 

4 project steering committee meetings 

facilitated.

2 project site meetings facilitated 

between Q1&Q2.

GoU Development

External Financing

Total

170,530

0

0

170,530

NTR

There were inadequate to:

Run adverts calling for bids.

Print training and run adverts about the trainings. 

Procure a computer, laptop and printer for the office of the project

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 95,240

Capacity building in Sign language 

conducted for 60 teachers and non-

teaching staff of Wakiso and Mbale 

Sec. Schools for the Deaf.

683 

tutors and inspectors of schools trained 

on functional assessment.

Trained 44 CCTs, inspector of school 

and DEOs from PTCs central region 

(Busubizi, Shimoni, Nakaseke, 

Ndegeya, Kabulasoke and Kibuli)   

Conducted Sign language training for 

65 teachers from Mbale and Wakiso 

Schools for the Deaf to develop basic 

sign language

Training021007Output:

The training of 60 teachers and non-teaching staff of Wakiso and Mbale 

Sec. Schools for the Deaf in sign language will be conducted during 1st 

term holidays of the current academic year.

Training of 60 Tutors and Inspectors as ToTs in Functional Assessment to 

be conducted during 1st term holidays of the current academic year.

Training of inspectors of school and DEOs from PTCs in the central region 

(Busubizi, Shimoni, Nakaseke, Ndegeya, Kabulasoke and Kibuli) was 

conducted in Q1

Reasons for Variation in performance

Item Spent

221003 Staff Training 301,779
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Special Needs EducationVote Function: 0710

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

GoU Development

External Financing

Total

301,779

0

0

301,779

NTR

Sensitise Key administration on SNE 

projects in their schools to inform their 

oversight role.

Conduct outreach to 

institutions for learners with special 

needs.

Paid 1st certificate for civil works at 

Mbale school for the deaf (3 classroom 

blocks, 2 vocational workshops 

carpentry and motor vehicle and staff 

houses.

Monitoring and Supervision of Special Needs Facilities031007

GoU Development

External Financing

Total

39,942

0

0

39,942

Output:

NTR

Funds were inadequate to facilitate: 

Field visits to sensitize key members of the administration on SNE projects 

in their schools

Carry out outreach in 13 schools/institutions to inform TORs for subsequent 

consultancy work

Reasons for Variation in performance

Item Spent

227001 Travel inland 39,942

Guidance and CounsellingVote Function: 0711

Recurrent Programmes

Programme  15 Guidance and Counselling

Outputs Funded

Organising and conducting National 

Placement of 400,000 P.7 and 180,000 

S.4 leavers to the next level of 

education.

Placed 503,565 P.7 and 195,029 S.4 

leavers respectively.

Procured services and supplies to 

conduct placement/admission of P.7 

and S.4 Leavers

Guidance and Conselling Services511107

Wage Recurrent

Non Wage Recurrent

Total

0

336,218

0

336,218

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 336,218
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Guidance and CounsellingVote Function: 0711

Recurrent Programmes

Programme  15 Guidance and Counselling

Outputs Provided

Salaries for departmental staff 

paid.

Allowances establishment 14 

official posts paid.

Staff welfare 

facilitated.

Guidance and 

counselling draft policy 

developed

Procurement and 

distribution of career guidance hand 

book, 12,000 copies of G&C 

handbook 

Salaries were paid for 10 staff 

members.

Allowances paid to 10 staff.

Staff welfare provided e.g. 

newspapers, teas & other 

accompaniments etc.

6,000 copies of information guide for 

S4 leavers & 659 copies of the career 

guidance handbook procured.

Policies, laws, guidelines, plans and strategies011107

Wage Recurrent

Non Wage Recurrent

Total

65,357

127,810

0

193,167

Output:

NTR

Vacant posts within the department are yet to be filled.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 65,357

211103 Allowances 16,372

221008 Computer supplies and Information 

Technology (IT)

2,574

221009 Welfare and Entertainment 1,380

221011 Printing, Stationery, Photocopying and 

Binding

96,450

225001 Consultancy Services- Short term 11,034

Career talks covering 320 education 

institutions conducted.

Support 

supervision and follow up in provision 

of standardised G&C services in 180 

institutions and counselling services 

conducted.

Teachers oriented in 

Guidance and counselling
 




Advertising a

Career talks conducted in 98 

educational institutions.

Support supervision conducted in 50 

educational institutions.

One vehicle repaired and maintained 

in Q1 & Q2.

Advocacy,Sensitisation and Information Dissemmination021107

Wage Recurrent

Non Wage Recurrent

Total

0

112,742

0

112,742

Output:

NTR

Funds were inadequate to enable: 

The conduct of career talks in 80 education institutions

Procurement of fuel, lubricants & oils

Maintenance and repair of vehicles

Reasons for Variation in performance

Item Spent

221001 Advertising and Public Relations 4,360

227001 Travel inland 101,928

227002 Travel abroad 4,150

227004 Fuel, Lubricants and Oils 2,304
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

Outputs Funded

UNATCOM facilitated to perform 

administrative services

The 197th & 198th session of 

UNESCO Executive Board and 

UNESCO conferences attended

Contribution to UNESCO, ISESCO 

paid

UNATCOM Act operationalised

Education programme to support the 

achievement of EFA goals promoted

Human rights based approach (HRBA) 

Model for medicalproffessionals for 

online use developed

Youth engagement in UNATCOM and 

UNESCO activities strengthened

Freedom of expression and pluralistic 

media promoted

Various Conferences and organisations 

(FAWE, CAPA, COL) contributed to

Paid for administrative services that 

support the UNATCOM programmes 

run smoothly e.g telephone, contract 

staff salaries, fuel, vehicle maintenance

One Executive Board meeting was 

held for S.Gs and A.S.Gs. The ministry 

was represented by one person, the 

report is being prepared.

Held 2 consultative workshops in 

Masaka and Bukomansimbi from 

16th -18th March, 2016 on 

development of ESD National policy. 

Sixty five (65) people attended.

One Executive Board meeting for S.Gs 

and A.S.Gs was attended in Paris end 

of Sept 2015 to October 19, 2015. The 

ministry was represented by 

participants. The report was written 

and is in place.

One air ticket to Paris for the MAN 

and Biosphere meeting. A report is in 

place.

6 air tickets to Paris for the 38th 

UNESCO General Conference paid for

Remitted Uganda's contribution to 

Paris on 12th September for 2015.

Support to National Commission for UNESCO Secretariat and other organisations514907

Wage Recurrent

Non Wage Recurrent

Total

0

569,288

0

569,288

Output:

NTR

The Masaka Workshop was funded by CECOD

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

558,920

264102 Contributions to Autonomous Institutions 

(Wage Subventions)

10,368

Outputs Provided

Policy, consultation, planning and monitoring services014907Output:
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

Pension for General Civil Service paid

Gratuity Payments made

Paid pension to 2000 beneficiaries

Wage Recurrent

Non Wage Recurrent

Total

0

11,088,342

0

11,088,342

NTR

No variation

Reasons for Variation in performance

Item Spent

212102 Pension for General Civil Service 10,427,770

213004 Gratuity Expenses 660,572

All necessary public information 

passed on through print and electronic 

media

63 Vehicles fuelled, maintained, 

serviced and repaired.

Procurement of motor vehicle tyres 

and batteries

2 generators maintained, fuelled and 

repaired; photocopiers, computers and 

other IT related accessories serviced, 

maintained and repaired; 

Office furniture procured, maintained 

and repaired

Grants paid to 3 programmes

IFMS system maintained and support 

services paid

All inland field trips for different 

activities facilitated and at least 50 

travels abroad (regional and 

international) facilitated

All necessary public information 

passed on through print and electronic 

media.

70 Vehicles fueled, maintained, 

serviced and repaired.

Procurement of motor vehicle tyres 

and batteries for 10 vehicles.

2 generators maintained, fueled and 

repaired; photocopiers, computers and 

other IT related accessories serviced, 

maintained and repaired. 

Repaired old furniture for various 

offices

Grants paid to 3 programmes.

IFMS system maintained and support 

services paid.

All inland field trips for different 

activities facilitated including travel 

abroad (regional and international) 

facilitated.

03 major ministry functions and events 

were covered at Headquarters.

Technology Associates won the tender 

for the preventive maintenance of 

computers and photocopiers and has 

finalized maintenance of all IT 

hardware at the Ministry.

Procured tyres for Hon. MESTSô 

vehicle.

Procured a secretarial chair

Ministry Support Services024907Output:

Item Spent

211101 General Staff Salaries 1,598,901

221001 Advertising and Public Relations 29,325

221016 IFMS Recurrent costs 23,355

221020 IPPS Recurrent Costs 9,140

227001 Travel inland 96,400

227002 Travel abroad 6,853

227004 Fuel, Lubricants and Oils 62,405

228002 Maintenance - Vehicles 24,969

228003 Maintenance ï Machinery, Equipment & 

Furniture

56,830
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

Wage Recurrent

Non Wage Recurrent

Total

1,598,901

309,277

0

1,908,178

NTR

No variation

Reasons for Variation in performance

Direct and Intercom telephone Bills 

paid

Pay rent for Social Security House 

Offices and New office space at 

Legacy towers

40 security guards paid

Facilitating all field trips for different 

activities 50 journeys made

Furniture for different offices bought

Cleaning and Janitorial services paid.

Fleet management & tracking system 

subscribed to and maintained.

Courier and postal services paid

Uganda flags installed on Ministersô 

vehicles.

Intelligent procurement management 

system attained and contracts 

monitoring streamlined for better 

sector performance.

Under Registry function: 

Procure consultancy to customize a 

software to meet unique needs of 

Registry;

Work with EMIS to obtain the 

established unique identification codes 

for all schools; identify variables of 

common interest between eTRIS an 

EMIS;

Establish theTRIS data sharing 

protocol with EMIS;

Design an import/export protocol to 

enable system interoperability between 

eTRIS and EMIS;

Test the protocol for errors, identify 

and fix the errors in the protocol

Enable eTRIS data access with key 

4 entitled ministers catered for & other 

incapacitated staffsô outstanding 

medical bills cleared

All third parties compensated

MCC, TMM, Audit, TMT, 

departmental &Finance Committee 

meetings held & minutes written.

1320 copies of New Vision, 1320 

copies of Monitor, and 330 copies of 

other papers procured.

27 staff trained. Staff are being 

facilitated to pursue further studies.

Parking Yard maintained 

Subscriptions to 9 International 

organizations 

Wage subventions made to 4 

institutions (UNATCOM, UBTEB, 

UAHEB and UNMEB)

Electricity bills for Embassy House 

and Stores (Industrial areas), legacy 

towers and Social Security House.

Water bills for MOES paid 

MOES offices facilitated with imprest, 

meetings at various staff levels 

facilitated

Assorted stationery bought, Calendars 

and cards for Ministers and the PS & 

office, other assorted office documents 

printed and bound

Direct and Intercom telephone Bills 

paid

Ministerial and Top Management Services034907Output:

Item Spent

211103 Allowances 77,535

213001 Medical expenses (To employees) 8,736

221003 Staff Training 25,776

221006 Commissions and related charges 11,013

221007 Books, Periodicals & Newspapers 5,873

221008 Computer supplies and Information 

Technology (IT)

55,083

221009 Welfare and Entertainment 15,331

221011 Printing, Stationery, Photocopying and 

Binding

45,498

221012 Small Office Equipment 7,800

222001 Telecommunications 35,241

222003 Information and communications technology 

(ICT)

271,022

223003 Rent ï (Produced Assets) to private entities79,085

223004 Guard and Security services 89,143

223005 Electricity 75,253

223006 Water 10,718

223901 Rent ï (Produced Assets) to other govt. units1,502,780

227002 Travel abroad 194,657

228001 Maintenance - Civil 20,190

228004 Maintenance ï Other137,920

282104 Compensation to 3rd Parties 18,220
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

decision makers in the MoES. 

Provide manpower and equipment to 

capture data.

Validate and ensure data quality of the 

established eTRIS database.

Opening files

Dispatching appointments, 

confirmations;

Payroll slips printed and circulated to 

staff on a monthly basis.

Weeding UTS registry

Rehabilitate old documents 

Creation of teachers' database.

Under ICT: 

MoES Intercom reinstated for ease of 

communication

Information backed up; Computers 

and accessories; IT Equipment 

maintained

Maintenance of photocopiers; Internet 

provided;

Telecommunications

Monitoring and inspection of ICT 

usage and availability in schools.

Ministry Web- site maintained and 

power supplies procured

 Lifts maintained.

All necessary public information 

passed on through print and 

electronic   media

Computers procured and assorted 

toners procured

ERTV Operations facilitated and 

ERTV Equipment maintained

Production of Ministry quarterly 

newsletter

Major MoES functions and events 

captured.

Communication and Information 

disseminated.

Reference section of the Resource 

Centre updated and re-organization of 

the Resource Centre.

Cyber school services in schools 

monitored

Paid rent for IPS building and Legacy 

towers in Q3

41 security guards paid

Cleaning and Janitorial services paid

Courier and postal services paid

Uganda flags installed on Ministersô 

vehicles.

The website is hosted and maintained 

by i3c.

Full set of Desktop computers for 

US/FA, AC/Accounts and heavy duty 

laptop for Principal Civil Engineer 

were procured.

Back up of information on servers was 

done and anti-virus installed.

Internet is provided by NITA-U. All 

photocopiers were maintained by 

Technology Associates.

ICT Monitoring was done in 48 

Government Secondary schools.

01 field ERTV activity was facilitated 

in Karamoja region

3 major ministry functions were 

captured.

Held the ESSTSR Workshop in 

August, 2015.

Procured curtains for three offices on 

7th Floor, Embassy House.

Paid rent for Social Security House 

Offices and at Legacy towers in Q2
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

EMIS and DEMIS in Local 

Governments and school monitored

Wage Recurrent

Non Wage Recurrent

Total

0

2,686,876

0

2,686,876

NTR

No variation

Reasons for Variation in performance

Programme  08 Planning

Outputs Provided

Budget Framework Paper for FY 

2016/17 prepared and submitted to 

Parliament and MoFPED 

Budget estimates for FY 2016/17 

prepared and submitted to MoFPED 

Release advices for the centre and LGs 

for FY 2015/16 prepared and 

submitted 

Tracking, monitoring and analyzing: 

budget utilization; policies and policy 

guidelines 

Implementation; PAF related 

programmes and rapid head exercises 

conducted in local governments.

Participate in LG workshops for 

preparation of their BFP 

Facilitation for the budget and MPS 

preparation team

Ministerial Policy Statement (MPS) 

for FY 2016/17 prepared and 

submitted to Parliament and MoFPED

Policy impact assessment tool 

developed

Assorted stationery procured

Ministerial Policy Statement (MPS) 

for FY 2016/17 prepared and 

submitted to Parliament and MoFPED 

Budget Framework Paper for FY 

2016/17 prepared and submitted to 

Parliament and MoFPED  in Q2

Budget estimates for FY 2016/17 

prepared and submitted to MoFPED in 

Q2

Release advices for the center and LGs 

for FY 2015/16 prepared and 

submitted in Q1, Q2 & Q3

Tracking, monitoring and analyzing 

budget utilization; policies and policy 

guidelines done

Participated in LG workshops for 

preparation of their BFP 

Ministerial Policy Statement (MPS) 

for FY 2016/17 prepared and 

submitted to Parliament and MoFPED

Assorted stationery procured

Policy, consultation, planning and monitoring services014907Output:

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 604,414

227001 Travel inland 51,918
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  08 Planning

Wage Recurrent

Non Wage Recurrent

Total

0

656,332

0

656,332

NTR

Correspondences handled

Sector programmes monitored and 

supervised .

Participate in regional, international, 

and in country forums;

Implementation guidelines reviewed;

Heavy duty photocopier machine for 

Education Planning and Policy 

Analysis Department maintained.

Upgrade from DC to AC under ERT

Correspondences from different 

entities duly handled

Sector programmes monitored and 

supervised.

Participated in regional, international, 

and in country forums

Heavy duty photocopier machine for 

Education Planning and Policy 

Analysis Department maintained.

Ministry Support Services024907

Wage Recurrent

Non Wage Recurrent

Total

155,915

290,734

0

446,648

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 155,915

211103 Allowances 83,851

221003 Staff Training 8,830

221009 Welfare and Entertainment 30,000

221011 Printing, Stationery, Photocopying and 

Binding

53,419

225001 Consultancy Services- Short term 60,500

227001 Travel inland 50,180

227002 Travel abroad 1,404

228002 Maintenance - Vehicles 1,350

Contract staff salaries and allowances 

paid

Annual school Census 2015 and 

retrieval of ASC 2015 questionnaires 

conducted.

Headcount and validation exercises 

conducted

Publication/printing ASC reports for 

2014 (Abstract,factsheet, factfile etc).

 

Education Retreat (one week) held.

Verification of ASC 2015 exercise 

conducted.

Education Statistics Information 

dissemination workshop held.

SACMEQ Coordinating centre 

Contract staff salaries and allowances 

paid

Annual school Census 2015 and 

retrieval of ASC 2015 questionnaires 

conducted

School mapping exercise conducted in 

conjunction with the Secondary 

department

Education Science Technology and 

Sports Sector Retreat held in August, 

2015

Assorted stationery, small office 

equipment, photocopying and 

telecommunication services procured

Education Data and Information Services044907Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

252,040

211103 Allowances 54,751

221002 Workshops and Seminars 840

221011 Printing, Stationery, Photocopying and 

Binding

24,862

221012 Small Office Equipment 6,578

227001 Travel inland 238,212
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  08 Planning

contribution (Uganda) made.

Assorted stationery, small office 

equipment, photocopying and 

telecommunication services procured.

Quick Action activities (school 

mapping) carried out.

Wage Recurrent

Non Wage Recurrent

Total

252,040

364,743

0

616,783

NTR

The following had already been done in preceding quarters: 

Annual school Census 2015 and retrieval of ASC 2015 questionnaires 

School mapping exercise

Reasons for Variation in performance

Stationery for Working Groups 

provided.

Departmental working groups 

facilitated. 

Education and Sports Sector Review 

and Budget workshops held.

Revised education sector strategic plan 

(2007 - 2015) reviewed and printed

Education Sector projects formulated

  

 Implementation of education sector 

projects monitored and project profiles 

updated and printed

Coordination meetings and project 

missions facilitated

The Request For Proposals to review 

the Education Sector Strategic Plan 

was issued to all the shortlisted 

consultants. The process has now 

moved to the evaluation of bids. 

Stationery for Working Groups 

provided.

Departmental Working Groups 

facilitated 

Education Science Technology and 

Sports Sector Review workshop held 

in August

Education Sector Co-ordination and Planning064907

Wage Recurrent

Non Wage Recurrent

Total

0

820,475

0

820,475

Output:

NTR

The review of the Education Strategic Plan is being funded by Uganda 

Teacher and School Effectiveness Project (UTSEP).

Reasons for Variation in performance

Item Spent

211103 Allowances 44,945

221002 Workshops and Seminars 696,006

221011 Printing, Stationery, Photocopying and 

Binding

56,460

222001 Telecommunications 2,000

227001 Travel inland 21,064
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  08 Planning

Programme  13 Internal  Audit

Outputs Funded

Subscription to professional bodies 

(ACCA, CPA, CIA & CISA) paid

Paid professional fees for ACCA and 

CPA (U)

Memebership to Accounting Institutions (ACCA)524907

Wage Recurrent

Non Wage Recurrent

Total

0

9,010

0

9,010

Output:

NTR

Payments to the professional bodies is to be done in Q4.

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

9,010

Outputs Provided

Salaries to staff paid Paid salaries for 7 staff members for 

Q1, Q2 & Q3

Policy, consultation, planning and monitoring services014907

Wage Recurrent

Non Wage Recurrent

Total

38,480

0

0

38,480

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 38,480

Procurement audit of Secondary 

Schools

Audit of capitation grants in Technical 

schools, UCCs, UTCs, NTCs, etc

Audit of fleet management

Human Resources/Payroll audit

Review of IFMS

Audit review of imprest and advances

Follow up on Auditor Generalôs 

recommendations

Audited capitation grants in the 

following institutions: Kaliro NTC, 

Jinja VTI, Kichwamba UTC, Elgon 

UTC, Bishop Canon Core PTC, 

Bushenyi UTC, Kabale NTC, Nsamizi 

Training Institute of Social 

Development, Lugogo VTI, Tororo 

UCC, Unyama NTC and Kyema NTC.

Conducted a verification of 

instructional materials delivered by St. 

Benard in 10 sampled schools in each 

of the following districts: Oyam , Kole, 

Lira, Dokolo, Alebtong, Kaberamaido, 

Soroti, Amuria, Katakwi, Serere, 

Ngora, Bukedea, Mbale, Budaka, 

Bulambuli, Kibuku, Namutumba, 

Financial Management and Accounting Services054907Output:

Item Spent

211103 Allowances 23,008

227001 Travel inland 106,760

227004 Fuel, Lubricants and Oils 3,533
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  13 Internal  Audit

On request undertake management 

assignment/ administrative issues

ÅAudit inspection of construction 

works under APL

ÅAudit inspection of construction 

works under ADB

Å

	Audit inspection of construction works 

under Emergency construction

Å

Audit inspection of construction works 

under OPEC/Saudi projects

Å

	Audit inspection of construction works 

under Presidential pledges

Audit of stores/ inventory management

	Final Accounts/ Financial Reporting

Audit of Physical Education and 

Sports and related Institutions/activities

Undertake joint field work with Audit 

Committee

Bugiri, Iganga, Tororo, Butaleja, 

Kamuli, Kaliro, Buyende, Namayingo, 

Buikwe, Mukono, Wakiso, Butambala, 

Kalungu, Masaka, Mityana, Mubende, 

Kabarole, Ntoroko, Bundibugyo, 

Kasese, Mbarara, Bushenyi, Sheema, 

Mitooma, Ntungamo, Insingiro, 

Ibanda, Zombo, Yumbe, Adjumani, 

Lamwo and Moyo.

Carried out a comprehensive audit for 

all central ministry pensioners.

Conducted an audit of capitation 

grants in all the UCCs, UTCs and 

NTCs including all the nursing schools 

in Local Governments.

Carried out a comprehensive audit for 

all central ministry employees.

Reviewed of the IFMS is done 

alongside the audit works.

Carried out a follow up on 

recommendations on audit queries by 

the Auditor General for vocational 

institutions (DIT, Nakawa Vocational 

Institute and Lugogo Vocational 

Institute).

Conducted a value for money audit for 

ADB works (Dokolo Technical 

Institute and 2 Seed Secondary 

schools).

Conducted site inspections with the 

project staff of OPEC/Saudi for all the 

works.

Conducted an audit for stores of the 

ministry.

Wage Recurrent

Non Wage Recurrent

Total

0

160,660

0

160,660

NTR

The inadequate funds could not allow for the implementation of all the 

planned activities.

Reasons for Variation in performance
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Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

8,647,512

104,884,533

216,242,114

GoU Development

External Financing

24,904,287

77,805,782

0NTR
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Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Outputs Funded

Teachers benefit from the teachers 

SACCO

District Service Commissions 

facilitated to recruit

Nil

Primary Teacher Development (PTC's)530107

Wage Recurrent

Non Wage Recurrent

Total

0

1,292,655

0

1,292,655

Output:

NTR

The Management of the Teachers' SACCO money is under the management 

of the UNATU Apex body

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 1,292,655

Outputs Provided

14 staff paid salaries

Office Imprest, lunch and consolidated 

allowances for 14 staff members paid.

Facilitate staff to attend to official 

duties outside the country.

Provided support supervision to 

enhance provision of quality UPE.

Provided support and monitor MDD 

activities at national and regional 

levels.

Procurement of assorted stationery, 

toner, photocopying papers and news 

papers

Fuel lubricants and oils procured and 

motor vehicle serviced

Officials to represent the sector abroad 

under GPE facilitated 

Pay WFP Contract staff salaries to 22 

persons.

Assorted agricultural supplies procured 

and distributed.

Gender Unit: 

Technical support provided at MoES 

WFP:

24 contract staff based in Karamoja 

Sub region paid salary

2,000 Assorted Shade Tree seedlings, 

1,500 Assorted Fruits seedlings, 1,470 

Gobe seeds, 3,535 kgs Cow peace 

seeds, 4,240kgms maize seeds, 1,684 

kgm beans seeds.

Gender Unit:

32 schools from eight (8) selected 

districts (Arua, Adjumani, Zombo, 

Yumbe, Maracha, Koboko, Moyo and 

Nebbi) trained in: making local 

sanitary towels, menstrual Hygiene 

management, making of re-usable pads 

and gender mentoring sessions.

Four schools were trained and 

mentored in each of the 8 districts. 

Each of the 32 schools in the 8 

districts received materials which the 

senior woman and male teacher used 

to continue demonstrating to the pupils 

on making reusable sanitary pads.

In February 2016, the Ministry of 

Education, Science, Technology and 

Sports, HIV Coordination Unit jointly 

with the HIV Focal Point Officers 

(FPOs) of the respective departments 

conducted a joint monitoring and 

Policies, laws, guidelines, plans and strategies010107Output:

Item Spent

211101 General Staff Salaries 40,296

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

24,338

211103 Allowances 51,658

221001 Advertising and Public Relations 1,652

221011 Printing, Stationery, Photocopying and 

Binding

2,053

222001 Telecommunications 1,927

224006 Agricultural Supplies 101,017

225001 Consultancy Services- Short term 14,192

227001 Travel inland 21,550

227002 Travel abroad 645

227004 Fuel, Lubricants and Oils 2,040

228002 Maintenance - Vehicles 1,050

228004 Maintenance ï Other2,550
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Hqtrs and at LG as dialogues, trainings 

and dissemination 

workshops/meetings.

Menstrual hygiene supported and 

promoted in schools

Office expenses i.e. assorted 

stationery; internet services; repairs 

and servicing small office equipment 

provided.

Under HIV/AIDS Unit: 

HIV/AIDS activities in schools 

monitored;

Working group and coordination 

meetings held;

First draft of the HIV strategic Plan 

developed.

support supervision exercise in the 

North, Eastern and Western Region  to 

ascertain whether the sexuality 

education/ HIV activities are being  

implemented and integrated into all the 

school activities and that the learner 

who is the primary beneficiary of this 

program is reached with appropriately 

services and information

Gender Unit:

The Gender unit is yet to finalize the development of the National Menstrual 

Hygiene Training Manual. Progress has been made with the Terms of 

Reference for the development of the National Menstrual Hygiene 

Management Manual being presented to and being approved by the 

Monitoring and Evaluation Working Group Meeting and were approved.

 

Primary 4 to primary 7 pupils were mentored by district role models on the 

need to stay in school and complete the school cycle in the 5 selected 

schools in each of the 8 districts of West Nile region

World Food Program: 

Contract Staff salary under WFP revised up wards over and above the budget

20 Reams of papers, 3 assorted toners,  6 pkts of paper clips, 20 notes books 

assorted and 3LPOs procured under WFP

Provided airtime cards to 2 Operations Managers and 7 Field Assistants 

under the World Food Program

Paid perdiem of 20 days to 7 Field Assistants under the World Food Program

Paid perdiem to 22 officers from the basic education department for 6 days 

under the World Food Program

Fuel deposits made at 3 petrol stations i.e Moroto, Kampala and Kotido 

under the World Food Program

Paid for the repair and service of three M/Vehicles and seven motor cycles; 

including fueling under the World Food Program

Paid utility bills (water and electricity) under the World Food Program

Paid salaries of five watchmen under the World Food Program

Paid allowances for five contracts committee sittings under the World Food 

Program

Reasons for Variation in performance
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Wage Recurrent

Non Wage Recurrent

Total

64,634

200,334

0

264,969

NTR

9,750 wall charts, 82,500 English text 

books, 9,750 song books procured and 

distributed for primary 5 to 7.

Assorted instructional materials for 

Primary 1 and Primary 2 plus SNE 

procured and distributed.

Delivery, storage and usage of 

instructional materials in schools 

monitored.

Awareness of stake holders on 

Instruction materials in schools.

IMU together with the Internal Audit 

Department conducted an exercise to 

verify the delivery of instructional 

materials by St. Benard. This involved 

the random selection  of 10 sampled 

schools in each of the following 

districts: Oyam , Kole, Lira, Dokolo, 

Alebtong, Kaberamaido, Soroti, 

Amuria, Katakwi, Serere, Ngora, 

Bukedea, Mbale, Budaka, Bulambuli, 

Kibuku, Namutumba, Bugiri, Iganga, 

Tororo, Butaleja, Kamuli, Kaliro, 

Buyende, Namayingo, Buikwe, 

Mukono, Wakiso, Butambala, 

Kalungu, Masaka, Mityana, Mubende, 

Kabarole, Ntoroko, Bundibugyo, 

Kasese, Mbarara, Bushenyi, Sheema, 

Mitooma, Ntungamo, Insingiro, 

Ibanda, Zombo, Yumbe, Adjumani, 

Lamwo and Moyo.

Paid M/S Longhorn Publishers Uganda 

Limited for the Supply and Delivery of 

Textbooks P5-P7 to the MOESTS vide 

Contract NO. MOES/2011-

12/SUPPL/0013/CO709

Made part payment (50% of the 

contract price) to MK Publishers 

following the presentation of shipping 

documents for Contract NO. 

MOES/SUPPLS/2011-

12/000138/C/0854 for the supply and 

delivery of  96,860 Primary 5,6 and 7 

Local Language sets of readers (1,2,3) 

books for Luo Acholi, Runyankore-

Rukiga, Madi, Luganda and Lusoga, 

19,742 Local Language Pupilsô Books 

for Madi, Runyoro-Rutoro and Luo- 

Acholi and 1,268 Local Language 

Teachersô Guides for Madi, Runyoro-

Rutoro and Luo- Acholi.

Suppliers of assorted instructional 

materials were pre-qualified pending 

signing of contracts 

Verified the delivery of instructional 

materials to 45 PTCs

Instructional Materials for Primary Schools020107Output:

Item Spent

211103 Allowances 650

221007 Books, Periodicals & Newspapers 3,490,293

221011 Printing, Stationery, Photocopying and 

Binding

3,992

221012 Small Office Equipment 1,250

222001 Telecommunications 3,840

227001 Travel inland 31,400
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Wage Recurrent

Non Wage Recurrent

Total

0

3,531,425

0

3,531,425

NTR

Although suppliers were pre-qualified (pending signing of contracts) for the 

provision of assorted instructional materials for Primary 1 and Primary 2. 

Limited resources cannot enable the procurement process to proceed. The 

books will be procured in FY 2016/17.

The final payment (30% of the contract sum) to St. Bernard Publishers Ltd 

will be effected upon the completion of the monitoring report on the 

comprehensive verification of delivery of instructional materials.  

Due to limited resources the Unit did not conduct awareness raising among 

the stakeholders. It will now be done in FY 2016/17.

Paid Messrs Vision Group Contract No. MOES/SUPPLS/2014-

2015/00084/C0887 for printing of Primary Teachersô Education Curriculum 

Support Modules under TIET Department

Reasons for Variation in performance

P1-P3 classes in 5 private schools 

monitored

Nursery in 5 schools monitored

Under TRACE: 

300 nursery teachers/caregivers trained 

on the use of the learning framework 

in 3 districts 

15 nursery schools /ECD centres and 

30 primary schools supervised and 

monitored focusing on sanitation, 

hygiene and girls education

Office imprest, stationery and small 

office equipment procured; fuel, 

vehicle maintenance and servicing.

263 school Monitoring visits carried 

out by WFP.

Motor vehicles serviced and 

maintained

Nil

Monitoring and Supervision of Primary Schools030107

Total 70,592

Output:

There were no monitoring exercises conducted in Q3

Reasons for Variation in performance

Item Spent

211103 Allowances 9,960

227001 Travel inland 60,632
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Wage Recurrent

Non Wage Recurrent

0

70,592

0NTR

Grants for support of 540 pupils 

provided

Supervision and monitoring of Laroo 

supported

Nil

Support to war affected children in Northern Uganda050107

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

Output:

NTR

Funds earmarked for Laroo School are being utilized for consultations 

aimed at coming up with what best fits the needs of the community 

associated with the school.

Reasons for Variation in performance

Development Projects

Project  1232 Karamoja Primary Education Project

Outputs Provided

Education Policy reviewed.

Education Strategic Plan reviewed.

Procurement of assorted stationery, 

small office equipment.

Office equipment, furniture 

maintained and serviced.

Facilitate the activities of Senior 

Presidential Education Advisor.

Steering committee meetings attended.

Office imprest for the Project 

Coordinator provided.

The draft road map for review of the 

Government White Paper (GWP) was 

presented to M&E WG meeting for 

appraisal. The meeting recommended 

the draft roadmap for presentation to 

the Top Management Meeting of the 

Ministry for approval.

The Request For Proposals to review 

the Education Sector Strategic Plan 

was issued to all the shortlisted 

consultants. The process has now 

moved to the evaluation of bids. 

Procured assorted stationery, small 

office equipment.

Office equipment, furniture 

maintained and serviced.

Facilitated the activities of Senior 

Presidential Education Advisor.

Steering committee meetings attended.

Office imprest for the Project 

Policies, laws, guidelines, plans and strategies010107Output:

Item Spent

221002 Workshops and Seminars 40,225

221011 Printing, Stationery, Photocopying and 

Binding

14,015

225001 Consultancy Services- Short term 55,055

228003 Maintenance ï Machinery, Equipment & 

Furniture

8,209
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1232 Karamoja Primary Education Project

Coordinator provided.

GoU Development

External Financing

Total

117,504

0

0

117,504

NTR

The review of the Education Strategic Plan is being funded by Uganda 

Teacher and School Effectiveness Project (UTSEP).

Reasons for Variation in performance

Primary Schools under construction 

monitored and Supervised

Monthly site meetings with the 

contractors attend

Nil

Monitoring and Supervision of Primary Schools030107

GoU Development

External Financing

Total

21,710

0

0

21,710

Output:

NTR

Construction works were fully completed in all the 21 beneficiary schools. 

These sites have since been handed over.

Reasons for Variation in performance

Item Spent

227001 Travel inland 21,710

Project  1296 Uganda Teacher and School Effectiveness Project

Capital Purchases

7 Motorvehicles and 185 motorcycles 

procured.

Three vehicles were procured and 

supplied.

Procurement of two station wagons for 

the PS/ESTS and CEPPA is ongoing.

(GOU Counterpart)

Contract for the supply of 185 

motorcycles was signed. Awaiting 

delivery by end of April, 2016.

Purchase of Motor Vehicles and Other Transport Equipment750107Output:

No variation from the quarterly work plan

Reasons for Variation in performance

Item Spent

231004 Transport equipment 673,200
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

GoU Development

External Financing

Total

0

673,200

0

673,200

NTR

Computers, laptops and printers 

procured

Procurement of assorted equipment for 

UNEB, DES, and PCU is on-going.

Purchase of Office and ICT Equipment, including  Software760107

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No variation from the quarterly work plan

Reasons for Variation in performance

Construction works started 293 beneficiary schools under SFG 

were identified. 

Conducted sensitization workshops on 

procurement of civil works 

implementation with local 

governments at sites that included; 

Arua PTC, Biship Willis PTC, 

Nakaseke PTC and Ibanda PTC from 

5th -16th February, 2016.

Invitation to bids for central 

procurement of contractors to 

construct facilities in selected primary 

schools was issued in the print media 

and bids are expected to be returned on 

14th April, 2016.

Classroom construction and rehabilitation (Primary) 800107

GoU Development

External Financing

Total

104,129

441,023

0

545,152

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 441,023

281504 Monitoring, Supervision & Appraisal of 

capital works

104,129

Outputs Provided
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

Contract staff salaries paid for 12 staff.

Training conducted for Head teachers 

and P1-P3 teachers.

Early grade reading assessment 

conducted.

Rollout of CCCP (Improving 

Competencies of Early Childhood 

Education (ECE) providers for 

improved readiness to Primary 

Education among learners)

Development of early Childhood 

Education Instructors Proficiency 

program.

Roll out of the C-TEP.

Paid salaries for 10 contract staff 

inclusive of 10% NSSF employer 

contribution (Jan- March).

Paid salaries for 8 contract support 

staff inclusive of 10% NSSF employer 

contribution (Jan-March).

(GOU Counterpart)

A total of 3,893 P1 teachers were 

trained in Early Grade Reading 

methodology from 3rd to 10th January 

2016 at 20 Primary Teachersô Colleges 

across the country.

Early Grade Reading Assessment is to 

be conducted in April, 2016. 

Preparatory activities including 

development of the Test Frameworks, 

competencies, item specifications, 

construction of instruments, paneling 

items, pre-testing of instruments was 

done.

Request for Proposals for development 

of Early Childhood Education 

Instructors Proficiency program were 

issued to the shortlisted firms. To be 

returned on 29th April, 2016. 

Request for Proposals for the Roll out 

of the C-TEP were issued to the 

shortlisted firms. To be returned on 

29th April, 2016. 

Press releases on the project activities 

were placed in the print media.

The Ministry signed a contract with 

M/S Price Water Coopers on 2nd 

March, 2016 for disbursement linked 

indicators (DRAs) started. Contract 

implementation is on-going.

Policies, laws, guidelines, plans and strategies010107Output:

Rollout of CCCP (Improving Competencies of Early Childhood Education 

(ECE) providers for improved readiness to Primary Education among 

learners) was not a planned activity

Facilitated a team of seven officers to travel to Paris, France to attend an 

International Seminar of National Education Accounts. 

Facilitated officers to undertake a verification exercise on the funds 

disbursed to Primary Teachers Colleges. 

Paid sitting allowance for officers who participated in the recruitment of 

project staff (Social and Environmental Specialist) 

A Ministry delegation comprising of seven officers led by the Minister of 

State for Sports travelled to Singapore to benchmark the teacher training 

and support systems and record good practices that can be adopted or 

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

791,851

211103 Allowances 4,378

221003 Staff Training 3,606,740

221011 Printing, Stationery, Photocopying and 

Binding

1,781

223002 Rates 2,634

225002 Consultancy Services- Long-term 579,323
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

GoU Development

External Financing

Total

245,392

4,741,314

0

4,986,706

NTR

adapted to Ugandaôs education system for improved performance.

Rent for the months of Jan-Feb 2015 still being processed.

Provision of instructional materials 

and equipment to CCS and PTCS (ICT 

equipment)

Contracts for the supply of 4,720,041 

copies of textbooks for grades 1-7 in 

literacy and numeracy were signed on 

2nd March, 2016 and contract 

implementation is on-going.

Procurement of 67,497 TIET 

instructional materials for PTCs and 

CCs is on-going.

Instructional Materials for Primary Schools020107

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No variation

Reasons for Variation in performance

Enhancing teacher supervision.

Enhancing School leadership, 

Management and Accountability.

Support Supervision by CCTS and 

DPO's.

The ministry signed a contract with 

Ms. Impiger Technologies Private Ltd 

to develop an ICT based Inspection 

system on 5th January, 2016. Contract 

implementation is on-going.

Developed a second training manual 

on School Internal Based Evaluation.

Training of head teachers and deputies 

from 275 government primary schools 

in the 2nd batch commenced on the 

23rd November, 2015 and is on-going 

until 23rd April, 2016. The districts 

involved include; Bukedea, Bulambili, 

Manafwa, Sironko, Nakapiripirit. 

Monitored the weekend training of 

Head teachers, Deputies and SMC.

Monitoring and Supervision of Primary Schools030107Output:

Item Spent

211103 Allowances 17,770

221002 Workshops and Seminars 166,600

221003 Staff Training 40,185

227001 Travel inland 63,017
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

Facilitated a team of Internal Auditors 

to 15 Core Primary Teachers Colleges 

for verification of EGR training 

materials procured and distributed.

GoU Development

External Financing

Total

17,770

269,802

0

287,572

NTR

No variation

Reasons for Variation in performance

Project  1339 Emergency Construction of Primary Schools Phase II  

Capital Purchases

Nakisenye P/S (A 2-Classroom Block 

with furniture.

Å2No. 5-Stance lined Latrine block). 

Kisanja P/S	 (2-Classroom Blocks with 

furniture.)

Wikus P/S (A 2-classroom Block with 

Office and store with furniture.)

Bugoola P/S (A 2-Classroom Block 

with furniture.

Å2No. 5-stance VIP latrine blocks).

Mityebiri SDA (A 2-Classroom Block 

with furniture.

Å2No. 5-stance lined latrine block.)

Report on construction works and 

facilities produced

Still in the process of procuring 

contractors for the construction of 

facilities and provision of supplies 

(desks, tables and chairs) for the 

following schools:

Gayaza P/S (A 2-Classroom Block 

with Office and Store, 5-Stance VIP 

Latrine Block, 36 three-seater desks, 4 

Teacherôs Tables and 4 Teacherôs 

Chairs).

Bugoola P/S (A 2-Classroom Block, 5-

Stance VIP Latrine Block, 2-Stance 

VIP Latrine Block, 48 three-seater 

desks, 2 Teacherôs Tables and 2 

Teacherôs Chairs).

Makamba Memorial P/S (A 2-

Classroom Block, 5-Stance VIP 

Latrine Block, 61 three-seater desks, 2 

Teacherôs Tables, 2 Teacherôs Chairs.

Advanced funds to the following 

schools to pay for the construction of 

schools: 

Mityebiri SDA P/S (A 2-Classroom 

Block, 5-Stance VIP Latrine Block, 61 

three-seater desks, 2 Teacherôs Tables, 

2 Teacherôs Chairs.

Government Buildings and Administrative Infrastructure720107Output:

The schools earmarked to benefit in FY 2015/16 experienced delays in 

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 576,190
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1339 Emergency Construction of Primary Schools Phase II  

GoU Development

External Financing

Total

576,190

0

0

576,190

NTR

commencement of works because of rollover contracts from FY 2014/15 

which were still being paid. As a result, some the targeted schools for the 

current financial year only begun receiving funds in Q3 while others will 

benefit in Q4.

Outputs Provided

Schools under construction & 

rehabilitation supported and monitored

Staff facilitated with welfare items

Office infrastructure maintained.

Office stationery purchased

Schools under construction & 

rehabilitation supported and monitored

Staff facilitated with welfare items

Office stationery purchased

Policies, laws, guidelines, plans and strategies010107

GoU Development

External Financing

Total

13,538

0

0

13,538

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 13,538

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

Outputs Funded

Conduct national award 

ceremony for the East African essay 

competitions.

The national adjudication was not 

conducted

USE Tuition Support510207Output:

 Funds for national adjudication for the East African essay competition 

was           transferred to vote function 070203 - monitoring and supervision 

of secondary schools  to enhance Governance and Management to Improve 

the Sub Sector Service Delivery

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 7,400
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UShs Thousand

Actual Outputs Achieved in Quarter

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

Wage Recurrent

Non Wage Recurrent

Total

0

7,400

0

7,400

NTR

Outputs Provided

Paid Salaries for 20 Departmental staff 

paid, lunch allowance and kilometrage.

Assorted office stationery and office 

chairs and other services procured.

Paid Allowances for the Korean 

teachers.

Facilitated officers to attend training 

on Disaster Management.

Facilitated East African Games

Paid Kilometerage and consolidated 

lunch allowance for 14 staff for 

secondary department 

Provided Office Imprest for the 

months of January ï March 

Provided 4 sets of News Papers to the 

office of GSS & DBSE (January to 

March)

Paid allowances for compiling & 

processing of transfer letters for the 

year 2016.

Paid Allowances for the Korean 

teachers

Policies, laws, guidelines plans and strategies010207

Wage Recurrent

Non Wage Recurrent

Total

56,553

99,706

0

156,260

Output:

NTR

Funds were transferred to vote function 070203 (monitoring and 

supervision of secondary schools)  to enhance Governance and Management 

to Improve the Sub Sector Service Delivery

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 56,553

211103 Allowances 98,207

221001 Advertising and Public Relations 1,500

Provide support supervision to 36 

government schools

Fuel, service and repair for 3 vehicles; 

Facilitate implementation ESC 

Minutes; BoGs approvals

Facilitate one staff to travel within the 

East African Region

Facilitated office secretaries and 

messengers to collect staff lists, sort & 

deliver letters for Government 

secondary schools 

Facilitated officers who travelled to 

Chemanga SS in Kapchorwa to 

investigate issues of mismanagement 

Facilitated officers for 

sensitization/induction workshops to 

Head teachers and newly appointed 

BoG members in 46 secondary 

schools. 

Monitoring and Supervision of Secondary Schools030207Output:

Item Spent

227001 Travel inland 37,245

227004 Fuel, Lubricants and Oils 892
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UShs Thousand

Actual Outputs Achieved in Quarter

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

Provided administrative support 

supervision. The schools include: 

Naama SS, Trinity College Nabbingo, 

Makerere College School, Kololo High 

School, Atutur Seed SS, Okapel SS, St 

Catherine, St. Acquinas Kashaki, 

Hornbay SS, Kamuronko SS, Kyogo 

SS, Kamwezi, SS, Rwamanyonyi SS, 

St. Pauls SS Rushoka, Nayakyera SS, 

Bubangari SS, Kashenyi SS, 

Rwabukoba SS, Mvara SS, Kololo SS, 

Baale SS, Galiraya Seed SS, Ndeeba 

SS, Kangulumira Public S S, St. 

Kalemba SS Nazigo, Jinja College, 

PMM Girls SS, Iganga High Sch, 

Iganga SS, Kisiki College, 

Busembatya SS Bukoyo SS, Kawanga 

Parents SS, Lwemiyaga SS, Mateete 

Comp SS, Mawogola HS, Ssembabule 

CoU SS, St. Annôs SS Ntuusi and St. 

Charles Lwanga Lwebitakuli.

Wage Recurrent

Non Wage Recurrent

Total

0

38,137

0

38,137

NTR

Purchased 2 batteries of motor vehicle Reg, No, UG 2106E. The vehicle 

was also serviced

Reasons for Variation in performance

Programme  14 Private Schools Department

Outputs Provided

Salaries for staff, lunch and 

kilometrage paid to 14 officers; Lunch 

allowances paid to 4 support staff.

Office imprest paid.

Procurement of assorted office 

stationery and tonners; workshop 

materials.

Photocopier repaired and serviced

Registration of foreign students 

conducted.

Lunch and Kilometerage allowance 

paid to 13 members of staff

Office imprest provided 

One workshop held in Mbarara district 

to disseminate revised guidelines for 

licensing and registration of private 

schools

Policies, laws, guidelines plans and strategies010207Output:

Item Spent

211101 General Staff Salaries 47,932

211103 Allowances 48,371

221008 Computer supplies and Information 

Technology (IT)

1,636
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UShs Thousand

Actual Outputs Achieved in Quarter

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  14 Private Schools Department

Procurement 2 desktop computer. 

National workshop held to sensitize 

proprietors, head teachers and BOGs 

on the Education Act,2008 and proper 

management of educational 

institutions for quality service delivery.

Dissemination of Guidelines for 

Licensing & Registration of Private 

schools

Science and agriculture fairs, music, 

dance, drama and post primary sports 

championships conducted.

Wage Recurrent

Non Wage Recurrent

Total

47,932

50,007

0

97,939

NTR

The department has one staffing gap which is yet to be filled. 

Allowances were paid to staff who participated in the processing of BoG 

files

Initiated the procurement tonners and stationary 

Funds for the Science and agriculture fairs, music, dance, drama and post 

primary sports championships were given to the secondary schools 

department.

Spent additional funds on the workshop which was occasioned by 

inflationary pressures.

Reasons for Variation in performance

150 Non USE private schools 

monitored and support supervised.

100 USE/UPOLET private schools 

monitored and support supervised.

Departmental staff facilitated to travel 

abroad on official duties (study tour to 

Rwanda and Kenya)

Monitored and support supervised 205 

non- USE schools.

Monitored and support supervised 94 

USE/UPOLET schools

Monitoring USE Placements in Private Schools050207Output:

A carpet combing method was used to cover all USE/UPOLET schools and 

Reasons for Variation in performance

Item Spent

227001 Travel inland 87,128

227004 Fuel, Lubricants and Oils 1,785
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Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  14 Private Schools Department

Wage Recurrent

Non Wage Recurrent

Total

0

88,913

0

88,913

NTR

then some non-USE schools. There were only 94 schools in these districts. 

86.6M was spent on the activities and the balance of 7.9M was spent on 

Mbarara workshop.

Development Projects

Project  0897 Development of Secondary Education (0897)

Capital Purchases

Procure second batch soft ware for 300 

government schools that were provided 

with computers by UCC.

Provide funds for the 6th cycle of 50 

government secondary schools under 

the digital science project.

Nil

Purchase of Office and ICT Equipment, including  Software760207

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

The releases up to Q3 have been inadequate. Therefore the planned 

activities could not be implemented

Reasons for Variation in performance

Completion of incomplete sites under 

APL1 project in Patongo SS in Agago, 

Laropi SS in Moyo and Awara College 

in Arua. 

Katungulu seed in Rubirizi, Bufunjo 

seed in Kyenjojo constructed.

 Tenancy arrears for Masaka SS to 

Agkan Foundation paid

The procurement of contractors is at 

the last stages for Patongo SS in 

Agago, Laropi SS in Moyo and Awara 

College in Arua.

Works are at walling stage for Bufunjo 

Seed and Finishes at Katungulu S.S

Classroom construction and rehabilitation (Secondary) 800207Output:

Funds were transferred from this item to item 70204 (Training of Science 

and Mathematics teachers) to pay Science, ICT and Mathematics Korean 

teachers in fulfilment of the Bilateral agreement with North Korea

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

299,409

312101 Non-Residential Buildings 676,933
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

GoU Development

External Financing

Total

976,342

0

0

976,342

NTR

Paid Duty allowance to Engineering Assistants & fuel for October ï 

December 2016  

Facilitated Engineering Site inspection for secondary schools  

Tenancy arrears for Masaka SS to Agkan Foundation was paid in Q1

Facilitated construction of classrooms at Kyogo S.S in Kabale district.

Outputs Provided

Paid contract staff salaries and 

allowances for 50 Engineering 

assistants 

Electricity and Water bills paid

Paid salaries and allowances to 24 

SESEMAT staff

Paid office imprest for the SESEMAT 

centre

Paid Lunch allowances and 

kilometrage to 24 SESEMAT National 

trainers.

50 student leaders trained on 

leadership and peaceful conflict 

resolutions

Maintenance of solar energy packages 

in 140 post primary schools conducted

Paid Electricity Bills for SESEMAT 

office 

Provided Office imprest for 

SESEMAT National staff for the 

months of January -March 2016  

Paid Lunch allowance & transport 

allowance for SESEMAT National 

Trainers for the months of January to 

March 

Facilitated purchase of office 

stationery  

Transferred funds to the ERT Vote to 

facilitate the maintenance of Solar 

equipment in 125 government 

secondary schools

Policies, laws, guidelines plans and strategies010207

GoU Development

External Financing

Total

251,888

0

0

251,888

Output:

NTR

The training of student leaders on leadership and peaceful conflict 

resolutions was done in Q1.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

166,729

211103 Allowances 11,075

221002 Workshops and Seminars 14,598

223005 Electricity 916

228004 Maintenance ï Other58,572

Instructional Materials for Secondary Schools020207Output:
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

1,080 textbooks for 28 seed schools 

procured.

Science kits, chemical kits and 

reagents for 28 seed schools procured.

No progress

GoU Development

External Financing

Total

20,998

0

0

20,998

NTR

Funds were transferred from this item to item 070204 to train Science and 

Mathematics teachers.

The plan in Q4 is to:

i.	Funds will sent to the 28 seed schools (with guidelines) in Q4 to procure 

key items in the science and chemical kits

ii.	Funds will also be sent to Government UPOLET schools with guidelines 

to procure key science text books (Mathematics, Chemistry, Biology and 

physics). 

Due to the inadequate releases in the 1st three Quarters, the procurements 

could not go ahead.

Reasons for Variation in performance

Item Spent

221007 Books, Periodicals & Newspapers 20,998

Induction training for 166 newly 

promoted head teachers and 44 newly 

promoted deputy head teachers 

conducted.

Facilitated implementation of national 

INSET training of science and 

mathematics teachers at Kololo SS. A 

total of 2,800 were trained (2nd cycle).

Facilitated lesson study/observations in 

45 secondary school

Monitored SESEMAT Regional Based 

Activities (SARB) activates in the Mid-

West & South- West SESEMAT Zones 

in the following schools: HOIMA - 

Masindi High School, Kibanda S.S, 

Ikoba Girls, Kiryandongo S.S, -Anaka 

S.S, Nyamarwa S.S, Naigana S.S and 

Buyaga Progressive 

MBARARA: Booma International, 

Cream land S.S, Global High School, 

Rugando College and Ntare School 

KALUNGU: Victoria College, 

Mapeera S.S, Crested High School, 

Bexhill High School and King David 

High Sch. 

BUSHENYI: Muzira S.S, St.Clever 

High Sch, Sheema Girls,  Kyeibanga 

High Sch, Nganwa High Sch, Kateete 

High Sch, Kabwohe S.S, -uhinda S.S, 

Kins S.S and Ruyonza S.S 

KIGEZI: St. Anthony of Padua, 

Rukungiri High Sch, Katurika S.S, 

Kagunga S.S, Bwanga High School, 

St.Andrews Academy,  Kisoro High 

School,  Trinity S.S, Rushoroza Seed 

and Makiro High Girls. 

NTUNGAMO: Standard College, 

Ruyonza seed sch, Rubaare S.S, 

Kyamate S.S, Kagamba S.S, Muriisa 

S.S. 

Training of Secondary Teachers040207Output:

Item Spent

211103 Allowances 49,491

221002 Workshops and Seminars 38,154

221003 Staff Training 164,903
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

RAKAI Mawogola High Sch, Mutesa 

II Royal College, Kalisizo seed sch, 

Sserinya S.S and Homeland College.

 RWENZORI SUBREGION: Kamengo 

S.S, Kibiito girls S.S, Ibaale S.S, 

Kakuka High Sch, Bubandi S.S and 

Bumadu Seed Sch

Facilitated classroom observation in 

the following schools:

SEBEI ïBUGISHU SUBREGION: 

Bududa S.S, Kapchorwa S.S,  

Buwagogo S.S, Sebei College Tegeres, 

Bubolo Girls S.S, Sironko Progressive 

S.S, Sironko High Sch. TESO 

SUBREGION: Teso college Aloet, 

Halycon High School, St.Theresa S.S 

Okunguro and Bukedea S.S. 

LANGO SUBREGION: Lango college, 

Bright Light College, Akolo S.S, 

Aduku S.S, Lira Town College, 

St.Katherine S.S, Kwera Girls Sch, 

Agwata S.S and Dr.Obote College

IGANGA: Iganga High School, Iganga 

Progressive, Victoria High School, 

Sula High School and Nkuutu 

Memorial.

 BUGIRI: -Bugiri High School, 

Bukholi College and Cranes High 

School

MAYUGE: Mayuge Hill S.S, Bunya 

S.S, Sarah Ntiro H/S, Mayuge Globla 

College and Joy Dominion Academy 

KAMULI:  Kamuli Central College, 

Kamuli Progressive, St. John, Bosco 

S.S, Kamuli Girlsô College and 

Standard College Buwagi.  

JINJA: Kiira College Butiki and 

St.James Model School. 

TORORO: Butaleja Modern High S, 

Mulagi Girls, Butaleja S.S, Busolwe 

S.S, Nabiganda S.S, Hasahya S.S and 

Bukedi College Kachonga. 

MBALE: Dabani S.S, Dabani Girls, 

St.Elizabeth S.S , Batangasi,  Church 

of Christ High Sch, Lumino High 

School, Masaba College, Rabongi S.S, 

Apopong Seed S.S, Palisa Town 

College, Victory S.S, St.Stephens 

College Pallis, Kasodo S.S, Pal & Lisa 

School,  Bright Light College, Kimu 

High School, Budaka Universal 

School, Rainbow high School, Budaka 

S.S, Kaderuna S.S, Ngoma S.S, Lyama 

Seed S.S, Bugweri High School, 

Nabiswa S.S, Wanale S.S, Bumboi 

Secondary School, Mulatsi Sec Sch 

and Nabumali High School. 

BUDAKA:  Rainbow high School and 

Budaka S.S.
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

Supported the renewal of the tenure of 

Boards of Governors in 66 secondary 

schools: Namilyango  College, Ofua 

Seed SS, Chemanga Seed SS, 

Namisindwa SS, Bulunguli Seed SS, 

Apo Seed S.S, St. Theresa Girls SS 

Alanyi, Nyai Secondary School, 

Nakyenyi SS, Rwesasi SS, Katakwi  

High School, Kisowera SS, St. Kagwa 

High School, Kasule Seed S.S, 

Kitagata SS, Bukulula SSS, Kyebambe 

Girls SS, St. Kizito SSS Lorengedwat, 

Karera Seed SS, Moroto High School, 

Nyakinoni SS, Ngora Girls SS, 

Morungatuny Seed SS, St. Gonzaga SS 

Kijjukizo, Kagadi SS, Buheesi SS, 

Bukanga SS, Nyakayojo SS, 

Nabbongo SS, Aisha Girls High 

School, Mt. St. Maryôs College 

Namagunga, St. Maryôs College 

Kisubi, Nyakyera SS, Munteme 

Fatima College, Lyama Seed SS, 

Nyakishojwa SS, Bubulo  Girls High 

School, Bufumbo SS, Ntungu SS, 

Buyamba SS, Ndejje SS, Mbarara 

High School, Bukaasa SS, St. Charles 

Lwanga SS Lwebitakuli, St. Andrewôs 

SS Lotome, Buswale SS, Kiyuya Seed 

SS,  Sekanyonyi SS, Bujubi SS, Baale 

SS, St. Charles Lwanga SSS Muko, 

Kobwin Seed SS, Abongomola Seed 

SS, Fatima Aloi Comp. Girls SS, 

Agweng SS, Kyayi Seed SS, Naama 

SS, Dabani Girls SS, Bwambara SS, 

Amuria SS, Mpeefu Seed SS, St. 

Anthonny SS Kayunga, Agwingiri 

Girls SS, Trinity College Nabbingo, 

Mutanywana SS and Bukomero SS. 

This included attending inauguration 

ceremonies.

Paid balance of salary arrears for 

science, ICT and mathematics Korean 

teachers in Army Secondary Schools 

for 1st, 2nd & 3rd quarters.

Facilitated C/GSE to attend JICA Regional Conference on Science and 

Mathematics in Nairobi  

Paid in arrears for Catering Services & accommodation incurred in Quarter 

1 for  the In-Service Training of 1,807 science & mathematics teachers  at 

Kololo S S S 

Facilitated a one day Technical Curriculum Task force workshop  

Facilitated preparation of Wage Bill 

Paid for monitoring with the purpose of providing administrative support 

supervision in the Northern region of the country.

Reasons for Variation in performance
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Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

GoU Development

External Financing

Total

238,662

13,886

0

252,548

NTR

Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Outputs Funded

Recurrent subvention to run Uganda 

Petroleum Institute Kigumba (UPIK) 

disbursed.

Funds disbursed to UPIK

Support establishment of constituent colleges and Public Universities510407

Wage Recurrent

Non Wage Recurrent

Total

0

651,555

0

651,555

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

264101 Contributions to Autonomous Institutions 651,555

10 research projects funded at Public 

Universities.

Students in Cuba supported; top-up 

allowances to 400 students abroad.

Air ticket paid for studentsô 

scholarship abroad.

Uganda Commonwealth Scheme 

supported.

Top-up allowances to students on 

scholarship abroad paid to 371 (China 

47, India 52, Turkey 14, Egypt 42, 

Cuba 6, Thailand 5 and Algeria 205)

Paid contribution to Common Wealth 

Scheme

Supported a research conference at 

Uganda Management Institute

Support to Research Institutions in Public Universities520407

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

Output:

NTR

Funds were inadequate to support research in Public Universities

Reasons for Variation in performance

Sponsorship Scheme and Staff Development for Masters and Phds530407Output:
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

At least 20 candidates for Masters and 

PhDs as annually selected by NCHE at 

an average cost of UGX 2.5 M per 

annum sponsored.

Ugandaôs Education Attach® in India 

supported.

Student Loan Scheme Facilitated.

Airline tickets for at least 10 students 

returning home from Cuba at an 

average cost of US$4000 per ticket 

paid for.

Repatriation cost of students who fall 

sick or asked to leave the country 

offering a scholarship paid for.

Supervisory visits to students abroad 

facilitated.

Education Attaché in India

Processing of funds for two masters 

students and two PhD students

Ugandaôs Attach® in Algeria supported

Under the Higher Education Studentsô 

Financing Board:

Staff salaries and other benefits for the 

quarter paid

Consultative meetings held in 

Busitema University, Gulu University 

and Kampala international University

6 contracts committee meetings held 

1 lap top and 1 air conditioner 

procured during the quarter

Part payment made for the Integrated 

Loan Management System

Security provided at office and 

Executive directors Residence

Stationery procured and office utilities 

paid during the quarter

Staff facilitated to travel to universities 

for monitoring

Sensitization exercise conducted in the 

various universities and other tertiary 

institutions

3 staff (Internal auditor, procurement 

officer and Manager Finance) 

supported to attend short training 

workshops

Payment for Office rent for period up 

to May 2016

Fuel entitlement for staff and for pool 

cars for the quarter paid 

Vehicles serviced

1 full Board meeting held

1 Finance committee meeting held

1 Loans and scholarship committee 

meeting held

Board Retainer for the period paid

Facilitated to visit some of the 

participating universities 

Paid second semester fees for 1,140 

student

Total 4,146,661

Printing of 100 copies of frequently asked questions and 100 copies of loan 

award report  by HESFB to be undertaken in Q4.

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 4,146,661
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Wage Recurrent

Non Wage Recurrent

0

4,146,661

0NTR

AICAD Supported  

Subvention to NCHE to support its 

programmes. 

Embark on 2nd phase of NCHE Home 

provided

JAB intake capacities monitored

District Quota activities monitored and 

reviewed

Completion, survival, dropout rates 

monitored

Organize JAB Admission exercises.

Turn-up of 1st year students at Other 

Tertiary Institutions monitored

NCHE supported to maintain quality 

in higher education

JAB meeting allowances paid

Monitoring of turn up and progression

Monitoring/supervision and Quality assurance for Tertiary Institutions (AICAD, NCHE, JAB)540407

Wage Recurrent

Non Wage Recurrent

Total

0

656,110

0

656,110

Output:

NTR

NCHE supported to maintain quality in higher education

JAB meeting allowances paid

AICAD supported

Assorted stationery for JAB activities procured

5600 students admitted by JAB to 37 OTIs

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 656,110

Funds to support establishment of 

Soroti University provided.

Funds to support 100 science 

education students at Kisubi Brothersô 

University College provided

Funds to support Bishop Stuart, 

Kabale University, Mt of the moon 

University, Ndejje University, Kumi 

paid salaries of Soroti University 

Taskforce; including the support staff 

as well as for utilities

150 Science Education students 

supported at Kisubi Brothers 

University

Operational Support for Public and Private Universities550407Output:

Item Spent

263106 Other Current grants (Current) 3,838,942
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Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

University and Nkumba University 

provided

Wage Recurrent

Non Wage Recurrent

Total

0

3,838,942

0

3,838,942

NTR

No variation

Reasons for Variation in performance

Outputs Provided

Salaries and lunch allowances paid to 

16 staff members. 

Central scholarship committee 

facilitated.

Advertisements made in print media 

for scholarship offers, scholarship 

correspondences postage/courier 

services and newspapers, telephone 

airtime procured.

Support one staff on PHD programme 

and two on short courses.

Assorted stationery and tonners 

procured.

6 Support supervision and monitoring 

visits to institutions of higher learning 

conducted.

Staff facilitated to travel abroad on 

official duties.

Salaries and consolidated allowances 

to 12 staff paid

Office imprest paid

Advertisement made in print media

Newspapers procured for 

Commissioner and Assistant 

commissioners

Telephone airtime procured

Postage and courier

Monitoring visits made to public and 

private universities

Central scholarship committee 

facilitated

Policies, guidelines to universities and other tertiary institutions010407

Wage Recurrent

Non Wage Recurrent

Total

59,870

43,056

0

102,926

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 59,870

211103 Allowances 7,230

221001 Advertising and Public Relations 2,344

221003 Staff Training 1,500

221006 Commissions and related charges 11,314

221007 Books, Periodicals & Newspapers 792

221011 Printing, Stationery, Photocopying and 

Binding

2,245

222001 Telecommunications 524

227001 Travel inland 15,831

227004 Fuel, Lubricants and Oils 816

228002 Maintenance - Vehicles 460

Development Projects

Project  1241 Development of Uganda Petroleum Institute Kigumba

Capital Purchases

Page 140



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Higher EducationVote Function: 0704

Development Projects

Project  1241 Development of Uganda Petroleum Institute Kigumba

Road network and parking 

Constructed 

Non teaching staff duplexes 

Constructed

library and information centre 

Constructed

Waste water treatment plant 

Constructed

Local staff houses Constructed

International staff houses Constructed

The draft designs for construction of a 

water treatment plant were received 

and reviewed. The UPIK technical 

team is awaiting the final 

documentation from the consultant.

Construction and Rehabilitation of facilities800407

GoU Development

External Financing

Total

880,000

0

0

880,000

Output:

NTR

Local and international staff houses were completed in FY2014/15. 

Consequently, these are not part of the Work Plan for FY 2015/16

Failure to receive funds in time (both recurrent and development) on UPIK 

account, virtually caused UPIK Management to put some activities on hold 

(including crucial Physical Infrastructure Development).

Construction of a Firefighting yard is under way.

The contract for construction of an Administration Block was awarded and 

construction works are underway

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 880,000

Project  1273 Support to Higher Education, Science & Technology

Capital Purchases

10 desktops computers, 4 laptops and 

5 desktop printers procured for the 

PCU and high education department

Nil

Purchase of Office and ICT Equipment, including  Software760407Output:

M/S Appliance World Supplied and installed 7 new AC Units and repaired 

3 existing AC Units at the PCU. The supplier has not yet been paid for the 

supplies and installations

The procurement of 10 desktops computers, 4 laptops and 5 desktop 

printers procured for the PCU and high education department has not been 

initiated

Reasons for Variation in performance

Item Spent

312202 Machinery and Equipment 2,700
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

GoU Development

External Financing

Total

2,700

0

0

2,700

NTR

Office furniture for the PCU and 

higher education department Procured

Furniture for MUBS and MUST 

procured

Bid documents for the supply furniture 

have been prepared but not yet 

submitted to MCC for approval.

Purchase of Office and Residential Furniture and Fittings780407

GoU Development

External Financing

Total

3,832

0

0

3,832

Output:

NTR

Funds earmarked for the supply of furniture have not yet been released.

Reasons for Variation in performance

Item Spent

312203 Furniture & Fixtures 3,832

4 design and supervision consultancy 

firms procured 

Construction, rehabilitation and 

expansion of facilities at 6 Public 

Universities namely:  Makerere 

University, Kyambogo University, 

Gulu University, Busitema University, 

Muni University, MUST and 2 degree 

awarding Institutions namely Uganda 

Management Institute and Makerere 

University Business School (MUBS) 

Completion of multipurpose complex 

at UMI and construction of new 

faculty of Business Computing at 

MUBS

96 site meetings attended (1 site 

meetings per month for 8 Institutions)

4 Design and Consultancy works were 

signed with the Consultants currently 

deployed on site supervising ongoing 

works. They are: KK Partnership in 

charge of supervising works at Gulu 

University, Kyambogo University and 

Muni University  

 

Status of civil works at each of the 8 

Beneficiary Institutions is as follows: 

i)	At MUBS works are estimated at 6% 

overall physical completion level

ii)	At MUK was handed over on 2nd 

February. Contractor is fully mobilized 

on site and works have commenced

iii)	At Gulu Univ, site was handed over 

on 3rd February. Contractor is fully 

mobilized on site and works have just 

commenced

iv)	At BU, site was handed over on 5th 

February 2016. Contractor is fully 

mobilized on site and works have just 

commenced

v)	At KYU, site was handed over on 1st 

February. Contractor is fully mobilized 

on site and works have just commenced

vi)	 At UMI, tendering process is still 

ongoing

vii)	At MU, Tendering process still 

ongoing. Ministry is awaiting Bankôs 

Construction and Rehabilitation of facilities800407Output:

Item Spent

312101 Non-Residential Buildings 941,433
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

No-objection to for the MCC 

recommendation to the contract award 

viii)	At MUST, Tendering process still 

ongoing. Ministry is awaiting Bankôs 

No-objection to for the MCC 

recommendation to the contract award

GoU Development

External Financing

Total

95,950

845,483

0

941,433

NTR

No variation

Reasons for Variation in performance

Outputs Provided

9 project technical staff employer 

NSSF contribution and PAYE 

payments made.

5 project Administrative staff salaries, 

employer NSSF contribution and 1 

month annual gratuity paid.

(i) An assortment of stationery and 

toners procured 

(ii) Photocopying and binding services 

provided 

(i)Imprest for the PCU provided.

ii) Partitioning of the PCU office to 

create space for additional staff (iii) 

Office equipment serviced and 

repaired 

(iv) Office premises cleaned and 

maintained 

(v) Maintenance of the LAN 

(i) 3 adverts for tenders published in 

two local and one regional news paper 

(ii) One Newsletter profiling the HEST 

achievements in the FY printed

(i) Four Project Steering committee 

meetings held  

NSSF employer contribution and 

PAYE for 9 project technical staff paid.

Salaries, NSSF employer contribution 

and 3 month annual gratuity for 5 

project Support staff paid. Annual 

gratuity for project Coordinator 

processed and paid

 

Assorted stationery and toners 

procured.

Photocopying and binding services 

provided.

Imprest for the PCU, provided.

Office equipment serviced and 

repaired.

Office premises cleaned and 

maintained.

1 advert inviting tenders for Extension 

of bid submission Date for the tender 

for the  supply, delivery and 

installation of ICT  equipment to the 

BIs was published in 1 local 

newspaper namely The Daily Monitor 

Operational Support for Private Universities020407Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

640,429

211103 Allowances 19,762

221001 Advertising and Public Relations 3,991

221003 Staff Training 1,638,045

221011 Printing, Stationery, Photocopying and 

Binding

1,000

222002 Postage and Courier 2,461

222003 Information and communications technology 

(ICT)

2,330

227001 Travel inland 25,647

227004 Fuel, Lubricants and Oils 11,156

228002 Maintenance - Vehicles 531

228004 Maintenance ï Other2,500

282103 Scholarships and related costs 1,621,362
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

(iii) Project accounts audited and audit 

report finalised 

 (v) One consultative workshops 

organised for the coordinators of 

Project activities at the beneficiary 

Institutions on the Project 

Implementation Progress

(i) Airtime to facilitate smooth running 

of the PCU and regular 

communication with all stakeholders 

provided

(i) An assortment of domestic and 

international mail dispatched

(i) Rent and other utility bills paid 

(i) Comprehensive vehicle insurance 

and third party for the two vehicles 

procured provided 

(i) Regular monitoring and evaluation 

of ongoing project activities at the 8 

beneficiary Institutions and the 3 

delegated management Agencies that 

is CIAT, PSFU and UMA and 

monitoring and supervision reports 

prepared (ii) site meetings attended at 

the 8 beneficiary institutions ( ii)Carry 

out spot check visits 

(i) Fuel for monitoring the ongoing 

project activities provided (ii) Fuel for 

day to day running fo the Project 

provided 

(i) 2 Project vehicles and 2 higher 

education department vehicles 

serviced and repaired. 16 tyres 

procured and fixed on the vehicles 

(i) Internet services provided and paid 

(i) 90 University academic  staff and 

24 University management staff 

enrolled for PHDs and MSC Courses 

in their areas of specialization (ii) 475 

of 1 year Science and Technology 

Innovations (STI) scholarships 

awarded to the gifted and needy 

students (iii) 10 post graduate 

scholarships awarded in areas relevant 

to improving agriculture under the 

supervision of Centre for International 

Tropical Agriculture (CIAT) (iv) 8 

incubation centres established in the 

beneficiary institutions under the 

Private Sector Foundation

and 1 regional newspaper namely The 

East African.

1 PSC meeting was held on 23rd 

March 2016.

Airtime to facilitate smooth running of 

the PCU and regular communication 

with all stakeholders provided.

An assortment of domestic and 

international mail dispatched.

The first (1st) site meetings (1 meeting 

at each institution) were attended at 

the following institutions: Gulu 

University, Busitema University, 

Kyambogo and Makerere University. 

Also attended 2nd Site meeting at 

MUBS 

Fuel for monitoring the on-going 

project activities provided and for day 

to day running of the Project provided.
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Higher EducationVote Function: 0704

Development Projects

Project  1273 Support to Higher Education, Science & Technology

Project vehicles and 2 PCU vehicles 

serviced and repaired. 4 tyres procured 

and fixed on project vehicles.

Internet services provided are yet to be 

paid for.

Disbursed funds to 7 Beneficiary 

Institutions for the fees students 

benefitting under staff development 

Training scholarship. The no of 

students under staff development 

under the category of academic staff is 

121. Note that the studies will roll over 

into the subsequent FYs.  

Disbursed funds to  National Council 

for Higher Education fees and student 

stipends for 2 staff benefitting under  

Development

 Funds to cover two (2) academic years 

for merit-based scholarship 

beneficiaries for KyU, BU, MUST, 

MUBS and MaK were released to the 

Institutions.

Held various meetings at the PCU 

Offices  with beneficiary Institutions 

to discuss issues pertaining to project 

implementation

GoU Development

External Financing

Total

816,113

3,153,099

0

3,969,212

NTR

For management staff, no students have so far been enrolled as Universities 

are still in consultations. They will be enrolled next FY

Evaluated Bids for the tender for the Supply, Delivery and Installation of 

ICT Equipment at the Beneficiary Institutions. Evaluation report is being 

prepared

Internet services provided are yet to be paid for.

Reasons for Variation in performance

Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

Outputs Funded
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

12 certified facilitators, 30 certified 

test item developers and 550 certified 

assessors trained.

25 ATP's developed in 5 occupations

4 TI development sessions and 

homework assignments for developers 

established;

Centres in 9 UGPRIV VI regions 

inspected and candidates registered in 

both full occupational and modular 

assessment.

Assessment instruments printed for 

8000 candidates and assessment 

conducted twice a year;

10 occupations assessed for UVQF; 

modular assessment conducted for non-

formal training programmes for 18,000 

candidates;

occupational assessments conducted 

for BTVET instructors and manager 

qualification i.e.300 candidates for 

CVTI, 150 for DVTI and 150 for 

DTIM;

Procurement of certificate and 

transcript materials; Print certificates, 

transcripts and workers PAS booklets.

Facilitate meetings and a workshop to 

sensitize the public about the DIT 

reforms and the BTVET Act, 2008

25 occupational profiles produced and 

5 occupational training module and 

test items produced.

Labour market surveys conducted; 

salaries for 19 staff members, PAYE 

and NSSF for contract staff paid.

Run adverts in the local newspapers, 

talk shows, print brochures,fliers and 

other print materials.

20 staff members facilitated to attend 

short courses and refresher courses 

held.

Staff welfare, office imprest, telephone 

airtime, internet services, assorted 

stationery and toners; 5 coloured 

printers procured.

Utility services paid, small office 

420 DITTE instructors assessed and 

certified with UVQF level III 

occupational competence awards. 

CBET Programmes running at Nakawa 

VTI, Jinja VTI and Abilonino 

Instructors College.

60 DTIM managers assessed and 

certified with UVQF level V awards. 

Conducted a  review and research in 

ATP User guide in the Regions of 

West ,Central ,West Nile

Registration conducted for candidates 

and their registers prepared. In total, 

5,362 Candidates were assessed under 

the BTVET non-formal programme, 

20 candidates for Level 1, 20 

candidates for Level 2, 7 Candidates 

for Level 3 assessed. Flexible 

programme candidates  were also 

assessed

11,570 Candidates results assessed, 

marked and results released

12,000 Certificate materials procured. 

Modular transcripts and Workersô PAS 

booklets printed

1 set of training module / Test Item 

produced.

One (1) advert run in the newspapers 

for the new ITC

1000 wall calendars and 500 desk 

calendars produced

Tuition fees paid for one staff and 

conducted training on Accounting 

software for Accounting staff, 

procurement and stores. 

Stationery procured

Airtime procured

Internet subscription fees and bills paid

Binding & Printing services provided

Paid water bills   

 

Paid for Electricity bills 

Provided break tea including other 

refreshments and water

7 Vehicles repaired and serviced

Assessment and Profiling of Industrial Skills (DIT, Industrial Training Council)530507Output:

Item Spent

264101 Contributions to Autonomous Institutions 637,679

Page 146



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

equipment serviced, repaired.

Vehicles and motorcycles 

maintenance, repair,fuel and servicing 

paid.

Wage Recurrent

Non Wage Recurrent

Total

0

637,679

0

637,679

NTR

Committed towards occupational Assessment for managers/ instructor 

trainees ongoing in Nakawa, VTI, Jinja VTI, Abilonino, kabale and KAL 

Institute of Technical teacher education to be conducted in May, 2016

A balance of 217 Million is yet to be paid to DIT to cover costs related to 

the assessment of Non-Formal Learners.

The balance of funds to pay for the assessment of results for 11,570 

candidates will be paid in Q4.

Inadequate funds released to cater for the procurement of 12,000 certificate 

materials and printing of workers PAS booklets.

Balance of funds from the review and research in the ATP User guide 

reallocated to the provision of stationary

Part payment was made for calendars with the balance to be paid in 4 quarter

Salaries of 17 contract staff processed and paid

Part payments made towards the accounting software and tuition fees for 

one staff member

Reallocated funds from staff development to clear Arrears on welfare items 

including refreshments and water

Reallocation made from General goods and services to clear outstanding 

debts for stationary 

Leaking roof for the assessment building repaired

Made payments to  creditors for repairs made to the  leaking roof

Held 3 meetings for contract evaluation

Reasons for Variation in performance

Operational Support to Government Technical Colleges540507Output:
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Programme  05 BTVET

Capitation grants for 1,600 students in 

5 UTCs, 1600 students in 5 UCCs paid 

Industrial training fees paid

Capitation grants for non formal 

trainees paid.

Instructional Materials for BTVET 

institutions provided.

Examination fees for TSs, CPs, 

UGAPRIV, Tis, UCCs, UTCs and 

Agric. Insts. Paid

Competence Based Educ and Training 

enhanced in UTCs.

Skilling Uganda -Reform Taskforce 

facilitated

Effective CBET implementation, 200 

Institutions and issue exam guidelines 

to accredit centres inspected. 

Needs assessment on CBET 

application in institutions conducted, 

i.	Enhanced the Management and 

conduct for 2 semesterised 

examinations (Nov/Dec 2015 and 

May/June 2016 series) for about 

70,000 students in about 310 

institutions and Examiners trained on 

CBET examination methodologies. 61 

Staff salaries paid. Institutions 

Inspection for Accreditation, Review 

of the UBTEB strategic plan, 1 Needs 

Assessments survey, and 1Feedback 

workshop for about 180 participants, 1 

Monitoring and Evaluation, and 

analysis of reports conducted, 4 staff 

trained to enhance their job 

performance, Development of Budget 

Manual.

Improved collaboration and awareness 

with stakeholders through Public 

Relations 

6 staff trained in various fields, 10 

Staff and 4 Board members travel for 

national and International Conferences 

to benchmark countries with model 

practices in the Educational 

Assessments.

Improve working Environment and 

Support routine operations of the 

Board: Purchase of 8 Computers, 

Furniture for new 12 staff, about 3 

acres of land and construction of 

warehouse for storage commenced, 1 

Motor vehicle, Rent for office space 

Capitation grants Paid for 320 students 

in each of the following UCCs: Aduku, 

UCC Pakwach, UCC Soroti, UCC 

Kabale and Tororo.

Capitation grants Paid 320 students in 

each of the following UTCs: Elgon, 

Lira, Bushenyi, Kyema, and 

Kichwamba. 

Instruction materials were provided to 

Nakawa VTI, Kaberamaido TI, Jinja 

School of Nursing, UTC Kyema, UTC 

Kicwamba, Karera TI and Rwampara 

Farm Institute.

Industrial training fees paid for 320 

students in each of the following 

UTCs: Elgon, Lira, Bushenyi, Kyema 

and Kichwamba. 

Living out allowances for students in 

the UCCs of: Aduku, UCC Pakwach, 

UCC Soroti, UCC Kabale and Tororo.

Skilling Uganda Reform Taskforce 

facilitated and was able to achieve the 

following: 

Conduct 2 Action Planning workshop 

for Sector Skills Councils 

Hold a stakeholder mapping exercise 

in Rwenzori, Albertine and Eastern 

sub-regions 

Carry out a validation workshop for 

Gender Mainstreaming Strategy which 

was held at Hotel Africana

Conduct consultations with various 

stakeholders on Skills Development 

Procure office equipment and furniture 

for RTF Secretariat procured (2 

Laptops, 4 desks, 1 colored printer, 1 

camera and projector

Partitioning of RTF offices 

Conduct Sector Skills Council 

meetings

Item Spent

263106 Other Current grants (Current) 4,963,562
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  05 BTVET

paid, Electricity bills paid, Water and 

Cleaning services paid, Office 

supplies, Assorted stationery, 61 Staff 

Welfare, Airtime for 5 Phone lines, 

Postage and courier, Installation of 

server and Internet for 12 months.

Assorted stationery and other office 

supplies, newspapers procured; welfare 

for staff facilitated.

Computers, 2 Motor vehicles, 

Furniture, Generator, printery machine 

and land procured and commence 

construction of a ware house.

Maintenance of 5 vehicles, Equipment 

and Machinery, Fire Extinguishers and 

fire Detectors

Staff field visits to institutions with 

model practices in the educational 

Assessments.

Pay rent for 2 offices, electricity and 

water bills, cleaning services; Printing 

of Diaries, calendars and corporate 

wear; internet services for 12 months; 

telecommunication bills; postage & 

courier costs.

Wage Recurrent

Non Wage Recurrent

Total

0

4,963,562

0

4,963,562

NTR

Interviews for learners seeking to up graders in UTCs conducted

All the planned activities could not be conducted due to the inadequate 

funds released to the department for each of the Quarters (including Q3).

A boysô dormitory was constructed by the students of UTC Kyema using the 

instructional materials that were provided by the ministry, this structure is 

complete and was commissioned by PS/ESTS

Reasons for Variation in performance

Outputs Provided

2,500 staff at headquarter and in the 

field paid salaries.

BTVET staff at headquarter facilitated.

Allowances paid for 11 BTVET staff 

at headquarter 

Paid  salaries for 2,500 staff at 

headquarter and in the field for 

January February and march

Policies, laws, guidelines plans and strategies010507Output:

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 826,136

211103 Allowances 5,000
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Programme  05 BTVET

Wage Recurrent

Non Wage Recurrent

Total

826,136

5,000

0

831,136

NTR

Monitoring of BTVET institutions 

conducted;

Facilitation for 3 officers to travel 

abroad paid.

Vehicle servicing and maintainance, 

fueling procured

7  BTVET institutions monitored 

(Jinja School of Nursing, Masaka 

School of comprehensive Nursing, 

UTC Kyema, UTC Bushenyi, UCC 

Soroti, Arua SCN, Mbale SOCCO 

4 vehicles serviced, maintained and 

provided with fuel.

2 officers facilitated to travel abroad

Monitoring and Supervision of BTVET Institutions030507

Wage Recurrent

Non Wage Recurrent

Total

0

5,385

0

5,385

Output:

NTR

The budget could not accommodate all the three (3) officers who were to 

travel abroad.

Reasons for Variation in performance

Item Spent

227001 Travel inland 2,050

227002 Travel abroad 2,519

227004 Fuel, Lubricants and Oils 816

Programme  10 NHSTC

Outputs Funded

UNMEB:

Effective operation of Uganda Nurses 

and Midwives Examination Board 

(UNMEB) activities.

UAHEBs;

Examinations for students conducted

Supervisory visits conducted.

New examination centers approved 

and schools. 

The exercise of  registration of 

students facilitated.

Consultative meetings with Principals 

and Registrars and  Principal's Annual 

Conference held

Capitation grants paid to Hoima 

school of Nursing

Made part payment for the Principals 

Annual Conference to be  held in 

Mbarara

Assessment and Technical Support for Health Workers and Colleges520507Output:

Item Spent

263106 Other Current grants (Current) 2,883,796
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Skills DevelopmentVote Function: 0705

Recurrent Programmes

Programme  10 NHSTC

Funds disbursed to Hoima nursing 

school

Wage Recurrent

Non Wage Recurrent

Total

0

2,883,796

0

2,883,796

NTR

Principals Annual Conference to be  held in Mbarara after receiving the 

entire release since it is a one off activity

Reasons for Variation in performance

Outputs Provided

Staff allowances in 28 Health Training 

Institutions paid

Paid staff allowances in 28 Health 

Training Institutions

Policies, laws, guidelines plans and strategies010507

Wage Recurrent

Non Wage Recurrent

Total

0

8,526

0

8,526

Output:

NTR

There was no variation from the work plan

Reasons for Variation in performance

Item Spent

211103 Allowances 8,526

Programme  11 Dept. Training Institutions

Outputs Funded

Capitation grants disbursed for: 

examination and industrial training 

fees for 1,896  students in 08 

departmental training institutions (i.e. 

UCC Kigumba; Tororo Coop. College; 

NVTI; Jinja Voc. Training Institute; 

Lugogo Voc. Training Centre; 

National Meteorological Training 

Centre, Institute of Survey and Land 

Management and Nsamizi Social 

Development Institute

Intervews and verification of nurses 

conducted

Capitation grants disbursed for: 

examination and industrial training 

fees for 1,896  students in 08 

departmental training institutions (i.e. 

UCC Kigumba; Tororo Coop. College; 

NVTI; Jinja Voc. Training Institute; 

Lugogo Voc. Training Centre; 

National Meteorological Training 

Centre, Institute of Survey and Land 

Management and Nsamizi Social 

Development Institute)

Interviews and verification of nurses 

conducted

Operational Support to UPPET  BTVET Institutions510507Output:

Interviews for extensors conducted and selection completed for students to 

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 879,147
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Recurrent Programmes

Programme  11 Dept. Training Institutions

Wage Recurrent

Non Wage Recurrent

Total

0

879,147

0

879,147

NTR

start school at Jinja, Soroti, Mulago, Kabale, Lira, Arua, Masaka and Public 

Health Nurses College

A verification exercise was conducted in 27 health training Institutions 

country wide. This culminated with the registration of students with 

UNMEB

Outputs Provided

167 BTVET staff  in 08  Departmental 

Training  Institutions paid salaries.

8 departmental training institutions 

monitored and supervised.

167 BTVET staff in 08 Departmental 

Training Institutions paid salaries.

Policies, laws, guidelines plans and strategies010507

Wage Recurrent

Non Wage Recurrent

Total

275,290

6,945

0

282,235

Output:

NTR

Salaries for staff are not paid by the department. This is a function of the 

Human Resource Department. 

The funds released were inadequate to enable monitoring of departmental 

training institutions

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 275,290

211103 Allowances 6,945

Development Projects

Project  0942 Development of BTVET

Capital Purchases

Payment for Land Compensation at 

Ahmed Seguya memorial techinacl 

institute continued

Paid compensation for squatters on 

land belonging to Ahmed Seguya T.I 

to enable the Kuwait project to start

Acquisition of Land by Government710507Output:

No variation from the work plan

Reasons for Variation in performance

Item Spent

311101 Land 133,000
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Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

GoU Development

External Financing

Total

133,000

0

0

133,000

NTR

 2 motor vehicle procured 2 Motor vehicles procured.

Purchase of Motor Vehicles and Other Transport Equipment750507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Tools & equipment procured Assorted tools and equipment were 

procured for UTC Kyema and UCC 

Tororo

Purchase of Specialised Machinery & Equipment770507

GoU Development

External Financing

Total

30,000

2,321,801

0

2,351,801

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 2,321,801

312202 Machinery and Equipment 30,000

IBD SAUDI South Korea OPEC and 

KUWAIT: 

Expansion of UTC Elgon, and UTC lira

Rehabilitation & expansion of Unyama 

NTC

Construction of Basoga Nsadhu Mem 

Technical Institute - Namutumba 

District, Sasiira Technical Institute - 

Nakasongola District, Lokopio Hills 

Technical Institute - Yumbe District, 

Buhimba Technical Institute - Hoima 

District, Lwengo Technical Institute - 

Lwengo District, NamatabaTechnical 

institute - Mukono District, Ogolai 

IDB Phase one:

Construction works in 2 out of the 3 

Sites Under IDB Phase have been 

completed and handed over (These are 

UTC Lira and NTC Unyama). 

OPEC:

Construction works at 7 of the 9 

Institutions under OPEC are complete 

and have since been handed over to the 

Ministry and respective Districts 

(These are Sasiira Technical Institute-

Nakasongola, Buhimba Technical 

Institute-Hoima, Lwengo Technical-

Lwengo, Namataba Technical Institute-

Construction and rehabilitation of learning facilities (BTEVET)800507Output:

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

44,363

312101 Non-Residential Buildings 23,677,764
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

Technical Institute - Amuria District, 

Kilak Corner Technical Institute - 

Pader District

Civil works at 4 to sites

Development of BTVET:

Establishment Epel Technical Insitute

Establishment Kiruhura Technical 

Insitute

Establishment Bamunanika Technical 

Insitute

Construction of an Administration 

block at UCC Aduku

Construction of an Administration 

block at UTC Bushenyi

Counter part funding to KOICA 

provided

Completion of construction of 

workshops at Bukoli T.S  Bugiri, 

Katakwi T.S Katakwi,Namisindwa 

T.S, Lutunku C.P Sembabule and Olio 

C.P

Mukono, Ogolai Technical Institute-

Amuria, Kilak Corner Technical 

Institute-Pader.

Construction works at 2 of the sites are 

still ongoing (These are Lokopio Hills 

in Yumbe and Basoga Nsadhu 

Memorial Technical Institute-

(Namutumba)

SAUDI:

Construction works in 2 of the Sites 

under SAUDI are complete and have 

been hand handed over (These are 

Nawanyango Technical Institute-

Kyenjojo and Lyantonde Technical 

Institute-Lyantonde). Construction 

works are yet to be completed at 

Amelo Technical Institute-Adjumani, 

Bukomero Technical-Kiboga, and 

Bukedea Technical-Bukedea)

IDB Phase II:

Construction works under IDB Phase 

two was awarded and works are 

ongoing at the following institutions, 

UTC-Kyema, UTC-Kichwamba and 

UTC-Bushenyi).

Kuwait:

Contract works under Kuwait funding 

were awarded and construction works 

have commenced at all four sites 

(Ahmed Seguya Memorial Technical, 

Tororo Technical-Tororo, Kalongo 

Technical and Kibatsi Technical 

Institute-Ntungamo)

BADEA:

Under BADEA, Nakaseke Technical 

has been completed and contractor is 

carrying out snagging works.

Construction Kiruhura Technical 

Institute commenced and ongoing.

Construction works at Bamunanika 

Technical is ongoing.

Construction of Administration block 

at UCC Aduku Ongoing

Progress towards the construction of 

an administration block at UTC 

Bushenyi is at stage of design and 

documentation by the College 

Consultants, construction works have 

not commenced. 

Provided funds as payment for 

counterpart funding for construction of 
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Actual Outputs Achieved in Quarter

Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

a technical Institute at Uganda Matrys 

way in Ntinda

GoU Development

External Financing

Total

1,030,190

22,691,936

0

23,722,127

NTR

KOICA:

The contract for Ntinda Vocational Training Institute stalled because the 

Contractor abandoned the site.

Construction works at Epel Memorial Technical Institute have stalled 

because the contractor withdrew and asked for contract termination citing 

delays in payments

Construction of workshops at 

Bukhooli TS Bugiri, Katakwi TS Katakwi, Namisindwa TS, Lutunku CP 

Sembabule and Olio have not yet been completed.

Conducted monitoring activities in the Technical Institutes of Kiruhura, 

Epel, Bamunanika, Barlonyo, Elgon, and UTC Bushenyi

Reasons for Variation in performance

Construction of a dormitory at 

St.Kizito Technical

institute - Masaka

The construction works have not yet 

kick started

Construction and rehabilitation of Accomodation facilities (BTVET)820507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Contract for construction works at St. Kizito Technical Institute-Masaka has 

not been awarded due to inadequate funding to the Institute

Reasons for Variation in performance

Outputs Provided

Remuneration for 3 GOU-financed 

staff, Gratuity for 14 members of staff, 

plus the income tax component and 

relevant insurance for 11 Donor-

financed staff paid.

Assorted office stationery, printing & 

related services/supplies, assorted 

Paid salary for 3 GOU-financed staff, 

Gratuity for 14 members of staff, 

including income tax and relevant 

insurance for 11 Donor-financed staff 

Assorted office stationery, printing & 

related services/supplies, assorted 

small office equipment procured

Policies, laws, guidelines plans and strategies010507Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

277,619

221011 Printing, Stationery, Photocopying and 

Binding

4,400

221012 Small Office Equipment 1,090

222001 Telecommunications 1,400
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UShs Thousand

Actual Outputs Achieved in Quarter

Skills DevelopmentVote Function: 0705

Development Projects

Project  0942 Development of BTVET

small office equipment procured

Mobile internet services for 10 

modems; telephone & Fax costs; 

postage & courier costs paid

Office equipment & furniture serviced 

and maintained

Vehicles repaired & serviced

Mobile internet services for 10 

modems; telephone & Fax costs; 

postage & courier costs paid

Office equipment & furniture serviced 

and maintained

Vehicles repaired & serviced

GoU Development

External Financing

Total

152,980

134,029

0

287,008

NTR

No variation from the work plan

Reasons for Variation in performance

228002 Maintenance - Vehicles 2,500

Instructors trained in using continous

 assessment tools for CBET curriculum

60 technical teachers were trained in 

using continuous assessment tools at 

UTC Bushenyi

Training and Capacity Building of BTVET Institutions020507

GoU Development

External Financing

Total

50,179

0

0

50,179

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

221003 Staff Training 50,179

Project  0971 Development of TVET P7 Graduate

Capital Purchases

Equipment and machinery for Mbale 

CP in Mbale, Namisingo technical 

school in Manafwa, Bukooli technical 

school in Bugiri, Namasale Technical 

school in Amolatar, Apac Technical 

school in Apac, Katakwi Technical 

school in Katakwi, Olio CP in Serere, 

Kakiika Technical School in Mbarara 

and St Joseph Kyarubingo in 

Kamwenge procured

A tractor was procured for Namasale 

Technical School

Purchase of Specialised Machinery & Equipment770507Output:

Most of the procurements could not be undertaken due to inadequate 

Reasons for Variation in performance

Item Spent

312202 Machinery and Equipment 65,000
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Skills DevelopmentVote Function: 0705

Development Projects

Project  0971 Development of TVET P7 Graduate

GoU Development

External Financing

Total

65,000

0

0

65,000

NTR

funding.

Completition of a storied building at 

bukooli technical school in bugiri and 

a classroom block namisingo in 

manafwa.

Procured consultants to prepare the 

Designs for the storeyed block at 

Bukooli TS.  The bid documents are 

ready and in place

Construction of the workshop at 

Namisindwa TS is at 80% and to be 

completed in quarter 4.

Construction and rehabilitation of learning facilities (BTEVET)800507

GoU Development

External Financing

Total

135,000

0

0

135,000

Output:

NTR

There was an error of entry when capturing the work plans hence the 

construction works are in namisindwa (for a workshop) and not namisingo 

(for a classroom block).

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 135,000

Project  1093 Nakawa Vocational Training Institute (1093)

Capital Purchases

Expansion and refurbishment of the 

existing Dining Hall to accommodate 

2000 trainees continued.

6,000M2 of workshops surface 

rescreaded

Kitchen furnished and equipped

Procurement of consultancy services 

on going.

Procurement of consultancy service in 

late stages and works to begin by May 

2016.

Equipment and furniture will be 

acquired after dining hall expansion.

Construction and rehabilitation of learning facilities (BTEVET)800507

Total 100,000

Output:

The construction works have been delayed by the lengthy yet mandatory 

procurement processes

Reasons for Variation in performance

Item Spent

312101 Non-Residential Buildings 100,000
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1093 Nakawa Vocational Training Institute (1093)

GoU Development

External Financing

100,000

0

0NTR

Project  1270 Support to National Health & Departmental Training Institutions

Capital Purchases

Assorted equipment and machinery 

procured for the medical training 

institutions

Procured equipment for Fort portal 

SOCCO and National Metrology school

Purchase of Specialised Machinery & Equipment770507

GoU Development

External Financing

Total

35,000

0

0

35,000

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Item Spent

312202 Machinery and Equipment 35,000

Procurement of classroom and office 

furniture for the Metrology Training 

Institute

Nil

Purchase of Office and Residential Furniture and Fittings780507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Funds were inadequate to enable the  procurement of classroom and office 

furniture for the Metrology Training Institute

Reasons for Variation in performance

Construction , a classroom block at 

Nsamizi institute, a classroom block at 

Tororo Cooperative College,  an 

administration block at Mbale school 

of clinical Officers, and a medical 

laboratory at Mulago Paramedical 

school.

Carriedout monitoring and supervision 

of ongoing works.

The 4 storeyed multipurpose 

laboratory block at Mulago 

Paramedical School was 

commissioned by the Right Honorable 

Prime Minister

Construction of a dinning and Kitchen 

at Butabika PCO is at 95% completion 

level

Monitored Kabale SCN, Butabika 

Construction and rehabilitation of learning facilities (BTEVET)800507Output:

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

28,413
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1270 Support to National Health & Departmental Training Institutions

Environmental activities monitored in 

20 schools and institutions

PCO, Butabika School of Nursing, 

Nsamizi and Tororo Coop College

Monitored schools in sironko, manafa 

and Kapchorwa

GoU Development

External Financing

Total

28,413

0

0

28,413

NTR

The release was inadequate to enable the construction of a classroom block 

at Nsamizi institute of Social Development and Tororo Cooperative College 

respectively.

Reasons for Variation in performance

Construction of boys hostel at Kabale 

school of Nursing and a girls hostel at 

Butabika school of nursing

A ground breaking ceremony for the 

construction of boysô hostel at Kabale 

school of Nursing was held (The guest 

of honor was the Right Honorable 

Prime Minister- Dr. Ruhakana 

Rugunda)

Contract  for construction a girlsô 

hostel at Butabika school of nursing 

was awarded

Construction and rehabilitation of Accomodation facilities (BTVET)820507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No variation from the work plan

Reasons for Variation in performance

Project  1310 Albertine Region Sustainable Development Project

Capital Purchases

2 Motor Vehicles procured Nil

Purchase of Motor Vehicles and Other Transport Equipment750507Output:

No donor component allocation for this item line

Reasons for Variation in performance
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1310 Albertine Region Sustainable Development Project

GoU Development

External Financing

Total

0

0

0

0

NTR

Conference table and chairs procured.

Office furniture and fittings for 5 staff 

procured

Nil

Purchase of Office and Residential Furniture and Fittings780507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Constuctional works at UPIK and 

Kichwamba Technical Institute 

continued.

Nil

Construction and rehabilitation of learning facilities (BTEVET)800507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Outputs Provided

Salaries to 9 officers paid

3 site meetings and visits conducted in 

all project sites

Consultancy for design and 

supervision, review of curriculum 

training of instructor and technical 

support to UPIK and UTC Kichwamba 

procured

No progress registered in this regard

Policies, laws, guidelines plans and strategies010507Output:

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

98,366

211103 Allowances 2,234

221001 Advertising and Public Relations 7,300

221003 Staff Training 10,264

221011 Printing, Stationery, Photocopying and 

Binding

1,000

221012 Small Office Equipment 3,265
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1310 Albertine Region Sustainable Development Project

GoU Development

External Financing

Total

335,024

0

0

335,024

NTR

Sitting allowance paid to the Bursary Scheme Task Force. 

Office imprest was provided

PCUôs airtime was paid

5 modems and 3 routers purchased 

Conference table with 10 Chairs, 2 office desks, 6 office chairs, 2 lock 

metallic cabin, 1Desktop, 1 Fridge have been cleared by PDU

VTI selection committee paid

sensitization of stakeholders and project training institutions completed

222003 Information and communications technology 

(ICT)

300

223002 Rates 61,000

227001 Travel inland 62,487

228002 Maintenance - Vehicles 1,500

282103 Scholarships and related costs 87,309

Monitoring and supervision reports 

prepared

Nil

Monitoring and Supervision of BTVET Institutions030507

GoU Development

External Financing

Total

71,150

0

0

71,150

Output:

NTR

There were no funds for the monitoring exercises

Reasons for Variation in performance

Item Spent

227001 Travel inland 71,150

Project  1338 Skills Development Project

Capital Purchases

2 motor Vehicle for site supervision 

procured

Nil

Purchase of Motor Vehicles and Other Transport Equipment750507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1338 Skills Development Project

Office furniture and fittings purchased Nil

Purchase of Office and Residential Furniture and Fittings780507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Call & evaluation of EOI, Evaluation 

of OE infrastructure and equipment 

needs, Equipment supply tendering 

process, Civil works construction 

tendering process carried.

Preparation of design for and 

supervision refurbishment for lot-UTC 

Lira, UTC Elgon, UTC Bushenyi, 

BAC and 12 VTIs

Nil

Construction and rehabilitation of learning facilities (BTEVET)800507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Outputs Provided

Assorted stationery, toners, photocopy 

paper procured

office imprest for PCU provided

SSCs, communication and marketing, 

MIS and SDA established

3 vehicles for coordination office 

maintained and atleast 5 others 

maintained during fieldwork

Nil

Policies, laws, guidelines plans and strategies010507Output:

Page 162



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Skills DevelopmentVote Function: 0705

Development Projects

Project  1338 Skills Development Project

Internet services provided

2  Colleges and  6 VTIs visited, 

supervised and reviewed

Salaries paid to 14 Staff inclusive of 

taxes

GoU Development

External Financing

Total

0

0

0

0

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Train 7 PCU staff, Training of 

lecturers and management at CoEs and 

VTIs

International twinning institutions to 

all colleges acquired

1 workshops on centres of excellence  

conducted

Nil

Training and Capacity Building of BTVET Institutions020507

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

No donor component allocation for this item line

Reasons for Variation in performance

Tracer studies and placements 

conducted

Needs assessment for 12 VTIs to 

attached to Colleges conducted

Baseline data assessment for skills 

under USDP conducted

Nil

Monitoring and Supervision of BTVET Institutions030507Output:

No donor component allocation for this item line

Reasons for Variation in performance

Page 163



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Skills DevelopmentVote Function: 0705

Development Projects

Project  1338 Skills Development Project

GoU Development

External Financing

Total

0

0

0

0

NTR

Project  1368 John Kale Institute of Science and Technology (JKIST)

Outputs Provided

Needs assesment conducted and 

prepared architectural designs, 

technical drawings, site layout plan 

and master plan.

Technical support officer paid

Office stationery procured

Projects meetings facilitated 1 per 

month

Consultant, M/S Arch Design Ltd 

secured on 2nd March 2016 to 

undertake the exercise, which will last 

for 6 months. So far, inception report 

has been submitted, and approved by 

the MoESTS M&E WG meeting on 

7th April 2016. Exercise ongoing.

One technical officer fully paid.

Office stationery procured.

Project meetings held.

Policies, laws, guidelines plans and strategies010507

GoU Development

External Financing

Total

115,180

0

0

115,180

Output:

NTR

Commencement of the exercise (Needs assessment) was delayed by the 

procurement exercise to secure a Consultant. However, the exercise is now 

on track and the consequent payments will be effected in the planned time. 

Required printer tonner wasnôt on the market. To be got in Quarter 4.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 2,000

225001 Consultancy Services- Short term 94,623

227001 Travel inland 18,557

Project  1378 Support to the Implementation of Skilling Uganda Strategy (BTC)

Capital Purchases

Preparatory worksfor renovation, 

construction and external works in the 

6 BTVET institutions conducted.

Monitoring and appraisal conducted.

Terms of Reference for Consultancy 

Services for Designs, Documentation 

and Supervision of Works and 

Supplies in Five BTVET Training 

Providers (Uganda Technical College 

Kyema- Masindi, Kasese Youth 

Polytechnic ïKasese, St-Joseph 

Vocational Training Institute- Fort 

Portal, St-Simon Vocational Training 

Government Buildings and Administrative Infrastructure720507Output:
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Skills DevelopmentVote Function: 0705

Development Projects

Project  1378 Support to the Implementation of Skilling Uganda Strategy (BTC)

Institute-Hoima and Millennium 

Business Training Centre- Hoima were 

cleared by the M&E WG meeting of 

MoESTS.

.

A monitoring exercise was organized 

and carried out targeting institutions 

benefitting under the project (Uganda 

Technical College Kyema- Masindi, 

Kasese Youth Polytechnic ïKasese, St-

Joseph Vocational Training Institute- 

Fort Portal, St-Simon Vocational 

Training Institute-Hoima and 

Millennium Business Training Centre- 

Hoima).

GoU Development

External Financing

Total

0

0

0

0

NTR

Facilitated staff from the Reform Task Force to attend training by the 

International Labour organization in Italy. 

Some staff have been recruitmewith further gaps still being filled

Reasons for Variation in performance

Outputs Provided

Project cordination unit facilitated The project Office was set- up and is 

now operational. All the requisite 

support was expended to the office

Policies, laws, guidelines plans and strategies010507

GoU Development

External Financing

Total

21,784

713

0

22,498

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 21,784

221003 Staff Training 593

221004 Recruitment Expenses 60

221008 Computer supplies and Information 

Technology (IT)

60

Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Outputs Funded

Teacher Training in Multi Disciplinary Areas520607Output:
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Teaching practice exams and living 

out allowances for 3751 students in 

NTCs, 175 students in Abilonino 

CPIC, and 120 students in Health 

Tutors College paid

Instructor Teacher, Vocation 

Education Training (ITVET) and Jinja 

VTI facilitated to provide stationery 

for students, living out allowances to 

students and supervision allowances to 

instructors during industrial training.

Paid school practice fees for 3751 

students of Kaliro, Kabale, Muni, 

Unyama and Mubende NTCs. 

Paid for teaching practice exams of 

200 students of Abilonino.

Paid living out allowances for 120 

students of HTC Mulago.

Paid allowances for students of 

Nakawa VTI & Jinja VTI.

Wage Recurrent

Non Wage Recurrent

Total

0

559,665

0

559,665

NTR

No variation from the plan

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 559,665

Capitation Grants to 5 NTCs for 3,751 

students; Abilonino CPIC for 175 

students, Health Tutors College for 

120 students and 45 PTCs for 16,239 

students paid.

Disbursed Capitation Grants for  3751 

students (Kabale, Kaliro, Mubende, 

Muni and Unyama NTCs), 200 

students of Abilonino CPIC instructors 

College and  120 students of Mulago 

Health Tutors College

Training of Secondary Teachers and Instructors (NTCs)530607

Wage Recurrent

Non Wage Recurrent

Total

0

973,829

0

973,829

Output:

NTR

No variation from the plan

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 973,829

2,500 copies of the thematic song 

book printed.

The thematic curriculum for the blind 

Brailed.

ECD curriculum for parenting 

Education designed.

Nil

Curriculum Development and Training (NCDC)540607Output:

Item Spent

263106 Other Current grants (Current) 1,831,762
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Research findings from the study of 

thematic curriculum disseminated.

Modernization of the library and 

subscription for resources

Situational Analysis of the current A- 

level in our schools.

The reformed lower secondary 

curriculum to the current A level 

syllabus Aligned.

Stakeholders meeting with the regional 

Head teachers associations held.

Modularized competence based 

curricula for six technical institutes 

courses (by use of the DACUM 

approach) that incorporates industrial 

training developed.

Modularized competence based 

curricula for four technical institutes 

courses (by use of the DACUM 

approach) that incorporates industrial 

training developed.

Salaries and statutory deductions paid.

Maintenance of buildings and utilities 

and other operational costs paid.

Text book specifications for the eight 

learning areas developed(Qtr 3&4)

60 curriculum writers trained on 

development of assessment 

proceedures(Qtr 3&4)

Final syllabai and teachersô guides for 

the programmes in  Cosmetology, 

Records Management, Secretarial 

studies, Catering

Wage Recurrent

Non Wage Recurrent

Total

0

1,831,762

0

1,831,762

NTR

Nil

Reasons for Variation in performance

Outputs Provided
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Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  04 Teacher Education

Salaries for 21 TIETstaff paid; 

Salaries and wages for 21 Mulago 

Health Tutors College Staff; 51 

Abilonino CPIC staff; 422 NTC staff 

paid.

Paid Lunch and kilomileage 

allowances to 21 TIET staff

Paid Lunch and kilo mileage 

allowances to 18 TIET staff.

Policies, laws, guidelines, plans and strategies010607

Wage Recurrent

Non Wage Recurrent

Total

819,445

7,232

0

826,677

Output:

NTR

There is  a staffing gap of 3 places

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 819,445

211103 Allowances 7,232

Welfare to TIET Staff provided.

Monitored and support supervised 

TIET institutions to enhance quality in 

teacher education.

 

TIET vehicles fuelled, serviced, 

repaired and maintained

Welfare to TIET was provided to 18 

staff of the department

Provided fuel for one vehicle and one 

motorcycle.

Curriculum Training of Teachers020607

Wage Recurrent

Non Wage Recurrent

Total

0

6,156

0

6,156

Output:

NTR

Support supervision was not provided to TIET institutions (Abilonino 

Instructorsô College and Health Tutorsô college Mulago and Coordinating 

centres) due to inadequate funding.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 300

227001 Travel inland 1,000

227004 Fuel, Lubricants and Oils 4,456

228002 Maintenance - Vehicles 400

Programme  09 Education Standards Agency

Outputs Provided

Policies, laws, guidelines, plans and strategies010607Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  09 Education Standards Agency

Salaries for 60 DES staff paid Paid salary for 54 members of staff

Wage Recurrent

Non Wage Recurrent

Total

451,395

0

0

451,395

NTR

There exist six (6) vacant positions at the Directorate which are yet to be 

filled.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 451,395

500 secondary schools; 75 BTVET 

institutions and 10 NTCs;

Learning Achievements in Primary 

schools monitored

Follow up inspection conducted in 75 

schools

1 education managers trained abroad

inspection of 30 nursery teacher 

training institutions

Office management for DES HQs , 

Mbale, Gulu , Mbarara & Mpigi 

Regional Offices facilitated including 

cleaning and jonitorial services, staff 

welfare and utilities, media adverts

vehicles maintained, serviced and 

repaired, office equipment repaired 

and serviced.

4 Regional offices renovated in Gulu, 

Mbale, Mbarara and Mpigi

Provided funds to cover cleaning and 

janitorial services, staff welfare, 

utilities and media adverts at the DES 

Head Quarters and regional offices 

(Mbale, Gulu, Mbarara and Mpigi).

Training and Capacity Building of Inspectors and Education Managers040607Output:

Monitoring of Learning Achievements will be done in second term of the 

current academic year which happens to fall in Q4 of FY 2015/16.

Funds for the inspection of 500 secondary schools, 75 BTVET institutions 

and 10 NTCs were received when these schools and institutions were on 

holiday. However, inspection is now on-going for 1000 secondary schools, 

150 BTVET and 20 PTCs and Monitoring of 112 Local Governments.

Follow up inspection ofthe 75 secondary schools will be done in Q4.

The training of one (1) education manager abroad has been delayed due to 

inadequate funds, however, this will now be done in Q4. 

Reasons for Variation in performance

Item Spent

211103 Allowances 623,442
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Quality and StandardsVote Function: 0706

Recurrent Programmes

Programme  09 Education Standards Agency

Wage Recurrent

Non Wage Recurrent

Total

0

623,442

0

623,442

NTR

The procurement of one (1) LCD projector, stationery, tonner, 15 office 

chairs and 15 shelves to be done in Q4.

Maintenance, servicing and repair of vehicles and office equipment to be 

done in Q4.

Development Projects

Project  0984 Relocation of Shimoni PTC (0984)

Capital Purchases

Continue construction works for 

Shimoni Demonstration School.

Stationery procured.

3 site meetings held and 6 monitoring 

visits conducted

A firm procured to construct Shimoni 

Demonstration School

Government Buildings and Administrative Infrastructure720607

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

The planned site meetings did not take place as the construction work is yet 

to be started.

Procurement of Stationery, a desktop computer and i-pad has not 

commenced due to inadequate funds.

Reasons for Variation in performance

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

Capital Purchases

Monitoring project activities in the 

colleges.

Rehabilitation and construction of four 

colleges and their practice schools 

including transport means.

Completed all construction works in 

Mulago HTC by October 2015 and 

Muni NTC by April 2016. The 

institutions are now being equipped.

Government Buildings and Administrative Infrastructure720607Output:

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 2,563,936

281504 Monitoring, Supervision & Appraisal of 

capital works

19,706

312204 Taxes on Machinery, Furniture & Vehicles 0
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Quality and StandardsVote Function: 0706

Development Projects

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

GoU Development

External Financing

Total

19,706

2,563,936

0

2,583,642

NTR

It is expected that works at NTC Kaliro will be completed by June 2016 

while works at NIC Abilonino are expected to be complete by August 2016

Outputs Provided

Salaries and allowances for staff paid

Project activities monitored

Small office equipment procured

The education system for secondary 

and BTVET is strengthened in relation 

to the colleges in the areas of 

communication, support supervision 

and visitation, strategic management 

and lecturers qualifications

Salaries and allowances for staff paid.

Project activities monitored

Small office equipment procured

Policies, laws, guidelines, plans and strategies010607

GoU Development

External Financing

Total

5,850

264,917

0

270,767

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211103 Allowances 3,050

221002 Workshops and Seminars 264,917

221011 Printing, Stationery, Photocopying and 

Binding

1,800

221012 Small Office Equipment 1,000

The quality of teaching and learning in 

the supported colleges is improved

Participated in conferences

Training on library management was 

done.

Reference visits done to all the four 

colleges

Curriculum Training of Teachers020607Output:

No variation

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 426,620
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Quality and StandardsVote Function: 0706

Development Projects

Project  1233 Improving the Training of BTVET Technical Instructors, Health Tutors & Secondary Teachers in 

Uganda

GoU Development

External Financing

Total

19,378

407,242

0

426,620

NTR

Project  1340 Development of PTCs Phase II  

Capital Purchases

Certificates for ongoing works at 10 

sites of Kisoro, Rukungiri, Rakai, 

Kabukunge, Christ the King, Erepi, 

Busuubizi, Kabale, Bukinda, 

Kabwangasi and Kaliro paid.

Construction works at 5 sites of 

Kitgum, Busikho, Buhungiro, Jinja 

and Ibanda continued.

10 site meetings and monitoring visits 

at construction works paid

Made part payments for certificate 

No.2 for the PTCs of Kisoro, 

Rukungiri, Kabale, Bukinda, 

Kabwangasi Kabukunge, and Kaliro. 

Fully paid Certificates No. 2 for 

Kabwangasi PTC.

Made part payments on No.1 

Certificates for CTK Gulu, Rakai and 

Erepi PTCs and Certificate No.3 for 

Busuubizi PTC.

Site inspection and meetings held in 

all 10 sites.

Government Buildings and Administrative Infrastructure720607

GoU Development

External Financing

Total

702,746

0

0

702,746

Output:

NTR

Penultimate Certificate No.3 for Kabwangasi prepared but not paid.

Construction works at the 5 sites of Kitgum, Busikho, Buhungiro, Jinja and 

Ibanda have not yet started

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

32,746

312101 Non-Residential Buildings 670,000

Outputs Provided

Photocopying services and stationery 

to facilitate documentation of the 

project procured

Small office equipment and furniture 

for the project procured

Two sets of office furniture procured

Policies, laws, guidelines, plans and strategies010607Output:

Small office equipment and furniture for the project is yet to be procured

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short term 23,270
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UShs Thousand

Actual Outputs Achieved in Quarter

Quality and StandardsVote Function: 0706

Development Projects

Project  1340 Development of PTCs Phase II  

GoU Development

External Financing

Total

23,270

0

0

23,270

NTR

Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Outputs Funded

Subscription fees/Participation fees 

Related expenses

Nil

Membership to International Sports Associations510707

Wage Recurrent

Non Wage Recurrent

Total

0

20,392

0

20,392

Output:

NTR

Facilitated 2 officers to travel to Eldoret, Kenya to inspect facilities for 

hosting East Africa Secondary Schools Games 2016

Facilitated PES officers to  coordinate and attend Technical Schools and 

Community Polytechnics Games

Contributed funds to support the  association of Uganda University Sports

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

9,992

263106 Other Current grants (Current) 10,400

NCS staff Wages paid

National teamsô Participation in 

regional and international 

Championships supported

Renovation of the NCS Office Block 

completed

District sports councils reconstituted

The NCS statutory instrument 2014, to 

improve sports management practices 

implemented

Administration + Office expenses paid

Ttalent identification and development 

programs supported

Paid NCS staff salaries

Cleared outstanding debts accrued 

during All Africa Games

Supported 10 National Sports  

Associations

Paid NCS Operational Expenses  

(NCSô Council meetings, committee 

meetings, Refreshments, travel and 

transport expenses inland and abroad 

were facilitated)

Facilitated one (01) District Sports 

Officersô Workshop

Paid Administration expenses 

(postage, books periodical, 

newspapers, fuel, bank charges)

Management Oversight for Sports Development (NCS)520707Output:

Item Spent

263106 Other Current grants (Current) 933,221
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UShs Thousand

Actual Outputs Achieved in Quarter

Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Supported NCS Manpower 

Development

Supported other Educational 

Institutions Sports Programmes

Procured Sports equipment

Purchased Computers,  Office 

Equipment

Wage Recurrent

Non Wage Recurrent

Total

0

933,221

0

933,221

NTR

No variation

Reasons for Variation in performance

Outputs Provided

PES staff salaries paid

Lunch and Kilometerage allowances 

for PES staff paid

Office Imprest & retreats

2 Consultative/Activity 

preparatory/review meetings organised

04 Newspaper adverts procured and 

radio talk-shows held

Paid Salaries for fourteen (14) PES 

staff 

Paid office Imprest for PES 

department 

Procured Newspapers for PES 

department 

Held four (04) preparatory meetings 

for the National Tertiary Institutions 

Sports Championships

Policies, Laws, Guidelines and Strategies010707

Wage Recurrent

Non Wage Recurrent

Total

34,728

8,380

0

43,108

Output:

NTR

Facilitated the inspection exercise for Tertiary Institutions Games of 2016 

(Technical Schools and Community Polytechnics)

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 34,728

211103 Allowances 8,380

Support to National Sports Organisations/Bodies for PES activities020707Output:
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Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Secondary Schools' Athletics, ball 

games,   Championship; PTCs, 

Technical, community polytechnics 

and Farm Institutes supported and 

coordinated.

Monitor and support supervise 

exercises the teaching of PE in 

primary, secondary schools and 

teacher training institutions.

Supported Secondary Schools National 

Ball Games 2016 hosted by St. 

Josephôs College Layibi

Wage Recurrent

Non Wage Recurrent

Total

0

191,052

0

191,052

NTR

There was variation from the work plan because the department had:

Facilitated preparatory and coordination meetings for Tertiary Institutions 

Games 2016 

Facilitated attendance of the inter-collegiate (UCCs, UTCs, NTCs) Tertiary 

Institutions National Games at UCC Soroti

Supported organization of Primary schools National Kids and SNE Athletics 

Championship

Reasons for Variation in performance

Item Spent

211103 Allowances 61,927

228004 Maintenance ï Other129,125

Sports Functions Attended

500  teachers oriented in PE teaching 

and Kids Athletics

Community based training 

programmes for coaches conducted

Regional and International Sports 

Conferences Attended

Regional and International Sports 

Trainings attended

International Sports Championships 

attended

Facilitated PES officers to  coordinate 

and attend 2 Education Institutions 

Sports Championships (i.e. Primary 

schools National Kids and SNE 

Athletics Championship and 

Secondary Schools National Ball 

Games 2016)

Facilitated Pre-Games inspection for 

Ball Games 1 Championship 2016 to 

be held at Kabalega S.S

Facilitated Pre-Games inspection for 

Primary Schools National Kids and 

SNE Athletics host districts

Sports Management and Capacity Development040707Output:

Facilitated data analysis of data collected during the sports schools (Centers 

of Excellence) Baseline Survey Exercise 

Two (2) staff are being supported to obtain post graduate training at Uganda 

Management Institute 

Supported procurement of FEASSSA General Team Uniform for E.A 

Games 2015, Huye- Rwanda for 955 participants.

Reasons for Variation in performance

Item Spent

211103 Allowances 23,608

221002 Workshops and Seminars 15,960

227001 Travel inland 22,015

227004 Fuel, Lubricants and Oils 1,632

228002 Maintenance - Vehicles 450
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UShs Thousand

Actual Outputs Achieved in Quarter

Physical Education and SportsVote Function: 0707

Recurrent Programmes

Programme  12 Sports and PE

Wage Recurrent

Non Wage Recurrent

Total

0

63,665

0

63,665

NTR

Development Projects

Project  1369 Akii Bua Olympic Stadium

Capital Purchases

Perimeter fencing constructed to 

secure the stadium land

Commenced preliminary project 

activities (opening of boundaries, 

access roads, reclaiming of swamp, 

leveling and planting of grass

Government Buildings and Administrative Infrastructure720707

GoU Development

External Financing

Total

465,310

0

0

465,310

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

281503 Engineering and Design Studies & Plans for 

capital works

225,433

312101 Non-Residential Buildings 239,877

Outputs Provided

1 Staff paid salary

1 steering committee and 2 

consultative  meetings held

Nil

Policies, Laws, Guidelines and Strategies010707

GoU Development

External Financing

Total

11,789

0

0

11,789

Output:

NTR

Facilitated handover of Akii-Bua Olympic Stadium by Lira DLG to 

MoESTS

Reasons for Variation in performance

Item Spent

211103 Allowances 11,789

Project  1370 National High Altitude Training Centre (NHATC)

Capital Purchases

Government Buildings and Administrative Infrastructure720707Output:
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Physical Education and SportsVote Function: 0707

Development Projects

Project  1370 National High Altitude Training Centre (NHATC)

Construction works for the NHATC 

started (Athletics track, jogging track, 

artificial tuff/ natural grass fields, 

practice field and athletes dormitory)

Project monitoring activities facilitated

Secured Tender Documents from 

Consultant M/S Infrastructure Design 

Forum and commenced procurement 

process for Contractor

GoU Development

External Financing

Total

1,293,856

0

0

1,293,856

NTR

Run adverts for the construction of NHATC on 18th March 2016 

Completed construction of water treatment plant for the NHATC water 

treatment plant 

Facilitated Hon. MESTS and Project visit to Kapchorwa and Lira from14th- 

16th April 2016

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

23,649

312101 Non-Residential Buildings 1,270,207

2 Motor cycle procured. Nil

Purchase of Motor Vehicles and Other Transport Equipment750707

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Bid evaluation on-going for supply of 2 motorcycles. Procurement process 

to be completed by end of May 2016

Reasons for Variation in performance

Outputs Provided

3 staff paid salaries.

Steering, site and consultative 

meetings held.

Supervision component of earlier 

design consultancies facilitated

Paid salaries for  three (03) Contract 

Staff for January-February 2016

Policies, Laws, Guidelines and Strategies010707Output:

Paid Office Imprest for Quarter 3

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,720

211103 Allowances 9,274

225001 Consultancy Services- Short term 22,274
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Physical Education and SportsVote Function: 0707

Development Projects

Project  1370 National High Altitude Training Centre (NHATC)

GoU Development

External Financing

Total

38,268

0

0

38,268

NTR

Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

Outputs Funded

Transferred Subvention grants to 100 

institutions supporting learners with 

special needs (5,000 learners 

benefitted).

Transferred Subvention grants to 100 

institutions (Aber P/S, Agola P/S, 

Agururu P/S, Amanang P/S, Alemere 

P/A, Angal Girls P/S, Angwencibange, 

Arua Primary School, Arua  

demonstration P/S, BalittaLwogi P/S, 

Bishop  Rwakaikara SNE Unit, Bishop 

Stuart Demonstration P/S, Bishop 

West P/S Mukono, Bishop Willis 

Demonstration school, Brim P/S, 

Budadiri Girls P/S, Bukwo P/S, 

Bumbo P/S, Bushenyi Centre for 

Disabled Children, Buwologoma P/S, 

Canon Apollo Dem. P/S, Cheboi P/S, 

Chemuron P/S, Ediofe Girls P/S, 

Entebbe Children Welfare Unit, Eruba 

P/S, Good Samaritan school for the 

Deaf Kitengesa, Goodwill Special 

Needs Demonstration Academy, 

Kireka, Gulu High school, Gulu P/S 

for Blind Annex, Gulu Prisons P/S, 

Hassan Tourabi Education Centre, 

Hornby Junior School, Iganga 

Secondary School, Ikwera Negri P/S, 

Ikwera P/S, Ishekye Unit for the 

Handicapped, Kalasa Mixed and 

Boarding P/S, Kamet P/S, Kamurasi 

Dem. School, Kapkoros P/S, 

Kasambya Unit for the Blind, Kashwa 

P/S, Kateera Biikira P/S, Kavule 

Parents school for the Deaf, Katikamu 

Sebamala  P/S, Kinyamaseke P/S, 

Kinyinya P/S, Kireka Home, Kisoro 

Dem. P/S, Kiteezi  Centre for the 

Disabled, Kortek P/S, Kyambogo 

Primary School, Luteete Mixed P/S, 

Luwero Boys P/S, Magale Girls' 

Boarding, Manjiya P/S, Martin 

Nkoyoyo  Inclusive P/S, Masindi 

Centre for the Handicapped, Mbale 

School for the deaf, MM Wanyange 

P/S, Moyo P/S Annex for the Blind, 

Mukono Bishop West P/S, Mulago 

Special Needs Education Services511007Output:

Item Spent

263106 Other Current grants (Current) 158,824
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Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

School for the Deaf, Nancy 

Comprehensive S.S, Ngora High 

School, Ngora School for the Deaf, 

Nsawo C/U Primary School, Nyabyeya 

P/S, Nyakibale Lower, Pajobi P/S, 

Rugazi Central P/S, Rukoki Model 

P/S, Rustya P/S, Rwera Mixed P/S, 

SAAD Memorial Secondary school, 

Salaama School for the Blind, Seeta 

C/U P/S, Shimoni Demonstration 

School, Sir Apollo Kagwa S.S. Nazigo, 

Special Needs Education Centre 

Kitanga, Spire Road P/S, St. 

Bernadetteôs Parents P/S, St. Francis 

P/S. for the Blind Madera, St. Hellen's 

P/S, St. Johnôs  SS.S Nyabwina, St. 

Ludovicoôs Kitana P/S, St. Mark VII 

school for the Deaf, Bwanda, St. Mary 

GorretiNgetta Girls, St. Peter and St. 

Paul P/S, St. Thereza Bujuni P/S, St. 

Ursula  Day Care Centre, Suam P/S, 

Teremunga P/S, Tukore Invalids P/S, 

Uganda School for the Deaf, Ntinda, 

Walukuba West P/S, Waluwerere P/S, 

Wandegeya Moslem P/S, Wigua P/S). 

5,000 learners benefited from this fund 

and scholarship for 1 student with 

visual impairment in Iganga S.S. for 

his senior 3 second term tuition.

Wage Recurrent

Non Wage Recurrent

Total

0

158,824

0

158,824

NTR

No variation

Reasons for Variation in performance

Outputs Provided

14 SNE staff members paid salary and 

allowances.

Office imprest for staff 

paid.

Paid salaries and allowances for 9  

staff members 

Provided refreshments  to 9 staff 

members

Policies, laws, guidelines, plans and strategies011007Output:

The department is yet to fill the 5 existing staffing gaps

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 47,220

211103 Allowances 4,839

221009 Welfare and Entertainment 648
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Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

Wage Recurrent

Non Wage Recurrent

Total

47,220

5,487

0

52,707

NTR

375 teachers trained in 6 CPTCs of 

Moroto, Nakaseke, Arua, Busubizi, 

Bulera and Kibuli.

NFE teacher 

trainers (CCTs) oriented on the 

utilisation of Yr. 

Yr.1 NFE teacher 

trainees registered, examinations set, 

administered and 

marked.

Newspapers for depa

Purchased newspapers for the 

department.

Training021007

Wage Recurrent

Non Wage Recurrent

Total

0

64,197

0

64,197

Output:

NTR

Kyambogo University Senate is yet to approve the  NFE Reformatted 

curriculum

There were no funds to:

i.	Train 375 teachers in 6 CPTCs of Moroto, Nakaseke, Arua, Busubizi, 

Bulera and Kibuli

ii.Undertake NFE Teacher Trainers (CCTs) orientation on the utilization of 

Yr. curriculum

iii. Carry out Yr.1 NFE teacher traineesô registration, examinations set, 

administered and marked.

Reasons for Variation in performance

Item Spent

221003 Staff Training 24,399

221007 Books, Periodicals & Newspapers 39,798

School based field visits covering 15 

schools to offer support supervision 

conducted

NFE face-to-face 

training in 6 CPTCs monitored

Monitored 44 schools at both Primary 

and Secondary levels as reflected: 

Arua Dem P/S in Arua, Gulu P/S in 

Gulu, St. Francis P/S for the Blind in 

Soroti, Salaama school for the Blind, 

St. Hellens P/S in Mbarara, Muhokya 

S.S, Saad MemorialS.S,Mutanyana 

S.S in Kasese; Namasagali, P/S in 

Kamuli; Nauyo P/S in Mbale;  St. 

AngellaMagale P/S in Manafa; 

BalittaLwogi P/S in Luwero, St. 

TherezaBujuni P/S, Kasambya  Unit 

for the Blind in Mubende;  Lima P/S 

in Koboko, St. Bernadette Parents P/S 

in Hoima; Moyo Girls P/S in Moyo;  

Angal Girls P/S and Pajobi P/S in 

Nebbi; Gulu High and  Gulu P/S in 

Monitoring and Supervision of Special Needs Facilities031007Output:

Item Spent

227001 Travel inland 12,576

227002 Travel abroad 1,497

227004 Fuel, Lubricants and Oils 816
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UShs Thousand
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Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

Gulu; Ikwera P/S in Apac, St. Mary 

GorettiNgetta girls P/S in Lira; Aber 

P/S in Oyam; Sir Apollo Kagwa S.S, 

Martin Nkoyoyo Inclusive P/S and  

Salaama School for the Blind in 

Mukono; Katukuru S.S, Bushenyi 

Centre for the Disabled in Shema; 

Namunye in Kanungu, Kangole girls 

P/S in Moroto; Abim P/S in  Abim; 

Lomukura P/S in Kotido; St. Francis 

S.S  for the Blind in Soroti;  Arua Dem 

P/S in Arua, Hornby Junior and 

Hornby High  school in Kabale; Kisoro 

Dem. in Kisoro; KateeraBikira P/S in 

Kiboga; Kamurasi Dem in Masindi; 

Waluwerere P/S in Bugiri; Bishop 

Willis Dem and Bishop Willis PTC in 

Iganga; Spire Road P/S in Jinja

Distributed Braille embossers to Arua 

Dem P/S in Arua, Gulu P/S in Gulu, 

St. Francis P/S for the Blind in Soroti, 

Salaama School for the Blind and St. 

Hellens P/S in Mbarara 

Distributed Braille papers to St. 

Bernadette Parents P/S in Hoima; 

Moyo Girls P/S in Moyo;  Angal Girls 

P/S; Gulu P/S in Gulu; Ikwera P/S in 

Apac, St. Mary GorettiNgetta girls P/S 

in Lira; Aber P/S in Oyam; Sir Apollo 

Kagwa S.S, Martin Nkoyoyo Inclusive 

P/S and  Salaama School for the Blind 

in Mukono; Katukuru S.S, St. Hellens 

P/S in Mbarara; Bushenyi Centre for 

the Disabled in Shema; Kangole girls 

P/S in Moroto; Abim P/S in  Abim; 

Lomukura P/S in Kotido; St. Francis 

P/S for the Blind and St. Francis S.S  

for the Blind in Soroti;  Arua Dem P/S 

in Arua, Hornby Junior and Hornby 

High  school in Kabale; Kisoro Dem. 

in Kisoro; KateeraBikira P/S in 

Kiboga; Kamurasi Dem in Masindi; 

Waluwerere P/S in Bugiri; Bishop 

Willis Dem and Bishop Willis PTC in 

Iganga; Spire Road P/S in Jinja

Wage Recurrent

Non Wage Recurrent

Total

0

14,889

14,889

Funds were inadequate to facilitate NFE face-to-face training in 6 CPTCs 

monitored

Reasons for Variation in performance
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UShs Thousand

Actual Outputs Achieved in Quarter

Special Needs EducationVote Function: 0710

Recurrent Programmes

Programme  06 Special Needs Education and Career Guidance

0NTR

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

Capital Purchases

Civil works in Mbale SSD 

completed.

A firm to carryout 

Renovation works in schools 

procured.

Renovate 

accommodation facilities for children 

with disabilities carried out.

14 

Monitoring and supervising exercises 

in Mbale SSD and other SNE 

institutions/s

Paid 2nd Certificate of construction at 

Mbale S.S for the Deaf (2 Classroom 

block, VIP latrines and Workshop). All 

the works are now at roofing level with 

shutter frames being fixed. 

Conducted Support Supervision for 

teachers of Mbale and Wakiso SSFD 

who had received training Sign 

Language.

Government Buildings and Administrative Infrastructure721007

GoU Development

External Financing

Total

14,950

0

0

14,950

Output:

NTR

Renovation of accommodation facilities for children with disabilities could 

not be done due to resource constraints.

Reasons for Variation in performance

Item Spent

281504 Monitoring, Supervision & Appraisal of 

capital works

14,950

Equipment procured for Home 

economics classes, Art and Design and 

Workshops.

Nil

Purchase of Specialised Machinery & Equipment771007

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Home Economics Classes and Art& design workshops still under 

construction

Reasons for Variation in performance

Purchase of Office and Residential Furniture and Fittings781007Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Special Needs EducationVote Function: 0710

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

Furniture procured SNE schools Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

Inadequate funds could not enable the procurement process.

Reasons for Variation in performance

Outputs Provided

2 project steering committee meetings 

facilitated.

2 project site meetings 

facilitated.

Bid documents and 

running adverts prepared.

Materials 

for training and adverts printed and 

photocopied.

Computer, laptop and 

printer for the office of the project 

Conducted one (1) project site meeting 

in February, 2016 at Mbale Secondary 

School For the Deaf.

Policies, laws, guidelines, plans and strategies011007

GoU Development

External Financing

Total

71,540

0

0

71,540

Output:

NTR

There were inadequate to:

Run adverts calling for bids.

Print training and run adverts about the trainings. 

Procure a computer, laptop and printer for the office of the project

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 71,540

Train inspectors of school and DEOs 

from PTCs central region (Busubizi, 

Shimoni,Nakaseke, Ndegeya, 

Kabulasoke and Kibuli)

Nil

Training021007Output:

The training of 60 teachers and non-teaching staff of Wakiso and Mbale 

Sec. Schools for the Deaf in sign language will be conducted during 1st 

term holidays of the current academic year.

Reasons for Variation in performance

Item Spent

221003 Staff Training 120,165
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Special Needs EducationVote Function: 0710

Development Projects

Project  1308 Development and Improvement of Special Needs Education (SNE)

GoU Development

External Financing

Total

120,165

0

0

120,165

NTR

Training of 60 Tutors and Inspectors as ToTs in Functional Assessment to 

be conducted during 1st term holidays of the current academic year.

Training of inspectors of school and DEOs from PTCs in the central region 

(Busubizi, Shimoni, Nakaseke, Ndegeya, Kabulasoke and Kibuli) was 

conducted in Q1

Project cordinators office facilitated 

with fuel.

Nil

Monitoring and Supervision of Special Needs Facilities031007

GoU Development

External Financing

Total

28,492

0

0

28,492

Output:

NTR

Funds were inadequate to facilitate: 

Field visits to sensitize key members of the administration on SNE projects 

in their schools

Carry out outreach in 13 schools/institutions to inform TORs for subsequent 

consultancy work

Reasons for Variation in performance

Item Spent

227001 Travel inland 28,492

Guidance and CounsellingVote Function: 0711

Recurrent Programmes

Programme  15 Guidance and Counselling

Outputs Funded

Nil Placed 503565 P.7 and 195029 S.4 

leavers respectively.

Guidance and Conselling Services511107

Wage Recurrent

Non Wage Recurrent

Total

0

178,251

178,251

Output:

No variation

Reasons for Variation in performance

Item Spent

263106 Other Current grants (Current) 178,251

Page 184



Ministry of Education, Science, Technology and SportsVote:

Financial Year 2015/16

013

Vote Performance Report and Workplan

QUARTER 3: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Guidance and CounsellingVote Function: 0711

Recurrent Programmes

Programme  15 Guidance and Counselling

0NTR

Outputs Provided

Salaries for departmental staff 

paid.

Allowances establishment 14 

official posts paid.

Staff welfare 

provided.

Procured and distributed 

of career guidance habd book, 12,000 

copies of G&C handbook and 6,000 

copies of information guide for S.4 

leavers fo

Salaries were paid for 10 staff 

members.

Allowances paid to 10 staff.

Staff welfare provided e.g. 

newspapers, teas & other 

accompaniments etc.

Policies, laws, guidelines, plans and strategies011107

Wage Recurrent

Non Wage Recurrent

Total

39,716

59,236

0

98,953

Output:

NTR

Vacant posts within the department are yet to be filled.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 39,716

211103 Allowances 7,515

221008 Computer supplies and Information 

Technology (IT)

984

221009 Welfare and Entertainment 360

221011 Printing, Stationery, Photocopying and 

Binding

44,077

225001 Consultancy Services- Short term 6,300

Conduct career talks covering 80 

education institutions.

Conduct 

support supervision and follow up in 

provision of standardised G&C 

services in 45 institutions and 

counselling services.

Procure fuel, 

lubricants & oils.

Maintain and 

repair of vehicle.



Nil

Advocacy,Sensitisation and Information Dissemmination021107

Wage Recurrent

Non Wage Recurrent

Total

0

56,680

0

56,680

Output:

NTR

Funds were inadequate to enable: 

The conduct of career talks in 80 education institutions

Procurement of fuel, lubricants & oils

Maintenance and repair of vehicles

Reasons for Variation in performance

Item Spent

221001 Advertising and Public Relations 1,050

227001 Travel inland 53,274

227002 Travel abroad 1,540

227004 Fuel, Lubricants and Oils 816

Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

Outputs Funded

14 UNATCOM staff allowances paid, 

office equipment, stationery, fuel, 

lubricants purchased.

Vehicles serviced and maintained, 

telecommunication and fax paid.

Capacity for UNATCOM staff built.

Staff facilitated to travel abroad and 

inland.

ESD policy developed

Capacity building workshop for 60 

selected teachers at primary level in 

teaching methodologies conducted

60 Teachers & tutors from selected 

schools and institutions in Northern

 Human Rights Based Approach 

(HRBA) model developed

Various Conferences and organisations 

(FAWE, CAPA, COL) contributed to.

Paid for administrative services that 

support the UNATCOM programmes 

run smoothly e.g telephone, contract 

staff salaries, fuel, vehicle maintenance

One Executive Board meeting was 

held for S.Gs and A.S.Gs. The ministry 

was represented by one person, the 

report is being prepared.

Held 2 consultative workshops in 

Masaka and Bukomansimbi from 

16th -18th March, 2016 on 

development of ESD National policy. 

Sixty five (65) people attended.

Support to National Commission for UNESCO Secretariat and other organisations514907

Wage Recurrent

Non Wage Recurrent

Total

0

63,939

0

63,939

Output:

NTR

The Masaka Workshop was funded by CECOD

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

60,389

264102 Contributions to Autonomous Institutions 

(Wage Subventions)

3,550

Outputs Provided

Pension for General Civil Service paid

Gratuity Payments made

Paid pension to 2000 beneficiaries

Policy, consultation, planning and monitoring services014907

Wage Recurrent

Non Wage Recurrent

Total

0

4,384,064

0

4,384,064

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

212102 Pension for General Civil Service 3,723,492

213004 Gratuity Expenses 660,572
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

All necessary public information 

passed on through print and electronic 

media.

63 Vehicles fuelled, maintained, 

serviced and repaired.

Procurement of motor vehicle tyres 

and batteries.

2 generators maintained, fuelled and 

repaired; photocopiers, computers and 

other IT related accessories serviced, 

maintained and repaired. 

Office furniture procured, maintained 

and repaired.

Grants paid to 3 programmes.

IFMS system maintained and support 

services paid.

All inland field trips for different 

activities facilitated and at least 50 

travels abroad (regional and 

international) facilitated.

All necessary public information 

passed on through print and electronic 

media.

70 Vehicles fueled, maintained, 

serviced and repaired.

Procurement of motor vehicle tyres 

and batteries for 10 vehicles.

2 generators maintained, fueled and 

repaired; photocopiers, computers and 

other IT related accessories serviced, 

maintained and repaired. 

Repaired old furniture for various 

offices

Grants paid to 3 programmes.

IFMS system maintained and support 

services paid.

All inland field trips for different 

activities facilitated and at least 50 

travels abroad (regional and 

international) facilitated.

Ministry Support Services024907

Wage Recurrent

Non Wage Recurrent

Total

160,733

67,278

0

228,011

Output:

NTR

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 160,733

221001 Advertising and Public Relations 4,012

221016 IFMS Recurrent costs 2,095

221020 IPPS Recurrent Costs 1,225

227001 Travel inland 39,112

227002 Travel abroad 972

227004 Fuel, Lubricants and Oils 8,583

228002 Maintenance - Vehicles 3,467

228003 Maintenance ï Machinery, Equipment & 

Furniture

7,812

4 entitled ministers catered for & other 

incapacitated staffsô outstanding 

medical bills cleared

All third parties compensated

12 MCC meetings held, 8 TMM 

meetings held, 4 Audit Meetings held, 

1 TMT meetings held & 1 Training 

Committee meetings held, 12 

departmental meetings held, 1 Finance 

Committee meetings held & minutes 

written.

4 entitled ministers catered for & other 

incapacitated staffsô outstanding 

medical bills cleared

All third parties compensated

MCC, TMM, Audit, TMT, 

departmental &Finance Committee 

meetings held & minutes written.

1320 copies of New Vision, 1320 

copies of Monitor, and 330 copies of 

other papers procured.

Ministerial and Top Management Services034907Output:

Item Spent

211103 Allowances 10,675

213001 Medical expenses (To employees) 1,300

221003 Staff Training 3,751

221006 Commissions and related charges 1,564

221007 Books, Periodicals & Newspapers 844

221008 Computer supplies and Information 

Technology (IT)

7,593

221009 Welfare and Entertainment 2,135

221011 Printing, Stationery, Photocopying and 

Binding

6,618

221012 Small Office Equipment 1,030
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

1320 copies of New Vision, 1320 

copies of Monitor, and 330 copies of 

other papers procured.

Workshops and seminars held, 

Minutes/reports written

27 staff trained

500 staff for Annual retreat facilitated

63 Vehicles serviced, fueled & 

maintained 

Carpets bought and placed in offices, 

Installations of metallic shelves on 7th 

& 8th Floor,  Curtains bought for 

offices & 

Parking Yard maintained and toilets 

constructed

Subscriptions to 9 International 

organizations 

Wage subventions made to 4 

institutions

Electricity bills for Embassy House 

and Stores(Industrial areas), legacy 

towers and Social Security House.

Water bills for MOES paid 

Ministry Web- site maintained and 

power supplies procured 

MOES offices facilitated with imprest, 

meetings at various staff levels 

facilitated

Assorted stationery bought, Calendars 

and cards for Ministers and the PS & 

office, other assorted office documents 

printed and bound

fans bought.

Procurement of stablizer and Lifts 

maintained.

Assorted cutlery

fridge guards

 paper shredders

 binding machines

 fax machines

Assorted items

IFMS system maintained

Support services paid

Direct and Intercom telephone Bills 

paid

Pay rent for Social Security House  

Offices and  New office space at 

Legacy towers

27 staff trained. Staff are being 

facilitated to pursue further studies.

Parking Yard maintained 

Subscriptions to 9 International 

organizations 

Wage subventions made to 4 

institutions (UNATCOM, UBTEB, 

UAHEB and UNMEB)

Electricity bills for Embassy House 

and Stores (Industrial areas), legacy 

towers and Social Security House.

Water bills for MOES paid 

Ministry Web- site maintained and 

power supplies procured 

MOES offices facilitated with imprest, 

meetings at various staff levels 

facilitated

Assorted stationery bought, Calendars 

and cards for Ministers and the PS & 

office, other assorted office documents 

printed and bound

Direct and Intercom telephone Bills 

paid

Paid rent for IPS building and Legacy 

towers

41 security guards paid

Cleaning and Janitorial services paid

Courier and postal services paid

Uganda flags installed on Ministersô 

vehicles.

222001 Telecommunications 4,847

222003 Information and communications technology 

(ICT)

30,573

223003 Rent ï (Produced Assets) to private entities36,269

223004 Guard and Security services 8,131

223005 Electricity 10,350

223006 Water 1,220

223901 Rent ï (Produced Assets) to other govt. units71,132

227002 Travel abroad 45,512

228001 Maintenance - Civil 3,001

228004 Maintenance ï Other18,961

282104 Compensation to 3rd Parties 2,480
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

40 security guards paid

Facilitating all field trips for different 

activities 50 journeys made

All necessary public information 

passed on through print and 

electronic   media 

Furniture for different offices bought

Cleaning and Janitorial services paid

Computers procured

Assorted toners procured

Fleet management & tracking system 

subscribed to and maintained.

Courier and postal services paid

Uganda flags installed on Ministersô 

vehicles.

Intelligent procurement management 

system attained and contracts 

monitoring streamlined for better 

sector performance.

Under Registry function: 

Procure consultancy to customize a 

soft ware to meet unique needs of 

Registry;

Work with EMIS to obtain the 

established unique identification codes 

for all schools; identify variables of 

common interest between eTRIS an 

EMIS;

Establish eTRIS data sharing protocol 

with EMIS;

Design an import/export protocol to 

enable system interoperability between 

eTRIS and EMIS;

Test the protocol for errors, identify 

and fix the errors in the protocol

Enable eTRIS data access with key 

decision makers in the MoES. 

Provide manpower and equipment to 

capture data.

Validate and ensure data quality of the 

established eTRIS database.

Opening files

Dispatching appointments, 

confirmations;

Payroll slips printed and circulated to 

staff on a monthly basis.

Weeding UTS registry

Rehabilitate old documents 

Creation of teachers' database.

ICT 

MoES Intercom reinstated for ease of 

communication

Information backed up; Computers 

and accessories; IT Equipment 
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  01 Headquarter

maintained

Maintenance of photocopiers; Internet 

provided;

Telecommunications

Monitoring and inspection of ICT 

usage and availability in schools

ERTV Operations facilitated and

ERTV Equipment maintained

Production of Ministry quarterly 

newsletter

Major MoES functions and events 

captured;

Communication and Information 

disseminated;

Reference section of the Resource 

Centre updated and re-organization of 

the Resource Centre.

Cyber school services in schools 

monitored

EMIS and DEMIS in Local 

Governments and school monitored

Wage Recurrent

Non Wage Recurrent

Total

0

267,988

0

267,988

NTR

No variation

Reasons for Variation in performance

Programme  08 Planning

Outputs Provided

Budget Framework Paper for FY 

2016/17 prepared and submitted to 

Parliament and MoFPED 

Budget estimates for FY 2016/17 

prepared and submitted to MoFPED 

Release advices for the centre and LGs 

for FY 2015/16 prepared and 

submitted 

Tracking, monitoring and analyzing: 

budget utilization; policies and policy 

Ministerial Policy Statement (MPS) 

for FY 2016/17 prepared and 

submitted to Parliament and MoFPED

Release advices for the center and LGs 

for FY 2015/16 prepared and submitted

Tracking, monitoring and analyzing 

budget utilization; policies and policy 

guidelines done

Policy, consultation, planning and monitoring services014907Output:

Item Spent

211103 Allowances 149,163

227001 Travel inland 15,187
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  08 Planning

guidelines 

implementation; PAF related 

programmes and rapid head exercises 

conducted in local governments.

Participate in LG workshops for 

preparation of their BFP 

Facilitation for the budget and MPS 

preparation team

Ministerial Policy Statement (MPS) 

for FY 2016/17 prepared and 

submitted to Parliament and MoFPED

Policy impact assessment tool 

developed

Assorted stationery procured

Wage Recurrent

Non Wage Recurrent

Total

0

164,350

0

164,350

NTR

No variation

Reasons for Variation in performance

Correspondences handled

Sector programmes monitored and 

supervised .

Participate in regional, international, 

and in country forums;

Implementation guidelines reviewed;

Heavy duty photocopier machine for 

Education Planning and Policy 

Analysis Department maintained.

Upgrade from DC to AC under ERT

Correspondences from different 

entities duly handled

Sector programmes monitored and 

supervised.

Participated in regional, international, 

and in country forums

Heavy duty photocopier machine for 

Education Planning and Policy 

Analysis Department maintained.

Ministry Support Services024907

Wage Recurrent

Total

155,915

207,240

Output:

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 155,915

211103 Allowances 20,266

221003 Staff Training 400

221009 Welfare and Entertainment 135

221011 Printing, Stationery, Photocopying and 

Binding

16,000

225001 Consultancy Services- Short term 623

227001 Travel inland 12,336

227002 Travel abroad 1,404

228002 Maintenance - Vehicles 162
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Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  08 Planning

Non Wage Recurrent 51,326

0NTR

Contract staff salaries and allowances 

paid

Headcount and validation execises 

conducted.

School mapping started

Annual school Census 2015 and

retrieval of ASC 2015 questionnaires 

conducted;

Publication/printing ASC reports for 

2014 (Abstract,factsheet, factfile etc);

 

Education Retreat (one week) held;

Verification of ASC 2015 exercise 

conducted;

Education Statistics Information 

dissemination workshop held

SACMEQ Coordinating centre 

contribution (Uganda) made 

Assorted stationery, small office 

equipment, photocopying and 

telecommunication services procured

Contract staff salaries and allowances 

paid

Assorted stationery, small office 

equipment, photocopying and 

telecommunication services procured

Education Data and Information Services044907

Wage Recurrent

Non Wage Recurrent

Total

87,253

60,537

0

147,791

Output:

NTR

The following had already been done in preceding quarters: 

Annual school Census 2015 and retrieval of ASC 2015 questionnaires 

School mapping exercise

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

87,253

211103 Allowances 1,155

221002 Workshops and Seminars 840

221011 Printing, Stationery, Photocopying and 

Binding

172

221012 Small Office Equipment 685

227001 Travel inland 57,685

Education Sector Co-ordination and Planning064907Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  08 Planning

Stationery for Working Groups 

provided.

Departmental working groups 

facilitated. 

Education and Sports Sector Review 

and Budget workshops held.

Revised education sector strategic plan 

(2007 - 2015) reviewed and printed

Education Sector projects formulated

  

 Implementation of education sector 

projects monitored and project profiles 

updated and printed

Coordination meetings and project 

missions facilitated

The Request For Proposals to review 

the Education Sector Strategic Plan 

was issued to all the shortlisted 

consultants. The process has now 

moved to the evaluation of bids. 

Stationery for Working Groups 

provided.

Departmental Working Groups 

facilitated

Wage Recurrent

Non Wage Recurrent

Total

0

40,697

0

40,697

NTR

The review of the Education Strategic Plan is being funded by Uganda 

Teacher and School Effectiveness Project (UTSEP).

Reasons for Variation in performance

Item Spent

211103 Allowances 10,500

221002 Workshops and Seminars 10,415

221011 Printing, Stationery, Photocopying and 

Binding

13,960

222001 Telecommunications 500

227001 Travel inland 5,322

Programme  13 Internal  Audit

Outputs Funded

Subscription to professional bodies 

(ACCA, CPA, CIA & CISA) paid

Nil

Memebership to Accounting Institutions (ACCA)524907

Wage Recurrent

Non Wage Recurrent

Total

0

3,810

0

3,810

Output:

NTR

Payments to the professional bodies is to be done in Q4.

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

3,810

Outputs Provided

Policy, consultation, planning and monitoring services014907Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  13 Internal  Audit

Salaries to staff paid Paid salaries for 7 staff members

Wage Recurrent

Non Wage Recurrent

Total

38,480

0

0

38,480

NTR

No variation

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 38,480

Procurement audit of Secondary 

Schools

Audit of capitation grants in Technical 

schools, UCCs, UTCs, NTCs, etc

Audit of fleet management

Human Resources/Payroll audit

Review of IFMS

Audit review of imprest and advances

Follow up on Auditor Generalôs 

recommendations

On request undertake management 

assignment/ administrative issues

ÅAudit inspection of construction 

works under APL

ÅAudit inspection of construction 

works under ADB

Å

	Audit inspection of construction works 

under Emergency construction

Å

Audit inspection of construction works 

under OPEC/Saudi projects

Å

	Audit inspection of construction works 

under Presidential pledges

Audit of stores/ inventory management

	Final Accounts/ Financial Reporting

Audit of Physical Education and 

Sports and related Institutions/activities

Undertake joint field work with Audit 

Audited capitation grants in the 

following institutions: Kaliro NTC, 

Jinja VTI, Kichwamba UTC, Elgon 

UTC, Bishop Canon Core PTC, 

Bushenyi UTC, Kabale NTC, Nsamizi 

Training Institute of Social 

Development, Lugogo VTI, Tororo 

UCC, Unyama NTC and Kyema NTC.

Conducted a verification of 

instructional materials delivered by St. 

Benard in 10 sampled schools in each 

of the following districts: Oyam , Kole, 

Lira, Dokolo, Alebtong, Kaberamaido, 

Soroti, Amuria, Katakwi, Serere, 

Ngora, Bukedea, Mbale, Budaka, 

Bulambuli, Kibuku, Namutumba, 

Bugiri, Iganga, Tororo, Butaleja, 

Kamuli, Kaliro, Buyende, Namayingo, 

Buikwe, Mukono, Wakiso, Butambala, 

Kalungu, Masaka, Mityana, Mubende, 

Kabarole, Ntoroko, Bundibugyo, 

Kasese, Mbarara, Bushenyi, Sheema, 

Mitooma, Ntungamo, Insingiro, 

Ibanda, Zombo, Yumbe, Adjumani, 

Lamwo and Moyo.

Carried out a comprehensive audit for 

all central ministry pensioners.

Financial Management and Accounting Services054907Output:

Item Spent

211103 Allowances 5,032

227001 Travel inland 12,860

227004 Fuel, Lubricants and Oils 1,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0749

Recurrent Programmes

Programme  13 Internal  Audit

Committee

Wage Recurrent

Non Wage Recurrent

Total

0

18,893

0

18,893

NTR

The inadequate funds could not allow for the implementation of all the 

planned activities.

Reasons for Variation in performance

Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

3,165,301

34,984,773

86,173,394

GoU Development

External Financing

9,500,939

38,522,381

0NTR
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Outputs Funded

530107Output:

Teachers benefit from the teachers SACCO

District Service Commissions facilitated to 

recruit

Wage Recurrent

Non Wage Recurrent

0

1,559,350

0NTR

0

1,559,000

0

0

350

0

Total 1,559,3501,559,000350

Primary Teacher Development (PTC's)

Item Balance b/f New Funds Total

263106 Other Current grants (Current) 1,559,3501,559,000350

Outputs Provided

010107Output:

14 staff paid salaries

Office Imprest, lunch and consolidated 

allowances for 14 staff members paid.

Staff facilitated to attend to official duties 

outside the country.

Provided support supervision to enhance 

provision of quality UPE.

Provided support and monitor MDD activities 

at national and regional levels.

Procurement assorted stationery, toner, 

photocopying papers and news papers.

Fuel lubricants and oils procured and motor 

vehicle serviced.

Officials to represent the sector abroad under 

GPE facilitated 

Pay WFP Contract staff salaries to 22 persons.

Assorted agricultural supplies procured  and 

distributed.

Participated in 4 LG education dialogues 

(baraza's) 

Gender Unit: 

Technical support provided at MoES Hqtrs and 

at LG as dialogues, trainings and dissemination 

workshops/meetings.

Menstrual hygiene supported and promoted in 

schools

Office expenses i.e. assorted stationery; internet 

services; repairs and servicing small office 

equipment provided.

Wage Recurrent 90,90673,55817,348

Total 627,942583,96443,977

Policies, laws, guidelines, plans and strategies

Item Balance b/f New Funds Total

211101 General Staff Salaries 54,78946,2758,514

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 36,11727,2838,834

211103 Allowances 97,53096,0001,530

221001 Advertising and Public Relations 45,30834,00011,308

221011 Printing, Stationery, Photocopying and Binding 9,4308,526904

222001 Telecommunications 2,4022,38121

224006 Agricultural Supplies 250,000250,0000

225001 Consultancy Services- Short term 29,05826,0003,058

227001 Travel inland 83,93575,0008,935

227002 Travel abroad 1,5001,5000

227004 Fuel, Lubricants and Oils 6,0006,0000

228002 Maintenance - Vehicles 5,8745,000874

228004 Maintenance ï Other 6,0006,0000
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

Under HIV/AIDS Unit: 

HIV/AIDS activities in schools monitored;

Working group and coordination meetings held;

Second draft of the HIV strategic plan 

developed.

Non Wage Recurrent 537,036

0NTR

510,406

0

26,630

0

020107Output:

9,750 wall charts, 82,500 English text books, 

9,750 song books procured and distributed for 

primary 5 to 7.

Assorted instructional materials for Primary 1 

and Primary 2 plus SNE procured and 

distributed.

Delivery, storage and usage of instructional 

materials in schools monitored.

Awareness of stake holders on Instruction 

materials in schools.

Wage Recurrent

Non Wage Recurrent

0

417,966

0NTR

0

130,000

0

0

287,966

0

Total 417,966130,000287,966

Instructional Materials for Primary Schools

Item Balance b/f New Funds Total

211103 Allowances 2,0702,00070

221011 Printing, Stationery, Photocopying and Binding 21,60818,0003,608

221012 Small Office Equipment 4,4244,000424

222001 Telecommunications 2,0002,0000

227001 Travel inland 103,38298,0005,382

228003 Maintenance ï Machinery, Equipment & Furniture10,0256,0004,025

030107Output:

P1-P3 classes in 5 private schools monitored

Nursery in 5 schools monitored

Under TRACE: 

300 nursery teachers/caregivers trained on the 

use of the learning framework in 3 districts 

15 nursery schools /ECD centres and 30 

primary schools supervised and monitored 

focusing on sanitation, hygiene and girls 

education

Office imprest, stationery and small office 

equipment procured; fuel, vehicle maintenance 

and servicing.

263 school Monitoring visits carried out by 

WFP.

Motor vehicles serviced and maintained

Wage Recurrent

Non Wage Recurrent

0

185,380

0NTR

0

185,000

0

0

380

0

Total 185,380185,000380

Monitoring and Supervision of Primary Schools

Item Balance b/f New Funds Total

211103 Allowances 25,19025,000190

227001 Travel inland 160,190160,000190
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Pre-Primary and Primary EducationVote Function: 0701

Recurrent Programmes

Programme  02 Basic Education

050107Output:

Grants for support of 540 pupils provided

Supervision and monitoring of Laroo supported

Wage Recurrent

Non Wage Recurrent

0

63,725

0NTR

0

63,725

0

0

0

0

Total 63,72563,7250

Support to war affected children in Northern Uganda

Item Balance b/f New Funds Total

224001 Medical and Agricultural supplies 63,72563,7250

Development Projects

Project  1232 Karamoja Primary Education Project

Outputs Provided

010107Output:

Education Policy reviewed.

Education Strategic Plan reviewed.

Procurement of assorted stationery, small office 

equipment.

Office equipment, furniture maintained and 

serviced.

Facilitate the activities of Senior Presidential 

Education Advisor.

Steering committee meetings attended.

Office imprest for the Project Coordinator 

provided.

GoU Development

External Financing

558,332

0

0NTR

578,800

0

0

-20,468

0

0

Total 558,332578,800-20,468

Policies, laws, guidelines, plans and strategies

Item Balance b/f New Funds Total

211103 Allowances 6,8346,8340

221001 Advertising and Public Relations 10,46010,251209

221002 Workshops and Seminars 186,542196,101-9,559

221011 Printing, Stationery, Photocopying and Binding 48,53256,500-7,968

221012 Small Office Equipment 2,6662,500166

225001 Consultancy Services- Short term 289,718293,614-3,896

228003 Maintenance ï Machinery, Equipment & Furniture13,58013,000580

030107Output:

Primary Schools under construction monitored 

and Supervised

Monthly site meetings with the contractors 

attend GoU Development

External Financing

13,390

0

0NTR

21,670

0

0

-8,280

0

0

Total 13,39021,670-8,280

Monitoring and Supervision of Primary Schools

Item Balance b/f New Funds Total

227001 Travel inland 13,39021,670-8,280

Project  1296 Uganda Teacher and School Effectiveness Project

Capital Purchases

750107Output:

Last payment for 7 Motorvehicles and 185 

motorcycles made.

GoU Development

External Financing

733,000

1,503,732

0NTR

0

1,503,732

0

733,000

0

0

Total 2,236,7321,503,732733,000

Purchase of Motor Vehicles and Other Transport Equipment

Item Balance b/f New Funds Total

312201 Transport Equipment 733,0000733,000
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1296 Uganda Teacher and School Effectiveness Project

800107Output:

Construction works continued

GoU Development

External Financing

158,632

544,318

0NTR

152,200

544,318

0

6,432

0

0

Total 702,950696,5186,432

Classroom construction and rehabilitation (Primary) 

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 

works

158,632152,2006,432

Outputs Provided

010107Output:

Contract staff salaries paid for 12 staff.

Training conducted for Head teachers and P1-

P3 teachers.

Early grade reading assessment conducted.

Rollout of CCCP (Improving Competencies of 

Early Childhood Education (ECE) providers for 

improved readiness to Primary Education 

among learners)

Development of early Childhood Education 

Instructors Proficiency program.

Roll out of the C-TEP.

GoU Development

External Financing

225,905

8,181,786

0NTR

190,116

8,181,786

0

35,789

0

0

Total 8,407,6918,371,90135,789

Policies, laws, guidelines, plans and strategies

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 887,511881,2296,282

211103 Allowances 37,98022,35815,622

221011 Printing, Stationery, Photocopying and Binding 6,4994,2802,219

020107Output:

Provision of instructional materials and 

equipment to CCS and PTCS (ICT equipment)

GoU Development

External Financing

0

20,882,766

0NTR

0

20,882,766

0

0

0

0

Total 20,882,76620,882,7660

Instructional Materials for Primary Schools

030107Output:

Enhancing teacher supervision

Enhancing School leadership, Management and 

Accountability

Support Supervision  by ccts  and DPO's

GoU Development

External Financing

65,935

209,653

0NTR

13,490

209,653

0

52,445

0

0

Total 275,588223,14352,445

Monitoring and Supervision of Primary Schools

Item Balance b/f New Funds Total

211103 Allowances 65,93513,49052,445

Project  1339 Emergency Construction of Primary Schools Phase II  

Capital Purchases
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Pre-Primary and Primary EducationVote Function: 0701

Development Projects

Project  1339 Emergency Construction of Primary Schools Phase II  

720107Output:

Makamba Memorial P/S (A 2-Classroom Block 

with furniture.

Å2No. 5-stance lined latrine block.)

	Kiwawu C/U P/S (A 2-Classroom Block with 

furniture.

Å2No. 5-stance lined latrine block.)

Barocok P/S (Renovation of 2No. 2-Classroom 

Blocks.)

Buwere P/S (A 2-Classroom Block with 

furniture.

Å2No. 5-Stance Lined Latrine Block.)

Katosi C/U P/S (A 3-Classroom Block with 

furniture.)

Report on construction works and facilities 

produced

GoU Development

External Financing

1,177,550

0

0NTR

960,000

0

0

217,550

0

0

Total 1,177,550960,000217,550

Government Buildings and Administrative Infrastructure

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 1,177,550960,000217,550

Outputs Provided

010107Output:

Schools under construction & rehabilitation 

supported and monitored

Staff facilitated with welfare items

Office infrastructure maintained.

Office stationery purchased

GoU Development

External Financing

63,477

0

0NTR

58,671

0

0

4,806

0

0

Total 63,47758,6714,806

Policies, laws, guidelines, plans and strategies

Item Balance b/f New Funds Total

211103 Allowances 59,44756,2963,151

221011 Printing, Stationery, Photocopying and Binding 4,0302,3751,655

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

Outputs Funded

510207Output:

Nil

Wage Recurrent

Non Wage Recurrent

0

11,674

0NTR

0

8,474

0

0

3,200

0

Total 11,6748,4743,200

USE Tuition Support

Item Balance b/f New Funds Total

263106 Other Current grants (Current) 11,6748,4743,200

Outputs Provided
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  03 Secondary Education

010207Output:

Paid Salaries for 20 Departmental staff paid, 

lunch allowance and kilometrage.

Assorted office stationery and office chairs and 

other services procured.

Paid Allowances for the Korean teachers.

Facilitated officers to attend training on 

Disaster Management.

Facilitated East African Games

Wage Recurrent

Non Wage Recurrent

50,173

184,066

0NTR

50,025

175,597

0

148

8,469

0

Total 234,239225,6218,617

Policies, laws, guidelines plans and strategies

Item Balance b/f New Funds Total

211101 General Staff Salaries 50,17350,025148

211103 Allowances 164,731160,5974,134

221001 Advertising and Public Relations 19,33515,0004,335

030207Output:

Provide support supervision to 36 government 

schools

Fuel, service and repair for 3 vehicles; 

Facilitate implementation ESC Minutes; BoGs 

approvals
Wage Recurrent

Non Wage Recurrent

0

92,818

0NTR

0

94,378

0

0

-1,560

0

Total 92,81894,378-1,560

Monitoring and Supervision of Secondary Schools

Item Balance b/f New Funds Total

227001 Travel inland 87,24190,000-2,759

227002 Travel abroad 2,0351,500535

227004 Fuel, Lubricants and Oils 2,5002,5000

228002 Maintenance - Vehicles 1,042378664

Programme  14 Private Schools Department

Outputs Provided

010207Output:

Salaries for staff, lunch and kilometrage paid to 

14 officers; Lunch allowances paid to 4 support 

staff.

Office imprest paid.

Procurement of assorted office stationery and 

tonners; workshop materials.

Photocopier repaired and serviced

Dissemination of revised guidelines for 

USE/UPOLET implementation

Science and agriculture fairs, music, dance, 

drama and post primary sports championships 

conducted.

Wage Recurrent

Non Wage Recurrent

52,927

87,871

0NTR

14,935

75,276

0

37,992

12,596

0

Total 140,79990,21150,588

Policies, laws, guidelines plans and strategies

Item Balance b/f New Funds Total

211101 General Staff Salaries 52,92714,93537,992

211103 Allowances 70,58165,0005,581

221008 Computer supplies and Information Technology (IT) 17,29010,2767,014
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Secondary EducationVote Function: 0702

Recurrent Programmes

Programme  14 Private Schools Department

050207Output:

150 Non USE private schools monitored and 

support supervised.

100 USE/UPOLET private schools monitored 

and support supervised.

Departmental staff facilitated to travel abroad 

on official duties (study tour to Rwanda and 

Kenya)

Wage Recurrent

Non Wage Recurrent

0

146,905

0NTR

0

131,359

0

0

15,546

0

Total 146,905131,35915,546

Monitoring USE Placements in Private Schools

Item Balance b/f New Funds Total

227001 Travel inland 131,181120,60310,578

227002 Travel abroad 9,2406,0003,240

227004 Fuel, Lubricants and Oils 4,0004,0000

228002 Maintenance - Vehicles 2,4847561,728

Development Projects

Project  0897 Development of Secondary Education (0897)

Capital Purchases

760207Output:

Provide funds for the second batch soft ware 

acquisition for 300 government schools that 

were supplied computers by UCC.

Funds for the 6th cycle of 50 government 

secondary schools under the digital science 

project paid.

GoU Development

External Financing

300,000

0

0NTR

237,000

0

0

63,000

0

0

Total 300,000237,00063,000

Purchase of Office and ICT Equipment, including  Software

Item Balance b/f New Funds Total

312104 Other Structures 300,000237,00063,000

800207Output:

Completion of incomplete sites under APL1 

project in Patongo SS in Agago, Laropi SS in 

Moyo and Awara College in Arua. 

Katungulu seed in Rubirizi, Bufunjo seed in 

Kyenjojo constructed.

Tenancy arrears for Masaka SS to Agkan 

Foundation paid

GoU Development

External Financing

1,671,356

0

0NTR

1,668,400

0

0

2,956

0

0

Total 1,671,3561,668,4002,956

Classroom construction and rehabilitation (Secondary) 

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 

works

114,591114,000591

312101 Non-Residential Buildings 1,556,7651,554,4002,365

Outputs Provided

010207Output:

Paid contract staff salaries and allowances for 

50 Engineering assistants 

Electricity and Water bills paid

Paid salaries and allowances to 24 SESEMAT 

staff

Paid office imprest for the SESEMAT centre

Paid Lunch allowances and kilometrage to 24 GoU Development 583,450517,88465,567

Total 583,450517,88465,567

Policies, laws, guidelines plans and strategies

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 201,628183,75917,869

211103 Allowances 21,36720,404963

221001 Advertising and Public Relations 1,680750930

221002 Workshops and Seminars 23,70320,8002,903

223005 Electricity 2,0002,0000

223006 Water 2,2401,0001,240

228004 Maintenance ï Other 330,833289,17041,663
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Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Secondary EducationVote Function: 0702

Development Projects

Project  0897 Development of Secondary Education (0897)

SESEMAT National trainers.

50 student leaders trained on leadership and 

peaceful conflict resolutions

Maintenance of solar energy packages in 140 

post primary schools conducted External Financing 0

0NTR

0

0

0

0

020207Output:

1,080 textbooks distributed to 28 seed schools.

Science kits, chemical kits and reagents 

distributed to 28 seed schools.

Textbooks for UPOLET schools, Books for 

sesmat training, Lockable cupboards procured.

GoU Development

External Financing

708,314

0

0NTR

680,000

0

0

28,314

0

0

Total 708,314680,00028,314

Instructional Materials for Secondary Schools

Item Balance b/f New Funds Total

221007 Books, Periodicals & Newspapers 708,314680,00028,314

040207Output:

Facilitated implementation of national INSET 

training of science and mathematics teachers at 

Kololo SS. A total of 2,800 were trained.

Facilitated lesson study/observations in 45 

secondary school GoU Development

External Financing

188,229

11,479

0NTR

183,268

11,479

0

4,961

0

0

Total 199,708194,7474,961

Training of Secondary Teachers

Item Balance b/f New Funds Total

211103 Allowances 89,00588,0001,005

221002 Workshops and Seminars 47,74343,7883,955

221003 Staff Training 62,95962,9590

Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Outputs Funded

510407Output:

Recurrent subvention to run Uganda Petroleum 

Institute Kigumba (UPIK) disbursed.

Wage Recurrent

Non Wage Recurrent

0

348,445

0NTR

0

500,000

0

0

-151,555

0

Total 348,445500,000-151,555

Support establishment of constituent colleges and Public Universities

Item Balance b/f New Funds Total

264101 Contributions to Autonomous Institutions 348,445500,000-151,555

520407Output:

10 research projects funded at Public 

Universities.

Students in Cuba supported; top-up allowances 

to 400 students abroad. Wage Recurrent 000

Total 879,397380,480498,917

Support to Research Institutions in Public Universities

Item Balance b/f New Funds Total

263106 Other Current grants (Current) 879,397380,480498,917
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Higher EducationVote Function: 0704

Recurrent Programmes

Programme  07 Higher Education

Air ticket paid for studentsô scholarship abroad.

Uganda Commonwealth Scheme supported.

Non Wage Recurrent 879,397

0NTR

380,480

0

498,917

0

530407Output:

At least 20 candidates for Masters and PhDs as 

annually selected by NCHE at an average cost 

of UGX 2.5 M per annum sponsored.

Ugandaôs Education Attach® in India supported.

Student Loan Scheme Facilitated.

Airline tickets for at least 10 students returning 

home from Cuba at an average cost of 

US$4000 per ticket paid for.

Repatriation cost of students who fall sick or 

asked to leave the country offering a 

scholarship paid for.

Supervisory visits to students abroad facilitated.

Wage Recurrent

Non Wage Recurrent

0

3,129,358

0NTR

0

2,802,268

0

0

327,090

0

Total 3,129,3582,802,268327,090

Sponsorship Scheme and Staff Development for Masters and Phds

Item Balance b/f New Funds Total

263106 Other Current grants (Current) 3,129,3582,802,268327,090

540407Output:

AICAD Supported  

Subvention to NCHE to support its 

programmes. 

Embark on 2nd phase of NCHE Home provided

JAB intake capacities monitored

District Quota activities monitored and 

reviewed

Completion, survival, dropout rates monitored

Organize JAB Admission exercises.

Turn-up of 1st year students at Other Tertiary 

Institutions monitored

Wage Recurrent

Non Wage Recurrent

0

971,945

0NTR

0

867,000

0

0

104,945

0

Total 971,945867,000104,945

Monitoring/supervision and Quality assurance for Tertiary Institutions (AICAD, NCHE, JAB)

Item Balance b/f New Funds Total

263106 Other Current grants (Current) 971,945867,000104,945
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